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Acronyms and Abbreviations 

Acronyms and abbreviations are used extensively throughout this report and are presented here for ease 

of reference. 
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CIS customer information system 

Commission or PSC Public Service Commission 

CVR Conservation Voltage Reduction 

DA Distribution Automation 

DERs Distributed Energy Resources 

DLP Data Loss Prevention 

DMS Distribution Management System 

DPS Department of Public Service 
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DRV Demand Reduction Value 

DSIP Distributed System Implementation Plan 

DSP Distributed System Platform 

EAM Earnings Adjustment Mechanism 
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EE Energy Efficiency 
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FLISR Fault Location, Isolation, and Service Restoration 

GAPP Generally Accepted Privacy Principles 

GIS Geographic Information System 

HDD Heating Degree Days 

IED Intelligent Electronic Device 

IPWG Interconnection Policy Working Group 

ISM Integrated System Model 

ITWG Interconnection Technical Working Group 

JU Joint Utilities 

JUNY Joint Utilities of New York 

LSC Load Serving Capabilities 

LSRV Locational System Relief Value 

M&V Measurement & Verification 

MDM Meter Data Management 

NERC North American Electric Reliability Corporation 

NIST National Institute of Standards and Technology 

NMS Network Monitoring System 

NWA Non-wire Alternative 

NYISO New York Independent System Operator 

NYSERDA New York State Energy Research & Development Authority 

NYSSIR New York State Standardized Interconnection Requirements 

O&M operations and maintenance 

OMS Outage Management System 

OTS Operator Training Simulator 

PCC Primary Control Center 

PDS Program Development System 

PV Photovoltaic 

QAS Quality Assurance System 
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ACRONYM DEFINITION 

REV Reforming the Energy Vision 

SAT System Acceptance Testing 

SCADA Supervisory Control and Data Acquisition 

SIEM System Information and Event Management 

T&D Transmission and Distribution 

UBP Uniform Business Practices 

VDER Value of Distributed Energy Resources 
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I. Executive Summary 
Central Hudson Gas and Electric Corporation (Central Hudson or Company) is a regulated gas and electric 

utility serving the Hudson Valley of New York State. The Company provides electric and gas transmission 

and distribution (T&D) services to approximately 302,000 electric customers and 80,000 natural gas 

customers. Figure I-I illustrates the Central Hudson territory, which extends from the suburbs of 

metropolitan New York City north to the Capital District at Albany covering approximately 2,600 square 

miles. The electric system is comprised of over 620 miles of transmission, 7,300 miles of overhead 

distribution and over 1,400 miles of underground distribution. 

Figure I-I: Central Hudson Service Territory 
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As a result of slowdowns in the regional and state economy, energy efficiency (EE) programs and, to a 

much smaller extent, integration of primarily small-scale photovoltaic (PV) systems, the system peak has 

shown a steady decline in recent years. The actual system peak in 2017 was 1,034 MW (1,050 MW on a 

normalized basis). Due to the continued forecasted economic decline in the Hudson Valley, the 

normalized peak forecast for 2023 is even lower, 1,081 MW and when the effects of DER are included the 

system peak drops further to 1,011 MW.  . This compares to a Central Hudson’s all time electric system 

peak demand of 1,295 MW set in 2006. 

As a result of the observed and forecasted reduction in system demand growth, the majority of the 

Company’s electric capital expenditures are focused on replacing existing infrastructure based on 

condition assessment. In addition to the infrastructure programs, the Company has continued its effort 

implementing several projects designed to improve the intelligence of its system and provide tangible 

benefits to its customers. These efforts include the installation of a Distribution Management System 

(DMS), increased levels of Distribution Automation (DA), and an enterprise Network Strategy 

communication system that allows field devices to communicate with corporate operational technology 

assets, including the DMS and the Energy Management System (EMS). These deployments were approved 

in the Company’s prior rate cases, began in 2015, and have the added benefit of being foundational to 

meet the future needs envisioned by the Public Service Commission (Commission) in its Reforming the 

Energy Vision (REV) efforts. 

The Commission’s Order Adopting Distributed System Implementation Plan (DSIP) Guidance issued on 

April 20, 2016, describes the need to develop a more transactional, distributed electric grid that meets 

the demands of the modern economy and includes improvements in system efficiency, resilience, and 

carbon emissions reductions. In response to the transitioning utility model, the Commission defined a set 

of functions of the modern utility that are called the Distributed System Platform (DSP). The DSP functions 

combine planning and operations with the enabling of the markets. The process by which improved 

planning and operations are defined and implemented is the DSIP. 

Central Hudson continued to put significant effort into progressing the DSP as outlined in its initial DSIP 

filing. In addition to establishing an internal team of subject matter experts to develop the filing, the 

Company has worked collaboratively with various stakeholder groups as well as the state’s jurisdictional 

electric utilities. As such, this DSIP Update has benefited from a collaborative process with the Joint 

Utilities of New York, DPS Staff, and stakeholders. The Joint Utilities are working collaboratively to 

progress the DSPs as consistently as possible across the state while recognizing the inherent differences 

of each of the utility’s systems. To facilitate the review of each utility’s 2018 DSIP Update, the Joint 

Utilities are presenting their plans in alignment with a standard table of contents and leveraging common 

language and figures. Where appropriate, the language and figures may be adapted to reflect the 

progress and plans of a specific utility.  
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The filing is segregated into four main sections:  

 Section I Progressing the Distributed System Platform: This section provides a high level summary 
of the future vision of the DSP and the progress made in the DSP through the Joint Utility efforts 
and by Central Hudson in the areas of DER Integration, Market Services, and Information Sharing. 
The progress Central Hudson has made in its pilot programs is discussed, as are other innovations 
including the investments in DA, DMS, Network Strategy, and an electric geographic information 
system (GIS) project. 

 Section III DSIP Update Topical Sections: This section provides an update on the various topical 
sections including Integrated Planning, Advanced Forecasting, Grid Operations, Energy Storage 
Integration, Electric Vehicle Integration, Energy Efficiency Integration and Innovation, Distribution 
System Data, Customer Data, Cyber Security, DER Interconnections, Advanced Metering 
Infrastructure, Hosting Capacity, Beneficial Locations for DERs and Non-Wires Alternatives, and 
Procuring Non-Wires Alternatives.  

 Section IV Other DSIP Information: Included in this section is an overview of the DSIP Governance 
which details how the plans and actions from the DSIP are implemented through the company, 
the summary of the Marginal Cost of Service Study, and the Benefit Cost Analysis Manual.  

 Section V Appendices: This section will include a number of detailed sections that provide further 
information and support for our efforts and direction, including Load and DER forecasting, the 
Avoided T&D Cost Study, the BCA Handbook, various Central Hudson planning and operation 
documents, and Tools and Other Resources for customers and developers.  

Central Hudson, through its implementation of the 2016 DSIP, has made significant improvements in the 

areas of Distributed Energy Resource (DER) Integration, Information Sharing, and Market Services. 

Additionally, significant improvements have been made in the focus areas of Distribution System 

Planning, Grid Operations, and Market Operations.  

Foundational Investments to a Smarter Grid  

In the 2016 DSIP and in its prior and subsequent rate plans, Central Hudson outlined a number of 

Foundational Investments as part of its Smart Grid Strategy designed to improve system reliability, 

improve system and customer efficiency, further enable DER integration, defer distribution capital 

investment by leveraging redundancy, and position itself for the transition from a static to a dynamic 

distribution operating system. Central Hudson’s Smart Grid Strategy can be summarized along three 

major functional components: 

1. Distribution Automation (DA) – automated devices, distribution infrastructure (poles and wires) 

2. Distribution Management System (DMS) – the centralized software “brains” 
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3. Network Communications Strategy – the two-way communication system between the DA 

devices and DMS 

Central Hudson continues on this integrated Smart Grid Strategy to develop Network Communications 

and a Distribution Management System, install Distribution Automation equipment and monitoring, and 

create ESRI based GIS models of the distribution system. Central Hudson has successfully implemented its 

Distribution Automation in two of its five operating areas and is on a path to complete this 

implementation system wide by 2021. In addition to the hardware and software efforts, Central Hudson 

has also developed a plan to address the personal and operations need through the development of a 

Transmission and Distribution System Operations control center and training academy. This dual purpose 

facility will allow for the full development of the facilities and staff necessary to implement the Grid 

Operations aspect of the DSP. This will continue to be the focus of much of our investment in the DSP 

over the next five years.  

Forecasting and Planning with DER  

Also as outlined in the 2016 DSIP, Central Hudson has progressed its Integrated System Planning Process 

from the more traditional deterministic peak load forecast and planning process to a more probabilistic 

granular hourly load forecasting and planning process. As part of this DSIP update, Central Hudson has 

further advanced this effort through the development of a more probabilistic and granular DER forecast 

for Energy Efficiency, Electric Vehicles, and Distributed Generation. In addition, the Company has made 

significant progress on system modeling, capturing components across all areas of the system not 

previously modeled: conductor size and length, protective elements, phasing, and key customer 

transformer information. This information was input to the OMS and GIS system, and in turn, the Planning 

load flow models. The data is critical in the rollout of devices and needed system reinforcements for the 

implementation of distribution automation.  

Satisfying the Developers Data Needs  

Central Hudson, primarily working in conjunction with the Joint Utilities, continues to make 

improvements in the areas of accessible Customer and System Data. Central Hudson has made great 

strides in developing and providing public access to Customer and System Data. We have developed 

various GIS map-based data portals that provide access to granular 8760 load data (both historic and 

forecasted) and Hosting Capacity data. In addition, data maps including beneficial locations and Non Wire 

Alternative areas as well as links to other resources such as reliability data, capital plans, DSIP plans, DER 

interconnections, and aggregated customer data have all been developed and made publically available 

through Central Hudson’s website or through the Joint Utility website. We will continue to work with the 

Joint Utilities and the stakeholders to further refine the data provided and how this data is made 

accessible.  
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Improving the Interconnection of DER 

Other areas where Central Hudson has progressed, along with the other Joint Utilities, is in the areas of 

Hosting Capacity and DER Integration. Central Hudson played a lead role in the development of the 

Hosting Capacity Roadmap, leading the Joint Utility group as the information being provided has been 

refined, advanced to include additional data elements requested by stakeholders, and presented in a 

consistent format across the utilities. In addition, Central Hudson continues to lead the efforts in DER 

Integration on both the Integration Policy Working Group and Integration Technical Working Group. 

Through these efforts we have been able to develop a way to manage the SIR queue, develop consistent 

requirements for interconnection, and progress our PowerClerk portal for interconnection applications. 

These efforts resulted in much greater clarity for developers in the state, allowing for much more efficient 

DER development.   

Addressing Cyber Security  

Regarding Cyber Security, Central Hudson recognizes the importance of maintaining system integrity 

during this expansion of functionality related to DERs and the DSP. To address these concerns, Central 

Hudson has developed a Cyber Security of Operational Technology (CSOT) approach which takes a CIP 

Standards approach to non-CIP assets, applying the same principles as CIP, but not within the CIP 

program. This ensures that the same Cyber Security standards that we use for other critical utility systems 

are consistently applied to the DSP.  

Advancing New Forms of DER 

In the areas of Energy Storage Integration and Electric Vehicle Integration, consistent with the actions by 

the Commission, Central Hudson has begun a new strategic focus to advance the understanding of the 

role of the utility in these markets. Central Hudson has been active in the various policy cases and joint 

utility activities in these areas and will continue to actively participate in the PSC Cases related to the 

Energy Storage Roadmap and Electric Vehicle Supply Equipment. Regarding Energy Storage, we have 

actively worked to identify beneficial energy storage applications for implementation; however, we have 

yet to identify any cost effective use cases for Battery Energy Storage Systems. As for Electric Vehicle 

Integration, Central Hudson externally worked with the Joint Utilities to develop the EV Readiness 

Framework and internally initiated a new strategic focus on Electric Vehicles and beneficial electrification, 

establishing program leadership and a cross functional team. With what we have learned over the past 

few years and this new strategic focus, we are poised to progress both of these aspects of the DER 

market at a rapid pace.  
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Investing in Infrastructure 

Central Hudson’s service territory continues to show an overall reduction in system peak with few areas 

showing any load growth. Central Hudson’s Capital Expansion Plans remain primarily focused on 

addressing infrastructure issues related to needed equipment replacement or upgrades. In doing so, 

Central Hudson is able to leverage these investments to also improve system reliability and resiliency, 

hosting capacity, and operating flexibility, all of which will improve the functionality of the distribution 

system and position us well for the continued growth of DERs in the service territory. 

 Advancing Non-Wires Alternatives  

As for the areas where Central Hudson has seen system growth, these are being addressed by the 

implementation of Non Wire Alternatives as appropriate. Since the inception of its Non Wire Alternative 

program in 2014, Central Hudson has identified and/or implemented four Non Wire Alternative projects 

covering approximately 16% of our load areas. While this has led to the deferral of capital projects related 

to growth in those areas and an increase in DERs, it has also resulted in a continued reduction in the 

broader system Locational System Relief Value and the Demand Reduction Value.  

In summary, Central Hudson continues to progress the DSP through its individual efforts as well as the 

efforts of the Joint Utilities. We remain fully supportive of working with the stakeholders, the 

Commission, and the other utilities on improving transparency and data sharing. Additionally, we strive to 

meet the objectives of the REV in a cost effective manner for all customers and with full transparency of 

all costs including both supply and delivery.  
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II. Progressing the Distributed System 
Platform 
A. Introduction 
Central Hudson and the Joint Utilities have focused Distributed System Platform (DSP) implementation 

efforts on three core aspects of the platform: Distributed Energy Resource (DER) Integration, Information 

Sharing, and Market Services. These core aspects include the basic focus areas from the 2016 DSIP: 

Distribution System Planning, Grid Operations, and Market Operations. The progress achieved in these 

areas and described in this DSIP will benefit customers and market participants by (1) providing more and 

better information that helps them to make informed market choices, (2) stimulating DER deployment by 

facilitating the realization of DERs value, and (3) implementing planning and operational methodologies 

and infrastructure that allows continued safe and reliable system operation at higher DER penetration 

levels.  

The results of this current “DSP 1.0” version of the DSP will be more DERs on our system and across New 

York and the potential for, improved system efficiency, more resource diversity, lower emissions of 

greenhouse gases, and the animation of market services. DERs will have better access to market value 

through multiple market mechanisms, and in turn, the system will benefit from an enhanced ability of 

DERs to provide grid services. 

The progress outlined in this DSIP will also advance Central Hudson and the Joint Utilities toward the 

longer term vision of the DSP and beyond, discussed below. 
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B. Long Term Vision 

1. Introduction 

Over the next decade, New York’s electricity system will become significantly cleaner, more efficient, 

more flexible, more reliable, and more resilient. This transformation of the electricity system will play a 

central role in the decarbonization of the state’s economy. Distributed energy resources (DERs) – end-use 

energy efficiency, demand response, distributed storage, and distributed generation1 – are expected to 

be a key part of this transformation. To facilitate adoption and grid integration of these resources, Central 

Hudson and the Joint Utilities are developing distributed system platforms (DSPs) that will offer DER 

products and services, creating new sources of value for customers and market participants. 

As described in this filing, Central Hudson has made substantial progress in laying a foundation for its DSP. 

Building upon this early progress requires a vision of how DSP functions and capabilities will evolve in the 

foreseeable future. 

The creation of DSPs is occurring within the broader context of New York’s energy policy goals and its 

vision of a sustainable, low-carbon future. Quantitative targets for this vision were established in the 

State Energy Plan2 and reinforced and supplemented by the Governor’s 2018 State of the State address.3 

These targets include efforts to significantly expand renewable energy, energy storage, and energy 

efficiency (Figure II-I). Additionally, the state has established goals for zero emission vehicles (ZEV)4 and is 

actively promoting electric vehicle (EV) adoption and a build-out of EV charging infrastructure.5  

                                                           
1 Case 14-M-0101 - Proceeding on Motion of the Commission in Regard to Reforming the Energy Vision (REV Proceeding), Order 
Adopting regulatory Policy Framework and Implementation Plan (issued February 26, 2016)( (REV Proceeding), , p. 3.  

2 New York State Energy Planning Board, 2015 New York State Energy Plan, available at: 
https://energyplan.ny.gov/Plans/2015.aspx.  

3 “Governor Cuomo Unveils 20th Proposal of 2018 State of the State: New York's Clean Energy Jobs and Climate Agenda,” 
available at: https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-state-state-new-yorks-clean-
energy-jobs-and-climate 

4 Multi-State ZEV Task Force, State Zero-Emission Vehicle Programs: Memorandum of Understanding (October 24, 2013), 
available at: https://www.zevstates.us/.  

5 New York State Energy Research and Development Authority (NYSERDA) website, “Electric Vehicle Programs,” available at: 
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Electric-Vehicles/Electric-Vehicle-Programs.  

https://energyplan.ny.gov/Plans/2015.aspx
https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-state-state-new-yorks-clean-energy-jobs-and-climate
https://www.governor.ny.gov/news/governor-cuomo-unveils-20th-proposal-2018-state-state-new-yorks-clean-energy-jobs-and-climate
https://www.zevstates.us/
https://www.nyserda.ny.gov/Researchers-and-Policymakers/Electric-Vehicles/Electric-Vehicle-Programs
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Figure II-I: Key New York State Energy Policy Goals  

 

These targets imply a transformation of the state’s energy sector, from independent energy end-uses 

heavily reliant on fossil fuels to an increasingly integrated energy system in which clean electricity serves 

a growing share of building and transportation energy demand. A flexible, smarter electric grid will be at 

the heart of this more integrated energy system. Modernization of the electric grid, as envisioned and 

articulated in the Distributed System Implementation Plans (DSIPs), is thus a critical step toward meeting 

state policy goals. 

The state’s quantitative energy policy targets are complemented by more qualitative REV goals: 

affordability, clean energy innovation, greenhouse gas emission reductions, choice empowerment, 

infrastructure improvement, job creation, natural resource protection, energy system resiliency, cleaner 

transportation, and energy efficiency.6 In addition, the REV proceeding laid out a vision for a distributed 

electricity marketplace that will enable customers to participate in supplying local energy resources and 

manage their electricity needs.7 

Meeting the REV goals will require a transformation of New York’s electricity system, progressing to a 

system that is information-rich, facilitates customer engagement and choice, seamlessly integrates 

                                                           
6 REV Proceeding, REV Track One Order, p. 4; New York State, “Reforming the Energy Vision: REV 2030 Goals,” available at: 
https://rev.ny.gov/.  

7 REV Proceeding, REV Track One Order, pp. 10-14.  
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distributed resources, and encourages clean energy resources and energy efficiency. The transition to this 

future electricity system is being enabled by improvements in energy, information, communications, and 

grid control technologies.  

2. The Distributed System Platform Vision 

Defining DSPs 

The REV Track One Order defines DSPs as: 

“an intelligent network platform that will provide safe, reliable and efficient electric services by 

integrating diverse resources to meet customers’ and society’s evolving needs. The DSP fosters 

broad market activity that monetizes system and social values, by enabling active customer and 

third party engagement that is aligned with the wholesale market and bulk power system.”8 

Taken further, DSPs are the set of people, processes, and systems that allow utilities to provide three 

core, interrelated services: DER integration, information sharing, and market services (Figure II-II).  

Figure II-II: Three Core DSP Services 

 

 DER integration services refer to planning and operational processes that promote streamlined 

interconnection and efficient integration of DER, while maintaining safety and reliability. 

                                                           
8 REV Proceeding, REV Track One Order, p. 31. 
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 Information sharing services refer to information and communications systems that collect, 

manage, and share granular customer and system data, enabling customer choice and expanding 

participation of third-party vendors and aggregators in markets for DER. 

 Market services refer to utility programs, procurement, wholesale market coordination, and 

tariffs that create value for DER customers through market mechanisms. 

DSP Function and Value 

As DSP providers, Central Hudson is developing the capabilities, processes, and systems that will enable 

key DSP functions: integrated planning, DER interconnection, and DER management (DER integration); 

information management and customer engagement (information sharing); and procurement, market 

coordination, wholesale tariff, and settlement and billing (market services). Figure II-III describes long-

term goals for each DSP function. 

Figure II-III. Long-Term Goals for DSP Functions within Each Core DSP Service Area 
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As they evolve, DSPs will increasingly bring together suppliers and buyers of electricity services, becoming 

more populated with information and transactions over time (Figure II-IV). DSPs will become a natural 

marketplace for third-party aggregators and technology vendors to gather data and offer their services. 

Figure II-IV. Illustration of the DSP as an Energy Marketplace 

 

DSPs will open up new sources of value for electricity customers and market participants, by expanding 

customer choice, enhancing DER integration, and maximizing the distribution and wholesale value of 

DERs (Table 1). 
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Table 1: DSP Value to Customers and Market Participants in the Longer Term 

Value to Customers 

• Ability to identify products and services that lower costs and emissions and also improve 

reliability 

• Products and services that can be tailored and bundled to meet customer preferences 

• Ability to shop among different service providers 

• Granular information on usage, cost, reliability, and emissions  

Value to Market Participants 

• Streamlined interconnection: detailed information on hosting capacity, interconnection 

costs, and locational value  

• Co-optimization of wholesale and distribution market value 

• Procurement for non-wires and other distribution services 

• Billing and settlement services for wholesale and distribution markets  

• Access to granular customer information with customer consent 

Central Hudson and the Joint Utilities anticipate that the DSP vision will continue to advance as key 

drivers and markets evolve.  

3. DSP Evolution 

DSP functions and capabilities will progress through different phases, as described in the Joint Utilities’ 

2016 Supplemental DSIPs.9 A phased approach aligns the pace of investment with the speed of DER 

adoption, recognizing that some capabilities are not required until DER penetration reaches significantly 

higher levels. Additionally, a phased approach provides an opportunity to learn from demonstration 

projects in New York and from experiences in other states and countries.  

The Joint Utilities have established a framework for understanding and navigating the different phases of 

DSP functionality and capability, encapsulated in three DSP “models.” DSP 1.0 refers to the first, and 

current, phase of DSP development. DSP 2.0 refers to a second phase, with enhanced integration, 

                                                           
9 Case 16-M-0411, In the Matter of Distributed System Implementation Plans, Joint Utilities Supplemental Distributed System 
Implementation Plan, (filed November 1, 2016). , available at: http://jointutilitiesofny.org/wp-
content/uploads/2016/10/3A80BFC9-CBD4-4DFD-AE62-831271013816.pdf.  

http://jointutilitiesofny.org/wp-content/uploads/2016/10/3A80BFC9-CBD4-4DFD-AE62-831271013816.pdf
http://jointutilitiesofny.org/wp-content/uploads/2016/10/3A80BFC9-CBD4-4DFD-AE62-831271013816.pdf
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information, and market services. DSP 2.x refers to a longer-term phase of DSP development, 

characterized by the emergence of transactional distribution markets.  

This chapter focuses on DSP 1.0 and 2.0 and the transition between them, describing three key aspects of 

DSP evolution: (1) function and capability, (2) customer value, and (3) enabling investments and 

conditions. 

DSP 1.0 

In DSP 1.0, utilities create foundations for the platform, which enables:  

 More streamlined interconnection and enhanced distribution system measurement, monitoring, 

and control capabilities; 

 Safe operation of the grid with increasingly higher levels of DERs; 

 More accessible, granular information on customer use and closer engagement with customers 

and aggregators through information portals; and 

 Regular non-wires solutions (NWS) procurement and incorporation of wholesale value through 

the value of DER (VDER) tariff. 

In this phase, DSPs provide retail settlement and billing services to customers based on VDER and 

wholesale settlement and billing services to aggregators for NWA procurement (Figure II-V). DER 

aggregators and their customers can also access wholesale settlement and billing services through the 

New York Independent System Operator (NYISO).  
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Figure II-V: DSP 1.0 Wholesale and Retail Services 

 

DSP 1.0 promotes increased DER integration up to the limitations of today’s distribution grid. Utilities 

have sufficient visibility and operational control over DERs to maintain safe and reliable grid operations. 

Operational coordination with the New York Independent System Operator (NYISO) is based on pre-

determined rules for joint participation in NWS procurement and the NYISO markets. 

As described in Section II.B.2, Central Hudson has made substantial progress in developing the systems, 

processes, and capabilities that enable DSP 1.0. Continued progress in DSP 1.0 will be facilitated by 

investments in: 

 DER integration capabilities: integrated planning; operational communications; measurement, 

monitoring, and control capabilities; distribution automation; and distribution management 

systems; 

 Information sharing capabilities: data management and analysis software; customer and 

aggregators interfaces; and 

 Market services capabilities: NWS planning and procurement; NYISO coordination; and VDER 

tariff improvements.  
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Section II.E of this filing (Grid Modernization and the DSP Technology Platform) describes these 

investments and the respective grid functionality provided in greater detail. 

DSP 2.0 

DSP 2.0 builds on the functions and capabilities of DSP 1.0, adding significantly greater visibility and 

operational control over DERs. Greater visibility and operational control allow for the creation of 

integrated markets for wholesale and distribution services. 

In DSP 2.0, DSPs offer wholesale scheduling and dispatch services, allowing customers and aggregators to 

maximize the value of their resources across NYISO wholesale markets and distribution markets. 

Aggregators can still access wholesale markets directly through the NYISO (Figure II-VI). The NYISO also 

has enhanced capabilities to monitor and control DERs. 

Figure II-VI: DSP 2.0 Wholesale and Retail Services and Operational Control  

 

Via DSP market platforms, DSP 2.0 provides an additional “wholesale services” route for DER customers 

to deliver their services to markets – illustrated by the solid blue line connecting DER Customers and the 

DSP in Figure II-VI. These market platforms will be described in greater detail in the DSP Market Design 

and Integration Report. 
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Several functions and capabilities in DSP 2.0 do not yet exist and require innovations in software, systems, 

and process. For instance, DSP 2.0 is characterized by much larger volumes of information flow, which 

require new approaches and tools for data management and analysis. The protocols, processes, and 

software enabling near real-time DER control also require innovation and development. 

DSP 1.0 and 2.0 are distinguished by key high-level differences in platform function and capability rather 

than checklists of essential features. Thus, the transition from DSP 1.0 to 2.0 could occur over multiple 

years, with variation among utilities. Timelines for individual utilities will depend on grid topology, 

funding, and need. 

With further market and technology development, DSP 2.0 could eventually evolve to DSP 2.x, where DER 

penetration is substantially larger than it is today, loads are highly price sensitive, and decentralized 

transactions are feasible on a larger scale.  

The remaining chapters of this filing focus on building the functions and capabilities necessary to continue 

progress in DSP 1.0 and lay the groundwork for DSP 2.0.  
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C. DSP Progress and Implementation Roadmap 

1. DER Integration 

DER Integration encompasses the planning, operational, and infrastructural initiatives associated with 

implementing the DSP. This includes, but is not limited to, distribution system infrastructure upgrades, 

evolution of planning methodologies, operational changes, and general reduction of barriers to DER 

adoption. The goal of this aspect of the platform is to maintain safety and reliability in a higher DER 

penetration environment, enabling DERs to come onto the grid faster, cheaper, and with greater levels of 

visibility, allowing for greater provision of grid services and more access to value streams. 

Prior to the outset of REV, utilities invested in technologies that could be considered foundational to the 

functioning of the DSP. Planning methodologies and processes at the time (including DER 

interconnection, forecasting, and capital investment planning) were calibrated to accommodate the 

prevailing level of DER market penetration and had not yet been aligned with REV goals regarding 

enablement and management of a high-DER environment.  

Pursuant to the DSIP Order of April 2016, and as outlined in the Supplemental DSIP, the Joint Utilities met 

with stakeholders in 2016 to formulate DSP enablement plans addressing the shift towards higher DER 

deployment on the system. In the two years since, the plans continue to evolve. Through June 2018, the 

Central Hudson and the Joint Utilities have implemented several key DER Integration initiatives, which are 

summarized in Figure II-VII. 

Figure II-VII: Actions and Results in DER Integration through June 2018 

Actions  Results 

Created online application portal  Streamlined DER interconnection process 

Provided access to circuit-level hosting 

capacity data 
 

Developers able to target less costly locations 

for DER interconnection 

Incorporated DERs into forecasting in a more 

robust and granular fashion 
 

DER forecasting as a standard part of the 

planning process; opens up NWA 

opportunities, VDER LSRV zones 

Established common interim monitoring and 

control standards for PV 
 

Maintains system reliability/safety under 

current DER penetration and enables advanced 

market functions 
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Actions  Results 

Identified potential low-cost M&C solutions 

while implementing interconnection 

advancements 

 

Reduced barriers to entry for DERs and greater 

cost predictability for interconnecting 

developers 

Began deployment or demonstration of 

foundational investments: AMI, DA, DMS or 

ADMS, DSP network communications 

 

Foundational communications/operations 

infrastructure facilitates DER integration and 

market participation 

Proposed Earnings Adjustment Mechanisms 

(EAMs) 
 

Incentivizes performance, driving more EE, 

system efficiency, and greater ease of 

interconnection 

Operated REV demonstration projects: Flexible 

interconnection, storage, marketplace, smart 

home rates 

 

Greater understanding of how to deploy these 

solutions across a service territory to address 

system needs 

Published EV Readiness Framework  
Support for expansion of the EV market and 

charging infrastructure 

Procured and formed energy storage safety 

agreements with local authorities 
 

Greater opportunities for energy storage 

deployment 

Improved Interconnection Processes (SIR)  

Reduced barriers to entry for DERs and greater 

cost predictability for interconnecting 

developers 

As outlined in the 2016 Initial DSIP Filing, Central Hudson continues down its well-established path of 

developing a smarter and more functional electric distribution system. A distribution system with the 

capability of using smart grid devices and functionality, two-way communication and near real time 

monitoring, advanced system modeling and automated response to changing system conditions, and the 

ability to integrate customer-owned DER in such a way as to not only to accommodate this additional 

DER, but to utilize this DER in such a way as to maximize its value to both the customer and the DSP 

through improved efficiency and operation of the distribution system. 

Central Hudson outlined a number of the Foundational Investments that will allow for this functionality. 

One area that remains to be decided is how much of a liquid market can develop within the DSP as a 

result of this new functionality and the increased level of DERs. A dominant factor in how this market may 

evolve is the value of DERs to the distribution system and whether this value, in a utility service territory 

where electric load growth is meager, will ever be enough to allow for a DER market to grow beyond tariff 
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based programs or targeted NWA solicitations. Central Hudson will continue to work with the other Joint 

Utilities, Stakeholders, and the PSC to develop a common understanding and definition for the Value of D 

and how this value can be best offered to the market. Central Hudson will also work with the Joint 

Utilities and the NYISO to ensure that any market developed within the DSP is well coordinated and 

complementary to the wholesale market administered by the NYISO and regulated by FERC.  

In the interim, Central Hudson’s vision for the DSP is one where increased functionality, visibility, and 

control of the distribution system will allow for improved operation, efficiency, reliability, and increased 

DER interconnection. 

While these are outputs described in greater detail in later sections, some highlights are described briefly 

below. 

The Interconnection Technical Working Group has approved updated monitoring and control 

requirements to ensure system reliability as DER penetration increases. The Joint Utilities have also 

achieved a partially automated interconnection application process through completion of Phase 1 of the 

Interconnection Online Application Portal (IOAP), an online submission portal that streamlines the 

process. This is a milestone in a phased roadmap presented in the Supplemental DSIP to achieve various 

functionality improvements throughout the interconnection process, with the final “full automation” 

phase in the future. The utilities have also proposed interconnection earnings adjustment mechanism 

metrics to align incentives with strong performance in timely interconnection and developer satisfaction.  

In order to outline and implement standard operating practices across all levels of the transmission and 

distribution system, the Joint Utilities have coordinated with the NYISO to propose operational DSP -

NYISO coordination protocols. These protocols propose approaches for DSP dual participation as a 

provider of both local distribution services and wholesale energy in NYISO markets, which could allow 

DERs to access multiple value streams, without impacting the reliability of the wholesale or distribution 

system.  

Central Hudson and the Joint Utilities have also collaborated in shared learning on more advanced 

forecasting approaches, including incorporation of probabilistic methodologies. Enhanced forecasting is 

supporting more granular Marginal Cost of Service studies which underlie more accurate and updated 

Locational System Relief Values (LSRV) as part of the Value of DER (VDER) Phase 1 tariff. These improved 

forecasting initiatives are helping to more accurately align DER compensation with grid value through 

price signals, one of the core goals of the DSP.  

Central Hudson both individually and in conjunction with the Joint Utilities will continue to advance and 

expand both internal and stakeholder-facing shared learning opportunities in the deployment of 

advanced metering and DER management systems, as well as through the operation of REV 
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demonstration projects exploring flexible interconnection, storage, online marketplaces, smart home 

rates, and transportation electrification. These initiatives are critical foundations for understanding how 

to most effectively integrate new technologies, projects, and policies to enable rapidly increasing DER 

penetration.  

Through 2020 and beyond, further advancements in DER integration will drive continued progress 

towards the next phases of the DSP. The implementation of earnings adjustment mechanisms (EAMs) will 

align incentives with REV goals by compensating utilities based on key performance metrics. Ongoing 

demonstration and deployment of foundational DSP technologies (such as ADMS, smart inverters, Energy 

Storage, EV charging infrastructure, and expanded monitoring and control capabilities through direct 

utility control, third-party aggregators, and the wholesale market operations) will enable active 

management and coordination of DERs on the distribution system. In addition to these technical factors, 

IOAP 3.0 and improved coordination with the NYISO and utility interconnection processes will further 

streamline the DER interconnection process through increased automation, and DER forecasting will 

become a standard part of Central Hudson’s planning process. 

2. Market Services 

While the distributed system platform must perform multiple functions, a key focus of the Track One and 

Track Two Orders was evolving the New York market at the distribution level to allow DERs to bring value 

to the system and be compensated on the basis of that value through enhanced market mechanisms. This 

has also been a major focus for the Joint Utilities in the past two years. In DSP 1.0, the goal of the market 

services aspect of the platform has been to provide DERs greater access to market value through 

advances in the “3 P’s” (pricing, programs, and procurement), and the Joint Utilities have implemented a 

number of steps in each of these areas to accomplish this goal.  

At the outset of REV, none of the New York utilities had yet incorporated NWAs into their distribution 

procurement processes.10 DERs were limited in their ability to offer services as an alternative to 

traditional utility infrastructure investments and to offer new services to customers. A significant volume 

of DERs on the system – mostly distributed photovoltaic systems – were compensated based on net 

energy metering, a system which represented a useful provisional assessment of value but one that had 

not yet been finely calibrated to the grid services provided by these resources. Through June 2018, 

Central Hudson and the other Joint Utilities have implemented several key Market Services initiatives, 

which are summarized in Figure II-VIII. 

                                                           
10 Con Edison’s Brooklyn-Queens Demand Management program was proposed in 2014 and Central Hudson’s initial NWA’s were 
proposed in its 2014 rate filing. 
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Figure II-VIII: JU Actions and Results in Market Services through June 2018 

Actions  Results 

Identified, developed, and implemented NWA, 
including common datasets and bidder pre-
qualification 

 
More opportunities; greater transparency, 
consistency and efficiency for the entire NWA 
solicitation process 

Implemented advanced utility programs: 
EE/DR/DSM 

 Programs allow for greater DER participation 

Applied Phase One VDER Value Stack  
Clearer market signal to developers of where 
DER can capture enhanced locational value 

Aligned dispatch and communication 
protocols, and formalized roles and functions 
between DSP, NYISO, DER aggregator, and DER 
owner 

 

Allow DER to access more value through 
wholesale markets, while maintaining 
distribution and bulk power system safety and 
reliability 

Enabled dual participation for DERs  Opportunity for DERs to stack value 

Developed probabilistic load and DER 
forecasts with greater temporal and locational 
granularity 

 

Enhanced forecasting capabilities while 
accounting for greater levels of uncertainty; 
more targeted identification of NWA 
opportunities and LSRV zones 

Developed improved marginal cost studies  
Increased transparency into and ability to 
estimate high-cost/value areas of the 
distribution system 

Implemented new utility business model 
concepts: Rate reforms, PSRs, cost recovery 
mechanisms, EAMs 

 

Further alignment of incentives, driving 
customer engagement, DER deployment, and 
a more resilient electric grid to further REV 
objectives 

Since the release of the Supplemental DSIP, the Joint Utilities have provided NWA suitability criteria that 

followed common guidelines developed in discussions with stakeholders and were also individually 

tailored to each utility. Utilities and stakeholders agreed that such criteria can help all parties by 

identifying the best opportunities for NWAs, allowing for more efficient use of time and resources. The 

Joint Utilities submitted a filing in May 2017 describing how future utility planning procedures would 

apply the proposed NWA Suitability Criteria and identifying projects in each utility’s five-year capital plan 

that meet these criteria. Central Hudson has focused on targeting local infrastructure upgrades through 
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NWAs. To date, Central Hudson’s active NWA projects account for approximately 16% of its service 

territory based on percent of load. 

In procurement, the Joint Utilities have made substantial progress, as informed by discussions with 

stakeholders. Multiple stakeholder meetings detailing the proposed NWA sourcing process both before 

and since the Supplemental DSIP have generated important feedback on stakeholders’ desired 

timeframes for notification of NWA opportunities, as well as standardization of required data and 

requirements in response to requests-for-proposals (RFPs). Incorporating this feedback, the Joint Utilities 

produced a set of NWA Suitability Criteria as a standard framework for evaluating potential utility NWA 

investments, as well as a more detailed filing on the DER sourcing process. The Joint Utilities are 

continuing to work toward increased standardization and simplification of that process.  

As a result, four NWA opportunities have been identified in Central Hudson’s service territory since the 

inception of this process improvement, and information about these opportunities has become available 

sooner and through central online locations, and developers can expect to see increasing standardization 

of the elements of RFPs, making responding easier and faster. These NWA opportunities have been 

offered as technology neutral and as energy storage becomes more cost effective or able to access value 

from the wholesale markets, we expect to see energy storage added to the more traditional technologies 

of Demand Response, Energy Efficiency, and Distributed Generation. 

In pricing, as noted above, the Joint Utilities have worked to incorporate multiple work streams including 

new forecasting techniques and understanding of NWA suitability to provide inputs to the VDER Value 

Stack working group. This is advancing the work within that proceeding to craft a tariff that is more 

aligned with DER grid value and provide greater certainty of bankable revenue streams that support 

financing of projects. The Joint Utilities have also put forward a longer-term vision for the relationship and 

role in the marketplace between NWAs and tariffs like VDER, to help clarify the pathways through which 

DERs can be developed and compensated. 

The Joint Utilities have also worked on market services regarding specific DER technologies. One area of 

focus has been supporting adoption of electric vehicles and deployment of electric vehicle supply 

equipment (EVSE). In the Supplemental DSIP, the Joint Utilities committed to developing a consistent EV 

Readiness Framework aligned with New York State EV adoption initiatives. This document was developed 

in early 2018 and details approaches that support greatly increased adoption of EVs. In addition, Central 

Hudson has instituted a new strategic focus on EVs and will be developing internal program leadership 

and a cross functional team to advance utility infrastructure and rate design discussions, vehicle charging 

equipment needs, and advocacy and education for both company employees and the public. The Joint 

Utilities are sharing lessons learned from approaches like these to advance innovation that can enhance 

EV grid value and customer adoption. On April 24, 2018, the Commission commenced a proceeding to 

consider the role of electric utilities in providing infrastructure and rate design to accommodate the 
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needs and electricity demand of EVs and EVSE. In addition, on May 31, 2018, the Governor announced a 

new $250 million electric vehicle expansion initiative, EVolve NY, with the New York Power Authority. The 

program will involve state funding and also seek to create private sector partnerships through 2025 to 

aggressively accelerate the adoption of electric vehicles throughout New York State. Central Hudson will 

actively participate in these proceedings and programs to ensure that the benefits of EV integration can 

be realized and that the impacts of EV charging and the design of EV rate can remain consistent with the 

REV goals of improving system load factors and minimizing peak load growth.  

Additional advancements in market services up to and beyond 2020 will continue to progress the DSP’s 

role in enabling and appropriately compensating DER participation through various market mechanisms. 

One such mechanism is VDER Phase Two, in which compensation for distribution value will be enhanced 

beyond the current version of DRV/LSRV components. The market platform will also facilitate more DER 

value through more direct or aggregated participation in NYISO wholesale markets, a more standardized 

NWA procurement process, more flexible interconnection, and near-real-time distribution-level services. 

Further enhancements to probabilistic load and DER forecasting methods, along with greater temporal 

and locational granularity of data, will allow market participants to more effectively realize value from 

DER investments and transactions through the DSP. 

3. Information Sharing 

Expanded access to more transparent, granular, and accessible data sources empowers retail consumers, 

developers, and other stakeholders to make smarter decisions in planning, development, and operation 

of DERs. By providing insights into how to bring the right technologies and services to the right customers 

at the right time, DSP providers can advance information sharing as a fundamental DSP to create value for 

stakeholders across the DER ecosystem. At the inception of the REV process in 2014, information sharing 

was characterized by the provision of more traditional downloadable datasets, as aligned with developer 

needs at the time. Because DERs did not yet constitute a significant proportion of system load or capacity, 

hosting capacity analysis methodology was still under development. Customer data privacy standards 

varied and were not yet calibrated to the needs of a growing market for distributed energy services. 

Through June 2018, the Joint Utilities have implemented several key Information Sharing initiatives, which 

are summarized in Figure II-IX. 
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Figure II-IX: Actions and Results in Information Sharing Through June 2018 

Actions  Results 

Developed individual utility data portals: 
system data, LSRV 

 
Increased access and usability of stakeholder-
requested information 

Created central location on Joint Utilities 
website for utility links to individual NWA, RFP 
opportunities 

 
More transparency and efficiency for 
developers in NWA solicitations and other 
market opportunities 

Proposed whole building aggregated data 
filing 

 
Identify issues with privacy standards and 
opportunities for potential automation when 
volume dictates 

Began implementation of Green Button 
Download(or similar) 

 
More granular data available for customer or 
authorized third party 

Produced statewide anonymity standard  
Consistent approach to protecting customer 
privacy 

Agreed to protocol for value-added data 
services 

 
Begin market for information services and 
development of platform service revenues 
(PSRs) 

Supported launch of REV Connect to 
communicate DER opportunities for all utilities 

 
Greater transparency for the developer 
community in NWA and other REV-related 
opportunities 

Provided various forecast data, including 8760 
forecasts 

 
Greater transparency for developers to inform 
business development; greater insight into 
system needs 

Completed stakeholder engagement sessions 
across nine DSP Implementation Teams 

 
Stakeholder opportunities to provide input on 
the implementation of various DSP-related 
efforts 

In the past two years, the Joint Utilities, guided by stakeholder engagement including focused outreach to 

understand developer use cases, have developed and implemented a comprehensive set of information 

sharing enhancements. These include the creation of centralized portals both on the Joint Utilities’ 

website and through REV Connect to provide system data and access to NWA and other RFP 

opportunities. These portals enable increased access to and usability of stakeholder-requested 

information and enhance efficiency for developers seeking to participate in NWA and other opportunities.  
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The Joint Utilities have also made progress in achieving greater uniformity and shared understanding of 

privacy standards, including the 4/50 data privacy standard for whole building aggregated data, which the 

Commission approved in its April 19th, 2018, UER Order.11 This alignment secures individuals’ utility data, 

fulfilling the critical need to protect customer privacy while also simplifying planning for stakeholders, 

who can now anticipate and design approaches based on a shared privacy standard.  

The Joint Utilities have also collaborated to address other priorities related to information sharing 

stemming from the Supplemental DSIP filing and related Orders that contribute as building blocks to 

more evolved information sharing services within the DSP.  

The Joint Utilities system data working group has advanced through the second step of a three-step 

process to review and standardize the formatting of publicly available data. Once completed, this more 

uniform approach will greatly assist developers and other stakeholders who have identified shared 

formats as a priority. In addition, this group has completed important steps such as proposing an annual 

needs assessment, classifying data based on sensitivity of the information, and defining potential fee 

structures for data services. Responsive to stakeholder feedback and under a collaborative approach 

among the Joint Utilities on standardizing data. Central Hudson along with the rest of the Joint Utilities 

has made significant improvements in the data provided, including DSIP filings, Historic and Forecasted 

Load and DER on and 8760 hour basis, Capital Investment Plans and projects, reliability statistics, 

beneficial locations and NWA opportunities, DER interconnected or in queue, and access to circuit-level 

hosting capacity data, as described in further detail in Section III.L (Hosting Capacity). 

The customer data working group has also completed several steps, including developing approaches for 

aggregated building data collection and dissemination – some of which were addressed in the 4/50 

privacy standard proposal – as well as a process to track aggregated data requests and responses, 

allowing for more efficient identification and response to non-standard, high-value data requests from 

stakeholders.  

In addition, the forecasting implementation team has worked to fulfill ongoing tasks related to 

information sharing, including coordination with NYISO and soliciting input from stakeholders on potential 

use cases for forecast data. This work has included alignment on understanding the use cases for 8760, or 

hourly substation-level load and DER forecasts, which are provided concurrent with this filing. Central 

Hudson has been providing this level of detail since the 2016 DSIP filing but has made improvements in its 

DER forecasting that are reflected in this year’s updates. 

                                                           
11 This standard dictates that a building must have at least 4 residents, with no resident accounting for more than 50% of the 
building’s annual energy consumption, in order to allow aggregated data to be collected and shared. 
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Increased access to data sources and standardized, easily understandable formats will characterize 

information sharing through 2020 and beyond. Additional value-added data services will be established, 

and Stage 4 hosting capacity visualizations will enable streamlined interconnection of new DER projects. 

Central Hudson will also continue to use Green Button Download My Data, or a similar platform, to allow 

easy access to data while maintaining appropriate privacy protections. 

D. Innovation 
Central Hudson continues to look for innovative opportunities to engage customers, explore new 

business models, partner with third-party service providers, develop and refine market price signals, and 

deploy foundational technologies in order to continue the evolution into the DSP and support the State’s 

Energy Policy Goals. Efforts in these areas are described below. 

Engaging Customers with CenHub  

Central Hudson’s first demonstration project, CenHub, was proposed on July 1, 2015, in compliance with 

Ordering Clause 4 of the Commission’s Order Adopting Regulatory Policy Framework and Implementation 

Plan (issued and effective February 26, 2015). CenHub’s primary purposes were to increase customer 

engagement with electricity and natural gas use and to provide an economically efficient energy 

efficiency delivery mechanism. CenHub provides customers with extensive functionality including but not 

limited to: 

 A customer portal with personalized electric energy usage dashboard; 

 Personalized messaging, energy saving tips, and recommended actions; 

 The ability to purchase products and services through an online marketplace and automatically 

apply rebates at checkout; 

 Cross‐promotion of programs that meet the specific needs of the individual customer; and 

 A fun and engaging experience where customers are rewarded for interacting with CenHub 

through points, badges, leaderboards, discounts, and gift cards. 

Central Hudson is also aware of the growing expectations of customers based on their interactions with 

other industries and businesses. Looking across industries, there are trends that can be leveraged to 

design solutions that align with today’s customer expectations, as illustrated in Figure II-X. 
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Figure II-X : Customer Experience Industry Trends 

 

On April 3, 2016, the CenHub Platform was made available to Central Hudson’s customers and has 

seamlessly provided information, decision-making support, and access to incentives and rebates for a 

host of energy efficient products and services. As of December 31, 2017, 42% of Central Hudson’s 

customers have engaged with the CenHub Platform. Per Central Hudson’s current Rate Plan,12 CenHub 

graduated from its status as a demonstration project and is now funded through base rates. During the 

term of the current rate plan, CenHub is expected to continue evolving and engaging customers through:  

 improving the mobile platform; 

 increasing the number of self-service options; 

 providing a personalized dashboard; 

 engaging with DER providers to develop third-party partnership portals; 

 providing personal usage disaggregation; 

 providing municipalities with additional information regarding the aggregated customer 

information; and 

 providing calculators to support customer decisions regarding energy efficiency, voluntary time-

of-use, and environmentally beneficial electrification.  

These changes to the CenHub platform will increase customer convenience and control by improving the 

means by which they can manage their energy use and increasing the transparency of the associated 

financial and environmental impacts while directly supporting the State’s Energy Policy Goals. 

                                                           
12 Case 17-E-0459, et. al., Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of Central 
Hudson Gas and Electric Corporation for Electric Service, Order Adopting Terms of Joint Proposal and Establishing Electric and 
Gas Rate Plan (“Current Rate Plan”), (issued June 14, 2018), Appendix Y. 
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Engaging Customers with Ongoing Demonstr ation Projects  

Insights+ is a subscription based offering provided on the CenHub Platform since June 6, 2017. 

Specifically, the Insights+ offering is a continuing demonstration project that comes with the installation 

of an advanced meter that captures 15-minute interval customer load data and communicate this 

information over cellular networks. This subscription is available to residential customers only at a cost of 

$4.99 per month. Customers can receive a reduced subscription cost of $1.99 per month if they sign up 

for the Voluntary Time of Use rate along with Insights+. At this time, approximately 100 customers have 

subscribed to the Insights+ service. 

Beyond the Insights+ demonstration project scope, we have expanded the use of the Insights+ meters to 

assist in accomplishing other operational objectives: 

 Measurement and Verification (M&V): Itron utilizes a statistical sample set of Insights+ meters for 

M&V as part of the Peak Perks NWA program. Itron pays the monthly meter fee and the 

customer receives the Insights+ service as part of their Peak Perks program participation 

incentives. Currently, approximately 260 customers are provided with Insights+ data through the 

Peak Perks program. 

 Value Stack: The Insights+ meter data meets the criteria for value stack, and the hosted Itron 

Meter Data Management (“MDM”) can accommodate the additional meters at no additional 

system cost. 

 Time of Use: The Insights+ meters capture data for our original Time of Use intervals as well as 

our new Voluntary Time of Use intervals. They also provide enhanced visual displays that 

differentiate time of use time periods and peak and off-peak usage analytics. 

 Smart Home Rate (SHR) Demonstration Project: Central Hudson hopes to learn how a time of use 

rate paired with smart technology and education elements will impact residential consumption 

during peak and off-peak hours. The demonstration will be rolled out to a specific geographical 

test area, introduce new enabling technology (smart thermostat that coordinates with the time 

varying rate), and leverage existing educational platform tools enhanced with additional 

information about the time varying rate. The demonstration results will be used to better 

understand customer preferences, actions, and use of technology in conjunction with Voluntary 

Time of Use (VTOU) Rates. Results will also inform future VTOU design and customer education as 

well as the design of future Non-Wires Alternatives. Smart Home Rate participants will also be 

provided with a subscription to the Insights+ service at no additional cost. 
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Innovative Market Price Signals and Programs  

Central Hudson has refined or developed innovative customer facing programs or price signals in the 

interim period since the last DSIP filing. Several examples are discussed below. 

Central Hudson has utilized the results of its Avoided T&D Study, which was introduced within the 2016 

DSIP, in many innovative ways in order to create consistent price signals across many diverse technologies 

and programs. As such, the Avoided T&D Study provides the basis for the following: 

 Value Stack Pricing: The Demand Reduction Value (DRV) and the Locational System Relief Values 

(LSRV) are based on the Avoided T&D Study. 

 Energy Efficiency: The distribution system value within the Benefit Cost Analysis Handbook 

provides the basis for assigning value to Energy Efficiency measures that provide demand 

reduction coincident with the system peak demand. 

 Demand Response Programs: The distribution system value within the Benefit Cost Analysis 

Handbook provides the basis for assigning value to Demand Response measures that provide 

demand reduction coincident with the system peak demand and is the basis for setting the 

incentive level for Central Hudson’s Commercial System Relief Program (CSRP). 

 Voluntary Time of Use (VTOU) rate: The Avoided T&D Study provides the basis for the differential 

between the peak and off-peak prices within the VTOU rate that was approved by the 

Commission on November 16, 2017, within Case 17-E-0369. 

Additionally, Central Hudson’s current Rate Plan authorized funding for a new Carbon Reduction Program 

(CRP) focused on meeting New York State’s Green House Gas (GHG) emissions reduction goal and which 

provides an Earnings Adjustment Mechanism (EAM) to incentivize the Company to achieve specific 

targets associated with the environmentally beneficial electrification of the transportation and heating 

sectors. The CRP aims to efficiently reduce the carbon footprint within Central Hudson’s service territory 

through the installation of environmentally beneficial electric technologies such as air-source heat 

pumps, electric vehicles, and geothermal heat pumps. Within the Rate Plan Order, the Commission 

authorized funding of $1,225,000 for the period beginning July 1, 2018, through December 31, 2021. 

Additionally, the Company is permitted to reallocate up to $4,526,879 from the electric Energy Efficiency 

Program to the CRP over the same period. Subsequent to an extension request that was granted by the 

PSC Secretary, the Company will file a Carbon Reduction Implementation Plan (CRIP) on or before August 

30, 2018. Future CRIPs will be filed coincident with the Company’s System Energy Efficiency Plan (SEEP) 

filings. 
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Finally, Central Hudson’s current Rate Plan established the Geothermal Rate Impact Credit (GRIC). Central 

Hudson will provide Geothermal Rate Impact Credit (RIC) program in collaboration with NYSERDA. The RIC 

of $264 will be paid to participating residential customers annually, by June 30 of each year. The credit 

was premised on the comparison of (1) additional delivery revenue that the Company would receive from 

the incremental energy use during the heating season of the geothermal heat pump under the current 

rate design and (2) what those revenues would be under a more cost reflective rate design. As such, the 

participant rate impact credit will be funded by incremental heating usage that would be monetized and 

provided to non-participants through the RDM. In order to qualify for the credit, customers must install 

equipment that meets the requirements of NYSERDA’s Geothermal Rebate Program and enroll in Central 

Hudson’s Insights+ program. 
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E. Grid Modernization and the DSP Technology Platform  
Central Hudson proposes system investments in alignment with state objectives to provide safe and 

reliable service and create net positive customer value. In recent years, many such investments in utility 

systems both in New York and elsewhere have been associated with grid modernization efforts and, in 

addition, have been described as foundational to the DSP or DSP-enabling. 

Grid modernization investments are investments that improve the reliability, resiliency, efficiency, and 

automation of the transmission and distribution system. Such investments generally include various 

groupings of assets: the sensors, communications networks, and data repositories that enable enhanced 

visibility and understanding of the behavior of the network; technologies and equipment that facilitate 

greater customer engagement regarding energy usage and alternatives; and the underlying systems, data 

management, and analytics that facilitate situational awareness, asset management, contingency and risk 

analysis, outage management, and restoration. These necessary core investments underpin the required 

focus on grid reliability and resiliency of any grid investment strategy. They provide the basis for increased 

operational flexibility, can enable efforts toward achieving state policy goals, such as the integration of 

various types of DERs, and are beneficial for any resource mix.  

Central Hudson along with the other New York utilities have been proposing and implementing 

investments that meet this definition of grid modernization since before the commencement of REV and 

continue to do so. Upon the initiation of REV, the utilities have worked to align planned and proposed 

investments with identified REV objectives. Because REV goals are subsumed within overall state energy 

and environmental policy goals, all grid modernization investments planned and proposed by the 

Company are aligned with REV, though not necessarily driven by REV.  

Many grid modernization investments have mutually reinforcing benefits, such as those that provide 

reliability or operational benefits while also supporting DER integration, and therefore contribute to 

meeting multiple objectives. This is why many current Stage 1 investments are described as 

“foundational” in the context of the DSP. Foundational investments are a subset of grid modernization 

investments that enable grid capabilities to provide and/or support applications that increase reliability, 

resiliency, safety, and enhanced situational awareness and operational flexibility. These Foundational 

Investments are required to enable more advanced functions related to DSP enablement and/or DER 

integration. Foundational investments are therefore “no regrets” actions that can support both current 

and future functions, such as integration and utilization of DERs, in a modular fashion. 

Future functions, which typically fall into Stage 2, are variously described as DSP enablement, DER 

integration, and DER utilization and/or value capture activities. DSP enablement is an overarching term 

that, in the grid investment context, refers to ensuring that the DSP can manage the growing penetration 
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of DERs for both bulk system and distribution operations while maintaining safety and reliability. This 

description has significant overlap with enabling DER integration which refers to ensuring that the grid 

can integrate DERs with the necessary communication, cyber security, and physical security protocols, in 

order for DERs to be included in system planning grid operation processes. DSP Enablement also allows 

the DSP to improve DER utilization and value capture, which means that the DSP can make use of DERs to 

meet system resource needs and enhance system efficiency, while providing system and economic 

benefits. 

DSP capabilities are achieved through a set of investments that advance reliability and operational 

efficiency (i.e., foundational investments) and/or that allow for DER integration and DER value capture 

(i.e., DSP-enabling investments). This DSIP contains plans for grid modernization investments that 

advance New York policy objectives and enable DSP capabilities. The foundational and DSP-enabling 

investments that Central Hudson and the other New York Utilities have outlined would enable it to meet 

the following New York policy objectives: 

 Drive Affordability 

 Increase Reliability and Resiliency 

 Enable Customer Choice  

 Improve Asset Condition and Operational Capability 

 Maximize System Efficiency 

 Incorporate Evolving Technology 

 Enhance DER Integration  

 Adopt Clean Technologies 

 Reduce Carbon Emissions 

 Animate Operational Markets  

Consistent with the definitions above, in the SDSIP,13 the Joint Utilities characterized the technology 

investments that occur in Stage 1 (Grid Modernization) as those that confer benefits in reliability and 

operational efficiency. The technology investments that occur in Stage 2 (Operational Markets) are those 

that confer the benefits of DER integration or value capture. The investments that enable capabilities that 

confer system and customer benefits in Stage 1 and that also enable future DSP functions in Stage 2 and 

beyond are considered foundational.  

                                                           
13 Case 16-M-0411 In the Matter of Distributed System Implementation Plans (“DSIP”), Joint Utilities of New York, Supplemental 
Distribution System Implementation Plan, November 1, 2016. 
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Table 2 summarizes several technology investments. 

Table 2: Investments Characterization (S-DSIP 2016) 

Investments 

Stage 1: Grid 

Modernization 
Stage 2: Operational Market 

Reliability & Operational 

Efficiency 
Enable DER Integration DER Value Capture 

Advanced Metering 

Infrastructure 
   

Distribution Automation    

Advanced Distribution 

Management System 
   

Distributed Energy Resource 

Management System 
   

Data Analytics    

Geographic Information System 

(GIS) 
   

Communications Infrastructure    

System Data Platform    

Volt/VAR 

Optimization/Conservation 

Voltage Reduction 
   

Note: Central Hudson agrees that in some cases AMI could be considered a Foundational Investment but has concluded system-wide 

implementation of AMI is not cost beneficial. Without a full deployment of AMI Central Hudson already has visibility into more than 30% of 

the energy sales through the HPP and Demand Metering. Central Hudson will utilize advanced metering as a customer option or as a 

component in other smart grid investments.  

Taken together, these investments support the functions and capabilities of the DSP, which Central 

Hudson has defined as the set of people, processes, and systems that enable the utility to integrate DERs, 

share information, and provide market services while preserving safe and reliable system operation.  

The Department of Energy’s Office of Electricity Delivery and Energy Reliability (DOE-OE), in collaboration 

with the California Public Utilities Commission and the New York Public Service Commission, has 

developed a comprehensive set of functional requirements for a next generation distributed system 

platform (DSPx) to enable the full participation of DERs in the provision of electricity services. The Joint 

Utilities have aligned their definitions and characterizations of platform investments and functions with 

the DSPx initiative. A representation of the functions of the distributed system platform, and how they 

map to Stage 1 and 2, or both, under the DSPx framework is shown in Figure II-XI. Additionally, the figure 
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demonstrates how the core components and applications of the platform are supported by a mix of 

foundational and DSP-enabling investments in Stage 1 and Stage 2. 

Figure II-XI : Grid Investments in Relation to Grid Functions 

 

Grid Investments Cost Effectiveness Framework 

The DSPx Decision Guide14 identifies a framework for determining the cost effectiveness of grid 

investments based on a primary purpose. The Guide acknowledges the complex nature of this exercise 

since some investments may have benefits driven by multiple grid functions, as demonstrated above ( 

Table 2 and Figure II-XI). Furthermore, investments may involve different technologies aimed at achieving 

the same set of capabilities required of the DSP. The implementation of different specific technologies 

may therefore involve different technical use cases, all of which can support a single business use case. 

                                                           
14 U.S. Department of Energy, Office of Electricity Delivery & Energy Reliability, Modern Distribution Grid, Volume III: Decision 
Guide (“DSPx”), June 28, 2017. 
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Nonetheless, the framework provides a useful approach to describing the types of purposes that drive 

investment through four general categories of grid expenditures (see Table 3). 

Table 3: DSPx Grid Expenditure Cost-Effectiveness Framework 
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III. DSIP Update Topical Sections 
A. Integrated Planning 

1. Context and Background 

a) Introduction 

Central Hudson’s service territory includes a total of 70 distribution load serving substations, 62 of which 

are fed from the transmission system, and approximately 270 circuit feeders. For planning purposes, 

substations are grouped into ten load areas and most load transfers occur between substations and circuit 

feeders in the same area. Central Hudson also operates and plans its interconnected transmission system 

within the service territory. In addition, there are a total of ten transmissions areas, or load pockets, 

where transmission lines and generators affect power flow. During 2017, Central Hudson served 

approximate 258,100 electric residential customers and 46,300 electric non-residential customers. 

Combined, they were billed for 4,849 GWh of electricity and produced a peak demand of 1,034 MW. 

Central Hudson’s electric transmission system is tied to the bulk electric transmission system at the 345 

kV voltage level operated by the New York Independent System Operator (NYISO). These 

interconnections are at four major substations that are shown, along with the major 115 kV & 69 kV 

interconnections supplying Central Hudson’s electric transmission system, in Figure III-I. 
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Figure III-I: Major Interconnections 

 

These interconnections also include connection to the transmission systems of National Grid, New York 

State Electric & Gas, Consolidated Edison, New York Power Authority, Eversource, and First Energy. The 

main criterion describing the capability of the transmission system is System Load Serving Capability (LSC). 

The determination of LSC includes consideration of facility outages while maintaining flows and voltages 

within appropriate limits. At this time, Central Hudson’s System LSC is 1,460 MW15. This is compared to 

Central Hudson’s all-time peak load of 1,295 MW which occurred on August 2, 2006 and our current 

forecasted peak in 2023 of 1,081MW (and 1,011 MW with DER). 

The distribution system includes all assets outside of the substation fence operating at 34.5 kV and below. 

However, load transfers within the distribution system are sometimes utilized to manage substation and 

transmission infrastructure, operational, and thermal constraints, and the transmission and substation 

systems provide the backbone to the distribution system. Therefore, the integrated planning process 

includes both transmission and distribution components, as well as distributed energy resources. 

The System Planning function at Central Hudson has served customers well by safely planning for a 

reliable electric system while moderating cost pressures. System planning is accomplished by leveraging 

                                                           
15 Based on the 115 kV East Fishkill – Fishkill Plains HF line at Summer Long Term Emergency (LTE) Rating following the loss of the 
115 kV East Fishkill – Shenandoah EF Line with no internal generation. 
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system knowledge, forecasting, models, new technologies, and innovation to continuously enhance 

reliability, improve customer satisfaction, and support design, construction, and operations within the 

utility. Along with maintenance processes and programs, the primary outputs of the planning process are 

an Integrated Long Range Electric System Plan (Appendix C) and Capital Investment Forecast. 

Figure III-II illustrates the current components of the Integrated Distribution System Planning process at 

Central Hudson and how they flow together. Discussion on these components follows the figure. More 

detail regarding specific components of the process can be found in Central Hudson Gas & Electric’s 

Electric System Planning Guides, issued October 2013.  

Figure III-II: Integrated Distribution System Planning Process 
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Inputs 

Inputs to the planning process are described below: 

1. Infrastructure Condition Assessment 

Central Hudson complies with the Electric Safety Standards Order16, identifying and addressing 

infrastructure concerns that arise through the transmission and distribution system inspection 

process. Additional thermographic inspections are also completed on an annual basis for 

substations as well as the distribution system. An inspection and testing schedule is also followed 

for each substation asset. As a result of these inspections and additional comprehensive condition 

assessment of transmission and distribution infrastructure, the Electric Long Range System Plan is 

developed (see Appendix C for additional detail) to manage replacement programs associated with 

individual asset classes. Trends of failing equipment are considered as well. As any major 

components are being scheduled for replacement from a transmission, substation, or distribution 

perspective, an integrated plan is developed considering items such as: 

 Remaining life/condition of other assets in the substation; 

 Environmental, land use, accessibility, and right-of-way status; 

 Distribution and substation modernization program needs; 

 Forecasted load in the area; 

 Safety, reliability, and power quality considerations; 

 Anticipated new customers and DERs, including improvement in hosting capacity; 

 Current standards; 

 Transmission constraints; and 

 Other scheduled projects in the same vicinity. 

2. Load Forecast Scenarios 

The load forecast for the area being studied is a key driver of the process, not only for projects 

driven by load growth, but for properly designing infrastructure and reliability based projects for 

the long term. Currently, net peak load is the primary consideration, but as discussed throughout 

the remainder of this section and in Section III.B, the process is evolving to consider forecasts of 

distributed energy resources (DERs) as well as multiple scenarios.  

                                                           
16 Case 04-M-0159, Proceeding on Motion of the Commission to Examine the Safety of Electric Transmission and Distribution 
Systems, Order Granting in Part Petition to Modify Electric Safety Standards (issued January 13, 2015). 

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=134497&MatterSeq=24730
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=134497&MatterSeq=24730
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3. Reliability Analysis 

Central Hudson maintains reliability criteria for the planning and operation of its electric 

transmission and distribution (T&D) systems. For the transmission system (voltages greater than 

34.5kV), these criteria are documented in internal Central Hudson guidelines and within 

applicable external regulatory body documents/guidelines. These documents include the 

following: Central Hudson’s Transmission Planning Guidelines, the Northeast Power Coordination 

Council (NPCC) Regional Reliability Reference Directory #1 – Design and Operation of the Bulk 

Power System, New York State Reliability Council – Reliability Rules & Compliance Manual For 

Planning and Operating the New York State Power System, and North American Electric Reliability 

Corporation (NERC) Standard TPL-001-4 – Transmission System Planning Performance 

Requirements. Our distribution system reliability planning criteria are outlined within the Central 

Hudson Gas & Electric’s Electric System Planning Guides, issued October 2013, as well as Section 

VI of the Central Hudson Initial Distributed System Implementation Plan17. Analysis is completed 

based upon these criteria and if the criteria are not met, project alternatives are evaluated as 

part of the Integrated Planning Process. 

4. DER Interconnections 

Although proposed DER interconnections are reviewed by the Distribution Planning department, 

they are not a direct part of the current Integrated Planning Process (other than to consider on-

going project construction due to DERs). However, infrastructure projects that also provide an 

opportunity to increase hosting capacity are considered in the Capital Investment Plan. 

Additionally, as a part of this DSIP filing, DER forecasts were developed at the substation and 

transmission levels separate from net loads as an additional step towards further integrating 

DERs into the planning process. 

Process 

Depending upon the extent of additional considerations, a final integrated plan may be developed along a 

continuum from an informal meeting with appropriate stakeholders to a formal, comprehensive Area 

Study. The end result is the development of recommendations to maintain and improve reliability of 

service and support the capital budget plan. At any level of formality, the process relies on local system 

knowledge and experience, and it includes an evaluation of project alternatives, the age of the 

                                                           
17 Case 14-M-0101, Proceeding on Motion of the Commission in Regard to Reforming the Energy Vision, Central Hudson Gas & 
Electric Corporation’s Distributed System Implementation Plan (“Initial DSIP”), (filed June 30, 2016). 

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=163166&MatterSeq=44991
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=163166&MatterSeq=44991
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infrastructure, the condition of the infrastructure, and an assessment of electric service reliability. 

Projects are prioritized based upon the Capital Prioritization Guidelines18. 

Supporting Tasks 

In addition to completing the planning process, the key tasks that are a part of the current Electric 

Distribution Planning function include: 

 Establishing and maintaining design and operating criteria to minimize risk and plan for a safe and 
reliable system;  

 Performing analysis of reliability and power quality data and leveraging the use of new 
technology to continuously improve the T&D systems; 

 Developing an asset inspection, repair, and replacement program; 

 Complying with all federal, state, and local codes, standards, and regulations; 

 Maintaining relationships with local DER developers and municipal officials to stay abreast of and 
support new residential and commercial economic development; 

 Preparing, maintaining, and analyzing electric system models to ensure compliance with voltage, 
thermal, protection, and reliability standards; 

 Forecasting demand and energy growth at the system level and apportioning demand growth 
into more granular load growth areas; 

 Evaluating DER applications and determining what system upgrades will be required to facilitate 
interconnection; and 

 Developing a capital forecast and identifying where a non-wires alternative may be considered 
based upon suitability criteria. 

Outputs 

After projects are prioritized, they are incorporated into the annual Capital Forecast, and non-wires 

alternative(s) are pursued as appropriate. Additionally, system wide asset management and capital plans 

are documented in the Long Range Electric System Plan (Appendix C). 

Historically, electric grids were engineered to accommodate the flow of electricity from centralized 

generation to end users. Generation, transmission, and distribution infrastructure was sized to meet the 

aggregate demand of end users when it was forecast to be at its highest (peak demand) while allowing for 

forced outages. At the system level, electricity supply is required to meet demand instantaneously with 

                                                           
18 Ibid, Appendix G. 
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sufficient reserve (spinning, quick-start, etc.) levels to avoid outages due to the loss of generation. 

Substation transformer and distribution infrastructure, however, was, and generally still is, sized based on 

local peaks, which can be quite diverse and often are not coincident with system peaks that drive 

generation infrastructure.  

While the core System Planning functions will continue to maintain and improve the safety and reliability 

of the electric system, sophisticated technology and changing customer expectations are increasing the 

complexity of this role. The Integration of DERs at both the transmission and distribution levels, and 

alternatives to traditional utility investments, must be included in the Integrated System Planning Process. 

Stakeholders are expecting higher levels of reliability and resiliency, along with information transparency. 

Forecasting methodologies must evolve to an integrated approach that is probabilistic in nature, 

foundational investments such as distribution automation must continue to progress, asset management 

must be improved as infrastructure ages, and system modeling must become more granular and 

refreshed at much faster rates. 

b) Foundational Technologies 

To embark on the efforts described in the previous section, key investments in Foundational Technologies 

are required. Enabled by more sophisticated system modeling, investments in these technologies will 

allow for integration of DERs and a smarter grid. These investments also require a significant Distribution 

Planning effort themselves to determine required upgrades to the distribution grid and software systems. 

Distribution Automation (DA) has been the focus of foundational investments from an integrated 

planning perspective. Externally, the evolution of decentralized, automated devices, along with the 

commercialization and integration of sophisticated modeling, geographic information systems mapping, 

and Distribution Management Systems have helped propel DA solutions. Internally, DA has gained 

momentum as a solution to address system considerations resulting from the exponential growth of 

rooftop solar among the Company’s customer base. Additionally, DA will address infrastructure 

replacement due to age and condition, increasing levels of limited redundancy and operational flexibility, 

and reliance on communication systems providers whose core business models have shifted away from 

hard-wired lines. 

A centralized approach with modern modeling techniques will also improve system efficiency and defer 

capital investments by leveraging the distribution system for redundancy while upgrading infrastructure 

that has reached the end of its useful life. Further benefits include improved reliability and power quality, 

integration of DERs, reduced system losses, and enhanced switching safety. To achieve the benefits 

described, Central Hudson had identified several gaps in its current approach. Figure III-III shows the gaps 

identified, along with a desired future state. 
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Figure III-III: Identified Gaps and Future State 

 

In order to test a more integrated approach, Central Hudson partnered with a vendor and NYSERDA to 

develop an Integrated System Model focused on 8760 analysis, including both the transmission and 

distribution system. The Company tested and developed the conservation voltage reduction (CVR), a 

prototype for a DMS, and FLISR to avoid an outage to over 8,000 customers fed by a substation served by 

a radial transmission line through challenging terrain, avoiding transmission system investments by better 

leveraging the distribution system. Central Hudson began a pilot CVR trial on one feeder in 2012 and a 

second feeder in 2013, using a “day on, day off” approach with a variety of customer load groups. 

Applying the results along with studies completed in several national labs, Central Hudson anticipates a 

1.39-1.73% reduction in energy usage, in addition to loss reduction. Tools such as solar impact analysis 

and efficiency benefit analysis were developed through the process, and the pilot as a whole helped 

inform the process in selecting a vendor for the Distribution Management System (DMS). 

With successful pilots in progress, Central Hudson fine-tuned and began implementing its integrated 

Smart Grid strategy. This program is developing a DMS to improve reliability, system safety, and system 

efficiency. Central Hudson is creating detailed electric models in the ESRI GIS system to be used as the 

asset database. In addition, it will have links to the DMS and Engineering Planning tools, which will in turn 

link to the Outage Management System (OMS), as well as a designer tool to synchronize proposed 

changes and actual as-built maps between Engineering, Design, and Operating groups. Over 900 

Intelligent Electronic Devices (IED; e.g. electronic reclosers, switched capacitors, and voltage regulating 

devices) and sensors are being installed through Smart Grid and other programs, and this will provide real 

time data to the DMS so that it can become a centralized decision maker based on current system 
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conditions rather than anticipated peak loads. DERs also must be monitored, and in some cases, 

controlled, as a critical input to the DMS per the requirements established by the Interconnection 

Technical Working Group19. Concurrently with system-wide implementation, there is a large 

infrastructure improvement plan to create robust mainline feeders that can be looped through switching 

to restore customers after an outage or optimize and balance feeders during normal operations as well as 

improve hosting capacity.  

The Smart Grid Strategy is also foundational to REV. VVO and FLISR modules that will be included in the 

DMS are consistent with the REV policy goals of improving efficiency, reliability, and resiliency. Upon site 

acceptance testing, the system will consider the impact of DERs in switching and voltage optimization 

decisions utilizing generation profiles. The DMS is being developed so DERs can be integrated into the 

system for monitoring and control through additional modules as needed, as well as weather forecasting, 

to improve resource diversity and animating markets in the future. While the monitoring, control, and 

market mechanisms surrounding DERs are still being defined through other REV proceedings, the DMS 

will be critical to any level of coordination, as well as the safety and reliability of the electric distribution 

system as its complexity increases. In addition, the ability to later add AMI, if justified, is being 

incorporated into the Network Communications Strategy. 

Central Hudson’s Smart Grid Strategy can be summarized along three major functional components: 

1. Distribution Automation (DA) – automated devices, distribution infrastructure (poles and wires) 

2. Distribution Management System (DMS) – the centralized software “brains” 

3. Network Communications Strategy – the two-way communication system between the DA 

devices and DMS 

Figure III-IV illustrates how these projects interact, along with the underpinning ESRI Geographic 

Information System (GIS) Asset Model.  

                                                           
19 Monitoring and Control Requirements for Solar PV Projects in NY, September 1, 2017.  

http://www3.dps.ny.gov/W/PSCWeb.nsf/96f0fec0b45a3c6485257688006a701a/def2bf0a236b946f85257f71006ac98e/$FILE/DPS%20Monitoring%20and%20Control%20Requirements%20for%20Solar%20PV%20Projects%20in%20NY.pdf
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Figure III-IV: Smart Grid Projects 

 

The Planning aspects of DA and the asset model will be discussed in this section. For additional details on 

the Smart Grid strategy, please see Section III.C. 

a. Describe how the associated policies, processes, resources, standards, and 

capabilities have evolved since the initial DSIP filing in 2016; 

Since the initial DSIP filing in 2016, the Company has made significant progress regarding the transition to 

a more integrated planning process. Traditionally, Central Hudson applied a deterministic approach to the 

development of a peak load forecast. More recently, Central Hudson has engaged a vendor to deliver a 

robust probabilistic load forecasting tool and conduct a multi-day workshop to review the process in 

detail (see Advanced Forecasting, Section III.B). The Company has also added an additional team member 

to the Electric Distribution Planning area who will assist with integrating DERs into the process. 

The Company has also placed a significant focus on system modeling. During 2016, the Company 

contracted with two vendors to perform a field assessment of critical connectivity modeling components 

across all areas of the system not previously completed: conductor size and length, protective elements, 

phasing, and key customer transformer information. This information was input to the OMS and GIS 

system, and in turn, the Planning load flow models. The data was critical in modeling and planning the 

rollout of distribution automation device locations and reconductoring requirements. This data will 

continue to be maintained into the future. Additionally, the data was critical for the completion of Stage 2 

hosting capacity analysis described in further detail in Section III.B. 
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The first three years of the Distribution Automation plan were approved as detailed in the Order 

Approving Rate Plan, issued and effective June 17, 201520, with a contingency of meeting milestones that 

were mutually agreed upon between Central Hudson and Department of Public Service Staff. Due to 

Central Hudson’s success during the prior rate plan, the newly approved rate plan which commenced on 

July 1, 201821, includes full funding to continue with implementation of not only Distribution Automation, 

but the DMS and Network Communications Strategy as well. An additional Junior Distribution Planning 

Engineer was hired in January 2017 to assist with further planning of DA projects, as well as additional 

cleansing of distribution system models. 

Central Hudson’s service territory is comprised of five operating districts. All components of DA will be 

modeled, analyzed, planned, field designed, and constructed in parallel on a district by district basis, with 

the process separated into two phases for some districts. As available, devices will be simultaneously 

integrated with the network communication radios and DMS. Vendors have been selected for each 

component and construction standards have been developed, although an on-going evaluation of 

emerging products and technologies may result in continuous improvement, particularly in the sensor 

area. Products such as solid state transformers that allow voltage control on the secondary side of a 

distribution transformer (i.e., 120V/240V, 208V, etc.) will also continue to be monitored for economic 

applicability on Central Hudson’s system to enable further feeder voltage reduction and/or mitigate 

impacts of solar PV installations. 

2. Implementation Plan 

a) Current Progress 

As described above, Central Hudson’s Planning Engineers have been trained on the probabilistic planning 

process, and the distribution system models have been updated to complete the necessary hosting 

capacity and distribution automation analysis and can incorporate a simulation of any hour in the year. 

Details regarding the DA schedule can be found in Section III.C.  

The planning process now does not end with the development of a Capital Forecast22. As illustrated in 

Figure III-V, the output of the Distribution Planning process has expanded from the Integrated Capital 

                                                           
20 Case 14-E-0318, et. al., Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of Central 
Hudson Gas and Electric Corporation for Electric Service (“Prior Rate Case”), Order Approving Rate Plan, (issued June 17, 2015), 
page 16. 

21 Case 17-E-0459, et. al., Proceeding on Motion of the Commission as to the Rates, Charges, Rules and Regulations of Central 
Hudson Gas and Electric Corporation for Electric Service, Order Adopting Terms of Joint Proposal and Establishing Electric and Gas 
Rate Plan (“Current Rate Plan”), (issued June 14, 2018), Appendix Y.  

22  Case 14-E-0318 et. al,, Prior Rate Case, Central Hudson Gas & Electric Corporation’s Compliance Filing of its 2019-2023 
Corporate Capital Forecast, (filed June 29, 2018).  

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=142556&MatterSeq=45893
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=142556&MatterSeq=45893
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=142556&MatterSeq=45893
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=209298&MatterSeq=54152
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=209298&MatterSeq=54152
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=209298&MatterSeq=54152
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
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Budget to include beneficial locations to install DERs and will become more ingrained in the process as 

the Company gains experience and evaluates results of existing non-wires alternative projects. Once 

acceptable criteria are developed, the capital plan will result in development of Beneficial Locations to 

install DERs, along with solicitations for NWAs to defer or eliminate the need for some of the identified 

capital investments. Note that this is not currently presented in conjunction with hosting capacity maps, 

which will have their own roadmap described in Section III.L. Hosting capacity will identify areas where 

interconnection is easier but will not necessarily coincide with beneficial locations to alleviate a system 

constraint. 

Figure III-V: Capital Forecast development with NWAs 

Finally, as described in Section III.G stakeholders now have access to 8760 load data, where available, in 

addition to NWA solicitations. 

b) Future Implementation and Planning 

While the Integrated T&D System Planning process functions to provide for the safety and reliability of 

the system will remain, the tools applied and the complexity of the process is rapidly evolving. Currently, 

interconnection of DERs is evaluated separately from the long-term T&D Planning process. With the 

increased intermittency associated with many DERs, the application of a linear forecast, with engineering 

knowledge and judgment, will be insufficient to recognize the range of potential generation and load 

scenarios.  

Integrated System Plan and 
Capital Forecast

Development of Beneficial 
Locations for DERs and NWA 
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NWA MW goals achieved
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As discussed previously, Central Hudson is transitioning its T&D System Planning process to incorporate 

probabilistic and more granular elements. While in the past, a net load forecast was sufficient for 

planning, the forecast going forward is separating the forecast into DERs and base load, as shown in 

Figure III-VI. 

Figure III-VI: Forecasts Must Separate DERs and Base (Gross) Loads 

 

During this transition to a probabilistic approach, as an area of need is identified through traditional 

planning methodology, base load and DER forecasts are being developed with separate scenarios for 

each. DER forecasts consider not only technical drivers of load shapes, but current and anticipated policy 

decisions and interconnection queues that will impact the penetration of DERs. Although interconnection 

studies consider the impact of individual DERs, smaller distributed generation and energy storage systems 

are not scrutinized as closely, but their aggregate impact over time will be important to consider and will 

also inform the interconnection process of the future.  

This information is applied to understand the system needs and scenarios and develop alternatives and a 

final solution. To apply the DER forecasts that were developed on a widespread basis, the T&D Design 

criteria against which needs are assessed will need to be updated. Figure III-VII provides a roadmap of this 

evolution. 
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Figure III-VII: Evolution of T&D Planning Criteria 

 

At this time we have moved beyond the traditional current planning criteria and are in the process of 

implementing probabilistic forecasting, using more granular data, and more sophisticated models. 

On a similar note, Operating Criteria will need to evolve to integrate the Foundational Investments (i.e., 

DA and DMS) as well as DERs, and DA rollout will continue. This is discussed further in Section III.C. 

Modeling will continue to improve as there is tighter integration between the ESRI platform, DMS, and 

system planning tools, and distribution designer software also ties to the platform to speed the closure of 

new work orders such that a more “real time” model is available. 

Table 4 summarizes the gaps in today’s Integrated Planning Process and the steps and timelines to 

address them. While the overall planning process will not change from Figure III-VII, it will become 

significantly more complex. Completion of the roadmap will require hiring additional technical resources 

Improved models, enhanced 8760 data availability, and increased 

penetration of DERs 

Current 
Planning 
Criteria

•Net load only

Distribution 
Automation 
(DA)

•Net load only

DA + Solar PV 
+ Demand 
Response 
(DR)

•Risk-based 
criteria for PV 
and DR

DA + All 
DERs

•Risk-based 
criteria 
applying all 
high-
penetration 
DERs

•Increased 
hosting 
capacity
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each year in 2018 and 2019, to develop complex analytical and software application skills uniquely 

blended with power system knowledge. Figure III-VIII illustrates the interdependencies of these items. 

While some of these items are being completed as a part of this DSIP update (e.g., substation-level 

probabilistic forecasts for load, solar, and energy efficiency), they are not yet integrated into our planning 

process and therefore have a future date associated with them. 

Table 4: Integrated System Planning Gaps and Roadmap 

Action Item 2018 2019 2020 2021 2022 2023 2024+ 

Improve 8760 Data 
Availability 

 
      

Load >95% >95% >95% >98% >98% >98% >98% 

Distributed 
Generation 

>500kW >500kW >500kW >500kW 
>500kW; possible smart 

inverter availability 
Electric Vehicles        

Battery Storage  >500kW >500kW >500kW 
>500kW; possible smart 

inverter availability 
        

Develop Substation 
Level Probabilistic 
Forecasting by 
Load/Generation Type 

 

      

Load, Solar, Energy 
Efficiency, and Electric 
Vehicles 

Vendor 
 

Central 
Hudson 
 

     

Other DERs   As Needed 

NYISO Market 
Considerations 

     

Integrate into 
Planning Process 

    Other DERs As Needed 

        

Improve System 
Modeling Capabilities 

 
      

Improve 8760 
Modeling Capabilities 

       

Implement Designer 
Software to improve 
Work Order Process 
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Action Item 2018 2019 2020 2021 2022 2023 2024+ 
Improve model based 
upon real-time DMS 
data 

On-Going 

Integrate T&D 
constraints 

       

        

Improve Asset 
Management and 
Reliability Analysis 

 

      

Implement Cascade 
for Distribution Assets 

      
 

Leverage analytical 
tools along with 
mapping features 

      

 

        

Develop Risk-Based 
Planning Design 
Criteria 

 

      

Solar PV, Energy 
Efficiency and 
Demand Response 

       

Battery Storage        

Electric Vehicles        

Other DERs     As Needed 

Scenario Planning        

Note: Requires Consideration of Operating Procedures 
        

Integrate DER 
Interconnections 

 
      

Develop Technical 
Guidelines 

       

Develop Operating 
Guidelines 

On-Going per Section III.C 

Complete Hosting 
Capacity Roadmap 

On-Going per Section III.L 

        

Complete Distribution 
Automation Project 
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Action Item 2018 2019 2020 2021 2022 2023 2024+ 
Update Integrated 
Planning Process, 
including Alternative 
Analysis process and 
Long Range System 
Plan 

       

Figure III-VIII: Interdependency of Planning Process Roadmap Items 

 

3. Risks and Mitigation 

While the Integrated Planning process allows more stakeholders to actively contribute to Central 

Hudson’s system needs, the complexity and inclusion of many additional parties and technologies adds to 

the risk of the system. The process of the future is dependent upon the System Forecasting process, 

which will be driven not only by uncertainty in base system loads, but also uncertainty regarding the 

connection of DERs. The utility has very limited control over most elements that drive when a DER will 

interconnect to the grid or whether a project will ultimately be completed. Policy decisions or pricing 

changes can impact a forecast overnight. Moreover, many DERs (such as solar photovoltaics) operate 

intermittently and have limited restrictions on when they may disconnect and the notifications required, 

both temporarily and permanently, further challenging the forecasts. And DERs participating in NYISO 
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markets may be driven by economic signals that need to be balanced with local distribution system 

reliability. 

To mitigate the risk, the Company is transitioning to a probabilistic based forecasting methodology, which 

separates DERs from base load forecasts. This allows the Company to better assess scenarios of forecast 

uncertainty up to ten years in advance and consider a plan that may be required for those cases. Given 

that Central Hudson’s system load is declining, the risk of exceeding thermal limitations is also very low, 

but if the tide were to turn towards growth of base load in areas where there is significant penetration of 

DERs, the forecasting risk would be more concerning. And whereas peak load forecasts were critical in the 

past, minimum load forecasts are important to understand when equipment may be back fed or other 

system risks may occur. This is particularly true due to the aggregation of several clustered, small DER 

projects that may not have been rigorously studied. Therefore, an 8760 forecast has been completed for 

all substations, and these forecasts will continue being created in the future. Additionally, operational 

processes and procedures will also mitigate the risk as the Distribution Management System (DMS) can 

be used to control DERs as needed. As the DMS is further developed, processes and procedures will need 

to be developed to incorporate this functionality and integrate planning and operational aspects.  

Implementation of probabilistic forecasting and that smart grid strategy involves complex projects that do 

carry scheduling risk, but due diligence, progress to date, and continuation of current processes until an 

appropriate cutover time has mitigated some of that risk. 

4. Stakeholder Interface 

At the New York Independent System Operator (NYISO) level, the NYISO, with input from Market 

Participants, is responsible for analysis of the New York Control Area’s (NYCAs) Bulk Power Transmission 

Facilities and the Transmission Owners are responsible for developing solutions to any identified 

Transmission Security issues. As part of the NYISO’s Comprehensive System Planning Process, the NY TOs 

provide their Local Transmission Plans (LTP) at least biennially. For Central Hudson, our LTP is based on 

the transmission system projects contained in the Electric Capital Forecast. 

For facilities that fall outside of the NYISO’s jurisdiction, the stakeholder interface with the Integrated 

Planning process primarily includes the inputs and outputs of the process, rather than the process itself. 

Stakeholder engagement regarding load forecasting is described further in Section III.B. Regarding DER 

Interconnections and Hosting Capacity analysis and their potential ties to the Integrated Planning process, 

this is described further in Sections III.J and III.L. Additionally, much of the System Data used to drive the 

Integrated System Plan is publically available, as described further in Section III.F.5.a). 

The key output of the Integrated Planning Process is the Electric Capital Forecast. The 5 Year Capital 

Budget plan is filed annually with the Public Service Commission and is publically available. Projects which 
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meet the NWA Suitability Criteria are considered through the NWA Procurement Process described in 

Section III.N.  

5. Additional Detail 

a) Means and methods used for integrated system planning 

The means and methods used for integrated system planning are described throughout this section and 

sections that are additionally referenced, as well as noted in documents such as the Electric System 

Planning Guides. 

b) How the utility’s means and methods enable probabilistic planning which 

effectively anticipates the inter-related effects of distributed generation, energy 

storage, electric vehicles, beneficial electrification, and energy efficiency.  

Central Hudson has transitioned to probabilistic, granular forecasting. By the design, the approach 

includes:  

1. Tracking of when, where, and who adopts individual DERs. 

2. Using the data on adoption to fit adoption diffusion curves and forecast aggregate adoption with 

uncertainty.  

3. Estimating the propensity of customers to adopt different types of DERs at granular level, 

typically for individual premises.  

4. Assessing the impact of adoption of DERs on individual substation and transmission areas. This is 

grounded on layering hourly (8760) DER load shapes on substation and transmission area loads.  

For most DERs – energy efficiency, solar, and electric vehicles – Central Hudson has already quantified 

which customers and locations have a higher propensity to adopt specific DERs based on characteristics 

such as energy use patterns, weather sensitivity, customer size, participation in other programs, 

ownership of other DERs, and geographic location. The estimates reflect interrelated effects of DERs. For 

example, customers with distributed solar are more likely to adopt electric vehicles and vice-versa. 

Section III.B provides additional detail regarding Central Hudson’s T&D and DER forecasting methodology. 

These probabilistic forecasting methodologies must be integrated into Central Hudson’s planning process 

per the roadmap in Table 4. 
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c) How the utility ensures that the information needed for integrated system 

planning is timely acquired and properly evaluated. 

The key inputs to integrated system planning are: (1) load forecasts, (2) infrastructure assessments, and 

(3) reliability data.  

Starting with (1) load forecasts, the forecasts are highly dependent upon availability of substation 

metering data as well as DER inventory. The Electric System Planning Guides describe the process for 

updating metering data. Where electronic hourly data is available, it is also spot checked on a monthly 

basis to keep ahead of any inaccuracies. As described in Section III.J, the inventory of distributed 

generation and energy storage systems is maintained through the Company’s Interconnection Online 

Application Portal and filed with the Public Service Commission on a monthly basis. Distributed 

Generation and Energy Storage Systems are also mapped in our ESRI GIS model. Program-based energy 

efficiency information is also tracked and readily available.  

Transitioning to (2) infrastructure assessments, the Electric System Planning Guides document the 

analysis that is required to be completed. Finally, (3) reliability data is heavily scrutinized to reconcile 

outage information and report the information to the Public Service Commission on a monthly basis. 

Annually, a detailed System Reliability Report is filed with the Public Service Commission that includes 

data by distribution feeder.  

The process for developing the Capital Investment Forecast is documented in the Capital Prioritization 

Guidelines23. Figure III-IX, which is included in the aforementioned guidelines and reproduced below, 

illustrates the development timeline. 

                                                           
23 Initial DSIP, Appendix G. 
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Figure III-IX: Electric Capital Forecast Development Timeline 

 

d) The types of sensitivity analyses performed and how those analyses are 

applied as part of the integrated planning process. 

Sensitivity analysis is typically applied when scenario-based models are employed, when key inputs are 

based on assumptions, or when there is substantial uncertainty around key drivers of results. But Central 

Hudson is transitioning to a probabilistic approach where feasible, so Central Hudson will not typically 

apply this analysis. 

Central Hudson’s objective is to rely on data-driven, probabilistic analysis, which minimizes assumptions 

and, by definition, models the range of likely outcomes. When and where possible, Central Hudson has 

shifted away from scenario-based models, which are more suitable for sensitivity analysis. The 

uncertainty for key inputs, such as load growth, were explicitly quantified based on the available data and 

the implications of the uncertainty on outcomes were quantified based on Monte Carlo simulations, 

showing the full range of potential outcomes.  
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Sensitivity analysis still plays an important role for technologies in a nascent stage or experiencing truly 

disruptive innovation(s). Because historical data for those technologies is limited, any current projections 

rely on assumptions or on data from proxy technologies. For example, for electric vehicles, Central 

Hudson employed data on adoption of proxy technology, green vehicles overall, which includes hybrids, 

EVs, and plug-in hybrids. To explore the potential of higher penetration rates, the models were pressure 

tested by assuming penetration of electric and plug-in electric vehicles would double that of hybrids. A 

similar approach will be employed for battery storage once enough data is available.  

e) How the utility would timely adjust its integrated system plan if future 

trends differ significantly with predictions, both in the short-term and in the long-

term. 

The process for Central Hudson to adjust its plans in the short term likely is not anticipated to vary from 

the process in place today. Emerging needs will be addressed by reprioritizing projects within the existing 

Capital Plan or by releasing contingency funding as necessary. Similarly, if load does not materialize in an 

area where a load-based project is required, that project will not move forward unless there are other 

drivers (e.g., infrastructure considerations). The Capital Prioritization Guidelines24 were finalized in May 

2015 and are also included as Appendix G to the Initial DSIP filing.  

In the longer term, the probabilistic-based forecasting methodology will provide insight into some of the 

potential variability from the predicted forecast, so the Company can monitor and more proactively plan 

for worst case scenarios. The substation loading forecasts provide an annual check on what areas of the 

system may require reevaluation. But when an NWA is already contracted for a project, it is more 

challenging to undo. Still, a project may have an opportunity for further deferral if load does not 

materialize, or a traditional solution may have to be accelerated if load grows more quickly than 

anticipated or DERs do not come to fruition as expected. 

f) The factors unrelated to DERs - such as aging infrastructure, electric 

vehicles, and beneficial electrification - which significantly affect the utility’s 

integrated plan and describe how the utility’s planning process addresses each of 

those factors. 

Integration of aging infrastructure into the Integrated Planning Process is described at the beginning of 

this Section, including reference to the Long Range Electric System Plan in Appendix C that is an output of 

the process. Although Central Hudson’s long term experience is not specific to electric vehicles (EV) and 

beneficial electrification, the Company’s existing processes are well equipped to manage load growth. 

                                                           
24 Ibid. 
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Multiple EV charging stations have been successfully installed throughout Central Hudson’s service 

territory. As EVs are in the early stages of development and the Company has latent capacity available on 

its system, it would not be prudent to overinvest in anticipation of EVs and other technologies that are 

undergoing electrification. Section III.E describes the initial steps the Company is taking to begin 

developing a framework for the future as EV penetration increases. As a part of the Current Rate Plan 

Central Hudson continues to advocate for beneficial electrification, especially for programs and rate 

design that encourages improved load factor and system efficiency, such as expanding the use of 

geothermal technology. The Company continues to monitor other technologies considering electrification 

through participation in Electric Power Research Institute programs. 

g) How the means and methods for integrated electric system planning 

evaluate the effects of potential energy efficiency measures. 

Similar to other DERs, the impact of energy efficiency must be considered as a part of the forecasting 

process. A system-wide forecast is developed at the corporate level both with and without the impacts of 

energy efficiency, which can then be allocated to the substation level. The range of forecasts will allow 

System Planners to monitor longer term system needs and develop planning alternatives depending upon 

how much of the energy efficiency comes to fruition. Additional detail regarding Energy Efficiency 

Integration and Innovation can be found in Section III.F. 

h) How the utility will inform the development of its integrated planning 

through best practices and lessons learned from other jurisdictions. 

Central Hudson actively participates and has a leadership role within the Electric Power Research 

Institute’s Distribution Planning and Operations program. Through attendance at semi-annual 

conferences, Planning interest group meetings, and webinars, the Company is able to stay abreast of the 

latest developments in System Planning and integrate learnings into our processes as appropriate.  

Central Hudson also participates in the NYISO’s Interconnection Process. Through this process, Central 

Hudson is made aware of projects proposing to connect to our transmission system and neighboring 

transmission systems. As part of the NYISO Interconnection Process, Central Hudson reviews and 

contributes to the analyses of these proposed projects. Through the NYISO’s Electric System Planning 

Working Group, Central Hudson continues to participate and advocate for improvements to the planning 

process as well as the interconnection process on the bulk electric system and to ensure alignment with 

those processes in the DSP.  

The Joint Utilities of New York and the NYISO also hold periodic meetings and conference calls to discuss 

inputs and outputs of the various planning processes at both the bulk system and non-bulk level, such as 

forecasting, hosting capacity, interconnection, and non-wires alternatives.  
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B. Advanced Forecasting 

1. Context and Background 

A vital role of Central Hudson is to ensure that electricity supply remains reliable by projecting future 

demand and reinforcing the transmission and distribution network so the capacity is available to meet 

local needs as they grow over time. Proper design of the electric grid is critical for ensuring power can be 

delivered from where it is produced to where it is used.  

The forecast and planning are done on a system wide basis and for individual components of the system, 

including distribution circuits, substations, and transmission areas. Historically, electric grids were 

engineered to accommodate a unidirectional flow of electricity from centralized generation to end users. 

Generation, transmission, and distribution infrastructure components were sized to meet the aggregate 

peak demand of the customers connected to specific grid components. In addition, the planning process 

ensures power can be re-routed in case of prolonged or temporary outages.  

The electricity industry is experiencing rapid technological change, particularly with the introduction of 

distributed energy resources. The shift affects both (1) how, when, and where customers use electricity 

and (2) how, when, and where electricity is produced. Several factors have the potential to influence 

electric grid planning:  

 Customer growth and migration patterns; 

 Behavioral changes regarding how and when customers use electricity; 

 The adoption of distributed solar including community solar;  

 The adoption of electric vehicles; 

 The introduction of battery storage;  

 The natural adoption of energy efficiency; 

 New appliance and building codes and standards; 

 Program-based introduction of energy efficiency; and  

 Increased penetration of connected devices, such as smart thermostats, where the power use 

can be remotely controlled and response automated.  

If properly harnessed and directed, technological change can improve utilization of existing resources, 

either by shifting use of power away from peak periods, or by injecting power into the grid when and 

where it is needed most. However, several of these technologies are in their nascent stages, making their 
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adoption and the impact on the electric grid challenging to predict. Almost by definition, disruptive 

technologies are difficult to identify and predict in advance.  

Forecasting Principles  

No one knows in advance precisely when loads will reach levels that trigger infrastructure upgrades. 

However, linear forecasts assume precise knowledge. In practice, actual growth trajectories are rarely 

linear and growth patterns trend across time.  

Forecasts inherently include uncertainty and become more uncertain further into the future. The 

uncertainty for a forecast ten years out is larger than the uncertainty for a forecast one year out. Because 

a linear forecast assumes exact knowledge, no risk is assigned to the years before the linear forecast 

exceeds levels that trigger infrastructure upgrades. Probabilistic methods, on the other hand, reflect the 

potential reality that infrastructure upgrades could be triggered earlier or later.  

Figure III-X illustrates the critical role of probabilistic, location‐specific forecasts. This type of forecasting 

requires estimating historical load growth patterns and simulating potential load growth trajectories 

thousands of times, as shown in the top panel. Some outcomes are far more likely than others and are 

summarized into probabilistic bands that identify the likelihood of load growth falling within specific 

confidence bands. 

Figure III-X: Probabilistic Planning Reflects Greater Uncertainty Further Into the Future 

 

Because no one knows precisely what the future holds, Central Hudson has embraced probabilistic 

planning and adopted five guiding principles: 
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1. Forecast T&D loads and adoption of specific DERs;  

2. Produce location-specific forecasts as granular as realistically possible;  

3. Track adoption of DERs on a regular basis in as granular a manner as possible;  

4. Embrace probabilistic methods and produce forecasts that reflect the uncertainty in the 

forecasts, and; 

5. Connect the probabilistic forecasts to the assessments of T&D deferral potential and value. 

While the approach requires a substantial amount of effort, the results are grounded in empirical data 

and better reflect the limitations of what we know about changes in T&D loads and adoption of DERs.  

System Level Forecasts  

Central Hudson’s Initial DSIP filing provided a comprehensive discussion of the system-wide forecast 

prepared by the Company, which begins with the development of energy sales projections along multiple 

electric sectors. These projections are aggregated with a projection of system losses to produce a 

forecast of net energy which, in turn, is paired with a peak demand forecast to yield an annual system 

electric load forecast. Other than continued refinements in the econometric models and data being used 

to develop the forecasts, this methodology has not changed since the 2016 DSIP filing.  

While forecasts of monthly customers, sales and revenue, and annual peak demand are developed on 

request, they are routinely developed on an annual, scheduled basis for integration along financial, 

accounting, energy procurement, regulatory and system planning purposes. The majority of the sales 

projections and the peak demand projection are developed through econometric analysis. Historically, 

both EE and DERs, more specifically PV interconnected to the distribution system, were addressed 

external to the sales modeling process. This prevented the sales regression models from assuming that 

the historical EE and PV growth patterns would continue in the future, thus allowing the growth patterns 

to be altered and applied as a post forecast adjustment. 

In addition to the load forecast, the top down System Wide Forecast reflects a level of DER (PV and EE) 

that was derived from various sources that differs from the sources and assumptions that were used in 

the development of the granular level forecast.  The incremental total impact of DER in the System Wide 

forecast is a reduction of 70 MW in 2023.  One significant difference in the PV forecast is that the top 

down System Wide PV forecast does not include the impact of community solar PV in the forecast, as 

they are treated as a resource and not as a customer load.  The top down System Wide EE forecast was 

based on the amount of EE reflected in the NYISO Gold Book and does not reflect the current uptick in 

the Company’s EE program approved in our recent rate plan.    

The Company continues to see significant solar penetration resulting from regulatory action such as: the 

extension of Phase One net energy metering, establishment of the Community Distributed Generation 
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(CDG) program, and the implementation of a value stack approach to monetary compensation. 

Moreover, demand response, through both system-wide and location-targeted initiatives, and 

electrification, mainly in the heating and transportation sectors, are increasingly affecting system 

throughput. As a result, the Company is currently assessing the frequency, method, and content of its 

system sales and demand forecasts to provide more accurate and timely information to address 

estimation of sales impacts resulting from these various initiatives. Figure III-XIError! Reference source not 

found. provides the current 5 Year System Wide Forecast. 

Figure III-XI: Peak Demand (MW) 

 

While the aforementioned system-wide forecasts and the location-specific forecasts discussed below 

continue to be developed independently of each other, they are both utilized within the integrated 

planning process. The bottom-up, location-specific forecasts are cross-checked against the system-wide 

forecasts to ensure that any differences are reconciled or explained due to either line losses or to 

substations that are not included in the forecast due to inferior or unavailable hourly data. Optimally, the 

most accurate system-wide forecast would be produced from synchronizing the location-specific 

forecasts for all substations. However, meter installation requirements and subsequent collection of 

sufficient historic data to estimate local load growth shifts this potential outcome to the future.  
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Location-Specific Forecasts 

Integration of DERs requires significant changes to how distribution planning takes place and how it is 

coordinated with system forecasts. In the recent past, the approach was to develop load growth forecasts 

for each broader area within Central Hudson’s territory and apply them to the specific peak loads for 

substations and transmission areas. Central Hudson has evolved its planning process to produce granular, 

location-specific, probabilistic forecasts. 

A potential key barrier, however, is that not all feeders and substations have meters collecting hourly or 

sub‐hourly data. Once meters are installed, several years of data need to be collected to estimate local 

annual growth trends. For Central Hudson, this barrier has been eliminated through our ongoing 

infrastructure replacement programs. Currently, we have hourly metering data available for 

approximately 95% of our cumulative system load with plans to reach close to 99% within four years. 

Location-Specific Forecast Methodology  

The forecasting process can be summarized in four main steps. These steps are: 

1. Clean the data. Historically, data quality for substations and circuit locations has been a barrier to 

their use for more granular load forecasting due to lack of metering, meter data gaps, and 

abnormal system operations or configurations. This step required extensive use of data analytics 

to identify and remove load transfers, outages, data gaps, and data recording errors. Load 

transfers were of particular importance since they can be confused with load decreases or 

growth. 

2. Estimate historical load growth trends and noise. The objective was to estimate historical load 

growth for each year in 2010–2017 in percentage terms. The year‐to‐year growth patterns were 

then used to assess the growth trend and the variability of load growth patterns; the degree of 

growth in a given year was related to growth during the prior year – technically known as 

autocorrelation. The econometric models were purposefully designed to both estimate historical 

load growth and allow for the weather normalization of loads for 1‐in‐2 weather peaking 

conditions. The key to this process was to model the natural log of the daily peak loads as the 

dependent variable and include time‐specific coefficients to estimate the percent change in 

loads, after controlling for other factors. By using the natural log as the dependent variable, the 

time-specific coefficients estimate the annual percent change in loads after controlling for 

differences in weather conditions, day of week effects, and seasonality. 

3. Weather adjust loads for 1‐in‐2 conditions. Based on historical patterns, years 2013 and 2010, 

respectively, reflect the 1‐in‐2 and 1‐in‐10 weather conditions. Econometric models were used to 

weather normalize the loads and remove the inherent variation of weather across years. 
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4. Simulate potential load growth trajectories. The load growth forecasts were developed using 

probabilistic methods – Monte Carlo simulations – that produced the range of possible load 

growth outcomes by year. This simulates the reality that the near term forecast has less 

uncertainty than forecasts ten years in the future. A total of 5,000 simulations were performed 

for each transmission area and substation. Each simulation produced a distinct growth trajectory 

that took into account the historical trend, variability in growth patterns, and the fact that growth 

patterns are auto-correlated. 

Transmission Historical Loads and Forecasts  

The historical peak demands, room for growth, and growth trajectories vary widely across transmission 

areas. Most areas are experiencing declining loads, but a few areas are growing. Actual historical peak 

demand levels are first summarized, followed by the presentation of weather normalized historical peaks 

and forecasts for each location. 

Table 5Error! Reference source not found. compares the historical loading factor (peak / long term 

emergency rating) and annual peak demand for each of Central Hudson’s ten transmission areas. Table 6 

shows weather normalized historical and forecasted peaks. Locations with a loading factor25 closer to 

100% have less room for growth. Most transmission areas are experiencing declining loads or limited 

growth. The transmission area that exhibits growth in loads – WM line– has ample existing capacity to 

accommodate additional growth over the foreseeable future. The three transmission areas with the 

highest loading factors – Westerlo Loop and the Northwest 115k-69k and 69k systems – have not been 

growing but are instead experiencing small decrease in peak demand. These three areas are part of the 

load to be addressed by the NWA identified for that area.  For Table 5 and Table 6, above, note that the 

Westerlo Loop area is nested within the NW 69 Area and the NW 69 Area is nested within the NW 115-69 

Area.  Not all substations are located within a transmission area.  For these two reasons, the sum of the 

transmission areas will not equal the total system load. 

  

                                                           
25 Calculated using the average of the peaks in the three most recent, sufficiently complete years 
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Table 5: Transmission Area Historical Load Growth Estimates (2010‐2017) 

Transmission area 
Rating 

(MW) 

Historical Peak (MVA) 2017 

Loading 

Factor (%) 

Annual 
Growth 

Forecast 

Std. Error 2013 2014 2015 2016 2017 

Ellenville 251.0 61.9 58.0 61.1 64.1 60.7 24.2% -0.5% 2.2% 

Hurley-Milan 193.0 89.3 82.4 80.3 81.7 76.0 39.4% -1.1% 1.0% 

Mid-Dutchess 230.0 128.9 118.8 120.3 119.6 118.1 51.4% -1.1% 2.2% 

NW 115-69 Area 150.826 123.5 126.7 119.4 125.7 127.4 84.5% -0.6% 2.6% 

NW 69 Area 119.027 100.2 102.3 99.5 97.1 104.2 87.6% -0.8% 3.1% 

Pleasant Valley 69 107.0 76.7 63.9 64.0 77.7 62.8 58.7% -0.7% 3.0% 

RD-RJ Lines 144.0 96.1 87.2 88.8 92.2 89.6 62.2% 0.0% 0.6% 

Southern Dutchess 211.0 157.0 146.3 145.3 151.1 139.7 66.2% -1.7% 1.6% 

WM Line 68.0 44.1 39.2 43.5 45.2 43.2 63.6% 1.4% 4.4% 

Westerlo Loop 83.6 67.4 71.1 66.6 66.2 72.9 87.2% -0.5% 1.4% 

Table 6: Transmission Area Normalized Peak Load Estimates, Historical (2010‐2017) and Forecast 

(2018-2023) 

Transmission 

area 
Historical 1 in 2 Annual Peak (MVA) Forecasted 1 in 2 Annual Peak (MVA) Rating 

(MW) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Ellenville 66.2 66.0 67.7 67.4 67.9 67.7 67.4 67.0 66.7 66.4 66.1 251 

Hurley-Milan 90.5 90.1 88.5 86.1 87.1 87.0 86.0 85.1 84.1 83.2 82.2 193 

Mid-Dutchess 134.5 128.7 129.8 128.0 126.1 125.7 124.3 122.9 121.6 120.3 119.0 230 

NW 115-69 Area 135.9 136.1 133.8 135.6 132.5 131.6 130.8 129.8 129.1 128.3 127.3 150.8 

NW 69 Area 97.8 99.4 97.7 97.8 94.1 93.4 92.6 91.8 91.2 90.4 89.5 119 

Pleasant Valley 

69 
77.5 72.8 71.5 75.4 71.3 70.7 70.1 69.5 69.0 68.4 67.8 107 

RD-RJ Lines 96.7 96.1 95.7 95.9 96.8 96.8 96.9 96.9 96.9 97.0 97.1 144 

Southern 

Dutchess 
164.2 160.4 159.0 154.3 149.0 148.8 146.3 143.8 141.3 139.0 136.6 211 

WM Line 44.4 46.8 49.8 50.5 50.9 51.3 52.0 52.7 53.5 54.2 55.0 68 

Westerlo Loop 65.9 65.3 64.3 65.1 63.1 62.8 62.5 62.2 61.9 61.7 61.3 83.6 

Figure III-XIIError! Reference source not found. shows forecasted transmission area loads as a percentage 

of the LTE. Both are based on probabilistic simulation. The panel to the left shows load under the median 

                                                           
26 Summer rating plus 10 MW of NWAs. Winter rating is 179.2 MVA 

27 Summer rating plus 10 MW of NWAs. Winter rating is 147.5 MVA 
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scenario. The panel to the right shows more extreme growth and reflects load levels that were only 

exceeded 10% of the time during the probabilistic growth simulations (i.e., the 90th percentile). Because 

most transmission areas are experiencing declining loads or limited growth, the risk of repeatedly 

exceeding LTE ratings and triggering an infrastructure upgrade is minimal.  

Figure III-XII: Transmission Area Forecast – Expected and Extreme Growth 

 

Appendix E further discusses the transmission area forecasts and how they were used to identify 

locations with T&D deferral potential.  

Substation Historical Loads and Forecasts  

Central Hudson developed hourly (8760) forecasts for its ten distinct transmission areas and 57 of its 62 

distribution load serving substations. Some substations either lacked data or had lower quality data and, 

as a result, we were unable to estimate location-specific forecasts for all substations. Table 7Error! 

Reference source not found. through  
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Table 14 compare the historical loading factor (peak / long term emergency rating) and growth rate for 

each of Central Hudson’s substations with at least three years of hourly historical data. Locations with a 

loading factor closer to 100% have less room for growth. Note that eight substations, indicated with an 

asterisk (*), are either not metered or don’t have sufficient historical meter data for modeling purposes. 

Another three substations, indicated with a double asterisk (**), had incomplete 2017 data so growth 

patterns were analyzed but growth factors relative to 2017 could not be calculated.  
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Table 15 shows historical and forecasted peak loads for all substations, normalized to 1 in 2 weather 

conditions. For substations lacking sufficient historical data for modeling, growth and peak load shapes 

were taken from the load area and applied to annual usage for that substation. These substations are 

indicated with an asterisk (*).  

Table 7: Ellenville Load Group – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Clinton Ave 7.7 1.4 1.6 1.4 1.4 1.4 18.0% 1.2% 2.4% 

Greenfield 

Rd* 

15.4 . . . . . . . . 

Grimley Rd 7.2 5.1 4.1 4.4 5.2 5.0 70.1% 1.5% 3.5% 

High Falls 34.5 18.0 17.1 17.0 18.1 17.2 49.8% 0.4% 0.8% 

Honk Falls 18.2 6.1 5.9 5.8 5.7 5.6 30.8% -0.3% 3.3% 

Kerhonkson* 44.6 . . . . . . . . 

Neversink* 5.4 . . . . . . . . 

Sturgeon 

Pool** 

29.7 1.6 1.2 1.1 1.1 . . 1.0% 6.2% 

Overall N/A . . . . . . 0.6% 2.8% 

Table 8: Fishkill Load Group – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Fishkill Plains 50.3 44.7 33.6 39.0 41.7 35.2 69.9% -1.3% 1.4% 

Forgebrook 47.8 28.7 27.3 26.2 26.2 16.6 34.8% -2.3% 4.0% 

Knapps Corners 47.8 21.7 18.6 19.2 20.1 18.4 38.5% -1.8% 1.8% 

Merritt Park 52.2 35.0 30.8 31.5 33.7 32.3 62.0% -0.4% 2.1% 

Myers Corners 35.1 27.6 20.1 20.9 22.0 19.3 55.1% -5.5% 6.4% 

North Chelsea 48.3 21.0 19.6 19.5 20.6 19.4 40.2% 2.0% 5.9% 

Sand Dock-D 8.0 4.8 4.3 4.4 5.0 4.6 57.1% 0.1% 7.0% 

Shenandoah-D 14.5 10.3 8.8 9.0 9.8 9.3 64.0% 0.7% 4.5% 

Tioronda 25.7 . . 13.8 17.4 14.3 55.7% 4.7% 3.1% 

Overall N/A . . . . . . -3.4% 2.7% 
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Table 9: Kingston-Saugerties Load Group Area – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Boulevard 35.0 22.3 20.5 20.4 21.5 18.4 52.5% -1.5% 2.7% 

East Kingston 48.0 13.1 12.0 11.7 12.2 12.0 25.1% -0.1% 4.3% 

Hurley Ave 23.1 18.4 17.2 17.0 18.3 16.8 72.7% -0.8% 2.1% 

Lincoln Park 84.0 40.3 42.2 41.1 41.5 38.3 45.6% -1.6% 0.8% 

Saugerties 54.1 23.4 19.4 20.5 22.2 20.8 38.5% -0.4% 0.7% 

Woodstock 20.9 19.0 21.0 20.2 20.1 21.1 100.7% 0.7% 6.0% 

Overall N/A . . . . . . -1.0% 0.6% 

Table 10: Modena Load Group – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Galeville** 28.7 9.4 9.1 11.0 . . . 7.0% 2.4% 

Highland 32.9 18.6 17.1 17.0 18.1 17.2 52.2% 0.8% 1.3% 

Modena 25.9 13.7 12.1 12.5 13.4 12.7 49.1% 1.1% 4.1% 

Ohioville** 29.7 25.6 23.5 22.0 . . . -3.0% 4.0% 

Overall N/A . . . . . . -2.7% 9.4% 

Table 11: Newburgh Load Group Area – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Bethlehem Rd 47.8 34.8 34.5 35.6 36.9 37.4 78.3% -0.1% 3.4% 

Coldenham 48.8 36.8 33.6 30.8 30.6 31.7 65.0% -0.2% 7.3% 

East Walden 26.2 15.3 14.1 14.7 14.8 13.0 49.5% -0.1% 3.7% 

Marlboro 30.9 . . 18.8 20.1 19.4 62.8% 0.6% 2.2% 

Maybrook 24.0 15.2 14.6 17.8 18.9 18.6 77.6% 4.1% 11.9% 

Montgomery* 2.8 . . . . . . . . 

Union Ave 94.5 55.5 53.1 55.6 56.0 50.2 53.1% -0.5% 1.2% 

West Balmville 47.8 39.3 33.1 35.2 35.6 35.3 73.8% -2.0% 3.6% 

Overall N/A . . . . . . 1.4% 0.2% 
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Table 12: Northeastern Dutchess Load Group – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

East Park 24.2 14.1 11.7 12.0 9.5 12.3 50.8% -2.5% 4.1% 

Hibernia 17.8 12.2 10.5 10.6 10.0 10.8 60.4% -0.6% 4.8% 

Milan 25.9 4.9 5.4 5.2 6.6 6.6 25.5% 6.1% 6.8% 

Millerton 8.3 4.9 5.3 5.0 4.7 5.2 62.2% -1.2% 2.4% 

Pulvers 13 5.8 . . 4.4 4.7 4.9 83.7% -0.6% 5.0% 

Pulvers 34 17.2 . 2.8 2.8 3.1 2.8 16.1% -0.9% 2.1% 

Rhinebeck 47.8 30.8 28.4 27.6 28.9 26.5 55.5% -1.2% 1.6% 

Smithfield 5.8 1.4 1.5 1.5 1.4 1.4 23.8% -0.3% 4.6% 

Staatsburg 26.5 9.3 8.6 8.0 8.7 8.2 30.8% -1.1% 2.6% 

Stanfordville 6.3 . 5.5 5.2 5.8 3.9 62.3% -5.5% 10.0% 

Tinkertown 19.1 14.5 12.9 13.1 15.9 13.2 69.2% 0.3% 2.9% 

Overall N/A . . . . . . -0.9% 2.1% 

Table 13: Northwest Load Group – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Coxsackie* 16.4 . . . . . . . . 

Freehold* 15.8 . . . . . . . . 

Hunter 19.5 13.5 12.4 10.9 12.4 11.1 56.9% 0.7% 17.7% 

Lawrenceville 22.1 16.1 16.2 12.4 16.0 13.2 59.6% -0.7% 23.2% 

New Baltimore 25.8 9.0 9.4 8.8 9.1 9.2 35.6% -0.2% 1.5% 

North Catskill 35.1 25.2 21.9 23.1 24.8 22.7 64.6% -0.8% 0.9% 

South Cairo* 19.9 . . . . . . . . 

Vinegar Hill 20.7 9.1 9.1 9.9 8.5 10.3 49.9% -0.3% 2.2% 

Westerlo 27.0 8.2 8.6 8.2 9.7 8.2 30.2% 0.6% 4.5% 

Overall N/A . . . . . . -0.3% 2.1% 
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Table 14: Poughkeepsie Load Area – Historical Load Growth Estimates (2010-2017) 

Substation 
Rating 

(MW) 

Historical Peak (MW) 2017 Loading 

Factor (%) 
Annual 
Growth 

Forecast Std. 

Error 2013 2014 2015 2016 2017 

Inwood Ave 47.8 25.8 22.0 24.6 26.5 21.5 45.0% 0.3% 7.4% 

Manchester* 47.8 . . . . . . . . 

Reynolds Hill 47.8 34.9 34.6 32.7 36.9 34.1 71.3% 0.0% 3.9% 

Spackenkill 47.8 35.4 31.0 31.9 33.9 30.5 63.7% -1.3% 0.2% 

Todd Hill 47.8 22.8 20.4 21.3 22.7 19.6 41.0% -3.0% 3.3% 

Overall N/A . . . . . . 2.0% 3.5% 
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Table 15: Substation Normalized Peak Load Estimates, Historical (2013‐2017) and Forecast (2018-2023) 

Load area Substation Historical 1 in 2 Annual Peak (MW) Forecasted 1 in 2 Annual Peak (MW) Rating 
(MW) 

Growth 
Rate 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Ellenville Clinton Ave 1.2 1.2 1.2 1.2 1.2 1.3 1.3 1.3 1.3 1.3 1.3 7.7 1.2% 

Greenfield Rd* 7.2 7.4 7.3 7.3 7.4 7.4 7.4 7.4 7.5 7.5 7.5 15.4 . 

Grimley Rd 5.7 5.9 6.0 5.7 6.0 6.1 6.1 6.2 6.3 6.4 6.5 7.2 1.5% 

High Falls 19.0 18.9 18.8 18.9 19.0 19.0 19.1 19.2 19.2 19.3 19.4 34.5 0.4% 

Honk Falls 5.8 5.9 5.8 5.6 5.5 5.4 5.4 5.4 5.4 5.4 5.4 18.2 -0.3% 

Kerhonkson* 6.8 7.0 6.9 6.9 7.0 7.0 7.0 7.0 7.1 7.1 7.1 44.6 . 

Neversink* 3.9 4.0 3.9 4.0 4.0 4.0 4.0 4.0 4.0 4.1 4.1 5.4 . 

Sturgeon Pool 1.2 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.1 1.2 29.7 1.0% 

Load Area 50.3 50.9 50.6 50.3 50.6 50.8 51.1 51.2 51.5 51.7 52.0 N/A 0.6% 

Fishkill-D Fishkill Plains 44.5 43.2 43.5 42.9 41.9 41.8 41.3 40.7 40.2 39.7 39.2 50.3 -1.3% 

Forgebrook 31.8 31.5 31.2 29.8 27.2 27.1 26.5 25.9 25.3 24.7 24.2 47.8 -2.3% 

Knapps Corners 21.6 20.8 21.0 20.7 20.3 20.2 19.8 19.5 19.1 18.8 18.4 47.8 -1.8% 

Merritt Park 33.3 33.5 33.4 34.0 33.0 32.8 32.7 32.5 32.4 32.3 32.1 52.2 -0.4% 

Myers Corners 26.9 22.7 22.5 22.8 22.3 22.1 20.9 19.7 18.6 17.6 16.6 35.1 -5.5% 

North Chelsea 22.4 22.1 22.3 22.2 22.4 22.5 22.9 23.3 23.7 24.2 24.7 48.3 2.0% 

Sand Dock-D 4.7 4.6 4.6 5.3 5.3 5.3 5.3 5.3 5.3 5.3 5.3 8 0.1% 

Shenandoah-D 11.1 10.7 10.2 10.7 11.6 11.7 11.7 11.8 11.9 11.9 12.0 14.5 0.7% 

Tioronda . . 15.3 16.6 16.9 16.9 17.7 18.6 19.4 20.3 21.2 25.7 4.7% 

Load Area 193.2 186.0 201.0 202.1 197.8 197.4 195.9 194.3 192.9 191.9 190.7 N/A -3.4% 

Kingston-
Saugerties 

Boulevard 23.4 22.9 22.2 22.0 20.8 20.7 20.4 20.1 19.8 19.5 19.2 35 -1.5% 

East Kingston 13.1 13.0 12.8 12.7 14.3 14.3 14.2 14.2 14.2 14.2 14.1 48 -0.1% 

Hurley Ave 20.0 19.6 19.3 19.4 19.6 19.6 19.4 19.3 19.1 19.0 18.8 23.1 -0.8% 

Lincoln Park 44.6 44.3 43.7 43.4 42.5 42.5 41.8 41.1 40.5 39.8 39.2 84 -1.6% 

Saugerties 23.2 23.3 22.9 23.0 22.9 22.8 22.8 22.7 22.6 22.5 22.4 54.1 -0.4% 

Woodstock 18.7 18.7 18.4 18.3 18.0 18.1 18.2 18.3 18.5 18.5 18.6 20.9 0.7% 

Load Area 142.8 141.6 139.0 138.6 137.8 137.7 136.6 135.3 134.3 133.2 132.0 N/A -1.0% 

Modena Galeville 9.4 10.0 11.2 11.2 12.0 12.9 13.8 14.7 15.8 16.9 18.1 28.7 7.0% 

Highland 19.1 19.4 19.3 19.4 19.3 19.3 19.5 19.6 19.8 20.0 20.2 32.9 0.8% 

Modena 14.7 14.7 14.7 14.5 14.9 15.0 15.1 15.3 15.5 15.6 15.8 25.86 1.1% 

Ohioville 26.7 26.8 24.7 24.4 23.6 23.0 22.2 21.6 21.0 20.4 19.8 29.7 -3.0% 

Load Area 69.2 70.2 69.1 68.7 69.1 69.3 69.7 70.2 70.9 71.7 72.6 N/A -2.7% 

Newburgh Bethlehem Rd 35.7 37.0 36.3 36.3 37.3 37.3 37.2 37.1 37.2 37.1 37.0 47.8 -0.1% 

Coldenham 38.2 36.2 33.5 33.0 33.6 33.5 33.5 33.3 33.3 33.2 33.0 48.8 -0.2% 

East Walden 16.2 16.5 16.4 15.5 15.3 15.3 15.2 15.2 15.2 15.2 15.1 26.2 -0.1% 

Marlboro . . 20.1 20.4 20.5 20.6 20.7 20.8 20.9 21.0 21.2 30.9 0.6% 
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Load area Substation Historical 1 in 2 Annual Peak (MW) Forecasted 1 in 2 Annual Peak (MW) Rating 
(MW) 

Growth 
Rate 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Maybrook 13.8 14.7 19.1 21.2 21.9 22.1 23.0 23.9 24.7 25.7 26.6 24 4.1% 

Montgomery* . . 1.4 1.4 1.4 1.4 1.4 1.5 1.5 1.5 1.5 2.8 . 

Union Ave 59.3 58.0 58.4 57.7 57.6 57.5 57.2 56.9 56.6 56.4 56.1 94.5 -0.5% 

West Balmville 40.1 40.1 37.8 38.0 37.6 37.2 36.5 35.7 35.0 34.3 33.6 47.8 -2.0% 

Load Area 203.0 202.1 222.4 222.9 224.7 224.3 224.2 223.8 223.7 223.8 223.5 N/A 1.4% 

Northeastern 
Dutchess 

East Park 13.5 13.0 13.1 12.2 13.0 12.9 12.6 12.3 11.9 11.6 11.3 24.2 -2.5% 

Hibernia 11.5 11.4 10.9 10.2 10.6 10.6 10.5 10.4 10.4 10.3 10.2 17.8 -0.6% 

Milan 4.8 5.2 6.1 7.1 7.1 7.2 7.6 8.0 8.5 9.0 9.5 25.9 6.1% 

Millerton 4.9 4.9 4.9 4.7 4.7 4.6 4.6 4.5 4.5 4.4 4.3 8.3 -1.2% 

Pulvers 13 . . 4.7 4.7 4.9 4.8 4.8 4.7 4.7 4.6 4.6 5.8 -0.6% 

Pulvers 34 . 3.1 3.0 3.0 3.0 3.0 3.0 2.9 2.9 2.9 2.8 17.2 -0.9% 

Rhinebeck 32.0 31.8 31.2 30.1 29.8 29.8 29.4 29.1 28.7 28.4 28.0 47.8 -1.2% 

Smithfield 1.3 1.5 1.4 1.4 1.3 1.3 1.3 1.3 1.3 1.3 1.3 5.8 -0.3% 

Staatsburg 9.5 8.9 8.9 8.9 8.7 8.6 8.5 8.4 8.3 8.2 8.2 26.5 -1.1% 

Stanfordville . 6.0 5.8 5.5 4.4 4.4 4.2 3.9 3.7 3.5 3.3 6.3 -5.5% 

Tinkertown 15.7 15.6 15.2 16.3 15.8 15.9 15.9 15.9 16.0 16.0 16.0 19.1 0.3% 

Load Area 92.3 100.1 103.7 102.8 102.1 101.8 101.0 100.3 99.6 99.0 98.4 N/A -0.9% 

Northwest Coxsackie* . 12.2 12.1 12.4 12.0 11.9 11.9 11.8 11.8 11.7 11.7 16.4 . 

Freehold* . 5.8 5.8 5.9 5.7 5.7 5.7 5.6 5.6 5.6 5.6 15.8 . 

Hunter 11.8 11.2 9.8 11.9 9.0 9.1 8.9 8.7 8.6 8.5 8.3 19.5 0.7% 

Lawrenceville 17.7 13.7 12.5 14.4 12.7 12.4 11.0 9.7 8.6 7.6 6.6 22.1 -0.7% 

New Baltimore 8.6 8.6 8.7 8.6 8.4 8.4 8.3 8.3 8.3 8.3 8.3 25.8 -0.2% 

North Catskill 26.8 26.3 26.3 25.6 25.7 25.6 25.4 25.2 25.0 24.8 24.6 35.1 -0.8% 

South Cairo* . 11.4 11.3 11.6 11.2 11.1 11.1 11.0 11.0 10.9 10.9 19.9 . 

Vinegar Hill 10.0 10.1 9.8 9.9 9.7 9.7 9.6 9.6 9.6 9.5 9.5 20.7 -0.3% 

Westerlo 8.0 7.8 8.1 8.5 7.6 7.6 7.7 7.7 7.8 7.8 7.8 27 0.6% 

Load Area 68.5 93.2 91.3 95.1 89.1 88.7 87.1 85.5 84.2 83.0 81.7 N/A -0.3% 

Poughkeepsie-
Distribution 

Inwood Ave 24.1 24.2 23.8 26.4 23.4 23.5 23.3 23.1 23.1 22.8 22.6 47.8 0.3% 

Manchester* 27.6 27.2 27.9 30.5 29.6 29.9 30.5 31.1 31.7 32.4 33.1 47.8 . 

Reynolds Hill 35.8 36.3 36.6 38.7 37.4 37.4 37.4 37.4 37.4 37.4 37.3 47.8 0.0% 

Spackenkill 37.4 36.9 36.4 35.9 35.6 35.6 35.1 34.7 34.2 33.8 33.3 47.8 -1.3% 

Todd Hill 25.2 24.8 24.3 23.7 23.5 23.4 22.7 22.0 21.4 20.8 20.1 47.8 -3.0% 

Load Area 148.1 147.4 147.1 153.2 147.7 147.9 147.2 146.4 145.9 145.3 144.7 N/A 2.0% 

 

 



DSIP Update Topical Sections 

 

75 

Figure III-XIIIError! Reference source not found. summarizes the likelihood that loads will exceed long term 

emergency ratings by year for five substations – Hunter, Lawrenceville, Maybrook, Tioronda, and 

Woodstock. All other substations either have ample room for growth or are experiencing declining loads. 

Loads can exceed design rating without automatically triggering an infrastructure upgrade. Sustained load 

above the LTE ratings need to be observed before substations are upgraded. In some cases, upgrades can 

be deferred for longer periods through relatively low costs distribution upgrades or load transfers. 

Figure III-XIII: Probability of Loads Exceeding Design Ratings 

 

Appendix E further discusses the transmission area forecasts and how they were used to identify 

locations with T&D deferral potential. 

Forecasting Distributed Energy Resources  

The adoption of distributed energy resources by customers, outside the planning process, introduces 

significant uncertainty and creates a challenge for long-term planning. As a result, load forecasts must 

now incorporate predictions of DER growth, which require careful tracking and frequent model refining 

and forecast updating. Further, the adoption of different DERs varies by location, necessitating granular 

estimates to anticipate system impacts.  

Figure III-XIV provides a high level overview of the forecasting process for DERs. Central Hudson has 

applied this process for distributed solar, electric vehicle adoption, and energy efficiency, producing 

forecasts and 8760 load impacts for each load serving substation in its territory.  
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Figure III-XIV: Distributed Forecast Process 

 

The nuances of the forecasts vary slightly for different DERs but the process is similar. The steps are 

discussed in more detail below.  

1. Identify data sources and key drivers. In some instances, Central Hudson has comprehensive data 

regarding where DERs are located, the magnitude of the resources, and when those resources 

were deployed – energy efficiency and solar are instances where Central Hudson has full data. In 

other instances, such as EVs, Central Hudson only has partial visibility into information about 

when, where, and how many electric vehicles and plug-in hybrids were adopted and must rely on 

external data sources such as New York vehicle registration data, which includes details regarding 

all registered vehicles in New York and the zip code, but not the specific address, where the 

vehicle is registered. The drivers of adoptions also vary by the type of DER in question. For solar, 

the main driver is customer preferences followed by the introduction of the solar leasing and 

power purchase agreement models. For energy efficiency, the focus was on program based 

energy efficiency – where Central Hudson offers incentives, discounts and/or rebates – which is 

driven by policy objectives and regulated budgets. The naturally occurring (non-program based) 

energy efficiency is absorbed in the load growth forecasts.  

2. Analyze historical data. For each DER, Central Hudson analyzed how penetration grew over time, 

the dispersion of the resources and, where appropriate, the historical performance of Central 

Hudson at meeting policy goals. In some instances, such as electric vehicles, the distribution of 

vehicles across years and the replacement rates were key inputs and were also analyzed.  

3. Forecast system adoption. Where and when possible, Central Hudson relied on fitting innovation 

diffusion curves to historical data – a non-linear regression often referred to as S-curves. When 

implemented properly, innovation diffusion curves use historical data to estimate, with 

uncertainty, the future trajectory of cumulative adoptions and estimate the overall market 

adoption rate. Fitting innovation diffusion curves requires a sufficient history of adoption. 
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Innovation diffusion curves explained the historical adoption of solar extremely well and were 

used to develop the forecasts. For DERs in their nascent stages or experiencing truly disruptive 

innovation, fitting innovation diffusion curves is not always feasible. In the case of electric 

vehicles, Central Hudson employed data on adoption of proxy technology – green vehicles 

overall, which includes hybrids, EVs, and plug-in hybrids – and data on vehicle replacement rates 

and the distribution across model years to estimate overall adoption over time. Because electric 

vehicles have the potential to achieve deeper penetration than hybrids, scenarios were modeled 

assuming similar penetration as hybrid and twice the penetration of hybrids. For energy 

efficiency, where explicit quantity goals are in place, the historical track record in achieving those 

goals and the volatility observed were employed to produce forecasts with uncertainty.  

4. Model adoption propensity at a granular level (dispersion modeling). Estimating where and how 

much of specific DERs are likely to be adopted is critical for assessing how they will influence 

distribution and transmission loads and infrastructure upgrades. This requires modeling customer 

adoption at granular level, ideally for individual premises. For most DERs – energy efficiency, 

solar, and electric vehicles – data was available that enabled Central Hudson to predict which 

customers had a higher propensity for adoption based on characteristics such as energy use 

patterns, weather sensitivity, customer size, participation in other programs, and geographic 

location. Not all variables were predictive so different models were employed for different DERs. 

The process enabled scoring of customers into groups with higher or lower likelihood of 

adoption, which in turn allowed for the estimation of whether expected adoption rates are higher 

or lower for specific substation and/or transmission areas.  

5. Calibrate the granular adoption rates to the aggregate forecast. For each forecast year, the 

adoption of DERs was calibrated to add up to the aggregate forecast with uncertainty. The goal 

was to accurately reflect the current penetration of DERs and expect growth on a year by year 

basis.  

6. Produce 8760 hourly load shapes for different DERs. The main objective of the study was to 

understand how DERs and electric vehicle adoption is expected to influence distribution and 

transmission loads. A key step, therefore, was to model hourly load shapes of DERs under T&D 

planning conditions, which are defined by a normal or 1-in-2 weather year. The 8760 hourly load 

shapes were produced for solar, electric vehicles, and various types of energy efficiency, by 

building type and end use. The data sources and methodology for producing those load shapes 

are detailed in the appendices to Central Hudson’s prior 2016 DSIP filing.  

7. Combine 8760 load shapes with granular DER adoption forecasts. To understand the expected 

impact on transmission and distribution loads, the expected DER adoption for each year at each 

substation was multiplied by the 8760 load shapes, producing an estimate of the hourly impacts 
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on distribution loads. The substation DER forecasts were then aggregated to understand the 

impact on specific transmission areas.  

Appendix A provides additional detail regarding the development of granular spatial and temporal 

forecasts by DER.   The tables below show the 5 year DER forecasts for EE, PV, and EV granular by load 

area. Load areas are groups of adjacent substations with loads that can be transferred between the 

substations. 

Table 16 shows the peak savings coincident with the local peak of each load area. For comparison, the 

weather normalized energy efficiency demand savings are shown. The estimates show cumulative energy 

efficiency savings since 2009.  Energy efficiency programs to date have delivered approximately 70 MW of 

peak savings. By 2023, peak savings from energy efficiency are projected to total slightly less the 150 

MW, or an incremental 80 MW of peak savings. Because of differences on when local peaks occur, the 

sum of individual loads areas does not equal the system coincident peak savings.  

Table 16: Peak Coincident Demand Savings Forecasts by Load Area and Year 

Load area Peak 
Month 

Peak 
Hour 

Historical 1 in 2 Annual Peak (MW) Forecasted 1 in 2 Annual Peak (MW) 
2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Ellenville 7 18 2.1 1.9 2.0 2.2 2.5 2.6 2.8 3.0 3.8 4.6 5.4 
Fishkill-D 7 16 2.7 3.7 7.1 9.7 11.2 12.0 12.9 13.8 16.6 19.4 22.2 
Kingston-
Saugerties 

7 16 3.1 3.5 4.2 6.0 7.4 8.6 9.9 11.3 14.0 16.7 19.4 

Modena 7 17 1.5 1.6 1.9 3.2 4.4 5.5 6.6 7.7 9.5 11.3 13.1 
Newburgh 7 16 4.3 5.3 7.1 10.1 10.6 11.4 12.1 12.9 15.3 17.7 20.2 
Northeastern 
Dutchess 

7 17 2.8 2.6 2.8 4.1 5.3 6.2 7.1 8.0 10.2 12.3 14.4 

Northwest 1 19 0.9 0.9 1.1 1.4 1.8 2.1 2.5 2.9 3.1 3.4 3.7 
Poughkeepsie-D 7 16 3.9 4.2 4.8 6.5 7.2 7.9 8.6 9.4 11.4 13.3 15.3 
System 7 17 36.4 39.1 47.1 60.0 69.1 77.0 85.2 93.5 112.1 130.7 149.3 

 

Table 17 shows the solar output coincident with the local peak of each load area. Load areas are groups 

of adjacent substations with loads that can be transferred between the substations. Several of the load 

areas peak later in the day than the Central Hudson system and one area peaks in the winter. The solar 

production does not necessarily coincide with the local peaks, which are more diverse. Because solar 

production is substantially higher in the early afternoon a difference of a couple hours can yield 

significant differences in production.  
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Table 17: Peak Solar Production Forecasts by Load Area and Year 

Load area Peak 
Month 

Peak 
Hour 

Historical 1 in 2 Annual Peak (MW) Forecasted 1 in 2 Annual Peak (MW) 
2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Ellenville 7 18 0.2 0.3 0.4 0.8 0.9 1.3 2.4 4.3 5.0 5.3 5.5 
Fishkill-D 7 16 0.5 1.2 2.1 2.8 3.5 4.6 5.5 6.4 6.4 6.5 6.5 
Kingston-
Saugerties 

7 16 0.9 1.3 2.0 2.7 3.0 4.1 5.6 6.4 8.8 9.4 9.5 

Modena 7 17 0.6 0.9 1.3 1.7 2.1 2.3 2.9 3.6 4.8 5.4 5.4 
Newburgh 7 16 1.4 2.4 3.8 5.1 5.7 6.3 8.7 11.0 12.5 13.3 13.4 
Northeastern 
Dutchess 

7 17 1.2 1.2 1.9 2.4 2.6 2.9 4.2 5.5 6.0 6.1 6.1 

Northwest 1 19 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Poughkeepsie-D 7 16 0.4 0.6 1.2 1.8 2.1 2.6 3.5 4.4 5.3 5.5 5.6 
System 7 17 4.3   7.0 11.0 15.2 17.7 22.1 31.7 45.2 54.7 58.6 59.0 

 

 

Figure III-XV shows the cumulative forecast of electric vehicle loads on the Central Hudson peak day. The 

graph shows the year-by-year change in electric vehicle home charging loads. Data regarding electric 

vehicle charging outside of homes was not available.  It is anticipated that rate designs will incentivize off 

peak charging and as a result the vast majority electric vehicle load will occur late at night or in early 

morning hours (due to automated timers), and because of this they improve utilization of existing T&D 

resources and rarely lead to substation or transmission reinforcements. Their contribution to peak is 

therefore expected to be minimal or near zero.  
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Figure III-XV: Electric Vehicle Load Forecast 

 
 

 

Table 18: Electric Vehicle Peak Coincident Loads by Load Area and Year 

Load area Peak 
Month 

Peak 
Hour 

Historical 1 in 2 Annual Peak 
(MW) Forecasted 1 in 2 Annual Peak (MW) 

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 
Ellenville 7 18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Fishkill-D 7 16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Kingston-Saugerties 7 16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Modena 7 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Newburgh 7 16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Northeastern 
Dutchess 7 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Northwest 1 19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Poughkeepsie-D 7 16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
System 7 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.00 0.00 0.00 
 

2. Implementation Plan 

a) Current Progress 

The implementation plan for T&D forecasting of loads and DERs is summarized in Table 19, which also 

summarizes current progress and future implementation plans. 
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Table 19: Implementation Plan 

 Implementation Step T&D Loads 
Distributed 

Solar 

Energy 

Efficiency 

Electric 

Vehicles 

Battery 

Storage 

1.  Identify data sources 
    

2019 

2. 
Develop granular 

forecasting methodology     
2020 

3. Test methodology 
    

2020 

4. 

Scale methodology for all 

substations and 

transmission areas 
    

2020 

5. Produce forecasts 
    

2020 

6. 
Make forecasts publicly 

available 

August 

2018 

August 

2018 

August 

2018 

August 

2018 
2020 

With the exception of battery storage, Central Hudson has completed all steps in the implementation 

plan. Distributed battery storage is in too nascent a stage to produce reliable estimates of customer 

adoption. To date, Central Hudson has received 67 applications for customer sited battery storage of 

which 47 have been completed and are interconnected to our system. For battery storage, the plan is to 

carefully track adoption and start producing forecasts when sufficient data is available to understand 

what adoption trends are and which customers are most likely to adopt battery storage. In addition, to 

inform future forecasts, Central Hudson will actively participate in PSC Proceedings regarding the 

implementation of the Energy Storage Roadmap.  

b) Future Implementation and Planning 

The granular data on existing resources and forecasted loads will be publicly posted by October 2018. 

Central Hudson’s plan is to further refine the process for producing forecasts and to automate it, to the 

extent possible, starting in 2019. There are two areas where additional refinements are needed:  
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1. Improvements in data cleaning and tracking of load transfers. While the current approach 

automates several aspects of data cleaning, it relies on visual inspections of patterns to ensure 

the load transfers and metering issues are not classified as legitimate changes in loads (and vice-

versa). The forecasting process cannot be fully automated without refining the data cleaning 

algorithms and making better use of load transfer records.  

2. Estimating historical gross loads. As part of the DSIP, Central Hudson attempted to explicitly 

model the effects of solar adoption and energy efficiency on T&D loads using time series data. 

This proved to be challenging due to the high correlation between New York economic growth 

and energy efficiency (correlation of 0.95) and solar adoption (correlation of 0.84). Economic 

conditions have exhibited continuous improvement since the start of the analysis in 2010, which 

happens to coincide with growth in energy efficiency implementation and solar adoption. The 

factors are so tightly woven that it is difficult to disentangle them with confidence. Thus, the 

approach for estimating growth in gross loads needs to be refined.  

3. Risks and Mitigation 

There are a few steps that can be undertaken to ensure load forecasts are accurate: 

 Beyond what is currently available for PV and Company administered EE and DR programs, set up 

processes to track installation and adoption of other types of DERs and their specific locations; 

 Set up processes to track when and where DERs were dispatched (e.g., battery storage or DR) and 

the magnitude of the resources dispatched; 

 Track if actual adoption of DERs differed from the historical forecasts; 

 Update locational forecasts and location-specific avoided T&D costs on a bi‐annual basis; and 

 Explicitly model uncertainty of forecast loads and incremental DERs. While tracking can help 

improve accuracy, it is just as important to be explicit about uncertainty so locational forecasts 

reflect the full range of potential growth patterns. 

4. Stakeholder Interface 

The stakeholder interface will be hosted on Central Hudson’s website and it will be map based. The maps, 

as illustrated in Figure III-XXIII, will be interactive. The main display will be a choropleth map, often 

referred to as a heat map, which shows which locations have higher or lower T&D deferral value 

potential. The map will include popup information boxes that, when clicked, provide users details 

regarding the name of the substation, expected T&D deferral value, growth rate, loading factor, and Long 

Term Emergency ratings. The popup boxes will include links that allow users to download historical and 

forecast 8760 data as a CSV file.  
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5. Additional Detail 

a) Identify where and how DER developers and other stakeholders can readily 

access, navigate, view, sort, filter, and download up-to-date load and supply 

forecasts. 

Central Hudson has developed a System Data Portal on its public website at www.cenhud.com, under My 

Energy and Solar Energy and Distributed Generation. The System Data Portal provides substation and 

transmission area load and supply forecast for 5 years on an hourly basis. 

b) Identify and characterize each load and supply forecasting requirement 

identified from stakeholder inputs. 

In Stakeholder discussions held by the Joint Utilities in the Load Forecasting Working Group and the 

System Data Working Group, the stakeholders identified that historical hourly load data to the circuit 

level and forecasted hourly load data at the substation level would be sufficient for their purposes. Also in 

these discussions, the stakeholders expressed a desire to have the DER forecasts at the same level of 

granularity.  

c) Describe in detail the existing and/or planned forecasts produced for third 

party use and explain how those forecasts fulfill each identified stakeholder 

requirement identified for load and supply forecasts. 

Central Hudson currently provides load and DER forecasts for 5 years down to the Substation Level and 

makes these forecasts available for third-party use through its system data portal. 

d) Describe the spatial and temporal granularity of the system-level and local-

level load and supply forecasts produced. 

Central Hudson’s forecasts for both load and DER are provided for 5 years at the Substation and 

Transmission Area level and for 8760 hours.  

e) Describe the forecasts provided separately for key areas including but not 

limited to photovoltaics, energy storage, electric vehicles, and energy efficiency. 

Central Hudson develops separate forecasts for load and DERs, including Energy Efficiency, Electric 

Vehicles, and the various solar markets. Due to the nascent nature of energy storage technologies and 

current low penetration levels, Central Hudson does not have a need to develop a separate forecast for 

Energy Storage at this time.  

http://www.cenhud.com/
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f) Describe the advanced forecasting capabilities which are/will be 

implemented to enable effective probabilistic planning methods. 

Central Hudson now produces probabilistic load forecasts and probabilistic DER forecasts for EE, EV, and 

Solar, but has not yet developed a forecast for Energy Storage. Central Hudson made significant progress 

in the development and implementation of probabilistic forecasting capabilities as part of the 2016 DSIP 

filing. Central Hudson has continued to advance these methodologies since this time as outlined in this 

section and within Appendices A (Load and DER Forecasts) and E (Location Specific T & D Cost Report). 

The use of probabilistic methods has been integrated into our normal forecasting and planning process. 

As the Energy Storage Roadmap progresses and use cases are developed that provide for both the 

expected market and the expected load shape impacts based on charging and discharging, Central 

Hudson will develop a probabilistic forecasting methodology to account for Energy Storage.  

g) Describe how the utility’s existing/planned advanced forecasting 

capabilities anticipate the inter-related effects of distributed generation, energy 

storage, electric vehicles, beneficial electrification, and energy efficiency. 

Central Hudson’s existing probabilistic forecasting methods incorporate existing DERs, predominantly 

solar PV and EE at this time, into the forecasts capturing the inter-related effects. In addition, the use of 

this probabilistic forecasting approach on load and DER forecasting produces a wide range of forecast 

possibilities that incorporate the impacts of variability, codependence, and accuracy.  

h) Describe in detail the forecasts produced for utility use and explain how 

those forecasts fulfill the evolving utility requirements for load and supply 

forecasts. 

The current forecasts for utility use are still primarily granular transmission area, substation, and circuit 

level peak load forecasts. The transition to probabilistic hourly load forecasts for load and DER will also 

allow Central Hudson’s planning process to transition to utilize this information for more granular 

planning of the distribution system, the impacts of DER, and the identification of system issues beyond 

peal load serving capability. 

i) Describe the utility’s specific objectives, means, and methods for acquiring 

and managing the data needed for its advanced forecasting methodologies. 

Central Hudson utilizes self-generated datasets or publically available datasets to the extent they are 

available and provide the information necessary to produce granular hourly load and DER forecasts. 

Central Hudson has at least three years of valid hourly load data from 57 of our 62 distribution load 

serving substations encompassing approximately 95% of our cumulative system load. Through the latest 
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Load and DER forecasting process, there were a number of enabling assumptions made regarding the 

ability of DER in the queue to complete development, the location of future DER development, and the 

synthesizing of missing data. These assumptions, while enabling the development of the current forecast, 

will be the focus of future efforts to refine data through experience or expanded data sets.  

j) Describe the means and methods used to produce substation-level load 

and supply forecasts. 

See this Section above and Appendices A and E for the details on the methods used to produce substation 

level load and DER forecasts. 

k) Describe the levels of accuracy achieved in the substation-level forecasts 

produced to date for load and supply. 

See this Section above and Appendices A and E for details on the levels of accuracy of the various 

components of the load and DER forecasts.  

l) Describe the substation-level load forecasts provided to support analyses 

by DER developers and operators and explain why the forecasts are sufficient for 

supporting those analyses. 

Central Hudson provides load and DER forecasts at the substation level for 5 years on an 8760 hourly load 

basis. This will provide DER developers with the locational granularity needed as well as the load shapes 

needed to understand the area’s loads, expected DER development, potential for future DER 

development, and, when coupled with other available data elements such as hosting capacity or circuit 

capacity, an estimate of the available headroom for DER development (both maximum and minimum).  

m) Provide sensitivity analyses which explain how the accuracy of substation-

level forecasts is affected by distributed generation, energy storage, electric 

vehicles, beneficial electrification, and energy efficiency measures. 

Central Hudson utilizes a probabilistic forecasting methodology which relies on a wide range of forecasts 

and probabilities to reflect the impact of variability and does not use sensitivity analyses in this method. 

Sensitivity analysis is typically applied when scenario-based models are employed, when key inputs are 

based on assumptions, or when there is substantial uncertainty around key drivers of results. But Central 

Hudson is transitioning to a probabilistic approach where feasible, so Central Hudson will not typically 

apply this analysis. 
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Central Hudson’s objective is to rely on data-driven, probabilistic analysis, which minimizes assumptions 

and, by definition, models the range of likely outcomes. When and where possible, Central Hudson has 

shifted away from scenario-based models, which are more suitable for sensitivity analysis. The 

uncertainty for key inputs, such as load growth, were explicitly quantified based on the available data and 

the implications of the uncertainty on outcomes were quantified based on Monte Carlo simulations, 

showing the full range of potential outcomes.  

Sensitivity analysis still plays an important role for technologies in a nascent stage or experiencing truly 

disruptive innovation(s). Because historical data for those technologies is limited, any current projections 

rely on assumptions or on data from proxy technologies. For example, for electric vehicles, Central 

Hudson employed data on adoption of proxy technology, green vehicles overall, which includes hybrids, 

EVs, and plug-in hybrids. To explore the potential of higher penetration rates, the models were pressure 

tested by assuming penetration of electric and plug-in electric vehicles would double that of hybrids. A 

similar approach will be employed for battery storage once enough data is available. 

n) Identify and characterize the tools and methods the utility is using/will use 

to acquire and apply useful forecast input data from DER developers and other 

third parties. 

As previously mentioned, Central Hudson utilizes self-generated datasets or publically available datasets 

to the extent they are available and provide the information necessary to produce granular hourly load 

and DER forecasts. Central Hudson does use information from DER development activities in the service 

territory (such as projects in the queue and project payments) but has not solicited direct input from DER 

developers to further inform its forecasting efforts.  

o) Describe how the utility will inform its forecasting processes through best 

practices and lessons learned from other jurisdictions. 

As part of the Rev process, Central Hudson has actively worked with the other JUs in a number of areas to 

share lessons learned and identify best practices both in New York and in other jurisdictions. One of the 

JU groups focused on forecasting processes both in New York and other jurisdictions. Central Hudson will 

continue to be actively engaged in these type initiatives on an ongoing basis. In addition, Central Hudson 

remains very actively involved in the NYISO working groups and committee structures. As the NYISO 

makes advances in the area of load and DER forecasting, Central Hudson will remain active ensuring we 

learn from this work and that it is consistent with the more granular Central Hudson processes. 

There are two DER elements that are the most difficult to forecast at this time, and they are Electric 

Vehicles and Energy Storage. Central Hudson will continue to look to other utilities and jurisdictions, and 
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to additional market experience, to refine these forecasts and bolster our datasets, projections, and load 

shape information as we refine these forecasts on a going forward basis.  

p) Describe new methodologies to improve overall accuracy of forecasts for 

demand and energy reductions that derive from EE programs and increased 

penetration of DER. In particular, discuss how the increased potential for 

inaccurate load and energy forecasts associated with out-of-model EE and DER 

adjustments will be minimized of eliminated.  

Central Hudson already separately forecasts DER, including EE, EV, and PV, outside of the load model, but 

will continue to refine its forecasting methodologies and the accuracy of these forecasts, first through 

continued market experience using traditional methods to predict market adoption and saturation, and 

second to develop more granular forecasts by technology and market to further define the expected DER 

impacts.  
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C. Grid Operations 

1. Context and Background 

The growing penetration of DERs has impacted and will continue to impact the Company’s grid 

operations. As DER penetration causes multi-directional power flows across the grid, it will become 

increasingly important to execute more complex grid functions. To enable these functions, the Company 

will require enhanced levels of DER monitoring, control, and measurement – all of which will support 

DERs’ ability to provide value to customers and the system. 

Central Hudson, through its Smart Grid Strategy, is taking significant steps to accommodate DERs and 

model system impacts of DERs in order to preserve distribution system safety and reliability. Critical to 

these efforts are a set of foundational investments that will support DSP capabilities Central Hudson’s 

Smart Grid Strategy can be summarized along three major functional components: 

1. Distribution Automation (DA) – automated devices, distribution infrastructure (poles and wires) 

2. Distribution Management System (DMS) – the centralized software “brains” 

3. Network Communications Strategy – the two-way communication system between the DA 

devices and DMS 

Over 900 Intelligent Electronic Devices (IED; e.g. electronic reclosers, switched capacitors, and voltage 

regulating devices) and sensors are being installed through Smart Grid and other programs, and this will 

provide real time data to the DMS so that it can become a centralized decision maker based on current 

system conditions rather than anticipated peak loads. DERs also must be monitored, and in some cases, 

controlled, as a critical input to the DMS. Enabling the communication between the DA equipment and 

the DMS is the Network Communications Strategy equipment. These three systems, DA, DMS and 

Network Communication Strategy are described in detail below. 

A key component of Central Hudson’s Smart Grid Strategy is the role of Distribution System Operations, 

the organization responsible for the use of the Distribution Management System (DMS). ArcGIS, the 

Company’s enterprise-wide Geographic Information System (GIS), provides a single consolidated mapping 

and visualization system capable of storing important information on facilities and assets, including DERs, 

such as physical location and other operating characteristics. GIS enables new capabilities for Central 

Hudson, including developing accurate distribution grid models (potentially down to the customer meter) 

and enabling calculation and visualization of DER installations and hosting capacity. 
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Distribution System Operations staff will utilize DA devices to regularly feed GIS data into the DMS, as 

shown by Figure III-XVI. GIS will also support a number of DMS capabilities, including: 

 Greater operational efficiency with improved automation management; 

 Preservation of safety and reliability in real-time operations through integration of disparate data 

sources; and  

 Improved interaction with SCADA devices, including distribution feeder breakers, substation load 

tap changers, and DERs. 

Figure III-XVI: Interplay between Central Hudson’s DA and DMS 

 

The Company’s continued implementation of these supporting technologies and systems will enable it to 

produce more robust system models that incorporate the impact of DERs and ultimately allow it to better 

utilize DERs to provide value to the grid and customers. In the near term, Central Hudson’s Smart Grid 

Strategy aims to accommodate DERs through greater monitoring and, in some cases, control. Over the 

longer term, Central Hudson may seek to dispatch DERs in real time for purposes of preserving 

distribution system safety and reliability, or to provide other services of value to the grid. 

In addition to the Company’s own efforts to accommodate DERs, it has played an active role as part of the 

Joint Utilities Monitoring and Control (M&C) Working Group to establish DER M&C requirements that 

seek to minimize developer costs while preserving system safety and reliability. Having an appropriate 

amount of M&C will directly support the Company’s goals of integrating DERs, maintaining power quality, 

optimizing system operations, and enhancing grid resiliency. Additionally, increased dispatchability of 

DERs by virtue of enhanced M&C can help promote system efficiencies while supporting the ability for 
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DERs to provide their full value to the system. Overall, Central Hudson’s ability to have an appropriate 

level of M&C will help it determine that a DER interconnection will not jeopardize system safety or 

reliability. 

The focus on M&C also has touchpoints with other groups Central Hudson participates in: (1) the Joint 

Utilities ISO-DSP Coordination Working Group, (2) the DPS- and NYSERDA-led Interconnection Technical 

Working Group (ITWG), and (3) the NYISO Market Issues Working Group (MIWG). Central Hudson 

continues to engage in these groups to harmonize M&C requirements, to the extent possible, for varying 

DER market and operational use cases to promote a consistent approach throughout the State. 

Finally, Central Hudson and the Joint Utilities continue to engage with NYISO, both through direct 

interaction as well as through the NYISO stakeholder process, on defining operational coordination 

requirements for wholesale-participatory DERs, including roles, responsibilities, and procedures. 

2. Implementation Plan 

a) Current Progress 

Today the distribution system is operated in a decentralized basis. Each of the Company’s five operating 

districts has operational responsibilities for each of their respective geographic-based operating regions. 

The system, which includes some level of intelligent devices including Automatic Load Transfer (ALT) 

Switches, switched capacitors, voltage regulators, electronic reclosers, fault indicators, and voltage 

sensors, operates predominantly in an autonomous mode where the devices make decisions on their own 

or only communicate information in one direction.  

As additional DERs have been integrated into the system, there is limited visibility regarding the status of 

these resources. With an increasing level of DERs on the system, the continued operation of the 

distribution system in this decentralized approach will result in operating issues such as limiting the ability 

to integrate increasing levels of DER without significant system upgrades. While this mode of operation 

has allowed the system to operate safely and reliably for many years, the requirements being placed on 

the system with bi-directional power flows and a desire to better utilize existing infrastructure requires 

changes to grid operations. 

In order to safely, reliably, and efficiently operate the distribution system in the future with increasing 

levels of DERs, the system will no longer be able to operate on a decentralized and autonomous basis and 

will need to have the ability to react to and manage the changing conditions that will result from these 

DERs. Recognizing this, the Company embarked on the development of a Smart Grid Strategy which 

includes investments in three Foundational Technologies: DA, DMS, and Network Communications 
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Strategy. The deployment of these systems is currently underway and the details of these deployments 

are described in detail below.  

The DA components of the Smart Grid Strategy include distribution system infrastructure upgrades and 

the installation of IEDs and sensors. The distribution system infrastructure upgrades will be completed to 

develop ties between adjacent feeders or upgrade existing ties with larger wires. Coupled with IEDs, 

additional sensors, and the intelligence of the DMS, this will increase switching capabilities between load 

pockets, improving feeder management by flattening voltage profiles for further voltage reduction and 

reducing losses. This will also reduce the frequency and duration of interruptions and increase the ability 

to defer significant transmission system investments. Central Hudson also will be addressing two radial 

transmission feeders that will not meet our design criteria of 7 MVA of unreserved load. Rather than 

provide a redundant transmission feed, a DA solution is being completed. While the IEDs provide voltage 

and current data, additional sensors with even greater accuracy may be required to verify models at 

fringe points, as well as provide metering information at feeder heads and key locations where substation 

automation is not yet available. 

To achieve the benefits of DA, two key applications will be implemented along with the infrastructure 

upgrades and installation of IED: VVO and FLISR. Additional functionality may be enhanced with the 

deployment of this technology as well. While the project is focused on DA, substation components also 

will be upgraded where necessary to implement this functionality. 

(1) Voltage/VAr Optimization  

The concept of VVO revolves around the implementation of voltage reduction and optimization of 

reactive power flow to improve power quality and efficiency. Applying sophisticated, detailed, 

distribution system models, switched and fixed capacitor locations are selected to flatten the voltage 

profile across a feeder while ensuring that power factor is maintained in an optimal range and losses are 

reduced. Then, voltage regulating devices (load tap changers or voltage regulators) are sited to lower 

overall voltage. As the voltage is reduced, the associated energy and carbon emission reductions occur in 

a manner that is transparent to the customer.  

Locations for installation are selected to leverage existing device locations whenever feasible, but new 

installations are frequently required. Once installed, the devices must be programmed with initial 

settings, which are coordinated and controlled centrally through a DMS to ensure the settings are 

accounting for current system conditions. Voltage regulators, switched capacitors, and substation load 

tap changers will need to be retrofitted with two-way communications and control. End of line voltage 

sensors must be connected, and communications must be added to verify the DMS model and ensure 

voltages are maintained within the ANSI 84.1 acceptable ranges. Operating the distribution system more 
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efficiently will result in decreased line losses, reduced greenhouse gases, and decreased customer 

demand. 

While Central Hudson complies with all existing CVR orders, sophisticated modeling with a DMS and two-

way communications and control will enable us to achieve the incremental benefits described in the 

business case provided to DPS Staff as a part of the Case 14-E-0318 Rate Case discovery process. This 

centralized approach will also provide a platform to integrate DERs. Initially, the impact will be considered 

from a technical perspective in terms of impacts on switching and voltage implementation. In the longer 

term, should monitoring, control, and markets evolve in that direction, control of third-party devices 

could be included with enhancements to the DMS. 

(2) Fault Location, Isolation, and Service Restoration  

Central Hudson has been utilizing ALT switches for approximately fourteen years. Autonomous teams are 

currently limited by the need for the devices to be in close proximity and the complexity of the design due 

to the current decentralized approach. With the installation of the DMS, the decisions can centrally 

consider a much wider geographic area. When a fault occurs, the IEDs will transmit information to the 

DMS to locate the section in which the fault occurred, isolate it by opening adjacent IEDs, and then 

closing IEDs to restore service to as many customers as possible. With sufficient distribution feeder ties 

and automated switches, an entire substation can even be restored in the event of a fault on a radial 

transmission line, avoiding significant transmission system investment to provide a backup feed to these 

stations. The DMS will also recommend additional manual restoration that can be performed where 

appropriate and provide potential fault locations to reduce patrol time.  

Additional electronic reclosers will need to be installed along feeders and at mid-point ties, and 

supervisory control of feeder head breakers must be added where not currently available. 

(3) Other Functionality  

The addition of stronger tie points will enable Distribution System Engineers to employ the same devices 

being applied to FLISR during other periods of system stress, such as low voltage conditions or the 

exceeding of thermal limitations. Alarm points will be triggered on the DMS and the Distribution System 

Engineer will remotely initiate switching to manage these situations.  

Regarding DA, following three years of pilot projects, Central Hudson commenced full scale DA roll-out in 

July 2015. Table 20 illustrates the accomplishments through June 2018. 
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Table 20: Distribution Automation Roll-out through June 2018 

District 2015 Q3–Q4 2016 Q1–Q2 2016 Q3–Q4 2017-Q1-Q2 2017 Q3-Q4 2018 Q1-Q2 

Fishkill Phase 1 P, D, C C I    

Fishkill Phase 2  P, D, C D, C I   

Newburgh Phase 1  P, D, C D, C D, C C C 

Newburgh Phase 2   P, D D, C D, C D, C 

Poughkeepsie 
Phase 1 

    P, D D, C 

Poughkeepsie 
Phase 2 

     P 

P = Planning; D = Design (field); C = Construction; I = Implemented 

The DMS components of the Smart Grid Strategy include: 

 Distribution level SCADA (Supervisory Control and Data Acquisition), 

 Advanced System Modeling, 

 Near Real-time Load Flow, and 

 Contingency Analysis Capabilities. 

Central Hudson is installing a DMS to implement applications including VVO and FLISR while providing an 

intelligent centralized control center to manage our distribution assets in a more coordinated manner. 

Central Hudson will use the data acquisition and supervisory control capabilities of the new DMS to 

monitor and control both our electric and gas distribution systems and improve the overall efficiency of 

operations. In addition, as the DMS provides greater visibility and control of our distribution system, it will 

help facilitate and manage a greater penetration level of DERs. 

Project Architecture 

The DMS is comprised of a distributed computing environment with open system architecture. The 

architecture and configuration of the system is described in the sections that follow. 

The DMS has five separate environments: Primary Control Center (PCC), Backup Control Center, Quality 

Assurance, Program Development, and Operator Training Simulator (OTS). The PCC and Backup Control 

Center environments are highly reliable, fully redundant, and scalable, and they contain stringent security 

features to prevent access by unauthorized personnel.  



DSIP Update Topical Sections  

94 

The Quality Assurance and Program Development environments are used to perform database and 

display maintenance activities and to test new patches/releases received from the Vendor. 

Primary Control Center System 

The PCC system is the primary real-time environment of the DMS. The platform provides the SCADA 

capability, which provides the interfaces and functionality required to monitor and control the 

distribution system. This system also hosts the advanced applications that provide the functionality 

required to ensure the efficient and reliable operation of the distribution system. 

The PCC is a high availability system characterized by high speed data collection and presentation 

functions. The PCC is a fault-tolerant system with redundant server architecture. All storage devices are 

redundant and hot swappable so that no downtime is incurred for replacing a failed disk. 

Backup Control Center System 

The Backup Control Center system includes all of the functions and features provided with the PCC 

system and are a replica of the PCC system hardware. 

Quality Assurance System 

The Quality Assurance System (QAS) supports development and testing of all components of the DMS. 

This system provides a platform for testing of system upgrades, system patches, network model updates, 

etc. The hardware and software in this system are closely modelled to the PCC system. 

The QAS is used to test all new components and modifications of existing DMS applications. The QAS has 

the capability to receive real-time data (i.e., from the EMS and DA devices) concurrently with the PCC 

system. This process does not interfere with or degrade the performance of the DMS. Control commands 

issued from the QAS are communicated to field devices only if those devices are directly and solely 

attached to the QAS. 

Program Development System  

The Program Development System (PDS) supports display creation, tune up, and configuration of the 

DMS. The PDS has substation one-line diagram generation capabilities and it also includes all of the 

administration tools. The PDS is used to help in the validation of the SCADA and DMS databases, system 

upgrades, system patches, network model updates, network connectivity, land-based completeness, 

substation one-line diagram accuracy, and applications accuracy. 
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The PDS supports: 

 Database and display development tools, 

 Substation one-lines development tools, 

 Data acquisition to perform testing with field devices using Sensus or DNP3/IP, and 

 Distribution Network Applications. 

The PDS is configured as a non-redundant, stand-alone system. The PDS is of the same server and console 

hardware as in the Production environment. The PDS retains its individual identity, although it is 

networked with the other components of the DMS. 

Operator Training Simulator 

An OTS allows for training personnel for operation of the DMS. The OTS provides introductory-level 

training as well as advanced instruction. The OTS provides all of the necessary user interfaces and 

computing capability to train individual operators and/or an entire control room crew. 

The DMS will interface with numerous external systems that have been implemented by Central Hudson.  

Geographic Information System  

The DMS will interface with Central Hudson’s enterprise GIS to import the as-built geographically 

connected representation of the electric distribution network and land-base map data. 

The enterprise GIS consists of two Oracle database servers with GIS data logically split up amongst various 

schemas. Gas transmission, gas distribution, electric transmission, electric distribution, and land-base 

map data all are stored in the two databases in various schemas.  

The Electric Distribution GIS contains a connected geometric model of all facilities from the substation 

breakers down to the customer transformers and service point. The data is stored in the standard 

Telvent/Schneider Electric ArcFM Distribution Data model. The geometry is stored in as geographically 

accurate a representation as possible with allowances made for separation between devices so that 

independent connectivity can be maintained. 

In addition to electric data, the GIS also contains a large amount of base mapping data and 

gas transmission/distribution data. It contains a comprehensive land–base map data set with streets, 

railroads, hydro features, political districts, operating districts, circuit map grid, etc. Central Hudson 

maintains and updates the street data as well to incorporate new developments and road rebuilds. Tax 
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parcel and building footprint data from the counties are also contained in the GIS land data. Elevation 

rasters, aerial orthoimagery, and many more reference data layers are available. 

Outage Management System  

The DMS will interface with Central Hudson’s existing OMS. The DMS will receive outage information 

from the OMS and send device status to the OMS. The existing OMS is based on GE’s PowerOn Version 

4.2.3 and resides on the corporate network. 

Energy Management System  

The DMS will interface with the existing EMS to exchange real-time operational data for substations. 

Remote Terminal Units acquire data from substations and provide controls to substation devices. The 

majority of Remote Terminal Units are connected to the EMS such that all data and controls for 

substations are available via the EMS. 

The operational data and available controls include data and controls for equipment that will be under 

the jurisdiction of the Transmission System Operators. Therefore, the DMS will not have direct access to 

the substations. 

In addition to measurements, statuses, and controls, the DMS and the EMS are being developed to 

exchange operational information such as quality codes and tags. 

The DMS also contains an Infrastructure Environment. The Infrastructure Environment supports Cyber 

Security applications including antivirus protections, security event logging, and Disaster Recovery 

applications including backup and restore. 

Central Hudson has developed internal cyber security policies modeled after North American Electric 

Reliability Corporation’s (NERC) Critical Infrastructure Protection (CIP) Version 5 Standards and 

Requirements for the DMS and Network Strategy projects. Applicable standards were modified, as 

necessary, to more closely align with the Company’s performance and business objectives. The DMS will 

be compliant with all relevant cyber security standards and requirements.  

Project Schedule 

The new DMS is being implemented in a phased approached, following the DA and Network Strategy 

projects, as these three projects are tightly intertwined. Table 21 illustrates the accomplishments through 

June 2018. 
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Table 21: Schedule Objectives 

Objectives Dates 

PDS Environment set up. Hardware and software installed. System available for 
analysts and small subset of end users for testing and initial interface 
configuration.  

March 2016 – Complete 

Commission Reporting Period – Milestone to demonstrate test system. March 2016 – Complete 

Functional and Design Specification Approval. Schneider delivery of installation 
and configuration guides, design documentation, and documented 
configuration parameters. 

May 2016 – Complete 

Active CIM-INT Link between DMS PDS and GIS. Model Changes in ESRI 
confirmed in DMS and error reports available to analysis for review.  

August 19, 2016 – Complete 

Active ICCP Link between DMS PDS and EMS PDS. August 12, 2016 – Complete 

Commission Reporting Period – Active Links between DMS PDS – Milestone to 
Complete Link between GIS and DMS.  

September 2016 – Complete 

Commission Reporting Period – DMS Analyst training in modeling, database, 
and display support consistent with supporting and building the system. 

September 2016 – Complete 

Factory Acceptance Testing (FAT) of the DMS. Perform regression testing of the 
DMS software at Vendor’s site in Houston.  

October 2016 – Complete 

Ship System to CHG&E upon completion of FAT. Installation and configuration 
of the DMS system on site. Includes PCC, BCC, QAS, DMZ, and DTS 
environments. 

December 2016 – Complete 

Commission Reporting Period – FAT completed and concluded with 
documented Acceptance Test Procedures (ATPs) and a summary report of FAT 
with detailed action item report summarizing issues found and timelines for 
expected resolutions.  

March 2017 – Complete 

Site Acceptance Testing (FAT) of the DMS. Perform testing of the DMS software 
onsite. 

February 2017 – Complete 

SAT – Review by technical leadership team to certify that the system is ready 
for acceptance and Production rollout.  

February 2017 – Complete 

Operator Training Completed with the Director of Distribution Operations. March 2017 – Complete 

Commission Reporting period: As fault is available within the reporting period, 
test FLISR capability with two or more field devices. When a fault occurs, a fault 
shall be isolated and customers outside of the isolated area shall be restored. 

March 2017 – Complete 

Commission Reporting Period – VVO ready device controlled through DMS, 
DMS simulator runs FLISR in advisory mode. 

March 2017 – Complete 

Commission Reporting Period – SAT completed and concluded with 
documented Acceptance Test Procedures (ATPs) and a summary report of SAT 

September 2017 – Complete 
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Objectives Dates 

with detailed action item report summarizing issues found and timelines for 
expected resolutions.  

Commission Reporting Period – Progress reporting on Model development to 
support Fishkill and Newburgh Districts. 

September 2017 – Complete 

System Acceptance – 90 Day Final Acceptance Period February 2018 – Complete 

Commission Reporting Period – DMS Phase II Acceptance Testing of Advanced 
Applications completed and concluded with documented Acceptance Test 
Procedures (ATPs) and a summary report of Advanced Application testing with 
detailed action item report summarizing issues found and timelines for 
expected resolutions. 

March 2018 – Complete. 

The plan of implementation for the DMS will be staged to take advantage of opportunities at the several 

sections of the service territory. To achieve optimal benefits, implementation will be focused initially in 

Lower Hudson following the DA and Network Strategy projects. Following work in the Lower Hudson, 

work will continue into the Mid-Hudson and finally the Upper Hudson sections of the service territory. 

Network Communications Strategy 

The Network Communication Strategy components of the Smart Grid strategy include: 

 Tier 1 (High Capacity Backbone), 

 Tier 2 (Medium Capacity Network), 

 Tier 3 (Low Capacity Network - Future), 

 Network Routers to support MPLS and TDM, and 

 Network Monitoring Systems. 

Background 

The Company formed a task force in April 2011 to review communication issues and develop 

recommendations for improvement. The Network Strategy Team developed the following problem 

statement: “A well-defined plan to leverage technologies for current and future communication needs 

does not exist. This absence has led to a patchwork of infrastructure and technologies that lacks adequate 

documentation and results in poor reliability for some applications. A long-term, cost effective strategy is 

needed to establish robust systems that provide reliable and secure communications.” 
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Scope 

The scope of Network Strategy is communication among Central Hudson’s fixed assets. These fixed assets 

include the Company’s corporate offices, gas gate and regulator stations, electric substations, electric 

system DA equipment, mobile radio towers, and large customer meter installations. Applications such as 

SCADA, transmission line protection, security (video and card access), as well as general network traffic 

supporting internet traffic and Voice over Internet Protocol will use the network. Network Strategy will 

also enable Central Hudson to broadly implement DA. Additionally, the network acts as the underlying 

two-way communications system between the DMS and IEDs in the field. Although the system is designed 

with expansion capability to allow for communication with smart meters, Central Hudson has no current 

plans to build out that capability.  

Topology Overview 

Central Hudson’s planned topology is a tiered network. Tier 1 is the high bandwidth backbone connecting 

our most critical sites, including our most critical substations. Tier 1 will be a combination of existing and 

new fiber optic cables and microwave connections. Most of the sites on the Tier 1 network will also serve 

as gateways for connection to the Tier 2 network. Tier 2 is the medium bandwidth network. Tier 2 will be 

a mesh radio network for communication with DA equipment, electric substations, gas regulator stations, 

and large customer meter installations. The system is designed with the provision for a future Tier 3 low 

bandwidth network that could reach to additional end points on the network.  

Tier 1  

As noted, Tier 1 is the high bandwidth backbone connecting our most critical sites, including our most 

critical substations. Tier 1 will be a combination of existing and new fiber optic cables and microwave 

connections.  

The Physical Layer (Layer 1) for the Tier 1 network is a fiber optic cable and licensed wireless point to 

point microwave operating at either 6 GHz or 11 GHz. The current plan for the Tier 1 Network includes 

approximately 70 nodes. The nominal capacity of the microwave is 350 MB/s. Several specific paths of 

microwave associated with the connection between the PCC and the Alternate Control Center have 

nominal capacities of 700 MB/s. The nominal capacity for the fiber optic cable links will be 1,000 MB/s. 

The Data Link Layer (Layer 2) for the Tier 1 network is Ethernet. The Network Layer (Layer 3) for the Tier 1 

network is Multiprotocol Label Switching (MPLS). Together, these operate at Layer 2.5. Physically, the 

Company has chosen to use the Aviat CTR 8611 microwave router to implement Multiprotocol Label 

Switching for the fiber optic and microwave Tier 1 Network. With this, we are able to deploy Layer 2 
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Virtual Private LAN Service for certain critical applications such as SCADA and Layer 3 IP for certain less 

critical applications such as Voice over Internet Protocol. 

Tier 2 

Tier 2 is the medium bandwidth network. Tier 2 will be a mesh radio network for communication with DA 

equipment, electric substations, gas regulator stations, and large customer meter installations. Gateways 

for connection to the Tier 2 network would be located at the endpoints or nodes of the Tier 1 Network. 

The Physical Layer (Layer 1) for the Tier 2 network is an unlicensed wireless point to multi point mesh 

radio operating at both 2.4 GHz and 5.8 GHz. The range for the 2.4 GHz radio is 2,400 – 2,473 kHz and the 

range for the 5.8 GHz radio is 5,150 – 5,850 kHz. The current plan for the Tier 2 Network includes 

approximately 3,000 nodes. The nominal capacity of the Tier 2 radios is 50 MB/s at the gateways, 

dropping down to 2 MB/s at the endpoints of the mesh.  

Tier 3 

As mentioned above, Tier 3 is envisioned to be a low bandwidth network. The Company does not have 

any current plans to construct a Tier 3 network. One possible design for the Tier 3 network would be a 

mesh radio network similar to the Tier 2 network. Most likely, this network would be operated at either 

900 MHz or 2.4 GHz. The Tier 2 locations would be used as gateways for the Tier 3 network. The 

remainder of the Tier 3 network mesh radios could be located within electric meters to support an AMI 

system. 

Network Monitoring System 

As part of the Pilot Project, a Network Monitoring System (NMS) was established at the South Road 

Headquarters in Poughkeepsie, NY. The hardware for the NMS consists of a high availability server 

separated from the corporate network by a firewall. The NMS includes software for the Tier 1 microwave 

equipment, the Tier 1 Multiprotocol Label Switching system, and the Tier 2 radio mesh system. The NMS 

provides for remote configuration of the Network Strategy Tier 1 and Tier 2 systems. The NMS also 

provides for monitoring of the system. Alarms generated remotely by the network equipment are 

accumulated at the NMS. The NMS has the capability to generate email notifications of alarms. Central 

Hudson’s plan is to establish an alternate NMS at the Alternate Control Center in Newburgh, NY, by the 

end of 2019.  

Cyber Security 

Central Hudson developed internal cyber security policies modeled after NERC CIP Version 5 Standards 

and Requirements for the DMS and Network Strategy projects. Applicable standards were modified, as 
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necessary, to more closely align with the Company’s performance and business objectives. The Network 

Strategy Project will be compliant with all relevant cyber security standards and requirements.  

Project Schedule 

In 2014, Central Hudson initiated a pilot project for Network Strategy. The Tier 1 component of the pilot 

project included the construction of microwave links between the South Road Headquarters in 

Poughkeepsie, NY, and the Hurley Avenue Substation in Kingston, NY. This connection included three 

separate microwave links and two intermediate locations. The microwave connection was placed in 

service in January 2015. The Tier 2 component of the pilot project included the installation of 18 mesh 

radios in the Town of Ulster, NY. Two different manufacturers were tested, as well as three different radio 

frequencies including both licensed and unlicensed frequencies. This work was completed during 2015. 

In 2015, Central Hudson began construction of the Tier 1 Network. Six microwave links were installed to 

expand the existing microwave portion of the network and connect to several existing fiber optic cable 

portions of the network in the Fishkill District. In 2016, Central Hudson added distribution ADSS fiber in 

the Newburgh and Poughkeepsie Districts and in 2017 added transmission OPGW fiber in the Newburgh 

District.  

In 2016, Central Hudson began construction of the Tier 2 Network in the Fishkill District. Construction of 

the Tier 2 Network is closely linked with construction of the DA program.  
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Table 22 illustrates the accomplishments through June 2018. In this table, Phase 1 is defined as the 

planning, design, and construction of the DA endpoints. The location of these nodes is defined by the DA 

endpoints plus or minus one or two distribution circuit spans (i.e., one pole over if necessary for signal 

strength). Phase 2 is defined as the planning, design, and construction of the nodes needed to help the 

mesh network form. These nodes are referred to as Helper Nodes. The location of these nodes is much 

more involved and includes path studies and field signal strength measurements. Time of year for this 

design work is critical as well. A location for a Helper Node may look good in the winter and then not 

perform well in the summer when there are leaves on the trees. 
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Table 22: Tier 2 Network Roll-out through June 2018 

District 2015 Q3–Q4 2016 Q1–Q2 2016 Q3–Q4 2017-Q1-Q2 2017 Q3-Q4 2018 Q1-Q2 

Kingston Pilot Area P, D P, D C    

Fishkill Phase 1 P, D P, D C C   

Fishkill Phase 2    P, D P, D, C  

Newburgh Phase 1     P, D C 

Newburgh Phase 2      P, D 

Poughkeepsie 
Phase 1 

     
P, D 

Poughkeepsie 
Phase 2 

      

P = Planning; D = Design (field); C = Construction Complete 

Central Hudson is in the process of developing Distribution System Operations as detailed in the attached 

Distribution System Operations Whitepaper (originally developed prior to the 2016 DSIP and updated for 

the 2018 DSIP). Above all, the mission of Distribution System Operations is to provide for the safe and 

reliable operation of the distribution system. This includes minimizing the impacts of DERs on the safe 

and reliable operation of the distribution system. Distribution System Operations is the organization 

responsible for the use of the Distribution Management System. The Distribution System Operations 

Whitepaper addresses issues including staffing and position descriptions for the operators. Operational 

Authority of the distribution system is defined as well as how operations will be conducted in normal and 

emergency operating modes. 

Central Hudson has made significant progress on (1) enhancing M&C capabilities and promoting DER 

accommodation through implementation of its Smart Grid Strategy and (2) identifying lower-cost M&C 

solutions through its involvement with the Joint Utilities M&C Working Group and ITWG.  

Central Hudson’s Smart Grid Strategy 

The Company’s Smart Grid Strategy will enable it to enhance M&C capabilities and accommodate 

increasing levels of DERs. While the development of advanced M&C capabilities is in its nascent stages, it 

will allow the Company to more effectively utilize DERs based on existing or forecasted system conditions.  

In the Initial DSIP, and further outlined above, Central Hudson detailed its plans for various enabling 

technologies to support DSP capabilities, including monitoring systems, control systems, and distribution 

infrastructure upgrades. As mentioned above, the Company’s planned investments in various DA 
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technologies, including devices (i.e., reclosers, regulators, and capacitors), circuit mainline 

reinforcements, circuit monitoring, and distributed telemetry, will enable the DMS to receive real-time 

data. As a result, the DMS will be able to use applications like Volt/VAR control and fault location, 

isolation, and service restoration (FLISR) to further accommodate, and eventually actively utilize, DERs. 

Central Hudson anticipates eventually automating execution of distribution switching orders for 

unplanned work (i.e., fault restoration) with the DMS using the FLISR application. Additionally, it plans on 

adding a work request / switching model to the DMS by 2020. 

To promote the integrity and safe operation of the DMS, the Company will afford it the same cyber 

security protection as it does for the Energy Management System (EMS). Central Hudson will provide 

protection for Operational Technology Assets with its Cyber Security for Operational Technology, which is 

closely modeled after the North American Electric Reliability Corporation (NERC) Critical Infrastructure 

Protection (CIP) standards. 

Central Hudson is also investing more broadly in its Distribution System Operations to enhance its ability 

to fully leverage these supporting technologies and systems.  

Lower-Cost M&C Efforts 

Central Hudson has been meeting with the Joint Utilities M&C Working Group since 2017 to understand 

and define M&C requirements that support safe and reliable operation of the distribution system. 

Through this working group, the Joint Utilities have discussed implementation issues, lower-cost M&C 

solutions, and the possibility of integrating new M&C technologies. The M&C Working Group produced 

several technical documents for ITWG consideration, including proposed interim requirements for anti-

islanding and M&C informed by benchmarking against other utilities and direct operational experience. 

Through discussions with stakeholders, the M&C Working Group recognizes that M&C requirements have 

the potential to strain project economics, particularly for smaller projects. In follow-up Working Group 

discussions, the Joint Utilities have identified three primary drivers of M&C cost: 

 Available communication methodologies in a geographic area; 

 Engineering, design, and drafting; and 

 Site installation, back office integration, testing, and commissioning. 

The Joint Utilities believe the greatest opportunity for reducing M&C cost will come through the 

standardization of design and/or functionality for equivalent business and technical use cases. Achieving 

this level of standardization will result in fewer engineering, design, drafting, installing, testing, and 

commissioning hours while also allowing for economies of scale. 
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To facilitate M&C cost reductions, the Working Group recently benchmarked potential low-cost M&C 

solutions and convened focused, internal discussions with subject matter experts in metering, telemetry, 

security requirements, and engineering, installation, and commissioning (EIC). These efforts produced 

four main takeaways: 

1. M&C may refer to real-time use cases, such as for traditional utility operations and SCADA 

devices, and non-real-time use cases, such as for planning purposes. Distinguishing between 

these two time dimensions will drive communications backhaul discussions (e.g., periodicity and 

data payload size). 

2. Each utility has typically relied on utility-owned assets for M&C for SCADA operations (i.e., real 

time). However, less critical operations have been able to use third-party systems for M&C as 

long as they have appropriate interfaces within the utility back office. While the increased 

penetration of these third-party systems will provide enhanced visibility, Central Hudson also 

acknowledges there will be complexities for integrating these systems from both a technological 

and process perspective. 

3. There is still a significant level of uncertainty around lower-cost M&C solutions as to their 

security and ability to integrate into real-time operations and planning processes. To maintain 

the cyber security of the entire Central Hudson system, it must ensure that all digital systems 

have the same security provisions throughout the service territory. Although this is an important 

consideration for utilities when adopting new technologies and processes, they often overlook it 

when solely focusing on a “low-cost M&C hardware” approach. 

4. The utilities have an opportunity to standardize low-cost M&C solutions during future pilots and 

R&D energy storage projects. This will allow the utilities to test these solutions in a controlled 

environment prior to authorizing them for commercial interconnection applications. 

The Joint Utilities have discussed smart inverter capabilities for possible integration into M&C pilots for 

low-cost solutions. However, these functions have not been widely implemented or standardized. Prior to 

utilizing these devices for the purpose of monitoring and control, we will need to make further progress 

on issues around cybersecurity, functionality, and standardization. Upon ratification of the IEEE 1547-1 

testing standard, the Joint Utilities will require newly-installed smart inverters to be over-the-air firmware 

upgradeable. 

At Central Hudson, we believe that lower cost M&C can be achieved through effective leveraging our 

foundation technology investments of Distribution Automation, Distribution Management System, and 

Network Communications Systems. 
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b) Future Implementation and Planning 

Central Hudson, as detailed in the previous section, will continue its implementation efforts for key 

enabling technologies, such as DA, DMS, OMS, and the Network Communications Strategy projects. 

Similarly, the Company will continue to explore possible pathways  

Distribution Automation will continue to be rolled out per the schedule shown in Table 23. 

Table 23: Distribution Automation Roll-out after July 2018 

District 2018 Q3-Q4 2019 Q1-Q2 2019 Q3-Q4 2020 2021+ 

Newburgh Phase 1 I     

Newburgh Phase 2 I     

Poughkeepsie Phase 1 D, C C I   

Poughkeepsie Phase 2 P D, C D, C, C, I  

Kingston   P D, C, I  

Catskill    P D, C, I 

P = Planning; D = Design (field); C = Construction; I = Implemented 

The DMS will continue to be rolled out per the schedule shown in Table 24. 

Table 24: Future Objectives 

Objectives Dates 

Completion of Fishkill Model and integration of SCADA points DA and EMS October 2018 

DMS Interface with R2015 EMS ICCP Control and Bi-Directional Tagging September 2018 

Completion of Newburgh Model and integration of SCADA points DA and EMS March 2019 

Completion of Poughkeepsie Model and integration of SCADA points DA and EMS December 2019 

DMS Upgrade  September 2020 

DMS OMS Implementation Parallel with Existing OMS December 2020 

Completion of Kingston Model and integration of SCADA points DA and EMS June 2021 

Completion of Catskill Model and integration of SCADA points DA and EMS December 2021 
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Network Communication Strategy will continue to be rolled out per the schedule shown in Table 25. 

Table 25: Tier 2 Network Roll-out after July 2018 

District 2018 Q3–Q4 2019 Q1–Q2 2019 Q3–Q4 2020 2021+ 

Newburgh Phase 1 C     

Newburgh Phase 2 P, D, C C    

Poughkeepsie Phase 1 P, D, C C    

Poughkeepsie Phase 2  P, D C   

Kingston   P P, D, C  

Catskill    P P, D, C 

P = Planning; D = Design (field); C = Construction Complete 

The transition to Distribution System Operations will include the addition of one Distribution System 

Engineer and twelve Distribution System Operators. This will create the need for both additional office 

space for the Distribution Control Center and additional workstation space to hold the necessary 

computer monitors. This additional space must be included as part of the overall considerations for this 

project. 

In 2018, Central Hudson is renovating Building 810, Floor S1 at its Poughkeepsie Headquarters, to serve 

as its Initial Distribution System Operations Primary Control Center (PCC). The Transmission System 

Operations Primary Control Center is currently located in Building 810 on Floor S2. The current available 

space in Building 810 on the S1 floor is 2,350 square feet. A study performed in 2017 estimated that 

7,245 square feet were needed for Distribution System Operations (not including space for support staff, 

data center space, or mechanical space). In addition, the low ceiling height in this room does not allow for 

a map board that would be used to improve situational awareness. The Initial Distribution System 

Operations PCC, although lacking in space for the long term, will serve to help with developing an 

understanding of what works and what doesn’t work. Lessons learned from this Initial PCC will help shape 

the design of subsequent facilities that will host Distribution System Operations. 

In 2019, Central Hudson will begin construction of a new Training Academy / Primary Control Center 

facility (location to be determined). The site will initially be developed as a Training Academy. It is 

anticipated that construction of the Training Academy will be completed in 2020. In 2022, Distribution 

System Operations would move to the Training Academy and occupy approximately 4,000 square feet of 

temporary space. Construction of a permanent Primary Control Center for Transmission and Distribution 

System Operations would start in 2020. It is expected that construction will take twelve months followed 

by 24 months of commissioning. The PCC will be operational for Transmission System Operations starting 
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in January 2024 and for Distribution System Operations in July 2024. At that time, the facilities in 

Poughkeepsie will become the Transmission and Distribution Alternate Control Centers and the current 

Alternate Control Center in Newburgh will be retired. Figure III-XVII summarizes the progression of 

investments Central Hudson plans on making to construct a permanent Primary Control Center (PCC) for 

Distribution and Transmission System Operations. 

Figure III-XVII: Timeline for PCC Construction for T&D System Operations 

 

In addition to its company-specific efforts, Central Hudson will continue to participate in the M&C 

Working Group to provide support and input into relevant forums (e.g., ITWG, ISO-DSP Coordination 

Working Group, and NYISO’s MIWG). Additionally, the Working Group will continue focusing on 

opportunities to implement low-cost M&C solutions for DERs within utility pilots, including harmonizing 

requirements across different market and operations use cases. Through the continued efforts of this 

Working Group, Central Hudson remains committed to identifying M&C requirements that balance cost 

savings for DER developers with allowing Central Hudson to better utilize DERs while preserving system 

safety and reliability. 

Central Hudson and the Joint Utilities will further address grid operations topics through the development 

of a separate Market Design and Integration Report, which “identifies, describes, and explains their jointly 

planned market organization and functions along with the policies, processes, and resources needed to 

2018
• Renovations at Poughkeepsie headquarters to serve as an Initial Distribution System Operations 

Primary Control Center

2019
• Begin construction of a new Training Academy, which will later serve as a new, but temporary, 

Distribution System Operations PCC

2020

• Complete construction of the Training Academy

• Begin construction of a permanent PCC for Transmission and Distribution System Operations

2022
• Distribution System Operations moves to the Training Academy

2024

• PCC operational for Transmission System Operations starting in January

• PCC operational for Distribution System Operations starting in July
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support them.”28 Further, and in line with the June 2018 DPS and NYSERDA energy storage roadmap,29 

the Joint Utilities have been instructed to form a working group with NYISO, DPS, and NYSERDA to 

complete a set of tasks on various topics, including grid operations. Central Hudson, as part of the Joint 

Utilities, will remain actively engaged to inform the development of the Market Design and Integration 

report.  

3. Risks and Mitigation 

In order to continue building the suite of capabilities needed to support advanced grid operations, 

including advanced monitoring and control, Central Hudson will have to continue to make sustained 

investments in enabling grid modernization technologies including Distribution Automation, the 

Distribution Management System, and the Network Communications Strategy projects. Consequently, the 

amount of available funding for these efforts will impact the timing and extent of implementation. 

Implementation of these assets is a core competency from an Engineering and Construction perspective 

which will greatly minimize this risk. 

Staffing is going to be challenging. The Distribution System Operator positions are anticipated to be very 

technical and may require a four-year engineering degree. The Distribution System Operators will be 

required to work on a rotating shift schedule. Experience with other rotating shift schedule positions has 

shown that not all candidates find this desirable which limits the applicant pool. If necessary, Central 

Hudson will expand recruitment efforts to increase the candidate pool and consider additional benefits to 

make the positions more desirable. 

Space limitations will be an issue for the short term. Although we have long term plans to construct a 

Distribution System Operations Primary Control Center (PCC), this will not be available until July 2024. In 

the short term, we will be using space at our South Road headquarters and then at our Training Academy. 

An additional risk, as mentioned above, is the continued cyber security of the entire distribution system. 

As the Company continues to integrate both utility-owned and third-party technologies, it will be critical 

to adequately address any cyber security concerns to minimize risk. Central Hudson continues to monitor 

cyber security developments as provided in the Joint Utilities Cyber and Privacy Framework filed in the 

Supplemental DSIP30 and is actively engaged in industry discussions. Central Hudson has also developed a 

set of internal standards for the Cyber Security of Operational Technology (CSOT) and are in the process 

                                                           
28 DSIP Proceeding, 2018 DSIP Guidance, p.4. 

29 Case 18-E-0130, Proceeding in the Matter of Energy Storage Deployment Program (“Energy Storage Proceeding”), New York 
State Energy Storage Roadmap and Department of Public Service / New York State Energy Research and Development Authority 
Staff Recommendations (issued June 21, 2018)(“Energy Storage Roadmap”), p. 72. 

30 DSIP Proceeding, Supplemental DSIP, pp. 148-160. 
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of being implemented enterprise wide. More detail on the CSOT initiative is discussed in Section III.I on 

Cyber Security. 

4. Stakeholder Interface 

The Joint Utilities engaged with stakeholders to define M&C requirements and identify barriers to and 

opportunities for lower-cost M&C solutions. The Joint Utilities will continue coordinating with the DER 

community to identify mutually-beneficial solutions and maintain transparency into utility M&C 

requirements. 

The Joint Utilities also hosted a stakeholder engagement session in October 2017 to communicate the 

progress made working with NYISO on coordination issues and to gather additional input. Defining new 

operational coordination requirements between the DSP, NYISO, DER aggregators, and individual DERs 

makes greater DER integration and market participation possible, including expanding the ability of DERs 

to access and be compensated for multiple value streams. Each utility will not only need to expand its 

historical level of coordination with NYISO, but also build upon, and in some cases establish, new forms of 

coordination with DER aggregators and individual DERs. In the Order on Distributed System 

Implementation Plan Filings (“DSIP Order”), the Commission highlights that “many complex and nearly 

continuous interactions will need to occur among NYISO, the DSPs, and DER operators.”31 The Joint 

Utilities agree and have worked with NYISO, DPS Staff, and stakeholders to define required information 

exchanges and operational coordination among the various entities. 

Central Hudson has been promoting its foundational technology investments including Distribution 

Automation, the Distribution Management System, and its Network Communication Strategy programs at 

various forums including the 2017 Renewable Energy Conference, the Company’s DSIP stakeholder 

conferences, and the Joint Utility Stakeholder Conferences.  

Central Hudson also reviewed its foundational technology investments with the PSC and other 

stakeholders during its last rate filing in Case 17-E-0459. During this, stakeholders had opportunities to 

review, question, and comment on the Company’s plans. Included in those plans are the capital 

investments in foundational technologies as well as the planned Training Academy / Primary Control 

Center.  

                                                           
31 DSIP Proceeding, Order on Distributed System Implementation Plan Filings (issued March 9, 2017)(“DSIP Order”), p. 7. 
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5. Additional Detail 

a) Describe in detail the roles and responsibilities of the utility and other 

parties involved in planning and executing grid operations which accommodate 

and productively employ DERs. 

The utility’s primary responsibility is to preserve distribution system safety and reliability. The utility has 

coordinated with DER aggregators and the NYISO to define operational coordination requirements, 

including specific roles and responsibilities for each party, to ensure the utility can continue to preserve 

safety and reliability for a system characterized by increasing amounts of DERs. As part of distribution 

system programs (e.g., demand response) and procurements (i.e., NWA), the utility requires participants 

(i.e., DER aggregators) to sign a contractual agreement that defines the roles and responsibilities for both 

the utility and DER aggregator. For example, contracts typically specify the amount of advanced 

notification the utility will provide the DER aggregator prior to an event, and separately they define all 

reporting and settlement requirements for the DER aggregator. 

In the event that a DER begins to participate in a NYISO wholesale market, the Joint Utilities have 

developed a Draft DSP Communications and Coordination Manual to define the roles and responsibilities 

between the utility, NYISO, DER aggregators, and individual DERs to enable DER wholesale market 

participation while preserving system safety and reliability. For example, as part of NYISO’s bidding and 

scheduling process, the DSP will analyze the dispatch feasibility of individual DERs and DER aggregations 

(as provided by the DER aggregator) to ensure wholesale market participation does not jeopardize system 

safety or reliability. The Joint Utilities have also developed a Draft DSP-Aggregator Agreement for NYISO 

Pilot Program to further define the roles and responsibilities between the DSP and DER aggregators. 

Deployment of technology platforms like Distribution Management System (DMS) and Distributed Energy 

Resources Management System (DERMS) will give the DSOs added monitoring and controlling capability 

of the local DER assets. Continued roll out of Central Hudson’s foundational technology investments 

including Distribution Automation, the Distribution Management System, and its Network 

Communication Strategy programs will also create better visibility of local DER assets. The deployment of 

these technologies will follow a phased approach. The company understands that it will be a challenge to 

obtain monitoring and controlling capability for all DERs in the distribution system, especially the DERs 

that are already in service. 

The distribution system operators (DSO) can use these technology platforms to coordinate with NYISO 

and third-party stakeholders to provide guidance on how to leverage local DERs to benefit the local 

distribution system and also provide a pathway for these local assets to participate in the NYISO 

wholesale markets.  
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b) Describe other role and responsibility models considered and explain the 

reasons for choosing the planned model. 

The types of roles and responsibilities defined within the utility’s programs and procurements are the 

requirements the utility, in coordination with third parties, have defined as being necessary for effectively 

addressing utility needs while providing DER aggregators and individual DERs actionable information to 

help maintain and operate a safe and reliable distribution system. As more DERs are integrated into the 

distribution system, the utility will look to refine and update their processes to provide additional 

guidance that is clear and adaptable. 

With respect to DER wholesale market participation, the Joint Utilities have coordinated with the NYISO 

on an ongoing basis to define the roles and responsibilities for relevant parties to facilitate DER wholesale 

market participation in a safe and reliable manner. The Joint Utilities held a stakeholder engagement 

session in October 2017 to update stakeholders on progress they have made in their coordination with 

NYISO and will continue to update stakeholders on future progress. Similarly, input received through the 

NYISO stakeholder process has informed the development of these currently defined roles and 

responsibilities. 

c) Describe how roles and responsibilities have been/will be developed, 

documented, and managed for each party involved in the planning and execution 

of grid operations. 

For distribution-related programs and procurements, the utilities will continue to capture all roles and 

responsibilities within contractual agreements with relevant parties. Central Hudson and the Joint Utilities 

will continue to coordinate on opportunities to align the procurement process, which may help inform a 

more standardized set of roles and responsibilities across the utilities. While the high-level roles and 

responsibilities will generally be consistent across the different utilities’ programs and procurements, the 

unique nature of each system need may result in differences (e.g., pre-defined time periods in which the 

DER portfolio is required to be available for performance).  

With respect to operational coordination for DER wholesale market participation, the Joint Utilities have 

developed a Draft DSP Communications and Coordination Manual to define the coordination 

requirements between the DSP, NYISO, DER aggregator, and the individual DER. As DERs more actively 

participate in the wholesale market, there may need to be enhanced coordination across four major 

functions: (1) registration, (2) planning, (3) operations, and (4) settlement. The Joint Utilities have also 

developed a Draft DSP-Aggregator Agreement for NYISO Pilot Program to (1) close the operating and 

communication gap between the utility interconnection agreements or tariffs and NYISO tariffs and (2) 

provide DER aggregators with transparency into how they need to coordinate with the DSP to maximize 

the ability of DER aggregations to deliver value across different services. While this may be used initially 
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as part of the NYISO pilot program, the agreement is meant to inform the development of needed DSP-

DER aggregator operational coordination once the NYISO fully implements its DER participation model. 

With the deployment of DMS and DERMS platforms, DSOs will have a clear line of sight to local DERs, due 

to added monitoring and controlling capabilities. As information is continuously getting transferred 

between the DSO, NYISO, and DER aggregators, the utility DSOs will be able to make more informed 

decisions. This will lead to more DERs being leveraged for distributed system needs and also will make it 

easier for DERs to participate in the NYISO marketplaces, as the DSOs will be able to identify any 

constraints in advance, allowing DERs adequate time to adjust their offering in the NYISO marketplace as 

needed. 

As mentioned earlier, the deployment of these technologies will follow a phased approach. The company 

understands that it will be a challenge to obtain monitoring and controlling capability for all DERs in the 

distribution system, especially the DERs that are already in service. 

d) Describe in detail how the utilities and other parties will provide processes, 

resources, and standards to support planning and execution of advanced grid 

operations which accommodate and extensively employ DER services. The 

information provided should address: 

(1) organizations; 

(2) operating policies and processes; 

(3) information systems for system modeling, data acquisition and management, situational 

awareness, resource optimization, dispatch and control, etc.; 

(4) data communications infrastructure; 

(5) grid sensors and control devices; 

(6) grid infrastructure components such as switches, power flow controllers, and solid-state 

transformers; 

(7) cyber security measures for protecting grid operations from cybersecurity threats; and, 

(8) cyber recovery measures for restoring grid cyber operations following cyber disruptions. 

Linked to Central Hudson’s foundational technology investments (including Distribution Automation, the 

Distribution Management System, and its Network Communication Strategy programs) are the changes 

that will be necessary to operate this system on a real time 24/7 basis as well as have greater visibility 
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into the operation of the DERs. With regard to the changes that will be made to operate the system, 

Central Hudson’s plan is to centralize the operation of the distribution system with system engineers 

similar to how the transmission system is operated today. These engineers will monitor the operation of 

the distribution system and the decisions being made by the DMS and intervene as needed. This 

significant change in how the system will be operated will require substantial organizational changes 

regarding policies and procedures as well as how the system will be operated during major weather 

events. The Electric Distribution System Operations Whitepaper (see as Appendix D) provides the 

Company’s current vision of the major policy changes and resource changes that will be needed to 

transition to this structure. In addition to safely and reliably operating the system with the increased level 

of DERs, the ability to have greater visibility and control the output or voltage of especially the larger 

system will be critical. 

Cyber security measures for protecting grid operations are addressed in Section III.I. 

e) Describe the utility resources and capabilities which enable automated 

Volt-VAR Optimization (VVO). The information provided should: 

(1) identify where automated VVO is currently deployed in the utility’s system; 

(2) in both technical and economic terms, provide the energy loss and demand reductions 

achieved with the utility’s existing automated VVO capabilities; 

(3) describe in detail the utility’s approach to evaluating the business case for implementing 

automated VVO on a distribution circuit; 

(4) provide a preliminary benefit/cost analysis (using preliminary cost and benefit estimates) 

for adding/enhancing automated VVO capabilities throughout the utility’s distribution system; 

(5) provide the utility’s plan and schedule for expanding its automated VVO capabilities; 

(6) describe the utility’s planned approach for securely utilizing DERs for VVO functions; and, 

(7) in both technical and economic terms, provide the predicted energy loss and demand 

reductions resulting from the expanded automated VVO capabilities. 

Central Hudson presented a business case for Distribution Automation, inclusive of Volt-VAR 

optimization, as a part of its 2014 Electric Rate Case. The business case was made from a customer 

perspective, using a weighted average cost of capital, discount rate, O&M, property taxes, depreciation 

schedule, inflation rate, and capacity pricing forecasts and procurement requirements available at the 

time of study. A 20-year net present value of costs and benefits was calculated and ranged from $7.2 
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million to $16.7 million, with sensitivity analysis completed on the energy reduction component. These 

costs and benefits are described below: 

 The investment (cost) portion of the business case included: distribution automation hardware, 

distribution line reconductoring, substation metering and controller upgrades, a Distribution 

Management System, and Network Communication system inclusive of Tier 1 fiber/microwave 

and Tier 2 2.4/5.8 GHz radios. These investments were to be made over a 5-year time period at a 

20-year net present value cost of $82.9 million.  

 The benefits portion of the business case includes: energy reduction, loss reduction, capacity 

reduction, and avoided transmission system investments. Carbon reduction value was also 

considered but not required for a net positive investment for customers. These benefits ramped 

up over a 7-year time period to approximately 80% of our customers. Total 20-year net present 

value of benefits ranged from $90.1 million to $99.6 million, with the major components being:  

o Capital avoidance of building two transmission lines ($42.9 million): The avoided 

transmission system investments include leveraging distribution automation to address 

two radial transmission feeders that will not meet our design criteria of 7 MVA of 

unreserved load, in the event of loss of those transmission lines. By adding distribution 

automation hardware and reconductoring lines where needed, a distribution system 

solution can be achieved at a fraction of the cost of building a second transmission line in 

each case. Although some of these benefits extend beyond VVO, they were important 

components of the overall business case to make the necessary investments to 

implement VVO.  

o Energy, capacity and loss reduction savings ($47.3 million - $56.8 million): This included a 

20-year net present value of energy savings of $34.2 million to $41.1 million and 20-year 

net present value of capacity savings of $13.1 million to $15.7 million for Central 

Hudson’s customers. This economic analysis was based upon an energy savings of 1.39% 

to 1.73% gradually deployed over approximately 80% of our customer base. The 

percentage savings was based upon analysis of day-on, day-off pilot testing conducted by 

the Company for residential and commercial customers over more than one year. An 

additional 0.3% reduction in energy is anticipated based on loss reduction. Central 

Hudson is a summer peaking utility and anticipates nearly the same reduction in summer 

peak demand (98% of energy reduction) as overall energy savings. The Company 

maintains compliance with all existing CVR Orders but has not quantified the benefits of 

doing so since they are a base component of operating our business.  
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As shown earlier in this section, the Distribution Automation devices (regulators and switched capacitors) 

required for VVO are currently deployed in the Fishkill District and nearly deployed in the Newburgh 

District. The schedule for installation of devices throughout the remainder of the service territory is listed 

earlier in this section, with an anticipated completion date of 2022. As a part of site acceptance testing of 

Central Hudson’s DMS, VVO was tested at our Fishkill Plains Substation. Testing continues to run as 

frequently as possible to gather additional data on the benefits of VVO over varying load and field 

conditions. Each test runs for a minimum of 2 hours with varying optimization goals, such as power 

reduction or power factor improvement. A customized VVO report is run following each test to calculate 

the energy reduction and loss reduction benefits. 

Full implementation of VVO will follow our DMS rollout schedule and the schedule for the addition of the 

Distribution System Operators. Addition of substations to the current testing will also require completion 

of the ESRI model as described earlier in this section. 

The interactions of VVO with DERs is also considered in the deployment. Particularly when generating 

electricity, DERs cause voltage to rise on Central Hudson’s system, offsetting some of the benefits of CVR. 

Therefore, the initial activities of using DERs to control voltage will be focused on reducing the cost to 

developers to mitigate high voltage, which traditionally requires reconductoring or a dedicated feeder. 

The Company will frequently allow a static change in power factor settings of inverters today to maintain 

lower voltages, although the addition of a switched capacitor to offset the negative power factor impacts 

is sometimes required, offsetting some of the benefits. And although used for other operational purposes 

today, the Company has the ability to Monitor and Control DERs per the requirements developed by the 

Interconnection Technical Working Group (ITWG).32 

To begin testing direct control of third party owned devices such as DER inverters, Central Hudson is 

piloting smart inverter control through a solar plus battery storage project that is detailed in Section III.D. 

As described earlier in this section, as well as in Section III.I (Cybersecurity), the Company will continue to 

monitor and participate in smart inverter advancement activities and evaluate how they can be securely 

integrated into the DMS over the longer term as needed. 

f) Describe the utility’s approach and ability to implement advanced 

capabilities: 

(1) Identify the existing level of system monitoring and distribution automation. 

The Energy Management System (EMS) provides for monitoring of the transmission system and 

monitoring of most of the distribution feeder breakers. The distribution feeder breaker monitoring within 

                                                           
32 Monitoring and Control Requirements for Solar PV Projects in NY, September 1, 2017. 

http://www3.dps.ny.gov/W/PSCWeb.nsf/96f0fec0b45a3c6485257688006a701a/def2bf0a236b946f85257f71006ac98e/$FILE/DPS%20Monitoring%20and%20Control%20Requirements%20for%20Solar%20PV%20Projects%20in%20NY.pdf
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the EMS typically includes breaker position (Open or Closed) and feeder analog values including MW, 

MVar, and distribution bus voltage. Throughout the service territory, approximately 573 distribution 

automation devices including reclosers, capacitor banks, and voltage regulators are currently deployed 

and being monitored by Sensus. The Distribution Management System (DMS) currently monitors five 

distribution feeders in the Company’s Fishkill District. 

(2) Identify areas to be enhanced through additional monitoring and/or distribution 

automation. 

The planning of Distribution Automation device locations is completed through a detailed modeling and 

analytical process. A sample plan for the Poughkeepsie Operating District is attached as Appendix I. The 

Company plans to monitor additional distribution circuits in the DMS. Additional Fishkill District circuits 

will be added coincident with the development of the GIS model that supports the GIS. This will be 

continued in the remaining four districts as the distribution automation devices and network 

communication are installed and the GIS models are developed. The Company’s plan is to eventually 

implement monitoring of the entire distribution system in the DMS. 

(3) Describe the means and methods used for deploying additional monitoring and/or 

distribution automation in the utility’s system. 

Additional monitoring of the distribution system within the DMS is dependent on the installation of 

distribution automation devices and network communication equipment and the development of the 

DMS GIS models. This is currently underway. Costs associated with this deployment can be found in 

Central Hudson’s 2019-2023 Capital Forecast.33 

(4) Identify the benefits to be obtained from deploying additional monitoring and/or 

distribution automation in the utility’s system. 

Additional monitoring of the distribution system will allow for expanded use of FLISR and Volt/VAR 

control as well as accommodate additional DERs. 

(5) Identify the capabilities currently provided by Advanced Distribution Management Systems 

(ADMS). 

Significant progress has been made in the commissioning of the DMS. Central Hudson has completed the 

90 Day Final Acceptance period in February 2018 and completed the DMS Phase II Acceptance Testing of 

Advanced Applications in March 2018. This testing concluded with documented Acceptance Test 

Procedures (ATPs) and a summary report of Advanced Application testing with detailed action item report 

                                                           
33  Case 14-E-0318 et. al,, Prior Rate Case, Central Hudson Gas & Electric Corporation’s Compliance Filing of its 2019-2023 
Corporate Capital Forecast, (filed June 29, 2018).  

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
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summarizing issues found and timelines for expected resolutions. These were filed with the Commission 

in March 2018.  

The DMS currently is being used in a test mode for Volt/VAR control of the five distribution circuits in the 

Fishkill District that are currently modeled and monitored. The Company is in the process of completing 

the GIS model for the Fishkill, and integrating the SCADA points for the DA equipment installed in Fishkill. 

These efforts will continue over the next several years as the remaining operating districts are added to 

the DMS. 

The current use of the DMS is helping to shape grid operations policies and procedures. This starts with 

the 2018 update to the Distribution System Operations Whitepaper which accounted for an improved 

understanding of the capabilities of the DMS. The addition of the Director – Distribution System 

Operations and the hiring of the Distribution System Engineer will also help to advance the development 

of these policies and procedures. 

The DMS is currently being used to advance the development of the GIS model. The ADMS is used to 

verify GIS model accuracy and connectivity. The ability for power flow calculation to converge in the DMS 

is used to verify the GIS model. The addition of the DMS Model Manager position in 2018 will also help to 

advance this development. 

The DMS is currently also being used as a training tool. With the addition of the Distribution System 

Engineer and the DMS Model Manager, the DMS is a critical component of their development plan. The 

Distribution System Engineer will be responsible for the training of the Distribution System Operators 

starting in 2019, and will have primary responsibility for the use of the DTS in the DMS. 

(6) Describe how ADMS capabilities will increase and improve over time; 

Over time, additional circuits will be modeled and monitored which will allow for the eventual use of 

FLISR, closed loop VVO, and monitoring and control of DERs. The timing of this will be tied to the addition 

of Distribution System Operators and the installation of DA equipment and associated network 

communication equipment. All of these capabilities will be phased in over the next four years as 

described above. 

(7) Identify other approaches or functionalities used to better manage grid performance and 

describe how they are/will be integrated into daily operations. 

Based on future DER technologies that allow for greater functionality, the business cases to install these 

DERs may lead to Central Hudson’s desire to operate them in a more refined manner through the DMS or 

a future DERMS or as part of our energy resource procurement. As these functionalities are developed, 

we can test the capabilities through pilot projects.  
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D. Energy Storage Integration 

1. Context and Background 

Energy Storage Systems, especially Battery Energy Storage Systems (BESS), are recognized as an 

important element of the grid of the future. BESSs represent flexible energy resources that have the 

ability to operate as both a source of energy and capacity and a load (a sink for energy and capacity). This 

operating flexibility has the potential to create a number of value streams for the BESS as both a 

standalone system and when paired with other energy resources (i.e., battery + PV applications).  

Central Hudson has been evaluating energy storage deployment and use cases over the last several years. 

As with all of our investments, a key driving element is the overall cost effectiveness of any solution. Our 

evaluations have explored the costs and benefits of energy storage systems as compared to traditional 

T&D solutions. These analyses have included the potential additional wholesale market revenues storage 

systems can generate. Based on current cost and market data, our analysis has indicated that to date, 

energy storage systems have not represented lower cost solutions to meet operational or capacity needs 

on our system. BESSs are projected to continue to drop in cost based on advances in battery 

manufacturing, technological advances, lessons learned, and overall industry experience. Central Hudson 

will continue to track the system costs and overall cost effectiveness of these solutions. As costs come 

down, it is envisioned that BESSs will have a growing role as a flexible resource on both transmission and 

distribution systems in the future. In addition, Central Hudson is reviewing the New York Energy Storage 

Roadmap and Department of Public Service / New York State Energy Research and Development 

Authority Staff Recommendations issued June 21, 2018. Central Hudson will be actively engaged in 

participating in the future development and implementation of the outcomes of this document and 

utilize the recommendations and findings as guidance for the development of our energy storage 

integration plans. 

2. Implementation Plan 

a) Current Progress 

Central Hudson has several ongoing initiatives geared towards understanding the costs, the economic 

valuation, and the technical applications of BESSs. Each of these initiatives is briefly described below. 

 SUNY New Paltz PV + Battery Storage Research Project – This project represents a research 

initiative jointly executed among several industry partners: Central Hudson Gas & Electric, New 

York Power Authority, New York State Energy Research and Development Authority, Electric 

Power Research Institute, and SolarLiberty. The project incorporates 100kW of Photovoltaics and 

100kW/200kWh of lithium-ion batteries at the SUNY New Paltz campus. The installation is 
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designed for technical learnings including smart inverter grid support functions (power factor, 

volt-var, PV smoothing), peak demand reduction capabilities, and operation in microgrid mode. 

The installation is located on a Central Hudson 13.2kV distribution circuit supplied by our 

Ohioville Substation. The project is in service, interconnecting to the Central Hudson system in 

April 2018. Testing of the system is planned for approximately one year (July 2018 – June 2019), 

with a fourth quarter 2019 completion date. 

 Quanta BESS Study – PV Integration and Reliability Uses Cases – Central Hudson contracted with 

Quanta Technology LLC to perform a study to determine both the technical feasibility and overall 

cost effectiveness of utilizing BESSs versus traditional T&D solutions for two specific use cases: (1) 

BESS-assisted PV interconnection and (2) BESS support for distribution reliability. Reference 

Appendix F for a copy of the final report. Central Hudson identified potential opportunities in 

several locations on our system for analysis with the overall goal of identifying a cost beneficial 

application for the implementation of an energy storage project.  

The first phase of the project was to complete a technical analysis to determine the technical 

feasibility, sizing, and optimal locations for the BESS to adequately address the project needs. The 

second phase entailed detailing the costs and benefits, including evaluating and incorporating 

wholesale market benefits where applicable. The final phase included performing a comparison 

of the BESS solution versus more traditional solutions and evaluating the storage options for 

overall cost benefit.  

For the BESS-assisted PV interconnection use case, both a transmission location with significant 

proposed transmission and distribution sited PV and two distribution locations with significant 

distribution sited PV were analyzed. In each case, the optimal size and location of the energy 

storage was determined to facilitate the PV integration and then optimized and evaluated for 

wholesale market revenues.  

For the transmission area use case, a 69kV loop with approximately 120MW of proposed PV was 

analyzed. Power flow models were developed for the BESS simulations based on our transmission 

model and Quanta algorithms were used to simulate BESS operation and determine BESS sizing. 

The battery was sized for N-0 and N-1 overload relief and curtailment avoidance. Both 

distribution sited and transmission sited storage were analyzed. A transmission sited storage 

solution was determined to be optimal for this area. The BESS was treated as an Energy Limited 

Resource participating in NYISO Day-Ahead Energy, Real-Time Energy, and Regulation markets. In 

general, charging was performed against Day-Ahead market prices and discharging was 

performed against Real-Time prices. Regulation is against day-ahead prices. The BESS simulation 

co-optimizes BESS market participation in these products on an hourly basis, optimized across 
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one day at a time, for each of the 365 days of a year. The market model has to observe 

constraints imposed by the PV integration application: for each day there is an hourly charging 

obligation from PV in order to avoid overloading according to transmission load flow analysis. 

For the distribution-level BESS-assisted PV integration analysis, two locations (Circuits 3024 and 

8093) were examined for voltage, flicker, overload, and back feed issues arising from projected 

installation of large PV facilities. The problems were diagnosed using standard CYME distribution 

analysis software – load flow and time series analysis as used in PV hosting studies. Operation of a 

BESS to manage the PV problems was conducted using proprietary Quanta simulation software in 

Python which is a “wrapper” around the CYME software and which simulates BESS control 

algorithms of each time step in response to circuit voltage conditions and PV output as computed 

in CYME. Utilizing this methodology, optimal battery sizing and locations were determined for 

both distribution use cases. The same methodology that was utilized for the transmission sited 

BESS was utilized to determine the wholesale market revenues for the distribution sited BESS. 

The second use case evaluated the use of BESS support for distribution reliability for two 

different locations (an area on the 2385 distribution circuit and an area on the 3078 distribution 

circuit) with below average levels of reliability. The optimal size and location for the storage 

systems were determined for both average and maximum experienced outage durations. For the 

simulation of the use of storage for reliability improvement, the CYME time series simulation is 

not needed. Battery charging and discharging losses are estimated at 8%, and circuit losses are 

negligible as the battery will be located in the outage area. Load growth is assumed to be 2.7% 

over ten years in the case of 2385 circuit and 1% in the case of 3078 circuit. The size of the BESS 

is determined from the load profile on a peak day under the assumption that the outage time is 

either “average” or “maximum”, and the energy under the profile for that outage time is what 

must be supplied for reliability. The BESS were then optimized for wholesale market participation 

following the identified methodology. However, the market model has to observe constraints 

imposed by the reliability application: for each day there is a minimum state of charge which 

must be maintained in order to guarantee the ability to provide reliability for the required time 

window of average or maximum outages, and there is a minimum day-end state-of-charge 

required so that the next day co-optimization will have a valid starting point against its minimum 

state-of-charge requirement. 

Once the technical sizing, location and market participation analysis were completed, the five 

projects (one transmission PV integration, two distribution PV integration, and two distribution 

reliability), were subjected to a cost-benefit analysis (BCA). The financial analysis considered 

capital costs including estimated procurement, installation, and applied overheads; operational 

costs including the cost of energy losses in the charge-discharge cycle, maintenance, 
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depreciation, and property taxes; the estimated market benefits; and return on capital. Central 

Hudson provided the costs of conventional solutions and Quanta provided estimates of battery 

costs. The results of the Net Present Value (NPV) calculation of the differences between the BESS 

and the conventional solutions over a 20 year Horizon were compared. 

For the BESS-assisted PV integration in transmission location, the BESS was more economical 

than the traditional T&D solution; however, the ability to curtail the PV output over select time 

periods represented a significantly more economical option and was the recommended solution. 

The cost of the traditional solution was approximately $45M, the BESS cost was approximately 

$30M and would potentially generate $727k in annual market revenues. The BESS-assisted PV 

integration was favorable compared to the cost of the traditional T&D upgrade on both an 

aggregate cash flow and Net Present Value basis for both primary applications alone and with 

market benefits included. However, the PV curtailment option of approximately 150MWh 

curtailment on an annual basis (less than 1% annual loss of energy output) represented 

approximately $8,700 annual lost revenue. The curtailment is the less cost option overall by a 

significant margin. 

For the BESS-assisted PV integration in distribution locations, the traditional T&D solutions were 

determined to be more economical than the BESS option. The traditional T&D solutions ranged 

from $3.9M to $4.7M while the BESS costs ranged from $16M to $20M. The BESSs would 

potentially generate $47k (circuit 8093 use case) to $240K (circuit 3024 use case) in annual 

market revenues. Based on these costs/revenues, the distribution system BESS-assisted PV 

integration cases were not favorable for either location under any scenarios (primary applications 

alone and with market benefits included).  

For the BESS support for reliability use cases, depending on the specific application analyzed (i.e., 

location, average/maximum outage durations), the BESS solution potentially represented a more 

cost effective solution than the traditional T&D solution. The traditional T&D solutions ranged 

from $1.5M to $2.3M. The BESSs ranged from $1.4M to $2.4M system costs with $40k in annual 

market revenues (Cragsmoor area) to $4.1M to $5.4M system costs with $118k in annual market 

revenues (Tannersville area). However, when compared utilizing Central Hudson’s current 

approach to evaluate and rank reliability based projects, neither the traditional T&D solutions nor 

the BESS solutions meet the criteria for implementation.  

As shown in the results of this pilot project, it is currently challenging to identify a use case that 

passes a benefit-cost analysis on Central Hudson’s system. Neither of the two use cases and none 

of the five projects evaluated in the study pass a BCA and meet an acceptable threshold for 

inclusion in Central Hudson’s capital program. 
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 Four Corners Microgrid Project – The Four Corners Microgrid project is part of a FEMA Grant 

program following Superstorm Sandy. This project was submitted to the Department of 

Homeland Security (DHS) by the New York State Department of Public Service on behalf of 

Central Hudson. The project includes the installation of a microgrid to enhance reliability in the 

Four Corners Area of the Central Hudson service territory. The project is currently in the design 

phase (Phase 1) with deliverables due to the DHS by August 14, 2018. The current design includes 

a 2MW lean burn natural gas turbine and a 2MW/1MWh BESS to facilitate block loading. The 

battery is sized to pick up the area load during the initial loss of utility service while the lean burn 

gas generator ramps up to speed and assumes the load. The project will include optionality to use 

the BESS for other services (i.e., demand reduction, frequency regulation) during parallel 

operation. Figure III-XVIII shows a one-line diagram of the effected system; Figure III-XIX shows a 

simplified diagram of the microgrid layout. 

Figure III-XVIII: One-Line Diagram 
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Figure III-XIX: Microgrid Layout 

 

b) Future Implementation and Planning 

As discussed in the previous section, Central Hudson has two active energy storage projects. It is 

envisioned that these projects will continue through the end of 2019. Central Hudson currently does not 

have any additional energy storage projects planned for implementation. As indicated in the New York 

Energy Storage Roadmap and Department of Public Service / New York State Energy Research and 

Development Authority Staff Recommendations, based on projected storage costs, the use cases utility 

application of storage applications will not meet the upfront breakeven installed cost of storage (BICOS) 

for several years within our service territory. Central Hudson will continue to track the evolution of the 

energy storage roadmap as the costs and benefits of energy storage change with technology and 

markets. As these systems become economically competitive with other technologies, Central Hudson 

will continue to evaluate use cases for storage including potential applications for NWAs. Central Hudson 

remains technology agnostic in our solicitation process for NWAs, allowing for energy storage solutions. 

As indicated in the roadmap, we may modify future solicitations to better accommodate storage 

solutions.  

3. Risks and Mitigation 

For all emergent technologies, Central Hudson evaluates the technical risks associated with the 

technology and also the overall project financial viability/risk profile. Battery technologies have been 

available for quite some time and are advancing at a rapid rate. The lithium-ion technology utilized in 
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battery energy storage systems is well developed. Central Hudson feels that the risk profile for the 

technologies is relatively limited and therefore manageable. These technical risks can be managed as part 

of the deployment of the systems (redundancy, fail safe designs, etc.) and with the warranty conditions 

specified. The applications of BESS to both the transmission and distribution systems represent a greater 

risk profile as utilities and the industry continue to gain technical learnings on the system interactions and 

use cases available to BESSs and their ability to meet the identified needs. The different use case 

assumptions, including the risk that the forecasted continued steep and step cost reductions in both 

battery and balance of systems do not occur or occur at a much slower than anticipated rate, represent 

higher levels of risk. In addition, there are risks associated with the market revenue forecasts for these 

installations. The shared learnings among the Joint Utilities as storage demonstration projects are 

implemented should provide data and operational experience to help understand and quantify the risks 

associated with storage projects. As experienced is gained and the applications/markets mature, these 

risks will be better understood and appropriate mitigation strategies can be developed. 

4. Stakeholder Interface 

Central Hudson has actively engaged with stakeholders in several different forums in relation to energy 

storage applications. These areas include: 

 Central Hudson is a current member of the New York Battery and Energy Storage Technical 

Consortium (NY-BEST), monitoring and participating in activities. During 2018, Central Hudson 

hosted a meeting with NY-BEST to explore energy storage opportunities. This meeting included 

use case presentations and interactions with a number of storage developers including Enel X, 

Stem, Tesla, and SunRun. Central Hudson shared the Quanta BESS Study – PV Integration and 

Reliability Uses Cases report with NY-BEST.  

 Central Hudson has been very active in both the Interconnection Technical Working Group 

(ITWG) and the Interconnection Policy Working Group (IPWG). These New York State working 

groups include Joint Utilities, developers, and policy makers. These groups continue to engage on 

a regular basis to jointly advance both technical (ITWG) and policy (IPWG) issues related to 

interconnections. During 2017 and the first half of 2018, representatives from Central Hudson 

chaired both of these committees further establishing our relationships with DER developers. 

Central Hudson was instrumental in making changes to the SIR to accommodate storage systems 

including both standalone and hybrid systems. 

 Central Hudson remains very active in NYISO committee workings and has played a significant 

role in Joint Utility – NYISO work to facilitate dual participation in wholesale and retail markets by 

DER providers which, as identified in the Storage Roadmap, will be critical to making the use 

cases for storage economical.  
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 Central Hudson has worked collaboratively with the New York State Joint Utilities on a number of 

stakeholder engagement initiatives associated with REV. Section IV (Other DSIP-Related 

Information) outlines the Joint Utilities collaborative efforts on stakeholder engagement in both 

2017 and 2018. 

5. Additional Detail 

a) Provide the locations, types, capacities (power and energy), configurations 

(i.e., standalone or co-located with load and/or generation), and functions of 

existing energy storage resources in the distribution system. 

As mentioned previously, working with industry partners, Central Hudson is part of an ongoing energy 

storage installation project located on the SUNY New Paltz main campus. The campus is located in New 

Paltz, New York within Ulster County. The storage system is interconnected to the Central Hudson 5025 

distribution circuit emanating from our Ohioville Substation. This is a PV + Battery storage project which 

includes the following components:  

 Solar PV 

o 100kW Princeton Power Smart Inverter 

o 100.65kW CSUN Solar Modules  

 Battery Storage 

o 100kW Princeton Power Smart Inverter 

o 200kWh Samsung SDI Li-Ion Battery Bank 

As indicated, the storage is co-located with a PV system and the project is designed to test the following 

functionality:  

 Smart inverter grid support functions (power factor, volt-var, PV smoothing) 

 Reduction of electric demand 

 Micro-grid mode (Elting Gym is a Red Cross Shelter) 

In addition to partnering for this installation, Central Hudson has a number of customer-sited battery 

storage systems interconnected to our distribution system. These are smaller, behind the meter 

installations co-located with residential PV systems and customer load. Central Hudson currently has 47 

of these installations spread throughout our service territory. In addition, there are another 20 of these 

systems in the queue. While customer-sited, it is believed these units are installed to provide customer 

resiliency and potentially demand reduction. 
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b) Describe the utility’s current efforts to plan, implement, and operate 

beneficial energy storage applications. Information provided should include: 

(1) a detailed description of each project, existing and planned, with an explanation of how 

the project fits into the utility’s long range energy storage plans;  

(2) the original project schedule; 

(3) the current project status; 

(4) lessons learned to-date; 

(5) project adjustments and improvement opportunities identified to-date; and, 

(6) next steps with clear timelines and deliverables. 

Over the past year, Central Hudson has actively worked to identify cost beneficial utility energy storage 

applications for implementation. These systems would help further develop our working knowledge of 

the potential benefits both in terms of value added services and technical advances. Central Hudson has 

completed a BESS use case study and currently has two projects identified which will incorporate energy 

storage applications. One of these projects is currently in service (SUNY New Paltz PV + Battery Storage 

Research Project) and the other is in the design phase (Four Corners Microgrid Project).  

SUNY New Paltz PV + Battery Storage Research Project 

(1) A detailed description of this project is included in Section III.D.2.a). This project fits into Central 

Hudson’s long range energy storage plans by providing technical learnings in the following areas: 

smart inverter grid support functions (power factor, volt-var, PV smoothing), peak demand 

reduction capabilities, and operation in microgrid mode. Central Hudson believes that the 

inverter grid support functions will play an important role in integrating PV systems on our 

system and as potential cost effective methodologies to increase hosting capacity. The project 

will also focus on the utilization of energy storage for peak demand reduction and microgrid 

operations. We feel that energy storage can potentially play a role in peak demand reduction 

portfolios and may be able to operate either independently or paired with our resources to help 

address localized reliability needs. 

(2) The project was originally planned to be in service in August of 2017. The project schedule is 

outlined below: 

 5/18/2015: EPRI awarded NYSERDA PON 
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 8/11/2016: Central Hudson received interconnection application 

 11/23/2016: Central Hudson approved the project for construction 

 6/2017: Factory testing of the battery identified issues resulting in redesign 

 2/2018: Battery and inverter delivered to the site and installed 

 4/5/2018: Central Hudson witnessed acceptance test and provided approval 

 

(3) The project is interconnected and in-service and is entering the testing phase. 

(4) The project is in the early stages in terms of operations and does not have documented lessons 

learned to date. 

(5) The project is in the early stages in terms of operations and does not have project adjustments or 

improvement opportunities identified to date. 

(6) As indicated, this project is entering the testing and data collection phase. It is planned to test 

functionality, applications, and use cases over the next twelve months. The project outcomes and 

learnings will be documented with a final report expected by year end 2019. 

Quanta BESS Study – PV Integration and Reliability Uses Cases  

(1) A detailed description of this project is included in Section III.D.2.a). This project fits into Central 

Hudson’s long range energy storage plans by providing technical learnings in the application of 

storage systems for both PV integration and distribution reliability uses cases. More importantly, 

the project developed methodologies to be used in determining the economic viability of storage 

projects in comparison to alternative T&D solutions. The project demonstrated the use of these 

methodologies in a number of applications on both our transmission and distribution system to 

help determine the costs, benefits, and overall economic viability of storage projects.  

(2) The original project schedule was to complete the analysis by year end 2017.  

(3) The project/analysis is complete. The final report was issued on 4/20/2018.  

(4) The final report is included in Appendix F and outlines conclusions and lessons learned.  

(5) The project is complete. There were minor adjustments to the schedule based on market 

learnings and re-work as part of the analysis.  

(6) The project is closed (final report dated 4/20/2018). The project outcomes identified that while 

BESS may have niche applications and will have a role on utility systems in the future, it is 
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currently challenging to identify a use case that passes a benefit-cost analysis on Central 

Hudson’s system. Neither of the two use cases and none of the five projects evaluated in the 

study pass a BCA and meet an acceptable threshold for inclusion in Central Hudson’s capital 

program. As battery system costs continue to decline in the future and other project benefits are 

identified (such as demonstration value), the analysis should be reconsidered. As part of this 

project, we were able to develop tools and methodologies to compare storage solutions versus 

traditional T&D solutions and evaluate as compared to curtailment options. The methodologies 

and learnings from the project will be applied to future use cases with adjustments for costs and 

market revenues applied as applicable.  

Four Corners Microgrid 

(1) A detailed description of this project is included in Section III.D.2.a). This project fits into Central 

Hudson’s long range energy storage plans by evaluating investment opportunities including 

reliability-based projects on an overall cost benefit basis. The project incorporates a BESS as part 

of the overall solution.  

(2) The original project schedule was to have Phase 1 design complete by August 14, 2018. Phase 2 

(construction) will follow if the project is approved. 

(3) The project is currently on schedule to meet the August 14 Phase 1 Design deliverable date.  

(4) The project is in the design stage and does not have documented lessons learned to date. 

(5) The project is in the design stage and does not have project adjustments or improvement 

opportunities identified to date. 

(6) The project is currently in the final stages of design review, and cost estimates and schedules are 

being developed for Phase 2 (construction). The final designs are scheduled to be submitted to 

the Department of Homeland Security by August 14, 2018, for review. The review and 

determination of the project’s viability to proceed to Phase 2 is expected to take from three to six 

months. If the project is approved for Phase 2, the permitting and pre-construction work will start 

immediately upon approval notification. 

c) Provide a five-year forecast of energy storage locations, types, capacities, 

configurations, and functions. 

Due to the nascent nature of energy storage and the current cost structure, Central Hudson does not 

have detailed forecasts of energy storage locations, capacities, configurations, or functions. Central 
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Hudson’s review of the cost valuations of these systems is consistent with the New York Energy Storage 

Roadmap and Department of Public Service / New York State Energy Research and Development 

Authority Staff Recommendations. Based on this report and the Central Hudson use case analysis, the 

wide scale deployment of storage systems within our service territory (NYISO Zone G) currently does not 

meet the breakeven installed cost of storage (BICOS) for most applications. Every individual use case has 

unique parameters that need to be evaluated, but generally these systems are currently not cost 

beneficial within Central Hudson’s service territory. Central Hudson is currently experiencing flat to no 

load growth in most of our service territory. With available load serving capability to meet peak demands 

in most of our system, Central Hudson’s most current Avoided T&D Avoided Costs Study (Appendix E) 

identified very limited Locational System Relief Value (LSRV) areas. Due to the deferral time period and 

nature of the potentially avoided T&D upgrades, the locational values within these areas are also limited. 

Based on this data, it is not expected to see significant levels of storage deployment within our service 

territory in the near future. As per the Energy Storage Roadmap, Central Hudson will look to see if future 

solicitations for NWAs can better take into consideration the benefits of energy storage systems.  

As part of our normal course of business, Central Hudson continuously processes interconnection 

requests on both the distribution level (typically through the New York State SIR process) and the 

transmission level (typically through the NYISO interconnection process). Central Hudson utilizes this data 

to monitor the activity level for potential third-party energy storage systems on our system. To date, 

there are a number of smaller residential type systems paired with PV and a limited number of 

commercial systems proposed. There is currently a significant bulk level battery storage system (200MW 

proposed) application ongoing through the NYISO process for interconnection to our 115kV transmission 

system.  

Central Hudson will continue to monitor both cost components and use case applications of these 

systems and actively participate in the continued development and implementation of the New York 

Energy Storage Roadmap by the Department of Public Service and New York State Energy Research and 

Development Authority Staff. Utilizing this information with the storage system queue data from our 

interconnection processes, and by refining the evaluation processes developed in our studies to date, 

Central Hudson will continue to evaluate energy storage applications as system needs develop. When the 

overall installed costs of these systems become comparable to alternative technologies or when 

additional revenue streams materialize to adequately offset system costs, Central Hudson will develop 

appropriate implementation plans. The evaluation of these installations will include both transmission 

and distribution sited BESSs in varying capacities and configurations based on the system needs, 

applications, and revenue streams. 
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d) Identify, describe, and prioritize the current and future opportunities for 

beneficial use of energy storage located in the distribution system. Uses 

considered should encompass functions which benefit utility customers, the 

distribution system, and/or the bulk power system. Each opportunity identified 

should be characterized by: 

(1) its location; 

(2) the energy storage capacity (power and energy) provided; 

(3) the function(s) performed4; 

(4) the period(s) of time when the function(s) would be performed; and, 

(5) the nature and economic value of each benefit derived from the energy storage resource. 

In alignment with the New York Energy Storage Roadmap and Department of Public Service / New York 

State Energy Research and Development Authority Staff Recommendations issued June 21, 2018, Central 

Hudson recognizes the three market segment groupings (customer-sited, distribution system, and bulk 

system) for storage deployment applications.  

Consistent with the roadmap, Central Hudson recognizes retail bill management, demand response, and 

storage paired with PV as three potential customer-sited use cases. Section III.H (Customer Data) of this 

filing identifies customer-level data available and the privacy and security issues related to providing this 

data. The available data can be utilized to help identify potential opportunities for the cost effective 

application of customer-sited storage. In addition, Central Hudson’s System Data Portal provides 8760 

historic circuit load data, where available, (for over 275 distribution circuits) and 8760 historic and 

forecast load data for 54 of the 62 load serving substations where available on our system (see Section 

III.F.5.a) for additional information).  

(1) The location of the energy storage for these uses cases would vary and would be on customer-

sited locations. 

(2) The energy storage capacity provided would vary by need and application.  

(3) The function would be retail demand management, demand response and storage paired with 

PV.  

(4) The period of time when the function would be performed would vary by each particular 

application/use case. 
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(5) The nature and economic value of each benefit derived from the energy storage resource would 

be customer-specific but would predominantly be customer bill reduction.  

For the distribution system use cases, Central Hudson identifies both NWA areas and LSRV areas and 

determines a system-wide demand reduction value (DRV). There are currently three existing Non Wires 

Alternative areas and one ongoing solicitation for a Non Wires Alternative. These areas provide the 

opportunity for the beneficial use of energy storage to eliminate or defer the need to complete growth 

related T&D capital projects (i.e., capital deferral). To date, storage solutions have not been cost 

competitive with either demand response or energy efficiency solutions in these areas. The storage 

applications that have been assessed to date would require a long operational life to approach the point 

of being economical. Such long term certainty is not feasible within our current NWA solicitations that are 

designed for shorter term deferral of assets. Additionally, the currently available revenue streams are 

generally not significant enough to justify the appropriate interconnection requirements and costs for 

larger scale applications when compared to distributed, behind the meter DERs. Furthermore, the current 

NYISO interpretation of FERC Order 841 (dual participation) creates a barrier for storage developers to 

achieve additional revenue streams through storage assets that are deployed to meet utility needs. These 

additional revenue streams could potentially have a positive influence on project economics.  

As part of this filing (Appendix E), Central Hudson completed a new Avoided T&D Cost Study. This analysis 

provided our system-wide DRV and identified two additional LSRV areas where the application of energy 

storage systems may be beneficial. 

(1) The location of the energy storage for these uses cases would be within one of our existing NWA 

areas (Northwest Area, Shenandoah/Fishkill Plains and Merritt Park), at our current NWA area 

(Coldenham 4027 circuit), or within one of the current LSRV (Hunter and Lawrenceville 

Substation) load serving areas. 

(2) The energy storage capacity provided would vary by need, location, and application. 10MW was 

solicited for the Northwest Area NWA, 5MW for the Shenandoah/Fishkill Plains Area NWA, and 1 

MW for the Merritt Park Area NWA. The current identified need for the Coldenham 4027 circuit 

area is 0.5MW.  

(3) The function for these applications would be demand reduction for system capital deferral.  

(4) The period of time when the function would be performed would vary by each particular 

application/use case. For the NWA areas, the time period is defined within the solicitation. For 

the LSRV areas, compensation is based on the resources’ prior year performance during the top 

ten highest usage areas within each particular location.  
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(5) The nature and economic value of each benefit derived from the energy storage resource would 

be a contract payment based on terms negotiated for the NWA areas. For the LSRV areas, the 

economic value would be the LSRV values as determined by the 2018 avoided T&D cost study 

(see Appendix E). 

e) Identify and describe all significant resources and functions that the utility 

and stakeholders use for planning, implementing, monitoring, and managing 

energy storage at multiple levels in the distribution system. 

Central Hudson is utilizing the New York Energy Storage Roadmap and Department of Public Service / 

New York State Energy Research and Development Authority Staff Recommendations as a guideline for 

the planning of energy storage systems. Based on this report, the wide scale deployment of storage 

systems within our service territory (NYISO Zone G) currently does not meet the breakeven installed cost 

of storage (BICOS) for most applications. As indicated within the document, every individual use case has 

unique parameters that need to be evaluated, but generally these systems are currently not cost 

beneficial within Central Hudson’s service territory. Central Hudson also utilizes the output of our 

Avoided T&D Cost Study to determine the system-wide DRV and to identify the LSRV areas on our system. 

This data helps inform the projected number of potential storage systems in response to these values. 

Based on the results of our current study, an increase of storage systems is not anticipated at this time. 

As storage systems with net positive value for our customers are identified, Central Hudson would utilize 

our current processes in place for system implementation.  

In conjunction with the DRV and LSRV areas, as noted previously, Central Hudson maintains a System 

Data Portal that provides 8760 historic circuit load data, where available, (for over 275 distribution 

circuits) and 8760 historic and forecast load data for 54 of the 62 load serving substations where available 

on our system (see Section III.F.5.a) for additional information). This publically accessible data can be 

utilized by stakeholders for planning and implementing energy storage at multiple levels in the 

distribution system. 

For system interconnection review, energy storage is considered a type of DER. Central Hudson’s current 

planning processes incorporate the effects of different types of DERs – predominately PV, EE, and 

demand response at this time. See Section III.A of this DSIP filing for additional information on current 

status of Central Hudson’s integrated planning efforts. Due to the minimal level of storage currently 

installed on our system, standalone/dedicated systems for the monitoring and management of energy 

storage assets are not required at this time. Through the New York State SIR and the NYISO 

Interconnection process, new storage systems will be studied as they go through the interconnection 

process. New storage installations will be evaluated to determine the required monitoring and 

management systems. Central Hudson will have monitoring and control as part of our DMS. As the energy 



DSIP Update Topical Sections  

134 

storage systems become more prevalent, to the extent we are looking to dispatch these assets, it may 

become cost effective to invest in systems designed specifically for DER and energy storage management. 

It is expected that this type of system will either be an extension/enhancement of our current DMS or a 

standalone system that interacts with our DMS. The implementation of such a system is not defined in 

Central Hudson’s current investment plans.  

(1) Explain how each of those resources and functions supports the utility’s needs. 

The resources and functions outlined above support Central Hudson’s needs by providing a statewide 

roadmap for energy storage and distribution system locational values for DERs. Our current plan to 

implement a DMS with the ability to increase functionality as needs arise supports our needs at the 

current levels of penetration and permits us to add functionality as energy storage levels increase.  

(2) Explain how each of those resources and functions supports the stakeholders’ needs. 

The resources and functions outlined above support stakeholders’ needs by providing a statewide 

roadmap for energy storage and distribution system locational values for DERs. These resources provide 

data to help determine the potential value streams for calculating project economics for energy storage 

assets. Our system data portal provides both historic and forecast 8760 load data at a sufficiently granular 

level to enable stakeholders to identify potential areas on our system where their specific use case may 

be cost beneficial. In addition, the interconnection process provides a standard process for determining 

the interconnection requirements and the timeline to interconnect to our distribution system. Our DMS 

and network strategies initiatives will provide a cost effective and readily available means to provide the 

required monitoring and control functionality for these systems to interconnect to our system.  
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f) Describe the means and methods for determining the real-time status, 

behavior, and effect of energy storage resources in the distribution system. 

Information produced by those means and methods should include: 

(1) the amount of energy currently stored (state of charge); 

(2) the time, size, duration, energy source (grid and/or local generation), and purpose for each 

charging event; 

(3) the time, size, duration, consumer (grid and/or local load), and purpose of each energy 

storage discharge; 

(4) the net effect (amount and duration of supply or demand) on the distribution system of 

each charge/discharge event (considering any co-located load and/or generation); and, 

(5) the capacity of the distribution system to deliver or receive power at a given location and 

time. 

(1) through (4) Central Hudson currently has no energy storage assets interconnected to our system 

that require means and methods for determining the real-time status, behavior, and effect of 

energy storage resources in the distribution system. Central Hudson is unwilling to invest in 

infrastructure and systems for this until this type of information is necessary based on 

penetration levels. Central Hudson therefore does not currently have systems (i.e., the means 

and methods) to determine the following: the amount of energy currently stored (state of 

charge); the time, size, duration, energy source (grid and/or local generation), and purpose for 

each charging event; the time, size, duration, consumer (grid and/or local load), and purpose of 

each energy storage discharge; the net effect (amount and duration of supply or demand) on the 

distribution system of each charge/discharge event (considering any co-located load and/or 

generation) for energy storage resources.  

(5) Central Hudson utilizes its existing planning and operational practices to determine the capacity 

of the distribution system to deliver or receive power at a given location and time. 

Energy storage resources interconnected to our distribution system are considered a type of DER. As 

such, Central Hudson follows the current standards and practices for monitoring the interconnected DERs 

on our distribution system. These practices have been developed to ensure Central Hudson maintains the 

visibility and control necessary to safely and reliably operate our distribution system.  

As energy storage systems are interconnected to our system, they will typically fall within three areas or 

applications which, along with their size and location, will dictate their operation. These applications are 
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bulk/transmission systems that follow the NYISO interconnection process, distribution-level systems that 

Central Hudson controls or has the ability to dispatch, and storage coupled with other DERs which is 

under the control of the interconnecting customer. Bulk/transmission systems will be dispatched by the 

NYISO. Central Hudson will require sufficient visibility and monitoring of these facilities to operate our 

system in a safe and reliable manner.  

Distribution systems that we control or have the ability to dispatch will be managed through our 

distribution operations area. It is envisioned that for a number of years, these systems will be managed by 

simple on/off instructions or curtailment based on system constraints. 

The overwhelming majority of the systems controlled by the interconnected customer will have the 

ability to operate at full output only limited by customer requirements or distribution system abnormal 

conditions. Abnormal distribution systems may dictate that the system remain offline until the 

distribution system returns to normal.  

In addition, Central Hudson has a number of ongoing initiatives that will allow us to increase our 

functionality in response to higher penetration levels of DERs including energy storage. As indicated in 

prior sections, Central Hudson is in the process of implementing a Distribution Management System in 

conjunction with rolling out a Distribution Automation program and a Network Strategy communications 

platform. These systems will provide us with significantly increased visibility into our distribution system 

and, ultimately, the ability to operate our distribution system in real time. As the number of smart 

distribution devices with monitoring capability installed on our system grows, our overall system visibility 

and awareness will continue to increase. As indicated previously in this document, the distribution 

operational data from our smart devices will be transmitted to our DMS via our communications network. 

In addition to data provided by distribution smart devices, data from DERs as determined by the 

operational requirements to reliably and safely operate our distribution system will also be integrated 

into our DMS. This will include the necessary data and analytics to determine the information outlined 

above (amount of energy currently stored (state of charge); the time, size, duration, energy source (grid 

and/or local generation), and purpose for each charging event; the time, size, duration, consumer (grid 

and/or local load), and purpose of each energy storage discharge; the net effect (amount and duration of 

supply or demand) on the distribution system of each charge/discharge event (considering any co-located 

load and/or generation); and the capacity of the distribution system to deliver or receive power at a given 

location and time) as required by the specific application.  

Overall, consistent with current practices, the level and complexity of the any monitoring required will 

vary with the size, location, and application of the DERs on the Central Hudson system. Energy storage 

systems represent additional complexity because of their ability to both supply and consume energy. As 
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use cases for storage are expanded, the level of monitoring may need to change to meet specific 

applications.  

g) Describe the means and methods for forecasting the status, behavior, and 

effect of energy storage resources in the distribution system at future times. 

Forecasts produced by the utility should include: 

(1) the amount of energy stored (state of charge); 

(2) the time, size, duration, energy source (grid and/or local generation), and purpose of 

charging events; 

(3) the time, size, duration, consumer (grid and/or local load), and purpose of energy storage 

discharges; and, 

(4) the net effect on the distribution system of each charge/discharge event (considering any 

co-located load and/or generation); and, 

(5) the capacity of the distribution system to deliver or receive power at a given location and 

time. 

Due to the very limited amount of energy storage resources currently installed within our service 

territory, Central Hudson does not currently require or have the means and methods for specifically 

forecasting the status, behavior, and effect of storage resources at future times. Central Hudson is in the 

process of implementing a DMS and has plans for a real time distribution operations center. Advanced 

capabilities of the DMS will be evaluated, tested, and implemented as required. As the number and size 

of DERs and storage resources interconnected to our system grow, both the status and control of these 

resources will be incorporated into our DMS as necessary. Based on the current interconnection process 

under the NYS SIR, the distribution system would be able to accommodate energy storage charging and 

discharging as defined in the Interconnection Agreement at all times. The ability to forecast items such as 

the state of charge, the net effect of charge and discharge operations on the distribution system, and the 

capacity of the distribution system to deliver or receive power at a given location and time will be 

incorporated into the DMS when the penetration levels necessitate this functionality. This centralized 

system will permit us to forecast the items identified above as this capability is needed.  
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h) Identify the types of customer and system data that are necessary for 

planning, implementing, and managing energy storage and describe how the 

utility provides those data to developers and other stakeholders. 

Depending on the use case, there are differing types of customer and system data that may be necessary 

for planning, implementing, and managing energy storage. This data includes:  

 Customer count by rate class;  

 Historical Load by customer type; 

 Load shape by customer type;  

 Capital investment plans; 

 Planned resiliency and reliability projects; 

 Reliability statistics; 

 Hosting capacity; 

 Beneficial locations; 

 Load forecasts; 

 Historical load data; 

 NWA opportunities; 

 Locational System Relief Value (LSRV) locations; and 

 Queued and installed DG. 

Much of this data is readily available to developers and other stakeholders and is typically publically 

available. In response to stakeholder feedback, the Joint Utilities developed a central data portal on the 

Joint Utilities’ website in June 2017 with links to utility-specific web portals with available system data and 

customer data is also being made available through UER. The Joint Utilities’ website 

(https://jointutilitiesofny.org/system-data/) includes utility-specific links to the system data listed above. 
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i) By citing specific objectives, means, and methods, describe in detail how 

the utility’s accomplishments and plans are aligned with the objectives established 

in New York State’s recently signed Energy Storage Deployment legislation and 

Governor Cuomo’s new initiative to deploy 1,500 megawatts of energy storage in 

New York State by 2025. 

Central Hudson’s plans are aligned with the objectives established in New York State’s recently signed 

Energy Storage Deployment legislation and Governor Cuomo’s new initiative to deploy 1,500 megawatts 

of energy storage in New York State by 2025 as demonstrated by the following: 

 Central Hudson was an active participant in the use case development in the New York Energy 

Storage Roadmap and Department of Public Service / New York State Energy Research and 

Development Authority Staff Recommendations, providing input and feedback during the 

process.  

 Central Hudson has been a leader within the state in collaboratively working with the Joint 

Utilities, developers, and policy makers to advance interconnection process improvements. 

Central Hudson has been very actively engaged in both the Interconnection Technical Working 

Group (ITWG) and the Interconnection Policy Working Group (IPWG), with representatives from 

Central Hudson chairing both of these committees. Improvements in the timeline and efficiency 

of the interconnection process facilitate the integration of DERs onto our distribution system and 

help improve their business cases. Central Hudson was instrumental in making changes to the SIR 

to accommodate storage systems including both standalone and hybrid systems. These efforts 

should help increase the deployment of energy storage within the state. 

 Central Hudson has been very actively involved in working with the other Joint Utilities and the 

NYISO to facilitate dual participation of DERs including energy storage assets. This work will help 

energy storage assets gain access to additional/multiple value streams including wholesale 

markets. As the type and number of benefits the energy storage systems are eligible for increase, 

the greater the likelihood that these assets will pass the cost benefit test thereby increasing their 

financial viability and spurring additional deployments helping achieve the State goals.  

 Central Hudson has reviewed and processed interconnection applications in an efficient and cost 

effective manner. Central Hudson is committed to facilitating the interconnection of all types of 

DERs onto our distribution system. This includes the installation of customer owned/sited storage 

systems, either as standalone systems or paired with renewable resources and larger scale 

storage projects proposing to interconnect to our transmission system.  

 In our NWA areas, Central Hudson continues to actively engage with energy storage providers to 

identify potential cost effective solutions that may meet the program needs and, as part of the 
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Storage Roadmap, will evaluate what additional value streams can be realized by energy storage 

solutions. 

 Central Hudson is in the process of implementing a DMS in coordination with DA and Network 

Strategy programs. This system will significantly expand the visibility and control of our 

distribution system. Greater real time awareness and control will ultimately enable our system to 

better plan for, accommodate, and control (where required) all types of DER assets including 

energy storage interconnected to our system.  

 Central Hudson will continue to track the cost effectiveness of storage use cases (capital deferral, 

PV integration, reliability improvements) as detailed within our Quanta BESS Study – PV 

Integration and Reliability Uses Cases analysis. As the storage assets become cost effective, 

Central Hudson will incorporate these assets into our investment plans. 

j) Explain how the Joint Utilities are coordinating the individual utility energy 

storage projects to ensure diversity of both the energy storage applications 

implemented and the technologies/methods employed in those applications. 

The Joint Utilities formed an internal working group to coordinate on energy storage implementation 

efforts. As part of this working group, the Joint Utilities have shared information regarding efforts to 

deploy storage assets across their footprints. These coordination efforts have focused on aspects such as 

permitting considerations, the technologies being deployed, and the applications that energy storage will 

serve in each case. This coordination will inform current and future energy storage efforts and help the 

utilities design a diverse portfolio of projects targeting a diversity of applications. The Joint Utilities 

remain committed to continuing this coordination to further support the diversity of energy storage 

applications and technologies across the state. 
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E. Electric Vehicle Integration 

1. Context and Background 

Electric vehicles (EVs) are one of many tools for achieving the state’s clean energy objectives. The state’s 

EV policies are generally derived from the 2015 New York State Energy Plan, which committed the state 

to reduce greenhouse gas (GHG) emissions by 40% by 2030 and by 80% by 2050. Transportation accounts 

for nearly 35% of New York’s GHG emissions, and the State Energy Plan specifically calls out EVs as a key 

element of the overarching strategy to reduce GHG emissions.  

A key component of the State Energy Plan is the Charge NY initiative, which was launched by the 

governor in 2013 to create a statewide network of up to 3,000 public and workplace charging stations 

and put up to 40,000 plug-in vehicles on the road over five years. The initiative also developed best 

practices for municipal Electric Vehicle Supply Equipment (EVSE) regulations, created vehicle incentives 

such as reduced bridge tolls, and removed regulatory obstacles for installing EVSE at public parking lots. 

This initiative is led by a collaboration of NYSERDA, the New York Power Authority (NYPA), and the 

Department of Environmental Conservation. These agencies are also tasked with implementing the Multi-

State Zero Emission Vehicle (ZEV) Action Plan, of which New York is one of eight signatories. The Multi-

State ZEV Action Plan established a collective goal of 3.3 million ZEVs by 2025; for New York, this is 

equivalent to about 800,000 to 900,000 ZEVs on the road by 2025. 

On April 24, 2018, the Commission commenced a proceeding to consider the role of electric utilities in 

providing infrastructure and rate design to accommodate the needs and electricity demand of EVs and 

EVSE. The proceeding is intended to explore cost-effective ways to build such infrastructure and 

equipment and also determine whether utility tariff changes will be needed in addition to those already 

being considered for residential customers to accommodate and promote the deployment of EVs. 

Additionally, the proceeding will investigate the characteristics of EV charging systems and how those 

systems may facilitate EV participation as a distributed energy resource (DER) in a manner not yet 

captured by the Reforming the Energy Vision (REV) Initiative. 

On May 31, 2018, the Governor announced a new $250 million electric vehicle expansion initiative, 

EVolve NY, with the New York Power Authority. The program will involve state funding and also seek to 

create private sector partnerships through 2025 to aggressively accelerate the adoption of electric 

vehicles throughout New York State. NYPA will be launching several new innovative initiatives to co-invest 

with private sector partners, collaborate with partners on identifying new business and ownership 

models, and increase customer awareness about electric vehicles and charging. This major investment 

plan aims to expand fast charging infrastructure and make EVs more user-friendly for all New Yorkers. 
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In the Supplemental DSIP, the Joint Utilities described the current state of the EV market and committed 

to form a utility working group to develop a joint EV Readiness Framework (“Framework”) within twelve 

months of completion of the comment process for the Supplemental DSIP filing (or January 2018). The 

Supplemental DSIP also included a set of guiding principles co-developed with stakeholders for utility 

involvement in supporting the increased adoption of EVs and charging infrastructure; these helped 

inform the development of the joint Framework. As discussed in greater detail below, the Joint Utilities 

completed a draft of the Framework in January 2018 and circulated it with interested stakeholders for 

feedback. In early February 2018, the Joint Utilities held a stakeholder meeting focused on aspects of the 

Framework and provided an opportunity for stakeholders to ask questions and offer additional input on 

the document. The final draft of the document was posted on the Joint Utilities website in March and is 

included as Appendix G. 

In support of the initiatives noted above, the Commission directed the utilities to continue preparing for 

higher penetrations of EVs. As noted in the March 9, 2017, DSIP Order, “the Commission expects the 

Utilities to continue investigating EV-related infrastructure effects and modifications in anticipation of a 

potential future when the range of needs and demands for EVs is substantial.”  

2. Implementation Plan 

a) Current Progress 

The Joint Utilities, with input from stakeholders, have agreed upon a clear path toward EV readiness that 

reflects a more proactive stance by utilities in the EV market. Utilities are advancing EV demonstrations, 

pilot projects, and programs and are continuing to work with regional groups, associations, and 

governments to advance EV initiatives and infrastructure awareness. In January 2018, the Joint Utilities 

released a draft of the joint Framework for stakeholder review.  

In addition to the Joint Utility efforts, over the past year Central Hudson has developed a new strategic 

focus on EV Initiatives with the purpose of increasing EV adoption through stakeholder participation and 

advocacy, increasing the employee EV experience, and demonstrating leadership in EV policy. The 

strategic approach will focus on Utility Infrastructure, Vehicle Charging, and Advocacy and Education. The 

initial priority actions include: 

 Establishing program leadership and a cross-functional team; 

 Developing and implementing an employee program focused on education and adoption; 

 Expanding existing advocacy efforts with an “EV Summit” or similar annual events; 

 Establishing outreach to local counties and municipalities. 
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 Addressing rate design issues and proposing solutions that advance the program; and 

 Proposing a transportation electrification program in accordance with our rate order.  

Joint Utilities EV Readiness Framework  

The objectives of EV readiness planning are to identify, prioritize, and execute actions in the near- to mid-

term in order to unlock the potential of transportation electrification. The Framework also describes the 

hurdles to widespread deployment of EV infrastructure (and vehicles, where appropriate). Hurdles 

referenced in the Framework include, but are not limited to, the higher price of EVs compared to 

conventional vehicles, lack of public EV charging infrastructure, lack of consumer awareness of EV 

benefits, and lack of coordination among stakeholders.  

Given the limited size of the current EV market, the Joint Utilities believe that the Framework, 

complemented by demonstration projects and active education and outreach efforts, is the most 

effective way for utilities to facilitate increased EVSE deployment and EV adoption. The Framework 

reflects significant stakeholder input and Central Hudson has adopted it as part of our own EV promotion 

efforts. 

The Framework addresses near-term priorities resulting from the stakeholder engagement sessions, with 

a focus on: 

 EV charging infrastructure planning and forecasting EV growth to assess and mitigate potential 

system impacts;  

 Streamlining charging infrastructure deployment in New York, which is characterized by reviewing 

service connection requirements; outlining local ordinances, building codes and design guidelines 

that can help reduce barriers to infrastructure installation; and highlighting the value of 

interoperability and standardization of charging equipment; 

 Advancing rate design considerations that will improve the customer experience while minimizing 

impacts to utility system operation; and  

 Conducting education and outreach efforts that improve customer awareness about the benefits 

of EVs.  

The role of the utility varies considerably across the core elements of the Framework. In some cases, 

readiness will be achieved through proactive measures, while in others, utilities remain in a position of 

information gathering. The utilities will continue to use the Framework to identify useful indicators for 

assessing market performance and continue to update internal assessments related to determining the 

thresholds at which distribution system impacts or benefits of EVs may become more significant. While 
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the Joint Utilities have developed a common framework, the market indicators, EV programs and their 

implementation plans, and timelines taken by individual utilities will vary due to utility-specific factors.  

Infrastructure Planning  

The Joint Utilities have worked to communicate internally and externally with stakeholders regarding 

their respective approaches to charging infrastructure planning. Central Hudson is projecting the impact 

of EVs into our forecasts and will be projecting the impact of EV charging on the distribution system. 

While we do not see general system issues with the deployment of EVs and EVSE, we have in place a 

process to evaluate and address issues as they arise. With regard to infrastructure deployment, such as 

make ready or interconnection infrastructure for EVSE, we have not included any specific investment in 

our business plans but as utilities are uniquely positioned to make these investments in a cost effective 

manner, we remain open to the possible utility involvement in EVSE investment. 

EV Penetration Forecasting Approach and Me thodology 

The EV market is poised for significant growth over the next several years due to increased consumer 

offerings, more competitive vehicle pricing, and favorable policies. However, the expected near-term 

levels of EV adoption do not significantly impact utility system planning scenarios and related distribution 

system investment plans. The incorporation of forecasted EV penetration and adoption rates into the 

system planning process varies by utility. Central Hudson’s EV forecasting assumptions, methodology, and 

results are listed in the appendices (Appendix A).  

Projected Utility System Impacts and Investment  

Distribution-level impacts are possible as a result of EV clustering and charging at discrete locations (e.g., 

with significant fast charging demands). However, considering the anticipated power and energy 

demands of EVs in the near- to mid-term future, the impacts can be addressed through normal 

infrastructure without an extension of investments.  

Streamlining Charging Infrastructure Deployment  

The Joint Utilities are engaged in a variety of projects deploying charging infrastructure and continue to 

seek ways to reduce the barriers to deploying charging infrastructure. The Joint Utilities will continue to 

engage in projects that include deploying Level 2 and DC fast charging infrastructure, smart charging 

pilots, workplace charging deployments, and system reinforcement projects whereby the utility makes 

the necessary upgrades to accommodate future installations of EVSE. 
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Service Connection Requirements and Processes  

The Joint Utilities EVSE Working Group is collaborating to reduce the barriers to deploying charging 

infrastructure and improve their existing individual service connection processes to provide a more 

positive user experience. 

Local Ordinances, Building Codes , and Design Guidelines  

Local zoning and parking ordinances, building codes, and design guidelines for EVSE may enable easier 

and less costly installation. Central Hudson will be working both individually and with the Joint Utilities to 

engage local and regional government stakeholders seeking to adopt “EV ready” policies and plans, and 

provide support where possible. 

Interoperability and Standardization 

EVs are an emerging market area with many different, non-standardized EVSE protocols and technology 

configurations; the Joint Utilities are keenly aware that interoperability and standardization are keys to 

minimizing constrained or stranded assets. Central Hudson will seek to ensure that any investments are 

maximized and not beholden to the success (or failure) of a single network provider. A positive customer 

experience is paramount, regardless of the technology, and Central Hudson is supportive of industry 

engagement and ongoing progress towards common standards.  

Rate Design Considerations  

With EV deployment in its early stages, utilities can begin to explore effective rate design considerations. 

Central Hudson does not believe that the elimination of demand charges for low load factor loads is 

sustainable in the long term, and they are committed to finding solutions that address short-term 

economic challenges that enable the growth of the market.  

Central Hudson will seek to align rate design with the following key considerations in mind:  

 Comply with the requirements of Assembly Bill 288;34  

 Minimize the costs of EV charging, interconnection costs, and potential distribution system 

impacts; 

 Encourage EV drivers to charge at preferred times using price signals; 

                                                           
34 New York State legislature passed Assembly Bill A288 in 2017, requiring utilities to file a residential EV charging tariff by April 
1, 2018. The regulation also requires utilities to report periodically to the Commission the number of customers who have signed 
up for the tariff, the total amount of electricity delivered to those using the tariff, and other data requested from the Commission. 
Full text of the legislation is available online: http://legislation.nysenate.gov/pdf/bills/2017/A288 

http://legislation.nysenate.gov/pdf/bills/2017/A288
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 Provide EV charging rates that drivers can easily understand; and  

 Provide EV drivers with a cost-competitive rate when compared to the standard/flat rate and the 

potential to realize cost savings relative to gasoline.  

EV service providers and other stakeholders have expressed explicit concern about the potential negative 

impacts of demand charges on DC fast charging. Central Hudson recognizes that DC fast charging can help 

achieve higher rates of EV adoption through the reduction of range anxiety and we are actively seeking 

solutions to improve the business case. However; Central Hudson does not support the waiving of 

Demand Charges for EV charging stations or the shifting of EV chargers from demand to non-demand 

rates, especially for equipment that will likely have a negative impact on the circuit and system load 

factor. However, Central Hudson remains open to discussing this as part of the PSC proceeding and is 

willing to discuss other rate design considerations or equipment supply options, such as EVSE coupled 

with Battery Storage, as a way to address both the system impact and economics of EVSE.  

Education and Outreach 

In order to create a positive customer experience, the Joint Utilities have identified effective 

communication channels through multiple avenues based on the interests of the targeted audience. For 

the purposes of the joint EV Readiness Framework, education and outreach efforts are distinguished by 

those focused on EVs or EV charging.  

Central Hudson leverages a range of channels to communicate with customers about electric vehicle 

topics, including e-newsletters, social media, events, press releases, websites, direct mail, vehicle wraps 

and advertisements. The Company actively collaborates with manufacturers, local advocacy groups and 

other parties to expand awareness of electric vehicle information and develop new opportunities. 

Employees are provided hands-on opportunities to increase their knowledge of electric vehicles and help 

to encourage electric vehicle adoption within the communities served by Central Hudson. 

b) Future Implementation and Planning 

Central Hudson agree with the other Joint Utilities on the importance of working together on developing 

communication channels to help customers understand the numerous benefits of EV adoption. The Joint 

Utilities EVSE Working Group will continue advancing efforts outlined in the Supplemental DSIP 

commitments, including: 

 Designing and conducting individual utility engagement activities with local governments and 
municipalities; 

 Continuing to work with regional groups, associations, and governments to advance EV initiatives 
and infrastructure awareness; and  
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 Continuing to support the identification and implementation of EV demonstration and pilot 
projects. 

3. Risks and Mitigation 

Central Hudson recognizes a number of risks with its plans for Electric Vehicle Integration. While the EV 

market is poised for significant growth, there are many factors beyond the control of Central Hudson that 

will ultimately dictate the level of EV penetration and the associate impacts to the electric distribution 

system. Central Hudson will continue to update its forecast of EV adoption so that as changes occur, 

either due to market changes or technology improvements, we will be able to use our normal planning 

processes to identify system impacts, needs, and potential solutions.  

Central Hudson’s approach will be to avoid overbuilding for EVSE and match the supply equipment need 

with the EV adoption and consumer needs. This will avoid building unnecessary equipment or equipment 

in the wrong location, ensuring that the correct charging equipment is installed as technologies advance 

and minimizing the chance the equipment deployed will become obsolete. 

Another risk is that EV adoption, especially in the medium and heavy duty market, will develop quickly 

and that the impact on Central Hudson infrastructure would be significant. To avoid this, Central Hudson 

will remain apprised of EV technology and research to ensure that as this market develops, the system 

impacts and potential mitigation measures are understood well in advance of the need.  

4. Stakeholder Interface 

In June 2016, the JU had a rough sketch of EV readiness in place that reflected reactions to stakeholder 

comments. Some key takeaways from 2016 Stakeholder Engagement Sessions are: 

 Stakeholders encouraged the JU to collaborate both among the JU and with a broad base of 

stakeholders since many aspects of the EV industry are outside the realm of traditional utility 

business and operations; 

 Stakeholders supported JU outreach and education opportunities to utility customers for EV-

related topics and to use demonstration projects to inform JU planning and promote EV adoption 

in high density urban areas as well as suburban environments; and 

 JU and Stakeholders agreed that an EV Readiness Framework would advance how the utilities 

currently incorporate EVs into their planning activities and help accelerate demonstration 

projects. 

On February 1, 2018, a stakeholder session was held by the Joint Utilities to review the JU EV Readiness 

framework and there were a number of takeaways from the sessions that will be discussed further in the 

PSC proceeding as well as future stakeholder sessions. 
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5. Additional Detail 

a) Using a common framework (organization, format, semantics, definitions, 

etc.) developed jointly with the other utilities, identify and characterize the 

existing and anticipated EV charging scenarios in the utility’s service territory. Each 

scenario identified should be characterized by: 

(1) the type of location (home, apartment complex, store, workplace, public parking site, rest 

stop, etc.); 

(2) the number and spatial distribution of existing instances of the scenario; 

(3) the forecast number and spatial distribution of anticipated instances of the scenario over 

the next five years; 

(4) the type(s) of vehicles charged at a typical location (commuter car, bus, delivery truck, taxi, 

ride-share, etc.); 

(5) the number of vehicles charged at a typical location, by vehicle type; 

(6) the charging pattern by vehicle type (frequency, times of day, days of week, energy per 

charge, duration per charge, demand per charge); 

(7) the number(s) of charging ports at a typical location, by type; 

(8) the energy storage capacity (if any) supporting EV charging at a typical location; 

(9) an hourly profile of a typical location’s aggregated charging load over a one-year period; 

(10)  the type and size of the existing utility service at a typical location; 

(11)  the type and size of utility service needed to support the EV charging use case; 

The common framework envisioned in this directive is a detailed electric vehicle charging infrastructure 

siting analysis. To date, the Joint Utilities have developed the EV Readiness Framework, which identifies 

key strategies to support EV adoption through utility action, engagement, and collaboration. The 

framework envisioned in this directive is an analytical precursor to investment or engagement at a scale 

larger than what has currently been contemplated publicly by any single utility in New York. Furthermore, 

based on the Joint Utilities’ review of transportation electrification filings in other states, this type of 

jointly conceived framework regarding existing and anticipated EV charging scenarios would be atypical. 

As investor owned utilities have made substantial investments in other states, they have targeted various 
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aspects of the EV market – with a focus on workplace and public charging stations and some on 

residential charging. These efforts, however, have been aligned with some internally defined business and 

investments decisions, rather than the subject of a jointly conceived siting framework.  

The most detailed analysis of which the Joint Utilities are aware comes from the National Renewable 

Energy Laboratory’s National Plug-in Electric Vehicle Infrastructure Analysis, which includes an estimated 

number of public Level 2 and DC fast charging or quick charging ports in several geographies. However, 

even that detailed analysis does not address the majority of the characteristics requested (and outlined in 

the text below). Some of the characteristics of each scenario requested can be populated by information 

and lessons learned from completed, ongoing, or planned pilot projects. However, many of these 

characteristics require a myriad of assumptions regarding aspects of the vehicle market that are not well 

understood – including travel patterns, the anticipated vehicle architecture of the market moving forward 

(e.g., plug-in hybrid vs battery electric), and the expected or preferred technology for charging vehicles in 

different locations.  

b) Describe and explain the utility’s priorities for supporting implementation 

of the EV charging use cases anticipated in its service territory. 

Per the EV Readiness Framework, Central Hudson and the Joint Utilities will undertake measures that will 

support EV adoption in a nascent market, helping to achieve and, where possible, accelerate the long-

term potential of transportation electrification. The Joint Utilities of New York have prioritized charging 

infrastructure planning, streamlining charging infrastructure deployment in New York, advancing rate 

design considerations that will improve the customer experience while minimizing impacts to utility 

system operation, and conducting education and outreach efforts that raise awareness about EVs. 

The role of the utility varies considerably across the core elements of the EV market and the EV Readiness 

Framework – in some cases, readiness will be achieved through proactive measures, while in others the 

utilities remain in a position of information gathering. Consider, for instance, rate design – utilities are 

proactively seeking to encourage behavior that supports and improves prospects for increased EV 

adoption and addresses the goals of REV by improving system load factor and minimizing peak demand 

growth. On the other hand, utilities are tracking initiatives that promote interoperability and 

standardization, rather than spearheading them.  
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c) Identify and describe all significant resources and functions that the utility 

and stakeholders use for planning, implementing, monitoring, and managing EV 

charging at multiple levels in the distribution system.  

(1) Explain how each of those resources and functions supports the utility’s needs. 

(2) Explain how each of those resources and functions supports the stakeholders’ needs. 

As the Joint Utilities advanced the EV Readiness Framework, it became clear that utilities are in the early 

stages of planning, implementing, monitoring, and managing EV charging as it relates to the distribution 

system. The modest adoption of EVs to date has not warranted dedicated resources and functions; 

rather, utilities have generally been able to managing EV charging via existing processes. The Joint Utilities 

anticipate providing more detail on the resources and functions required for planning, implementing, 

monitoring, and managing EV charging in the next DSIP filing. This will evolve in the short term as the PSC 

and the NYPA petition are addressed.  

d) Identify the types of customer and system data that are necessary for 

planning, implementing, and managing EV charging infrastructure and services 

and describe how the utility provides those data to interested third-parties. 

As noted previously, the Joint Utilities are in the early stages of planning, implementing, and managing EV 

charging infrastructure and services. Through use case discussions held with Stakeholders, it was 

determined that there are a variety of customer and system data sources necessary for planning, 

implementing, and managing EV charging infrastructure and services. The Joint Utilities have identified a 

subset of the higher priority data that will be required, as noted below.  

 Customer load profile. The utility will need to know the customer load profile, including charging 

capacity prior to the installation of EV charging infrastructure to help understand the impact on 

the customer as well as system-level impacts. 

 Likely EV charging demand. In workplace or other non-residential types of EV charging, the utility 

would need to know the anticipated charging demand (e.g., how many EVs are likely to be 

charging) and at what level (e.g., Level 2 charging vs DC fast charging; more likely the former). 

This will help characterize the charging capacity required at the facility. For a residential 

installation, the utility would need to know the level of charging that the customer is seeking, 

namely Level 1 or Level 2. Note that it is unlikely that the utility plays a substantive role in 

deploying Level 1 charging infrastructure.  

 Distribution asset load profile. The utility will need to know the load profile on the nearest 

substation or similar distribution asset to understand the likely impact that may arise from 
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increased load attributable to EV charging. This will enable the utility to update its asset 

management strategy for that substation, feeder, etc. 

 Potential location of EV charging infrastructure. To the extent that “implementation” of EV 

charging infrastructure is inclusive of installation, the layout of the proposed installation, namely 

the location of the physical hardware referred to as Electric Vehicle Supply Equipment (EVSE), will 

help determine the associated costs. More specifically, the trenching and cutting costs associated 

with the installation of EVSE at existing facilities can vary significantly depending on the location 

of the planned installation relative to the point of connection with utility service.  

At this time, there are no formal mechanisms for utilities to share customer data with third parties. In 

some cases, customer load data may be shared with the consent of the site host. 

e) By citing specific objectives, means, and methods, describe in detail how 

the utility’s accomplishments and plans are aligned with New York State policy, 

including its established goals for EV adoption. 

Central Hudson’s plans are aligned with the policy objectives set forth in the “Multi State ZEV Task Force” 

which established an organization-wide goal of 3.3 million ZEVs by 2025 and an estimated 850,000 for 

New York State by 2025 as demonstrated by the following: 

 Our current EV forecasts have scenarios based on the current market growth projections as well 

as a high market growth scenario; 

 Our current and high market forecasts are currently between 9,000 and 16,500 BEVs in the 

service territory by 2025 (see Figure III-XX), which are in the same magnitude as other projections 

that will meet the ZEV goals.  
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Figure III-XX: Electric Vehicle Forecasts 

 

 Using these forecast scenarios, and other information regarding the granularity of the existing EV 

ownership, we are assessing the impacts on system demand and energy growth down to the 

substation level.  

 Central Hudson will be using this information in its planning process to assess the impact of EVSE 

on the broader distribution system.  

In addition, Central Hudson will continue to assess its role in the interconnection of EVSE and, if found to 

be a cost effective and beneficial investment, Central Hudson will incorporate these assets into our 

investment plans. 

f) Describe the utility’s current efforts to plan, implement, and manage EV-

related projects. Information provided should include: 

(1) a detailed description of each project, existing and planned, with an explanation of how the 

project fits into the utility’s long range EV integration plans; 

Central Hudson has developed a new strategic focus on Electric Vehicle Integration as a way to improve 

system efficiency, greenhouse gas reduction, and improved revenues. While still being formulated, the 

program’s priority initiatives are as follows: 

 Establishing program leadership and a cross-functional team; 

 Developing and implementing an employee PEV program focused on education and adoption; 
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 Expanding existing advocacy efforts with a “EV Summit” or similar annual event; 

 Establishing outreach to local counties and municipalities; 

 Addressing rate design issues and propose solutions that advance the program; and 

 Proposing a transportation electrification program (external) in accordance with our anticipated 

rate order. 

(2) the original project schedule; 

There has been no project schedule established at this time. 

(3) the current project status; 

Of the priority items, the program leadership and cross functional team has been established and efforts 

on increasing and improving consumer outreach are underway. 

(4) lessons learned to-date; 

There have been no lessons learned to date. 

(5) project adjustments and improvement opportunities identified to-date; 

There have been no proposed project adjustments or improvement opportunities identified to date. 

(6) next steps with clear timelines and deliverables; 

The next steps are listed above in the priority actions; however, no clear timelines or deliverables have 

yet been established.  

g) Explain how the Joint Utilities are coordinating the individual utility EV-

related projects to ensure diversity of both the EV integration use cases 

implemented and the technologies/methods employed in those use cases. 

The Joint Utilities recognize that practical demonstration projects will likely form the basis of planning 

related to transportation electrification moving forward. Further, the Joint Utilities have noted that rapid 

technological advances and the diversity of EVs in the market today requires utilities to begin planning for 

charging infrastructure today for the EV deployment of tomorrow. In order to develop a better 

understanding of the most effective way to engage in transportation electrification, the Joint Utilities 

continue to be involved in a wide array of demonstration and pilot projects – and most of these projects 

are highlighted in the EV Readiness Framework. The diversity of those EV-related projects reflects the 

diversity of approaches that utilities have developed with respect to transportation electrification.  
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The Electric Vehicle Working Group provides a platform for collaboration and coordination on EV-related 

issues for the Joint Utilities of New York. Most recently, the working group developed the EV Readiness 

Framework, which documented a consistent approach to EV integration agreed to by the individual 

utilities, considering input from other key stakeholders. The document also highlights a summary of utility 

EV demonstration and pilot projects. While each individual utility advances EV-related projects in their 

own service territory, subject to internal business decisions and resource prioritization, the Joint Utilities 

will continue to use the EV Working Group as a platform for collaboration and sharing lessons learned, 

thereby helping to ensure the sustained diversity of EV integration use cases and the technologies and 

methods employed in the use cases. 

h) Describe how the utility is coordinating with the efforts of the New York 

State Energy Research and Development Authority (NYSERDA), the New York 

Power Authority (NYPA), New York Department of Environmental Conservation 

(DEC), and DPS Staff to facilitate statewide EV market development and growth. 

The Joint Utilities were proactively engaged with NYSERDA, NYPA, DEC, and DPS staff through the 

development of the EV Readiness Framework published in March 2018. Multiple staff members from 

these organizations were active participants in the two stakeholder meetings, held in September 2017 

and February 2018. Further, the Joint Utilities have invited staff from these organizations to present to 

the EV Working Group several times over the past twelve months. The presentations covered a range of 

issues, including the costs and benefits of EV deployment in New York State and the role of demand 

charges in DC fast charging use cases. In addition, Central Hudson and the Joint Utilities are actively 

participating in the PSC case on EV and in the Tech Conferences being held to advance the Commission’s 

understanding of the nuances of rate design, infrastructure needs and ownership models, and system 

impacts.  
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F. Energy Efficiency Integration and Innovation 

1. Context and Background 

Central Hudson is proud to implement programs which provide customers with opportunities to reduce 

their energy use, manage their energy bill, and contribute to the achievement of the State’s ambitious 

energy goals. Central Hudson has designed its programs with a focus on maximizing value by seeking out 

innovative ways to reduce the cost of the Energy Efficiency portfolio while increasing the quantity of 

MWh savings attained. 

In 2016, Central Hudson integrated new residential lighting opportunities into the portfolio. These 

programs led to increased energy savings in 2017 and will continue in the near term. The expansion of 

lower cost lighting initiatives continues to drive down the average cost of the electric portfolio and 

maximize the MWh savings. Lighting initiatives such as the Residential Retail Point-of-Sale initiative, the 

CenHub Store, and the Community Lighting initiative have provided residential customers with more 

opportunities and choices to participate. Residential customers now have the option to shop online 

through the CenHub Store or visit local brick and mortar retail stores to purchase LED lights at a reduced 

cost. Additionally, the Community Lighting initiative is the first Central Hudson initiative targeted toward 

low-income customers. To implement the Community Lighting initiative, Central Hudson partnered with 

community organizations such as United Way to distribute over 20,000 LED bulbs through the local 

agencies they support and fund. The Company was able to achieve cost effective savings by partnering 

with the manufacturer to procure lighting measures at wholesale prices. For more details on all of the 

programs within Central Hudson’s Energy Efficiency portfolio, see Central Hudson’s 2017-2020 Energy 

Efficiency Transition Implementation Plan (ETIP)35. Per the Order Authorizing Utility-Administered Energy 

Efficiency Budgets and Targets for 2019-2020, issued and effective March 15, 2018, the ETIP will soon be 

replaced by the System Energy Efficiency Plan (SEEP) which better describes “the entirety of the utility’s 

expanded reliance on and use of cost effective energy efficiency to support their distribution system and 

customer needs.” 

On June 14, 2018, the Commission issued an “Order Adopting Terms of Joint Proposal and Establishing 

Electric and Gas Rate Plan,” under Cases 17-E-0459 and 17-G-0460 which establishes new Earnings 

Adjustment Mechanisms (EAMs), a new Carbon Reduction Program (CRP), and a new Geothermal Rate 

Impact Credit, increased Energy Efficiency MWh targets and funding levels. The order also transitions 

                                                           
35 http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={60E805D0-7B4F-4987-A8F9-

360FD6C895BF} 
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recovery of Energy Efficiency expenses to base rates instead of the Energy Efficiency tracker surcharge 

portion of the System Benefit Charge.  

Central Hudson’s EAMs 

Central Hudson has the opportunity to earn incentives associated with the achievement of Earnings 

Adjustment Mechanisms (EAMs). Including Energy Efficiency, there are five EAMs for electric, comprised 

of seven different metrics. Central Hudson has the opportunity to earn average annual pre-tax earnings 

on a prorated basis between $1.3M and $4.9M from 2018 through 2021. The EAMs are intended to 

provide the Company with incentives to:  

 increase electric system efficiency through peak reduction and distributed energy 

resource utilization; 

 increase achieved electric and gas energy efficiency;  

 reduce residential and commercial customers’ electric energy intensity (total usage on a 

per customer basis);  

 increase residential customer participation in voluntary Time of Use rates; and  

 reduce carbon emissions through increased penetration of environmentally beneficial 

electrification technologies.  

Central Hudson believes these EAMs place significant emphasis on the value of producing results through 

new and innovative approaches to achieving the State’s objectives. Specifically, the EAMs associated with 

Energy Efficiency, Energy Intensity, and Environmental Beneficial Electrification are directly linked to the 

State goal of reducing Carbon Emissions by 40%. 

New Energy Efficiency Targets and Funding Levels  

Central Hudson will be striving to achieve MWh savings at levels 100% higher than its historical EEPs 

target. The Rate Plan Order increased annual energy efficiency targets by 40% with a maximum EAM for 

performance up to a 100% increase. These target increases were paired with smaller increases in funding 

of 15% and 40% for electric and gas programs respectively. The proportionately lower funding increase 

will force innovative approaches to optimizing the cost of achieving each MWh savings. The funding 

increase equates to approximately $1.3M on an annual basis. This $1.3M can be utilized flexibly for 

Energy Efficiency expenditures or to increase the funding of the Carbon Reduction Program.  
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Carbon Reduction Program Targets and Funding Levels  

Additionally, Central Hudson’s current Rate Plan authorized funding for a new Carbon Reduction Program 

focused on meeting New York State’s Green House Gas (GHG) emissions reduction goal and provides an 

Earnings Adjustment Mechanism (EAM) to incentivize the Company to achieve specific targets associated 

with the environmentally beneficial electrification of the transportation and heating sectors. The CRP 

aims to efficiently reduce the carbon footprint within Central Hudson’s service territory through the 

installation of environmentally beneficial electric technologies such as air-source heat pumps, electric 

vehicles, and geothermal heat pumps. Within the Rate Plan Order, the Commission authorized funding of 

$1.2M for the period beginning July 1, 2018, through December 31, 2021. Following the PSC Secretary’s 

granting of an extension request, the Company will file a Carbon Reduction Implementation Plan on or 

before August 30, 2018. 

2. Implementation Plan 

a) Current Progress 

As previously discussed, the ETIP will soon be replaced by the SEEP. Central Hudson expects to file its first 

SEEP in the 4th quarter of 2018, following receipt and comment on DPS Staff guidance. During the interim 

period Central Hudson will focus on achieving the targets within its Rate Plan Order. 

Central Hudson has implemented a portfolio of Energy Efficiency programs since 2009, with specific 

initiatives targeted at various end uses and customer segments. Over this period, Central Hudson has 

integrated many innovative approaches and practices in order to optimize the cost and increase the 

quantity of MWhs achieved. Central Hudson’s progress in these efforts is illustrated in Table 26. As 

Central Hudson Energy Efficiency programs have evolved, the average annual MWh savings have 

increased by 110% and the cost per MWh has decreased by 59%. 

Table 26: Central Hudson Historical MWh Savings and Costs 

Framework Years MWh Savings Expenses 
Avg. Annual 

MWh Savings 
$/MWh 

EEPS36-1 2009-2011 75,133 $21,459,934 25,000 $286 

EEPS-2 2012-2015 152,804 $32,393,211 38,200 $212 

EET37 2016-2017 105,004 $12,290,032 52,500 $117 

Total  332,941 $66,143,177   

                                                           
36 Energy Efficiency Portfolio Standard 

37 Energy Efficiency Transition 



DSIP Update Topical Sections  

158 

b) Future Implementation and Planning 

As discussed previously, within Central Hudson’s Rate Plan Order, EAMs were established including an 

Energy Efficiency EAM. The Electric Energy Efficiency EAM is composed of three metrics of which one is 

programmatic and two are outcome based. The metrics consist of: Electric Energy Efficiency 

(programmatic), Residential Electric Energy Intensity (outcome based), and Commercial Electric Energy 

Intensity (outcome based). Additionally, the Rate Plan Order established targets for the Environmentally 

Beneficial Electrification EAM, which is also discussed below. 

 

The Electric Energy Efficiency EAM metric incentivizes the Company to achieve energy efficiency savings 

in calendar years 2018 through 2021 that are significantly above its historical first-year annual savings 

target of 34,240 MWh. This metric will be measured as the sum of MWh savings from all of Central 

Hudson’s administered electric energy efficiency programs, including behavioral programs, which may be 

utilized to achieve MWh targets. As a precondition to earning the incentive associated with this metric, 

the EUL of the Energy Efficiency portfolio must be at least 7.9 years. The Energy Efficiency EAM targets 

for electric were also converted to gross MWh targets in order to be consistent with the Order issued on 

March 15, 2018 in Case 15-M-0252.38 

 

The Residential Electric Energy Intensity EAM and the Commercial Electric Energy Intensity EAM will 

incentivize Central Hudson to reduce residential (SCs 1 and 6) and commercial (SC 2 non-demand) 

customers’ total usage on a per customer basis. This metric will be measured as the sum of weather-

normalized annual residential MWh sales adjusted for Community Distributed Generation allocations and 

increased sales due to beneficial electrification technologies, such as heat pumps and electric vehicles, 

divided by the 12-month average number of residential customers. 

 

The Commercial Electric Energy Intensity EAM metric incentivizes Central Hudson to reduce commercial 

(SC 2 non-demand) customers’ total usage on a per customer basis. This metric will be measured as the 

sum of the weather-normalized annual commercial MWh sales adjusted for Community Distributed 

Generation allocations and increased sales due to beneficial electrification technologies such as heat 

pumps and electric vehicles, divided by the 12-month average number of commercial customers. 

 

The Environmentally Beneficial Electrification EAM metric incentivizes the Company to reduce carbon 

emissions by facilitating greater penetration of technologies that utilize electricity and reduce carbon 

emissions relative to traditional technologies that rely on more carbon intensive fuel sources. Examples of 

these technologies include geothermal heating and cooling, air source heat pumps for heating and 

                                                           
38 Case 15-M-0252, In the Matter of Utility Energy Efficiency Programs, Order Authorizing Utility-Administered Energy Efficiency 
Portfolio Budgets and Targets for 2019-2020 (issued March 15, 2018). 
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cooling, and electric vehicles. The metric will be measured as the lifetime short tons of avoided carbon 

dioxide from environmentally beneficial electrification technologies as identified in the Company’s 

Carbon Reduction Implementation Plan. The Environmentally Beneficial Electrification EAM will be 

measured as the incremental lifetime short tons of avoided carbon dioxide (CO2) from incremental 

electric vehicles and heat pumps. Incremental lifetime tons of CO2 will be calculated as the number of 

incremental units multiplied by the assumed avoided tons of CO2 multiplied by the average technology 

life as agreed to below: 

 Electric vehicles (EVs): EV registrations * 3.8 tons CO2 * 10 years 

 Air-source heat pumps (ASHPs): ASHP installations * 6.7 tons CO2 * 15 years 

 Ground-source heat pumps (GSHPs): GSHP installations * 6.7 tons CO2 * 25 years 

The EV component of the Environmentally Beneficial Electrification metric is an outcome based metric 

and will be measured as the incremental number of electric vehicles registered in Central Hudson’s 

service territory. Electric vehicles are defined as battery electric vehicles (BEVs) and Plug-in hybrid 

vehicles (PHEVs). Data will be obtained from the HIS Markit Vehicle Market Analysis: Registrations and 

Vehicles-in-Operation. Quantification of the ASHP component of the Environmentally Beneficial 

Electrification metric will be determined through participation in Central Hudson’s Carbon Reduction 

Program. Quantification of the GSHP component of the Environmentally Beneficial Electrification metric 

will be determined by the number of Central Hudson customers participating in NYSERDA geothermal 

rebate program, receiving the Central Hudson Rate Impact Credit, or participation in Central Hudson’s 

Carbon Reduction Program. 

 
The annual electric EAM minimum, midpoint, and maximum targets associated with Energy Efficiency and 

Environmentally Beneficial Electrification are shown in Table 27. 

Table 27: Central Hudson EE and Environmentally Beneficial Electrification EAM Targets 

EAM  2018 2019 2020 2021 

Energy 
Efficiency (Gross 
MWh) 

Min 53,262 53,262 53,262 53,262 

Mid 63,658 63,658 63,658 63,658 

Max 79,102 79,102 79,102 79,102 

      

Residential Energy 
Intensity 
(MWh/Customer) 

Min 7.68 7.60 7.52 7.44 

Mid 7.59 7.51 7.44 7.36 

Max 7.51 7.43 7.35 7.27 
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EAM  2018 2019 2020 2021 

Commercial Energy 
Intensity 
(MWh/Customer) 

Min 48.24 47.90 47.56 47.22 

Mid 48.05 47.71 47.36 47.02 

Max 47.85 47.51 47.17 46.83 

      

Environmentally 
Beneficial 
Electrification 
(Lifetime Tons CO2) 

Min 4,257 8,514 8,514 8,514 

Mid 12,123 24,245 24,245 24,245 

Max 19,988 39,976 39,976 39,976 

3. Risks and Mitigation 

The primary risk factor to Central Hudson’s energy efficiency portfolio is the significant forecasted decline 

in potential. Central Hudson commissioned a Potential Study that was filed in Matter 16-002180 on June 

1, 201739. The study indicated that the realistic achievable potential (RAP) was significantly lower than the 

maximum targets set within the Company’s Rate Plan Order. This is primarily due to more stringent EISA 

lighting standards, which are expected to significantly diminish the ability to achieve incremental savings 

through utility programs during the latter years of the period covered by the Rate Plan. The Company’s 

mitigation strategy involves diversifying the portfolio amongst different end uses to the extent possible. 

Additionally, lighting programs are currently being maximized before the adoption of new EISA lighting 

standards take effect.  

4. Stakeholder Interface 

Central Hudson frequently interacts with various stakeholders in order to develop, design, and implement 

its Energy Efficiency programs. These stakeholders include potential and current vendors, customers, 

trade allies, and DPS Staff.  

Vendor and Trade Ally Interfaces  

Central Hudson regularly interacts with prospective and current vendors and trade allies. The Company 

regularly participates in industry conferences such as those facilitated by the Association of Energy 

Service Professionals (AESP). Through these events, the Company keeps abreast of best practices in the 

industry as well as new offerings from a multitude of Energy Efficiency Vendors. Additionally, Central 

Hudson participates in various REV and Energy Efficiency related working groups, which provide an 

opportunity to interface with stakeholders. One such example is the REV Connect sprints, where utility 

                                                           
39 Matter 16-02180, In the Matter of Clean Energy Program Evaluation, Measurement and Verification, Central Hudson Potential 
Study (Filed, June 1, 2017). 
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representatives are able to have in person meetings with various vendors and solution providers 

throughout a one-day event. 

Furthermore, when Central Hudson determines a service provider is needed, a request for proposal will 

be sent out. The RFP contains detailed information about the Company and the services required. As part 

of the RFP process, the Central Hudson allows responders to submit questions and discusses relevant 

topics during at least one pre-bid meeting. Central Hudson’s EE staff are regularly solicited directly on a 

“one-off” basis. In cases where the Company finds certain offers to be compelling, a product or service 

demonstration will be held in order to better understand the vendor’s capabilities. Finally, Central 

Hudson works with trade allies to implement various Energy Efficiency programs and has sponsored 

various training events and feedback sessions. 

Customer Interfaces 

Central Hudson is continuously looking for ways to make the customer experience as easy and fluid as 

possible. From the introduction of the CenHub customer engagement platform to the implementation of 

each Energy Efficiency initiative, engagement, quality assurance, and cost to participate are the focus of 

the customer experience design.  As part of Central Hudson’s energy efficiency portfolio, studies and 

focus groups have been conducted in order to gauge how customers feel about energy efficiency and 

what is their motivation and willingness to participate in current programs.   

Process evaluations ensure that a program or individual program offerings are operating as intended and 

provide information that can enable improvements in both the program design and implementation. 

Process evaluations assess customer understanding, attitudes about the program, satisfaction with the 

program, individual offerings, and other educational activities. 

5. Additional Detail 

a) The resources and capabilities used for integrating energy efficiency within 

system and utility business planning, including among other things, infrastructure 

deferral opportunities as part of NWAs, peak and load reduction and/or load or 

energy shaping with an explanation of how integration is supported by each of 

those resources and capabilities, or other shared savings / benefits opportunities. 

Central Hudson’s NWA solicitations are technology agnostic, and so energy efficiency may be utilized as 

part of a solution if it’s determined to be a good fit for a particular project. Central Hudson is currently 

considering EE in a variety of scenarios, however, EE is not currently deployed as a resource within a NWA 

or other load shaping initiatives due to costs.  
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System-wide load constraints are minimal for Central Hudson. The marginal avoided costs associated with 

peak load reductions, as determined through a recent comprehensive study, are considered as a benefit 

within EE initiatives, but they are not a significant driver of initiating projects. 

b) The locations and amounts of current energy and peak load reductions 

attributable to energy efficiency and how the utility determines these. 

Central Hudson’s energy efficiency portfolio is designed to meet the targets set forth within the EET / ETIP 

proceedings. The Commission has set new targets within the Joint Proposal. 

For the majority of energy efficiency projects, the Company tracks the location of each participant and 

can readily identify the overall impacts to the local system at circuit or substation level. Load reductions 

are assessed using the applicable Technical Manual approaches.  

Within the Company’s upstream and midstream delivery programs, aggregate participation data is 

obtained, such as by vendor or local store, as opposed to individual end-user. Geographic distribution 

estimates may be developed based on the available data. 

c) How the utility develops and provides its short and long-term forecasts of 

the locations, times, and amounts of future energy and peak load reductions 

achievable through energy efficiency. 

The impacts of energy efficiency are embedded in the historic demand data utilized to construct the peak 

demand model. As a result, incremental impacts of future energy efficiency are developed and applied to 

the base peak forecast. The reductions attributable to EE are developed by utilizing data available from 

the NYISO’s Gold Book, specifically applying the historic trend of the ratio of Central Hudson’s peak to the 

total of peaks for Zones E and G to the NYISO’s incremental EE reductions anticipated for Zones E and G. 

d) How the utility assesses energy efficiency as a potential solution for 

addressing needs in the electric system and reducing costs. 

Central Hudson’s NWA solicitations are technology agnostic, and so energy efficiency may be utilized as 

part of a solution if it’s determined to be a good fit for a particular project. Central Hudson is currently 

considering EE in a variety of scenarios, however, EE is not currently deployed as a resource within a NWA 

or other load shaping initiatives due to cost. 
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e) How the utility collects, manages, and disseminates customer and system 

data (including energy efficiency project and load profile data) that is useful for 

planning, implementing, and managing energy efficiency solutions and achieving 

energy efficiency potential. 

Central Hudson collects its system load data and customer load data through its circuit metering or 

customer revenue metering. The system load data is sanitized and provided through our System Data 

Portal as historic hourly load data at the circuit level, aggregated to the substation level and to the 

transmission area level. In addition, Central Hudson provides hourly system load forecasts for a five year 

period.  

Central Hudson uses the System Peak Load Data for distribution planning and capital forecasting. This 

data can also be used to refine solutions for NWAs by providing load shapes and load duration curves. 

Customer load data is used for sales and revenues forecasting, and it can be used to manage some of the 

energy efficiency solutions but additional metering data and estimating methodologies are needed 

beyond this data to manage our energy efficiency programs. 

As for disseminating customer data, we have Green Button Download for customers and approved agents 

for customers. Additional methods for dissemination of customer for public use are now being 

developed. 

f) How the utility’s accomplishments and plans are aligned with New York 

State climate and energy policies and incorporate innovative approaches for 

accelerating progress to ultimately align with a new 2025 energy efficiency target 

called for in Governor Cuomo’s 2018 State of the State Address. 

As discussed previously, within Central Hudson’s Rate Plan Order, EAMs were established including an 

Energy Efficiency EAM. The Electric Energy Efficiency EAM is composed of three metrics of which one is 

programmatic and two are outcome based. The metrics consist of: Electric Energy Efficiency 

(programmatic), Residential Electric Energy Intensity (outcome based), and Commercial Electric Energy 

Intensity (outcome based). Additionally, the Rate Plan Order established targets for the Environmentally 

Beneficial Electrification EAM. 
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g) A description of lessons learned to date from energy efficiency components 

of REV Demonstration Projects with specific plans for scaled expansion of 

successful business model demonstrations. In addition, provide a description of 

each hypothesis being tested as part of energy efficiency components of ongoing 

Demonstration Projects and the anticipated schedule for assessment. 

Central Hudson’s CenHub demonstration project had a specific component that directly tested an energy 

efficiency delivery mechanism: the CenHub Store. Applied Energy Group, Inc. (AEG) was retained by 

Central Hudson to conduct a process evaluation of its CenHub Store. The CenHub Store Program provides 

discounted energy efficient products to residential customers through an online platform. The CenHub 

platform attempts to both educate customers about energy efficiency and to deliver energy saving 

measures at attractive prices. Through the CenHub store, residential customers can receive discounts on 

LED light bulbs, smart thermostats, advanced power strips, efficient showerheads, and efficient faucet 

aerators. AEG designed the 2016-2017 process evaluation for this program to examine both internal 

program processes and customer response to the program. The evaluation identifies the methods used 

to gather data and to measure program results, and it also makes recommendations for program 

improvements. The full Process Evaluation was filed on September 15, 2017, in Matter 16-02180. 

Within the process evaluation, AEG found that the CenHub Store Program was performing well, surpassing 

its participant and savings goals, while spending 71% of the budget. In 2016, 3,867 unique customer 

accounts made purchases through the online store, yielding a total of 2,911 MWh of net electricity savings 

attributed to the items sold. The process evaluation also detailed the following observations: 

 Email campaigns appear to be an effective marketing strategy for the store.  

 Discounted prices appear to be the biggest driver leading customers to the CenHub Store to 

purchase LEDs.  

 Participants say they are very satisfied with the ease of purchase, the products, and the discounts.  

 The CenHub brand has a positive image and is trusted by participants.  

 Almost all participants say they are at least somewhat likely to make another purchase at the 

CenHub Store.  

 Only 5% of participants say they would have bought the same products in the same quantity if the 

store and the discounts had not been available.  

 Measures other than LEDs are not selling very well through the online store. Fewer than 20% of 

purchasers include any measure other than an LED in their purchase. 
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The CenHub Store platform has performed as a low cost delivery mechanism for energy efficiency rebates 

on lighting, advanced power strips, thermostats, and water saving products. The Store has run at 

approximately 10.5 to 11 cents per kilowatt hour each year and from 2016 to 2018. The CenHub 

demonstration project timeline ran from April 1, 2016, to June 30, 2018. Per Central Hudson’s most 

recent rate order, the CenHub platform will continue to exist and has transitioned to base rates.  

h) Explain how the utilities are coordinating on energy efficiency to ensure 

diversity of both the models demonstrated and the technologies/methods 

employed in those applications 

The Joint Utilities have actively coordinated their energy efficiency program design and implementation 

since the May 2007 order instituting an Energy Efficiency Portfolio Standard (EEPS), and this coordination 

continues today with formal and informal teams addressing all aspects of the Reforming the Energy Vision 

and Clean Energy Fund Proceedings. As described in the New York Program Administrator Coordination 

Report filed by the Joint Utilities and others in January 2017 as part of the Clean Energy Advisory Council 

(CEAC) process, this coordination has occurred through many different processes and groups and has had 

a wide range of foci and goals.40 This coordination continues today including in the evolution of the utility 

energy efficiency programs from the Energy Efficiency Transition Implementation Plan (ETIP) framework 

to the recently instituted System Energy Efficiency Plan (SEEP) framework. According to these framework 

documents, over the next five-year DSIP planning period, each utility will integrate energy efficiency 

planning into their forecasted system plans and evolve their ETIP into a SEEP that describes the entirety 

of the utility’s expanded reliance on and use of cost effective energy efficiency to support their 

distribution system and customer needs.41 As part of their continuing coordination efforts, the Joint 

Utilities participate in a working group in which they share information regarding development and 

testing of new energy efficiency programs and strategies. These coordination efforts address topics such 

as distribution channel marketing, home energy reporting, online energy marketplaces, and smart home 

rates. This coordination will inform current and future energy efficiency efforts as well as help the utilities 

design a diverse portfolio of projects targeting a broad range of customers. These efforts include focus on 

the development of and the outcomes from demonstration projects, to avoid duplicative efforts and 

ensure the sharing of lessons learned from each utility demonstration project with all the Joint Utilities. 

The Joint Utilities remain committed to continuing this coordination to further support the diversity of 

                                                           
40 16-01005, In the Matter of the CEAC’s Clean Energy Implementation & Coordination Working Group January 31, 2017), pp. 2-
6. 

41 CASE 15-M-0252 - In the Matter of Utility Energy Efficiency Programs, Order Authorizing Utility-Administered Energy Efficiency 
Portfolio Budgets And Targets For 2019 – 2020, (March 18, 2018), p. 29. 
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energy efficiency programs across the state and to achieve the energy efficiency targets prescribed by the 

State Energy Plan. 

i) Describe how the utility is coordinating and partnering with NYSERDA’s 

related ongoing statewide efforts to facilitate energy efficiency market 

development and growth. 

The Company maintains consistent coordination with NYSERDA to ensure complementary and non-

duplicative efforts and programs. This coordination is achieved through regular communication and 

meetings between specific energy efficiency and demand management program managers and other 

subject matter experts.  
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G. Distribution System Data 

1. Context and Background 

Significant emphasis has been placed on the role of system data42 in facilitating market development and 

greater DER adoption. The Initial DSIPs were largely intended to serve as a vehicle for collecting and 

sharing information that facilitates retail market development, including data related to distribution 

system planning and distribution grid operations. The Company’s Initial DSIP included extensive 

discussion on current practices and presented several datasets identified by the Commission as essential 

for improving the transparency of utility planning and operations and aiding market growth. 

Since the filing of the Initial DSIP Central Hudson and the Joint Utilities, in conjunction with the feedback 

received from various stakeholder sessions have made significant progress in the development of System 

Data Portals for DER developers to gather valuable system data. In addition, the Joint Utilities have been 

working together to develop a greater understanding of the system data needs and have been making 

continuous improvements in the way this data is accessed.  

2. Implementation Plan 

a) Current Progress 

Prior to the 2016 DSIP, there was only traditional availability and accessibility of system data to third-

party developers, there were no online portals dedicated to system data, the data available was often not 

available in machine-readable formats, there was no generalized hosting capacity information, and there 

was limited developer insight into areas with greater locational value. 

Since the 2016 DSIP, Central Hudson and the Joint Utilities have made extensive progress in the 

development of online machine-readable data and data portals with map visualizations. The data 

available through Central Hudson’s website or through links on the Joint Utilities website include: 

 The 2016 DSIP and SDSIP Filing Documents; 

 Annually updated 5 year Capital Investment Plans as filed with the PSC; 

 Planned Resiliency / Reliability Projects as filed with the PSC; 

 Reliability Statistics at the circuit level as filed with the PSC; 

                                                           
42 System data is an expansive term that includes grid information such as load data, real and reactive power consumption, power 
quality, and reliability, as well as information on planned capital projects, beneficial locations, and hosting capacity, and other 
system characteristics. 
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 Hosting Capacity Maps for all circuits above 12 kV; 

 Beneficial Locations Maps; 

 Load Forecasts- 8760 hourly by substation and transmission area for 5 years; 

 Historical Load Data- 8760 hourly by circuit, substation, and transmission area;  

 NWA Opportunities (directs to separate JU-specific webpage) and Maps; 

 Queued and installed DG; and 

 SIR Pre Application Information. 

The historic and forecasted load and DER data contained in this DSIP is an enhancement of the extensive 

system data available through the Central Hudson’s online data portals, which are linked to the Joint 

Utilities central data portal. This data provides greater transparency into locations on the distribution 

system where DER integration may have higher value relative to other locations, greater insight into areas 

with potentially lower interconnection costs, and greater visibility into system characteristics and needs. 

Combined, these factors foster market development. 

The Joint Utilities’ stakeholder engagement sessions in 2016 identified (1) the desire for and the broad 

value of information and (2) how the utilities could work to enhance what information is provided. In 

2017, the Joint Utilities enhanced their individual data portals and the Joint Utilities’ central data portal to 

improve the accessibility and usefulness of this high-value information. Links to the utility-specific 

websites with available system data can be found on the Joint Utilities of New York website shown in 

Figure III-XXI (http://jointutilitiesofny.org/system-data/). 

http://jointutilitiesofny.org/system-data/
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Figure III-XXI: Overview of Currently Accessible System Data 

 

To better understand how data is being used and what data is necessary to meet their needs, the Joint 

Utilities and stakeholders co-developed multiple business use cases and identified the “need to have” and 

“nice to have” data that enables each use case. In addition to increasing the amount of data that is 

available, the Joint Utilities also worked with stakeholders to make it easier to access system data both 

across the utilities and within individual utility data portals. The Joint Utilities System Data Working Group 

continues to engage stakeholders on the business use cases for system data, identify additional datasets 

to share, and respond to stakeholder requests to improve ease of access to system data. 

b) Future Implementation and Planning 

Central Hudson will continue to work with the Joint Utilities System Data Working Group on updates to 

and the consistency of individual utility data portals, as well as refining and/or expanding system data use 

cases to better meet stakeholder needs. Central Hudson and the JU will also continue engaging 

stakeholders on business use case discussions, which will also continue to provide a forum for further 

dialogue around improving access to more refined “information sets” developed through analysis/analytic 

applications. This may offer more value to stakeholders when compared to directing business developers 

to the basic data resources they need to derive the needed information on their own. As identified in 

some use case discussions, some of this information may already exist or could be easily created without 
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requiring additional effort and cost to the utilities and their customers. The Joint Utilities System Data 

Working Group will continue to coordinate with stakeholders and the Joint Utilities Customer Data 

Working Group to advance the definitions and implications of basic and value-added system data and 

customer data. 

3. Risks and Mitigation 

Central Hudson continues to be responsive to developers through the stakeholder process in developing 

an understanding of the System Data elements needed to enhance stakeholder ability to access and 

utilize available system data. There are a number of risks related to the System Data function of the DSP 

that must be recognized, including Critical Energy Infrastructure Information (CEII) data, customer 

privacy, data refresh frequency, data accuracy, and the benefits and costs of providing data elements. 

Central Hudson will continue to address the risks associated with CEII and customer privacy by applying 

its policies and procedures to protect sensitive data.  

Regarding the data refresh and accuracy, Central Hudson will continue to improve the processes used to 

create the System Data. This will be accomplished through the continued investment in station and 

distributed metering, internalizing the process of historical data cleansing and forecasting, and 

refinements to Central Hudson’s planning processes to ensure accuracy. 

Lastly, Central Hudson will continue to work with DER developers and stakeholders to ensure that the 

effort made to develop this information and make it publically available is justified. Additionally, future 

data elements will be fully vetted to ensure that they are needed, used, and are worth the effort to 

develop and share.  

4. Stakeholder Interface 

Through the Joint Utility System Data Working Group, extensive stakeholder engagement has been used 

to progress the understanding of and access to DSP System Data. Beginning in May 2017, the JU reached 

out to selected stakeholders to invite participation in focused one-on-one discussions to better 

understand stakeholders’ business use for utility system data. There were 15 targeted stakeholders calls 

and 9 business uses cases developed.  

In general, most stakeholders were not fully aware of available system data, nor had they used the utility 

data portals to explore available system data. In many cases, the data that stakeholders said they 

needed/wanted was already available. Across the use cases discussed, there were five data types 

consistently mentioned: 

1. Historical load data (feeder/circuit)  

2. Forecasted load data (feeder/circuit)  
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3. Customer demographics (type, load data, tariff) 

4. Interconnection costs estimates 

5. Reliability Statistics: SAIDI, SAIFI, CAIDI, Outage Cause (feeder/circuit) 

Through the JU Stakeholder Interface process, we have developed a better understanding of the data 

elements essential for the development of DERs and a better understanding of the potential additional 

elements that developers might find useful if made available.  

5. Additional Detail 

a) Identify and characterize each system data requirement derived from 

stakeholder input. 

Table 28 identifies the data requirements derived from stakeholder input during the Joint Utility Use Case 

discussions. Many of these data elements were already being provided by Central Hudson, but others are 

not being provided or will not be made publically available. Other elements described in Table 28 are 

considered Customer Data, but they came out during the stakeholder discussions as needed for various 

forms of DER or market development or evaluation. 
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Table 28: Data Requirements Derived from Stakeholder Input 

 

b) Describe in detail the resources and methods used for sharing each type of 

distribution system data with DER developers/operators and other third parties. 

Central Hudson provides System data primarily through its public website at www.cenhud.com. On the 

My Energy tab of the home page, developers can find a myriad of information on the Solar energy and 

distributed energy section, including interconnection application documents, technical requirement for 

interconnection, a link to the PowerClerk interconnection portal, a link to the Hosting Capacity Map, a link 

to the interconnection queue, and a link to the System Data Portal (see Figure III-XXII below). Other data, 

such as the DSIP regulatory filings, reliability data, Capital Expansion Plans, and DER interconnection data 

are included on the Joint Utilities System Data portal at (http://jointutilitiesofny.org/system-data/). 

http://www.cenhud.com/
http://jointutilitiesofny.org/system-data/
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Figure III-XXII: Central Hudson Website – Distributed Generation Tab 

 

c) Describe where and how DER developers and other stakeholders can 

readily access, navigate, view, sort, filter, and download each type of shared 

distribution system data. 

The System Data portal is a GIS map based data portal providing historic and forecasted load data by 

location. See Figure III-XXIII for an example. 
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Figure III-XXIII: System Data GIS Map 

 

By clicking on a circuit, substation, or transmission area, a pop-up screen will appear providing details on 

the circuit or station and revealing a link to the historic and forecasted load data in Excel file format. See 

Figure III-XXIV for an example. 
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Figure III-XXIV: Historic and Forecasted Load Example 

  

d) Describe how and when each type of data provided to DER 

developers/operators and other third parties will begin, increase, and improve as 

work progresses. 

The majority of the system data elements have been in place since the 2016 DSIP filings and the 2017 

establishment of the Joint Utilities System Data portal. These data elements have been refreshed through 

this DSIP Update, and Central Hudson will continue to work with the Joint Utilities to research new 

potential data elements as well as best practices in how this data is shared, either through our own 

System Data portals or through the Joint Utility portal.  

e) Identify and characterize the use cases which involve third party access to 

sensitive distribution system data and describe how the third party’s needs are 

addressed in each case. 

As previously mentioned, to better understand how data is being used and what data is necessary to 

meet their needs, the Joint Utilities and stakeholders co-developed multiple business use cases and 

identified the “need to have” and “nice to have” data that enables each use case. Table 29 identifies 

several use cases identified through this process. 
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Table 29: Use Case Data 

 

Within these use cases, there were a few data elements described that were considered sensitive 

distribution system data: distribution load flow models (including conductor size and type, utility fault 

current contribution and impedance, and protection requirements and settings), network models for 

applicable circuits, one-line diagrams (sub-transmission, short circuit), LMP node pricing, SCADA data, and 

various elements of customer-specific data. Most of these data elements were considered “Nice to Have” 

data elements. In these cases, the System Data elements would not be made publically available but 

could be made available to developers through executed CEII-NDAs.  

f) Identify each type of distribution system data which is/will be provided to 

third parties and whether the utility plans to propose a fee. 
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Table 30 provides a listing of the data currently provided by Central Hudson through its data portals or 

through links. 
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Table 30: System Data Currently Provided Without a Fee or Restriction 

Data Type Data Available 

Historic Data 

Hourly Circuit Load – 7 Years 

Hourly Substation Load – 7 Years 

Hourly Transmission Area Load – 7 Years 

Circuit Reliability – 5 years  

Forecasted Data 

Hourly Substation Load and DER – 5 Years 

Hourly Transmission Area Load and DER – 5 Years 

Peak System Load and DER – 10 Years 

Annual System Energy – 10 Years  

Circuit Data 

Circuit ID and GIS location 

Associated Substation 

Voltage 

Number of phases 

Type (Overhead or Underground) 

Hosting Capacity (Max and Min) 

Substation Data 

Substation Name/ID and GIS location 

Associated Transmission Area 

Hosting Capacity 

DER Data 
Interconnected DER – size, type, location 

DER in Queue – size, type, location 

Capacity Data 

Circuit Peak Capacity/Design Rating 

Substation Peak Capacity/Design Rating 

Transmission Area Peak Capacity/Design Rating 

Circuit Hosting Capacity 

Substation Hosting Capacity  

Market Data 
Beneficial Locations 

Non-Wire Alternative Areas 

NWA Data 

Feeder Location 

Load Relief Needed (MW and year) 

Customer Demographics 

Capital Project Avoided 

Regulatory 
DSIP Filings 

Capital Expansion Plan 
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Table 31 provides a listing of data elements request by stakeholders that we currently do not provide due 

to Critical Energy Infrastructure Information (CEII) concerns, customer data privacy concerns, or 

commercial sensitivity. This data could be provided under confidentiality provisions through an NDA.  

Table 31: System Data Requested Not Currently Provided 

Data Type Unavailable Data 

Historic Data 

 

SCADA Data 

Nodal Reliability Data 

Customer Reliability Data  

Forecasted Data 

Hourly Circuit Load and DER – 5 Years 

Mapped DER Forecast 

Hosting Capacity Forecast  

Circuit Data 

Conductor Size/Type 

Circuit Source Impedance 

Protection Devices/settings 

Circuit Models 

Power Quality Data 

Substation Data 
Load Flow Models 

One Line Diagrams 

NWA Data Capital Project Avoided cost Estimate 

As for the discussion regarding value added data, the following takeaways were derived from the Joint 

Utility System Data Working Group stakeholder discussions: 

 There did not seem to be much interest in paying for more detailed data; 

 There was potential to improve the user experience and provide more analytics both as "basic" 

and potentially more advanced as "value-added“; and 

 The concept of value-added data should be focused on more “processed” information rather 

than including additional raw, granular data (e.g., downloadable data by feeder/substation). 

g) Describe in detail the ways in which the utility’s means and methods for 

sharing distribution system data with third parties are highly consistent with the 

means and methods at the other utilities 

As previously mentioned, the Joint Utilities’ stakeholder engagement sessions in 2016 identified (1) the 

desire for and the broad value of information and (2) how the utilities could work to enhance what 

information is provided. In response to stakeholder feedback, the Joint Utilities developed a central data 
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portal on the Joint Utilities’ website in June 2017 with links to utility-specific web portals with available 

system data. The Joint Utilities’ website43 includes utility-specific links to an expanded range of useful 

information. 

This new Joint Utilities web portal, in addition to hosting the links to the enhanced utility-specific web 

portals, has increased access to and improved the usability of useful stakeholder-requested information. 

The Joint Utilities have advanced their efforts to release additional data in more accessible formats and 

stakeholders now have a better understanding of the data currently available through utility-specific web 

portals. This data provides greater transparency into locations on the distribution system where DER 

integration may have higher value relative to other locations, greater insight into areas with potentially 

lower interconnection costs, and greater visibility into system characteristics and needs. Combined, these 

factors foster market development. 

Through the business use case work, and in response to stakeholder comments, the Joint Utilities are 

evolving the system data effort to focus more on user experience, data presentation, and potentially 

more analytic information presentation. The discussions around business use cases have identified the 

volume of requested information that is already publicly available but may not have been easily 

accessible and, as a result, the Joint Utilities have enhanced the accessibility and similarity of the 

information provided, with the understanding that granularity may vary across utilities. In parallel, the 

Joint Utilities have been able to delve further into the specificity of the information requested by 

developers and the business reasons behind the requests. Subsequently, the Joint Utilities have made 

progress in providing additional information that is of greater value to developers. The use case 

discussions also provide a way to share with stakeholders why certain information may have a low 

probability for being shared. For example, a piece of information requested may be embedded in utility 

planning models and is perhaps not readily available for public presentment, requiring further discussion 

around the need for the data and the potential to provide as a value-added service. Central Hudson has 

not yet established a fixed definition for the fee structures for data requests, but any such effort would be 

related to whether the data is readily available and the level of effort needed to package and deliver the 

data. Information that is not readily available and requires additional utility effort to make available and 

usable would be considered data provided at a fee. 

The Joint Utilities System Data Working Group will continue focusing on updates to and consistency of 

individual utility data portals, as well as refining and/or expanding system data use cases to better meet 

stakeholder needs. The Joint Utilities will also continue engaging stakeholders on business use case 

discussions, which will also continue to provide a forum for further dialogue around potential value-

added information by improving access to more refined “information sets” developed through 

analysis/analytic applications. This may offer more value to stakeholders when compared to directing 

                                                           
43 https://jointutilitiesofny.org/system-data/ 
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business developers to the basic data resources they need to derive the needed information on their 

own. As identified in some use case discussions, some of this information may already exist or could be 

easily created without requiring additional effort and cost to the utilities and their customers. 

h) Describe in detail the ways in which the utility’s means and methods for 

sharing distribution system data with third parties are not highly consistent with 

the means and methods at the other utilities. Explain the utility’s rationale for 

each such case. 

Central Hudson continues to work with the Joint Utilities to develop consistency in the System Data 

online portals and the data being shared. As advances and enhancements are being made by the 

individual utilities on the distribution system data being shared and the mechanisms to share this data, 

these enhancements are being reviewed in the System Data Working Group so that each of the utilities 

can benefit from them. There are currently some aspects of the distribution system data that are 

inconsistent among the Joint Utilities in the way they are portrayed or shared, but these inconsistencies 

are minimal. 
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H. Customer Data 

1. Context and Background 

Central Hudson and the Joint Utilities have been actively exploring different ways to improve access to 

aggregated and customer-specific data to support the development of new energy products and services, 

while also protecting customers’ privacy. During the last two years, the Joint Utilities have continued to 

evolve customer data sharing procedures, standards, and protocols and individually have taken steps to 

expand data access.  

Central Hudson understands the importance of customer data sharing to support the goal of market 

development. Access to customer data is relevant to many stakeholders, such as customers, DER 

providers/developers, and institutions. Providing customers with more granular and timely usage and 

cost data empowers them to make better energy choices. For DER developers, access to customer-

specific or aggregated data can help them tailor their products and services, as well as better inform their 

business prospecting. Finally, customer data can be relevant to local governments (i.e., cities, 

municipalities), state agencies, and academic institutions to analyze impacts of policies and create action 

plans. 

As the Joint Utilities continue to advance customer data sharing mechanisms, they share the 

Commission’s interest on strengthening privacy and cyber security to protect customers.44 The protection 

of utility IT systems and customer information, including energy usage data and personal information 

provided by the customer, is part of the utilities’ responsibilities and commitment to their customers.  

The Joint Utilities have been working together and have achieved consensus on proposed state-wide 

standards for aggregated45 and whole-building46 customer data sharing privacy standards to enhance 

stakeholder access to data in a consistent approach, while still protecting customers’ privacy rights. For 

example, aggregated customer usage data that does not pass the privacy standard is not shared without 

customer consent, except where required or permitted by Commission order (such as with CCA47 or 

                                                           
44 Case 14-M-0101 Proceeding on Motion of the Commission in Regard to Reforming the Energy Vision, Staff Proposal Distributed 
System Implementation Plan Guidance (issued October 15, 2015), p. 21. 

45 Cases 16-M-0411 et al., In the Matter of Distributed System Implementation Plans (“DSIP Proceeding”), Order on Distributed 
Implementation Plan Filings (issued March 9, 2017)(“DSIP Order”), p. 26.  

46 Cases 16-M-0411 et al., In the Matter of Distributed System Implementation Plans (“DSIP Proceeding”),  
Joint Utilities’ Benchmarking Of Aggregated Customer Data Privacy And Proposed Privacy Standard For Building Energy 
Management (June 7, 2017) 

47 For all CCA requests, the companies require all parties participating in the formation and operation of a CCA to complete the 

Vendor Risk Assessment (VRA) and execute the Data Security Agreement (DSA). Once an Energy Services Company (ESCO) is 
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energy efficiency programs, such as New York City’s Local Law 8448). As the companies improve their own 

access to customer data through the implementation of new technologies (i.e., AMI), they will continue 

to evolve data sharing mechanisms and standards that apply to customers and other stakeholders.  

2. Implementation Plan 

Prior to the Supplemental DSIP, the Joint Utilities did not have an organized forum to discuss customer 

data topics on a regular basis, foster collaboration by sharing lessons learned, or to request ad hoc inputs 

from stakeholders on specific topics to inform their individual data sharing approaches. The state of New 

York had not put aggregated customer data privacy standards in place, and the Joint Utilities had limited 

understanding of which data sets might be useful to stakeholders to develop and provide customers with 

energy products and services.  

In its initial DSIP, Central Hudson recognized the importance of the exchange of customer data between 

entities participating in competitive energy markets and the critical aspect of this exchange in the 

development of those markets. At the time, Central Hudson identified two broad uses of customer data 

which are still relevant today: 

1. Provision of regulated utility service – Central Hudson maintains a significant amount of customer 

data in its customer information system (CIS), which is available to employees and vendors, 

working in areas such as customer service and energy efficiency to help them provide high quality 

reliable regulated utility service. 

2. Third party availability, including Energy Service Companies (ESCOs) – Central Hudson provides 

both individual customer data, with documented customer authorization, and aggregated 

customer data to ESCOs, either individually or through a Community Choice Aggregation (CCA). 

Individual customer data access methods were, and still are, largely dependent on the type of requestor: 

 Individual customer – Customers are able to access their data by telephone or through Central 
Hudson’s website. 

 Third Party – Individual customer data is available by telephone, through Central Hudson’s 
website utilizing a custom web transaction (Specific Account Usage Inquiry), or through electronic 
data interchange (EDI). 

                                                           
selected and has completed the VRA and DSA and is under contract with the CCA, the approved ESCOs may receive customer-

specific information. 

48 NYC Admin Code, Title 28, Article 309 (commonly known as Local Law 84). Available at: 
http://www.nyc.gov/html/planyc2030/downloads/pdf/ll84of2009_benchmarking.pdf 

http://www.nyc.gov/html/planyc2030/downloads/pdf/ll84of2009_benchmarking.pdf
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It should be noted that method-specific security measures are in place, such as the use of an account 

number, or user name and password convention, before a customer or third party may gain access to 

customer data. Additionally, an applicable third party requesting customer data is required to obtain 

customer authorization and must maintain records of the authorization in compliance with the Uniform 

Business Practices. 

The customer data available to individual customers and third parties continues to be consistent with the 

data the UBP requires Central Hudson to provide to a customer and/or ESCO, and includes, for gas and 

electric service as applicable: 

1. The customer’s service address; 

2. An electric or gas account indicator; 

3. The sales tax district used by the utility and whether the utility identifies the customer as tax 

exempt; 

4. The rate service class and subclass or rider by account and by meter, where applicable; 

5. The electric load profile reference category or code, if not based on service class, Whether the 

customer’s account is settled with the ISO utilizing an actual 'hourly' or a 'class shape' 

methodology, or Installed Capacity tag, which indicates the customer’s peak electricity demand; 

6. The number of meters and meter numbers; 

7. Whether the customer receives any special delivery or commodity “first through the meter” 

incentives, or incentives from the New York Power Authority; 

8. The Standard Industrial Classification (SIC) code; 

9. The usage type (e.g., kWh or therm), reporting period, and type of consumption (actual, 

estimated, or billed); 

10. Whether the customer’s commodity service is currently provided by the utility; 

11. Twelve months (or the life of the account for accounts less than one year old) of customer data 

via EDI if an ESCO, and, upon separate request, an additional twelve months (or the life of the 

account) of customer data, and, where applicable, demand information. If the customer has 

more than one meter associated with an account, the distribution utility shall provide the 

applicable information, if available, for each meter;  

12. Electronic interval data in summary form (billing determinants aggregated in the rating periods 

under a distribution utility's tariffs); 
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13. A weather normalized forecast of the customer’s gas consumption (for gas customers) for the 

most recent twelve months (or life of the account), and the factors used to develop the forecast; 

14. The meter reading date or cycle and reporting period; 

15. The billing date or cycle and billing period; 

16. The life support equipment indicator; 

17. A gas pool indicator (for gas customers); 

18. The gas capacity/assignment obligation code (for gas customers); 

19. The customer’s location based marginal pricing zone (for electric customers); 

20. A budget billing indicator; 

21. Credit information for the most recent 24 months (or life of the account) including the number 

of times a late payment charge was assessed and incidents of service disconnection; and 

22. Usage data and estimated consumption for a period and, upon request, a class load profile for 

the customer’s service class. 

Central Hudson provides 24 months of data at no charge upon the request of customers, ESCOs, and 

other applicable third parties. A customer or third party may request the same data twice within a 12‐

month period. There is a minimal charge of $15 per request for each additional request after the first two 

requests during the current 12‐month period and for requests for information older than 24 months if it 

is available. Additionally, a customer, ESCO, or other authorized third party can utilize the Specific 

Account Usage Inquiry web transaction to view 24 months of individual customer usage data. This web 

transaction is free of charge and can be utilized multiple times. 

a) Current Progress 

Since the Initial DSIP, the Joint Utilities have collaborated in the Customer Data Working Group to 

advance several customer data efforts, including: 

 Submitting two joint filings on customer privacy standards and approaches; 

 Defining data sets and costs in support of Customer Choice Aggregation (CCA) efforts through 

development and filing of CCA tariffs; 

 Evaluating potential opportunities for aggregated data automation; and 

 Engaging with stakeholders to solicit feedback and inform future customer data needs and 

means of accessing that information.  
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In terms of advancing customer data privacy standards, the Commission’s March 9, 2017, DSIP Order 

adopted a “15/15”49 privacy standard for aggregated datasets, as proposed in the Supplemental DSIP, 

which applies to data provided for purposes of community planning and CCA. The Commission 

acknowledged that the 15/15 standard is conservative and further directed the utilities to track all 

aggregated data requests and to be prepared to report on the number of requests that do not meet the 

15/15 standard.50  

The March 9, 2017, Order also required the utilities to propose a building energy management and 

benchmarking data standard for the Commission’s consideration.51 The Joint Utilities performed a 

benchmarking study on aggregated customer data privacy standards in use or considered by other 

utilities across the US and proposed using a “4/50” privacy standard for whole-building aggregated 

customer data to be provided to building owners or their authorized agents (see Figure III-XXV). The 

benchmarking effort also provided guidance on terms and conditions and local ordinance exceptions. The 

Joint Utilities invited comments from stakeholders on the proposed privacy standard at a Stakeholder 

engagement session on May 22, 2017. The input received during the session was taken into consideration 

to develop the final proposed privacy standard and related terms and conditions. 

Figure III-XXV. Whole Building Privacy Standards Benchmark 

 

In addition, on June 7, 2017, the Joint Utilities filed their 4/50 privacy standard, which requires the 

building to have at least four accounts where no single account represents 50% or more of the annual 

energy use of the building. Building owners that must comply with existing laws and ordinances, such as 

                                                           
49 “15/15”– 15 customer accounts and no one customer can represent more the 15% of the total usage. 

50 DSIP Order, supra note 2 pp. 26-27 

51 DSIP Order, supra note 2 p. 28 
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Local Law 84 in New York City, are exempt from the privacy standard. On December 15, 2017, the 

Commission issued a notice requesting additional comments on the NYSERDA Utility Energy Registry 

(UER) initiative.52 The Commission requested input on the appropriate balance for the aggregated data 

privacy standard, Staff’s proposed data elements, and the additional data elements stakeholders 

proposed. The Joint Utilities filed comments on February 26, 2018, and reply comments on March 9, 

2018.  

On April 20, 2018, the Commission issued its Order in Cases 17-M-0315, 16-M-0411 and 14-M-0224 

adopting the UER and maintained a 15/15 privacy standard for residential customer data and a 6/40 

privacy standard for small commercial customer data. If a dataset fails the privacy screen the Commission 

adopted a methodology to roll the data into other datasets to protect privacy. 

The Commission directed the utilities to prepare data sets across their service territories in three layers 

including zip code, incorporated municipality and county. Data to be reported included total customer 

count, and CCA ineligible customer count (including count of customers served by an ESCO or with a block 

on their account and count of TOU customers but not APP count due to the sensitivity of that 

information).  

The companies created an internal inventory of actual aggregated customer data requests to understand 

the volume and types of standard aggregations requested by stakeholders and opportunities to 

potentially automate the request and delivery of these aggregated data reports. From this exercise, the 

companies determined that none of them had experienced substantial volumes for aggregated customer 

data; thus, the companies have postponed further discussion or evaluation of automating processes until 

there is a clearer need.  

The Joint Utilities have been proactively engaging with stakeholders to share their proposals for 

aggregated customer data privacy standards and progress in improving the type of data and the process 

for accessing customer-specific data with proper customer authorization. In addition, the Customer Data 

Working Group hosted one-on-one conversations with DER developers to better understand their data 

needs, share current practices, and inform their future data sharing plans.  

                                                           
52 The NYPSC Notice Initiating Matter and Seeking Comment on Utility Energy Registry (June 12, 2017) fined the UER as “an online 
platform intended to offer streamlined public access to community-scale utility energy demographics. The UER is designed to 
collect aggregated data for electricity and natural gas, segmented by customer type and by zip code, in order to inform clean 
energy planning, implementation, and assessment of locally-defined, community-scale clean energy initiatives and to facilitate 
tracking of clean energy programs.” 
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b) Future Implementation and Planning 

The Joint Utilities will continue to engage stakeholders to identify and evaluate additional customer data 

datasets and process improvements that can support greater customer choice, DER market development, 

and the broader REV objectives. The Joint Utilities have a stakeholder engagement session planned for 

2018 to provide updates on customer data sharing procedures. Central Hudson will also continue to 

evaluate the potential for additional customer data beyond Green Button Download My Data. In addition, 

the Customer Data Working Group will continue to monitor other relevant proceedings such as the 

privacy standards proceeding, the UER, the Value Stack proceeding and coordinate with other groups, 

such as the DER Sourcing Working Group and System Data Working Group. 

3. Risks and Mitigation 

The Joint Utilities continue to discuss with stakeholders, including customers, ESCOs, EDI Providers, Direct 

Customers and DER Suppliers cyber security standards. The continued development of competitive 

markets pursuant to REV increases the electronic communications between utilities and competitive 

providers, and therefore, cyber security risks. With the support of the Commission as enunciated in Case 

18-M-0376, business to business discussions are underway to refine and implement current standards 

through DSAs under the authority of the UBP and DER UBP. 

Risk mitigation will take the form of information technology security standards required of all parties, 

confidential data protection standards, contractual liability protection and cyber insurance. For a more 

comprehensive discussion of cyber security see the cyber security section of this report.  

4. Stakeholder Interface 

In 2017, Central Hudson continued to work with the Joint Utility Customer Data working group to 

welcome stakeholder feedback on key priorities and develop the 2018 customer data working group work 

plan. The group continued to reach out to additional interested stakeholders to co-develop business use 

cases for customer data to develop a deeper understanding of the need and use for various types of 

customer data, including public availability, private availability, and possible value-added data elements. 

The working group will consider the use of periodic stakeholder sessions in 2018 as use-case data is 

developed and updated or customer data issues arise. Additionally, Central Hudson will continue to work 

with stakeholders through the Customer Data Working Group or through the ongoing customer data 

related proceedings such as the privacy standards, the Utility Energy Registry (UER), the Value Stack. 
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5. Additional Detail 

a) Date Types, Description and Management Processes 

(1) Describe the type(s) of customer load and supply data acquired by the utility. 

(2) Describe the accuracy, granularity, latency, content, and format for each type of data 

acquired. 

(3) Describe in detail the utility’s means and methods for creating, collecting, managing, and 

securing each type of data. 

Central Hudson acquires customer load (use) and supply injection data by capturing information that is 

measured and recorded by the customer meter(s). These can be interval, AMI, and/or register-read 

meters. There are differences in the type and granularity of the customer load and supply data acquired 

based on customer type, existing metering, and the extent AMI has been adopted by the customers. 

Generally commercial and industrial customers will have additional data such as demand (kW) and 

reactive power (VAR) data for billing under the applicable tariff. As Central Hudson implements new 

technologies such as AMI, more granular (interval) data will be available and data sharing mechanisms 

and standards will evolve as appropriate. 

b) Data Uses, Access and Security 

(1) Describe the means and methods that customers and their properly designated agents can 

use to acquire their load and supply data directly from their utility meters without going 

through the utility, should they want to. 

(2) Identify and characterize the categories of legitimate users beyond customers and their 

properly designated agents who will be provided access to each type of data. 

(3) For each type of data, describe how its respective users will productively apply the data 

and explain why the data provided will be sufficient to fully support each type of application. 

Central Hudson through the Joint Utilities has been proactively engaging with stakeholders to review 

proposal for providing aggregated customer data consistent with customer privacy standards and 

improve the type of data and the process for accessing customer-specific data with proper customer 

authorization. In addition, the Joint Utilities are actively conducting one-on-one conversations with DER 

developers to better understand their specific customer usage data needs, share current practices, and 

inform their future data sharing plans. Through the targeted conversations, Central Hudson understands 

the underlying basis for the requests and stakeholders gain better insight into the information currently 

available and how to access it. 
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Through collaboration with staff and stakeholders, the Joint Utilities are finalizing development on sharing 

aggregated data for whole buildings and through the Utility Energy Registry, at the municipal level. These 

new offerings will allow building owners to better manage and benchmark their building energy usage. 

Additionally, they will allow communities to make informed decisions on community-based Distributed 

Generation Projects, Energy Choice Aggregation programs, and Energy Efficiency initiatives. 

(4) For each type of data, describe in detail the utility’s policies, means, and methods for 

securely providing legitimate users with efficient, timely, and useful access to the data. Include 

information which thoroughly describes and explains the utility’s approach to providing 

customer data to third parties who would use the data to identify and design service 

opportunities which benefit the utility and/or its customers. 

(5) Describe how the utilities are jointly developing and implementing uniform policies, 

protocols, and resources for controlling third party access to customer data. 

The Joint Utilities are actively working through numerous processes to develop and implement uniform 

policies and approaches in response to the Commission and stakeholder requests through the use case 

conversations with DER developers. Since the Initial DSIP, the Joint Utilities have collaborated in the 

Customer Data Working Group to advance several customer data efforts, including: 

 Submitting two joint filings on customer privacy standards and approaches; 

 Defining data sets and costs in support of Customer Choice Aggregation (CCA) efforts through 

development and filing of CCA tariffs; 

 Working with DPS Staff and NYSERDA on UER and appropriate privacy standards; 

 Developing DER Uniform Business Practices (UBP); 

 Evaluating potential opportunities for aggregated data automation and developing whole-

building owner aggregated data access and privacy standards; and 

 Engaging with stakeholders to solicit feedback and inform future customer data needs and 

means of accessing that information.  

Currently, there are a number of channels that share customer data with customers and their authorized 

third parties. These include utility bills, GBD, EDI, UER, SFTP, File Transfer Protocol with PGP Encryption, 

online third-party data platforms, and the data identified in UBP for DERs. 
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(6) Describe in detail the utility’s policies, means, and methods for rigorously anticipating data 

risks and preventing loss, theft, or corruption of customer data. 

(7) Identify each type of customer data which is/will be provided to third parties at no cost to 

the recipient, and the extent to which the practice comports with DPS policies in place at the 

time, as appropriate. 

(8) Identify each type of customer data which the utility proposes to provide to third parties 

for a fee, and the extent to which the practice comports with DPS policies in place at the time, 

as appropriate. For each data type identified, describe the proposed fee structure and explain 

the utility’s rationale for charging a fee to the recipient. 

(9) Describe in detail the ways in which the utility’s means and methods for sharing customer 

data with third parties are highly consistent with the means and methods at the other utilities, 

and the extent to which these practices comport with DPS policies in place at the time, as 

appropriate. 

The Joint Utilities are working together to develop a statewide standard in phases, with the 

understanding that utilities will have different starting points. Utilities implementing full AMI solutions 

plan to provide basic customer usage data to customers via online platforms and to customer-authorized 

third parties using the GBC standard or a comparable specification. Utilities not implementing full AMI 

solutions expect to provide basic customer usage data to end-users via GBD or an alternative 

specification. The Joint Utilities will continue to leverage existing platforms, including GBC, EDI, SFTP, and 

online customer engagement platforms. 

(10) Describe in detail the ways in which the utility’s means and methods for sharing customer 

data with third parties are not highly consistent with the means and methods at the other 

utilities. Explain the utility’s rationale for each such case. 

Central Hudson access to customer data is primarily consistent with other utilities other than Central 

Hudson does not yet offer Green Button Connect but does offer Green Button Download My Data. This 

functionality is available through CenHub.   The features of Green Button Connect are generally preferred 

in instances where data from AMI meters is available to the majority or all of a Utility’s residential 

customers. At this time Central Hudson does not have plans to deploy AMI meters on a system-wide 

basis. Until there is greater demand for Green Button Connect or a system-wide deployment of AMI 

meters is implemented we do not see Green Button Connect as a prudent investment. 
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c) Green Button Connect Capabilities 

(1) Describe where and how DER developers, customers, and other stakeholders can readily 

access up-to-date information about the areas where customer consumption data provided via 

Green Button Connect (GBC) is available or planned. 

Central Hudson does not yet offer Green Button Connect but does offer Green Button Download My 

Data. This functionality is available through CenHub.  

(2) Describe how the utility is making customers and third parties aware of its GBC resources 

and capabilities. 

Central Hudson actively markets its customer data functionality and other features through its one stop 

customer interface CenHub. 

(3) Describe the utility’s policies, means, and methods for measuring and evaluating customer 

and third-party utilization of its GBC capabilities. 

There are currently a very limited number of Green Button applications available via the Google Play 

Store and Apple’s App Store. The applications available offer some of the functionality already available 

through CenHub. Central Hudson does not yet offer Green Button Connect. Significant investment is 

required by Central Hudson and website host partners in order to enable Green Button Connect 

functionality and we have not received any requests from customers to enable Green Button Connect. 

We have been monitoring the use of the Green Button Download My Data feature over the life of 

CenHub and it is extremely limited. Additionally, the features of Green Button Connect are generally 

preferred in instances where data from AMI meters is available to the majority or all of a Utility’s 

residential customers. At this time Central Hudson does not have plans to deploy AMI meters on a 

system-wide basis. Until there is greater demand for Green Button Connect or a system-wide deployment 

of AMI meters is implemented we do not see Green Button Connect as a prudent investment. 
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I. Cyber Security 

1. Context and Background 

Cybersecurity and the prevention of security breaches and cyber events is an essential responsibility and 

priority of the Joint Utilities.  The Supplemental DSIP outlined a common and comprehensive approach to 

managing cybersecurity risks in the evolving REV environment.  The Joint Utilities Cyber and Privacy 

Framework focuses on people, processes, and technology to maintain data security. The Framework 

requires the implementation of an industry-approved risk management methodology and an alignment of 

control implementations with the control families in the National Institute of Standards and Technology 

(“NIST”) Special Publication (SP) 800-53 revision 4.  The Joint Utilities periodically assess the need for 

updates to the Framework.  The current version, as filed in the Supplemental DSIP, remains relevant with 

no updates required.    

In the Supplemental DSIP, the Joint Utilities are committed to maintain individual cyber and privacy 

management program and participate in industry working groups, including the New York State Security 

Working Group (NYS SWG). The Joint Utilities also agreed to share lessons learned and advancements in 

security technology among themselves.  The Joint Utilities continue to meet to discuss multiple security 

topics, lessons learned, current threats, and future regional exercises. 

Central Hudson’s Cyber Security Working Group (“CSWG”) continues to serve as a governance committee 

that oversees the enterprise wide cyber security program. The program consists of a strategic plan, 

policies and procedures, security controls, risk management program, security awareness program, 

incident response, third-party security and privacy reviews, security assessments, administering and 

monitoring security tools, and addressing and resolving security alerts. There are four groups that work 

closely together to protect Central Hudson’s information assets, which consists of customer information, 

utility information, critical infrastructure information and information technology systems. They are: 

Cyber Security, Corporate Security, IT Technical Support and Operational Technology.  

2. Implementation Plan 

a) Current Progress 

Central Hudson continues to assess its cyber security program for further enhancements. In additional to 

regularly scheduled security assessments, Central Hudson conducted an assessment in October 2017 

based off of the Energy Sector Cybersecurity Capability Maturity Model (C2M2), which was mapped to 

the NIST Cybersecurity Framework. Central Hudson will be growing its Cyber Security group by an 

additional headcount in 2018 and has already posted for this position.  
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Since the original DSIP filing in 2016, Central Hudson has formed the Operational Technology division of 

Engineering. This group is responsible for the DMS, EMS and internal communications network and cyber 

security requirements of any external connections to those systems. As part of this, a set of internal 

standards for the Cyber Security of Operational Technology (CSOT) have been formed and are in the 

process of being implemented enterprise wide. 

b) Future Implementation and Planning 

Central Hudson is continuing to implement identified cyber security initiatives and review its privacy 

initiatives for opportunities to enhance the cyber security initiatives identified in the 2016 DSIP filing. The 

System Information and Event Management (SIEM) solution has been included in Central Hudson’s long 

term strategic plan and is slated to be purchased and implemented in 2021. The second cyber security 

analyst position will be posted in 2019.  

As DSIP initiatives continue to be planned and designed and DER providers look to connect to Central 

Hudson’s grid, cyber security requirements will be incorporated into the contractual language and riders 

before connection to CH resources.  

3. Risks and Mitigation 

The main risks pertaining to DSIP initiatives are: 

 Unauthorized access to confidential customer or utility data; 

 Unauthorized disclosure of confidential customer or utility data; 

 Unavailability of critical or significant systems; and 

 Unavailability to perform a business service. 

Central Hudson has assessed these risks in its environment and has controls in place to properly mitigate 

them. As part of the planning and design phase of a DSIP initiative, additional risks may be identified. The 

Central Hudson cyber security team will assess these risks and implement appropriate controls to 

properly mitigate those risks regardless of who is responsible for the controls – Central Hudson or a third 

party.  

4. Stakeholder Interface 

As stakeholders propose new or existing DERs that will interface with our internal communication 

network and assets required for monitoring and control capabilities, cost-sharing proposals will be 

provided for communication needs and stakeholders will be provided with preliminary Cyber Security 

requirements subject to alteration and finalization as additional details of planning and design are 
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completed, based on risk to data and grid operations. Cyber security requirements will be revised as 

required by legal, regulatory, and technical advancements. 

5. Additional Detail 

a) Describe in detail the utility policies, procedures, and assets that address 

the security, resilience, and recoverability of data stored and processes running in 

interacting systems and devices which are owned and operated by third-parties 

(NYISO, DER operators, customers, and neighboring utilities). Details provided 

should include: 

The Joint Utilities (JU) have created a framework (JU Framework) to guide New York Utilities as they 

develop their own governance and risk management process to address cyber security and privacy risks 

that may arise from any REV related initiative. Central Hudson continues to leverage that framework to 

enhance its current cyber security and privacy programs. Minimum requirement guidelines are outlined 

below; additional requirements will be addressed during planning and design to effectively address 

Central Hudson’s specific cyber security concerns based on the design submitted by the third party.  

(1) the required third-party implementation of applicable technology standards; 

Third parties will be required to have appropriate controls in place, based on industry recognized best 

practice, to protect customer and utility information, grid operations, operational and information 

technology systems. Some examples of industry recognized best practices are the Energy Sector’s 

Cybersecurity Capability Maturity Model (C2M2), NIST Special Publications or Cyber Security Framework, 

International Organization for Standardization (ISO) 27001, Control Objectives for Information and 

Related Technologies (COBIT), NERC Critical Infrastructure Protection (CIP), Central Hudson’s Cyber 

Security of Operational Technology and the JU’s own Cyber Security Framework.  

(2) the required third-party implementation of applicable procedural controls; 

Third parties will be required to have appropriate controls in place, based off of anon industry recognized 

best practices, to protect customer and utility information, and grid operations and information 

technology systems. Some examples of industry recognized are the Energy Sector’s C2M2, NIST Special 

Publications or Cyber Security Framework, ISO 27001, COBIT or the JU’s own Cyber Security Framework. 

(3) the means and methods for verifying, documenting, and reporting third-party compliance 

with utility policies and procedures;  

The third party must provide formal attestations, evidence, and allow for annual compliance audits. 

Central Hudson will review compliance for representative third parties.  
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(4) the means and methods for identifying, characterizing, monitoring, reporting, and 

mitigating applicable risks; 

The third party must have a documented risk identification and mitigation program that is assessed on at 

least an annual basis. 

(5) the means and methods for testing, documenting, and reporting the effectiveness of 

implemented security measures; 

The third party must complete scheduled assessments of implemented security measures or provide 

Central Hudson with an independent third-party audit report, such as SOC II or its equivalent, assessing 

the security measures.  

(6) the means and methods for detecting, isolating, eliminating, documenting, and reporting 

security incidents; and, 

The third party must have a documented Cyber Security Incident Response Plan. Central Hudson requires 

notification within 24 hours after a third party discovers a potential cyber security incident so that Central 

Hudson is alerted when there may be a harmful impact to Confidential Customer or Utility Information, 

grid operations, OT or IT systems. 

(7) the means and methods for managing utility and third-party changes affecting security 

measures for third-party interactions. 

The third party must have a documented change management process that includes notifying Central 

Hudson of any changes that occur within a reasonable timeframe. For changes that will have a critical or 

significant impact to the operation of systems, the third party must notify Central Hudson prior to making 

the change so that Central Hudson may assess the risk associated with the change. 

b) Describe in detail the security, resilience, and recoverability measures 

applied to each utility cyber resource which: 

(1) contains customer data; 

(2) contains utility system data; and/or, 

Central Hudson has a Cybersecurity Policy, Cybersecurity Incident Response Plan and a Disaster Recovery 

Plan. The Incident Response and Disaster Recovery plans are tested annually.  These plans are consistent 

with good utility practice and industry standards to minimize the risk cyber events and confirm the ability 

to recover from an event.  Central Hudson has primary and backup EMS and DMS, redundancy in the 

communication network, and primary and backup power supplies.   
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(3) performs one or more functions supporting safe and reliable grid operations. 

Central Hudson has security, resiliency and recoverability measures as required by the North American 

Electric Reliability Corporation Critical Infrastructure Protection plan (NERC CIP). Additionally, for non-

NERC CIP assets that may contain functions supporting safe and reliable grid operations below the 

threshold of applicability to the Bulk Electric System (BES), Central Hudson has established Cyber Security 

of Operational Technology (CSOT) Standards. The processes and procedures for these standards are in 

progress by designated Subject Matter Experts.  

c) For each significant utility cyber process supporting safe and reliable grid 

operations: 

(1) Provide and explain the resilience policy which establishes the utility’s criteria for the 

extent of resource loss, damage, or destruction that can be absorbed before the process is 

disrupted; 

Central Hudson has procedures in place that serve to mitigate the impact of a resource loss or the 

damage or destruction of a critical asset. Central Hudson has security controls and tools in place to 

monitor and alert on the systems utilized in grid operations. The alerts will be reviewed by Central 

Hudson analysts and addressed as needed. Depending on the severity of the alert, Central Hudson may 

activate its Incident Response Plan to minimize the potential impact on grid operations. If a situation 

warrants the shutdown of a critical asset at the primary location, Central Hudson has a Disaster Recovery 

Plan to restore the system at a secondary location.  

(2) Provide and explain the recovery time objective which establishes the utility’s criteria for 

the maximum acceptable amount of time needed to restore the process to its normal state; 

Central Hudson has recovery time objectives defined in its Disaster Recovery Plans for critical assets. The 

recovery time objectives are determined based on the impact downtime will have on Central Hudson’s 

operations.  

(3) Provide and explain the plan for timely recovery of the process following a disruption; and, 

Central Hudson’s Disaster Recovery Plans were developed to provide for timely recovery of critical assets. 

While an asset is down, Central Hudson has Business Continuity Plans to allow for continuity of business 

operations.  
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(4) Describe each process, resource, and standard used to develop, implement, test, 

document, and maintain the plan for timely process data recovery. 

Central Hudson’s Incident Response, Disaster Recovery, and Business Continuity Plans are reviewed on an 

annual basis and updated as needed. These plans are tested on an annual basis and any lessons learned 

are incorporated into the plans. 

d) Identify and characterize the types of cyber protection needed for strongly 

securing the utility’s advanced metering resources and capabilities. Describe in 

detail the means and methods employed to provide the required protection. 

Central Hudson is conducting a demo project for advanced metering. This project’s resources were 

assessed for security compliance. These resources are not planned to directly interface with any Central 

Hudson assets and will continue as a data sharing project only.  

e) Identify and characterize the requirements for timely restoring advanced 

metering resources and capabilities following a cyber disruption. Describe in detail 

the means and methods employed to provide the required recovery capabilities.  

Central Hudson has incorporated contractual terms with the third party which address cyber disruptions 

and ensure availability of resources. 
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J. DER Interconnections 

1. Context and Background 

Since the Initial DSIP filing, Central Hudson has continued to process interconnection applications within 

the required timelines specified in the New York State Standardized Interconnection Requirements 

(NYSSIR). Figure III-XXVI shows the cumulative growth in MWs for distributed energy resources (DERs) 

installed from 2013 to 2017. The majority of DER applications within Central Hudson’s territory are solar 

photovoltaic (PV). In 2017, of the total MWs installed, approximately 96% were solar PV.  

Figure III-XXVI: DER MWs Installed 2013-2017 

 

As briefly described in the Initial DSIP, 2015 and 2016 saw the bulk of the large applications (nameplate 

ratings > 300kW) submitted due to the launch of the Community Distributed Generation program in New 

York State. This resulted in Central Hudson’s interconnection queue peaking at 774 MW in February 2017. 

As a result, 2016 and 2017 saw an increase in the number of impact studies performed for larger 

applications due to the PSC’s Order Adopting Interconnection Management Plan53 (Queue Management 

Order) which required applicants to either move forward with the next step in the NYSSIR process or 

withdraw their application. This required many applications to commence Coordinated Electric System 

Interconnection Reviews (CESIR) simultaneously. To manage the workload associated with these impact 

                                                           
53 Case 16-E-0560, Joint Petition for Modifications to the New York State Standardized Interconnection Requirements and 
Application Process For New Distributed Generators 5 MW or Less Connected in Parallel with Utility Distribution Systems, Order 
Adopting Interconnection Management Plan and Cost Allocation Mechanism, And Making Other Findings, (issued January 25, 
2017), pp.4-9, 22-28. 

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=175188&MatterSeq=51822
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=175188&MatterSeq=51822
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=175188&MatterSeq=51822
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=175188&MatterSeq=51822
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studies, Central Hudson continued to utilize two external consultants to assist with performing CESIRs and 

also hired a new full-time Junior Engineer in June 2016.  

Also since the Initial DSIP filing, Central Hudson implemented a new Interconnection Online Application 

Portal (IOAP) described further in Section III.J.5. This portal was established to meet the requirements of 

Phase 1 Automating Application Management within the PSC’s March 9, 2017 DSIP Order54 (DSIP Order). 

Phase 1 was achieved by implementing Clean Power Research’s PowerClerk software, which went live on 

September 26, 2017. The IOAP is currently successfully running and allowing DER developers to submit 

interconnection applications electronically. To meet the DSIP Order’s implementation timeline of an in-

service date of October 1, 2017, Central Hudson hired an additional external contractor in 2017 to focus 

on processing interconnections to enable a full-time employee to lead the implementation of the IOAP.  

In addition to performing the day-to-day responsibilities associated with interconnections, Central 

Hudson has also had a leadership role in collaborative working groups including the Interconnection 

Technical Working Group (ITWG) and Interconnection Policy Working Group (IPWG). Since the Initial DSIP 

filing, these groups have met on a bi-monthly and monthly basis, respectively, with a focus on modifying 

interconnections requirements and processes based on industry concerns and benchmarking with other 

utilities outside of NY. These groups have also worked together to develop various joint guidelines and 

regulatory filings and have allowed for modifications to existing interconnection requirements including:  

 Establishing an alternative method to direct-transfer trip through the use of reclose block in order 

to reduce interconnection upgrade costs; 

 Establishing new monitoring and control requirements that provide the utility with more insight 

into the operation of DG systems without economically burdening the DER installation; 

 Submitting a joint petition to manage the queue that resulted in the Queue Management Order; 

 Improving processes for construction timelines, including standardizing reporting for construction 

schedules;  

 Evaluating appropriate screens for updating the NYSSIR, including flicker impacts; 

 Establishing requirements and processes for energy storage systems to be integrated within the 

NYSSIR; 

 Developing requirements of energy storage system applications; and 

 Submitting a joint proposal between NY Utilities and DER Developers for an updated NYSSIR. 

                                                           
54 Case 16-M-0411, et. al., In the Matter of Distributed System Implementation Plans, Order On Distributed System 
Implementation Plan Filings, (issued March 9, 2017), pp. 15-18. 

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=180199&MatterSeq=51282
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=180199&MatterSeq=51282
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In addition to DERs, Central Hudson has experienced a significant increase in large scale renewable 

applications due to the New York State Research and Development Authority’s solicitations for projects. 

These projects are primarily proposing interconnection to the transmission system, with some projects 

proposed on medium voltage substation buses. This creates significant complexity in coordinating the 

queues between NYISO, Central Hudson, and NYSSIR projects. In addition, these substation and 

transmission level interconnections will limit the hosting capacity of DERs on feeders, even where the 

hosting capacity of the feeders has not been exceeded. Central Hudson has been working with the NYISO 

and other New York Transmission Owners (TOs) to establish guidelines on base case inclusion rules that 

will help facilitate coordination among the various interconnection queues. 

Since the Initial DSIP filing, per the PSC’s March 9, 2017, DSIP Order, Central Hudson was also directed to 

establish hosting capacity maps for 12kV feeders and above by October 1, 2017. Details regarding Hosting 

Capacity efforts and results can be found in Section III.L. However, the hosting capacity at the substation 

and transmission level is not yet available due to its significant complexities and prioritization in the 

roadmap. 

2. Implementation Plan 

a) Current Progress 

With Phase 1 of the IOAP in operation, Central Hudson continues to refine and improve the IOAP as more 

experience is gained using the software and as new updates are provided by Clean Power Research. 

While Phase 2 (Automate Technical Screening) had been placed on hold awaiting updated NYSSIR 

Screens, in 2017, Central Hudson began working with Electrical Distribution Design to integrate their 

loadflow software, Distribution Engineering Workstation (DEW), to Central Hudson’s ESRI GIS system as 

the first step to meeting Phase 2 requirements. The link between these two systems is currently in place 

and undergoing quality assurance testing. Final acceptance testing and go-live is expected to take place 

by the end of 2018.  

As the recent April 19, 2018, PSC Order55 directed the NY Joint Utilities to begin efforts for Phase 2 

implementation of the IOAP, Central Hudson has begun working with Clean Power Research on the scope 

of work for integrating PowerClerk with DEW. The goal of Phase 2 of the IOAP will be to automate the 

technical screening analysis, such that when a customer submits an application using the PowerClerk 

software online, the IOAP will link to DEW, which will pull the correct circuit model from Central Hudson’s 

server and run a loadflow analysis to compute the results for Preliminary Screens A to F in the NYSSIR. 

                                                           
55 Case 18-E-0018, et. al., In the Matter of Proposed Amendments to the New York State Standardized Interconnection 
Requirements (SIR) for Small Distributed Generators, Order Modifying Standardized Interconnection Requirements, (issued April 
19, 2018), pp. 21. 

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=205432&MatterSeq=55543
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=205432&MatterSeq=55543
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=205432&MatterSeq=55543
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These results will then be transferred back to PowerClerk. This work requires development of additional 

fields and statuses within the IOAP as well as the testing of use cases to ensure the automation is working 

as intended, including considering all proposed DERs queued ahead. The mechanisms to automate the 

NYSSIR preliminary screens that can be automated are anticipated to be in place by 2019. Full 

automation, however, will be in service once ESRI GIS model quality assurance is complete.  

While Central Hudson has already made significant progress in improving the interconnection process 

through collaborative working groups such as the ITWG and IPWG, Central Hudson along with Joint 

Utilities of NY continue to address developer and stakeholder concerns through these mediums. The most 

current and upcoming topics for discussion within these groups include:  

 CESIR Standardization  

 Effective Grounding 

 Smart Inverters 

 Effectiveness of Updated NYSSIR Screens 

 Guideline Matrices of Utility Requirements  

 Construction Milestones 

 Post Construction Requirements  

 Material Modifications 

Working jointly with other NY utilities, Central Hudson is also moving forward with implementing Stage 3 

of Hosting Capacity analysis to provide more granular hosting capacity values, as well as including existing 

interconnected DERs. Details on current Hosting Capacity efforts can be found in Section III.L.  

Due to the significant increase in applications for large solar PV systems, as well as a focus on inverter-

based applications, Central Hudson has also recognized the need to update the Company’s 

Interconnection Guidelines. While Central Hudson currently has interconnection protection requirements 

publicly posted on the Company’s Distributed Generation website, this document was last overhauled in 

2002. The goal for updating the interconnection document will be to guide DER developers and applicants 

with a clear understanding of the technical requirements for interconnecting to the grid, based on 

current standards as well as the increase in knowledge for inverter-based systems such as solar PV. While 

some reference documents and requirements have been updated on the Company’s Distributed 

Generation website, a formal consolidated guide is still required. Central Hudson has currently outlined 

the contents and details which will be included within the updated guideline and expects to have a draft 
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document completed by the end of 2018, with a finalized document that can be posted for public use in 

2019.  

The Company will also work with the NYISO to finalize the queue coordination documents. NYISO staff will 

be presenting the content of these documents to the NYISO’s Transmission Planning Advisory 

Subcommittee (TPAS) for stakeholder input. A similar presentation will be needed to obtain stakeholder 

input from the IPWG. 

b) Future Implementation and Planning 

As described within EPRI’s Functional Requirements for Implementation of an IOAP, Phase 3 of the IOAP 

includes full automation of all utility processes. Future work regarding interconnections will require 

integration with distribution planning functions as well as further integration with utility systems. 

However, this level of integration first requires the completion of other on-going initiatives as well as 

feedback from stakeholders. Hosting capacity, as indicated in Section III.L, as well as stakeholder 

prioritization of DER concerns, will influence future requirements in regards to interconnections. The 

Company will also work with stakeholders to finalize and fully implement the coordination process 

between the NYISO, Central Hudson, and NYSSIR queues. 

3. Risks and Mitigation 

Application volume for interconnections can significantly vary depending on regulatory changes or new 

initiatives. Drivers for volume fluctuations include NYSERDA incentives, policy changes, economics, and 

technology. As anticipating the volume at any given point is challenging, there are potential risks in 

maintaining the appropriate level of resources to be able to handle a rush of applications. In addition, 

there is rising interest in battery storage integration, which will pose new challenges for the Company. 

Finally, the coordination with Large Scale Renewables will create a challenge for the Company. However, 

as Central Hudson has proven after successfully handling the launch of CDG as well as the Queue 

Management Order, the Company has flexibility in shifting internal resources within the Company as well 

as externally, to be able to continue to support the interconnection processes, IOAP, and Interconnection 

Standard updates, throughout a fluctuation in applications.  

4. Stakeholder Interface 

Stakeholder interface and feedback has been a significant focus for interconnections since the Initial DSIP 

was filed. The ITWG has continued to meet on a bi-monthly basis, in order to provide stakeholders with 

the ability to discuss technical topics of concern regarding interconnections. The IPWG has also continued 

to meet on a monthly basis and provides DER developers with the ability to voice administrative or policy 

related issues. Finally, a queue coordination process has been jointly drafted by the Transmission Owners 
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(TOs) and NYISO between the NYISO, TO, and NYSSIR processes; the NYISO plans to begin discussion of 

queue coordination at an upcoming Transmission Planning Advisory Subcommittee (TPAS) meeting. While 

these groups enable discussions and changes related to updating regulatory documents like the NYSSIR, 

they also facilitate mutual agreement and standardization of technical requirements such as anti-

islanding requirements, as previously discussed in Section III.J.1. Central Hudson will continue to remain 

active within the ITWG and IPWG and future topics of interest which will be discussed on upcoming 

agendas are included in Section III.J.2.a).  

5. Additional Detail 

a) A detailed description (including the Internet address) of the utility’s web 

portal which provides efficient and timely support for DER developers’ 

interconnection applications. 

In early 2017, Central Hudson began soliciting Request for Proposals from third party software vendors in 

order to obtain new interconnection software that would meet the requirements listed in EPRI’s IOAP 

Functional Requirements56. This software was pursued to replace Central Hudson’s previous web portal 

developed in-house. Central Hudson’s new IOAP went live September 26, 2017. It can be found by 

accessing the following direct link: https://cenhuddg.powerclerk.com/MvcAccount/Login, or by visiting 

Central Hudson’s Distributed Generation page at https://www.cenhud.com/dg.  

While Central Hudson previously worked to improve the interconnection process internally, the Company 

ultimately decided to pursue the PowerClerk software created by Clean Power Research (CPR) to meet 

the requirements in the PSC Order as well as provide a more streamlined, user-friendly experience. Based 

on the interconnection portal gaps identified in the Initial DSIP, the new IOAP using PowerClerk software 

provides enhanced features for the application process and enables the applicant to have more visibility 

into the process. Some of these features include, but are not limited to: 

 Online payment during application submittal, as well as upgrade payments;  

 Automated e-mails to the applicant each time the application moves to the next stage; 

 Real-time application status to enable transparency throughout the application process; 

 Submission of all application components via the web portal including pre-application and final 

application documentation; 

 Built-in electronic signature capabilities;  

                                                           
56 Electric Power Research Institute (“EPRI”), New York Interconnection Online Application Portal Functional Requirements,  
September 2016, "EPRI's IOAP Functional Requirements".  

https://cenhuddg.powerclerk.com/MvcAccount/Login
https://www.cenhud.com/dg
http://www3.dps.ny.gov/W/PSCWeb.nsf/96f0fec0b45a3c6485257688006a701a/dcf68efca391ad6085257687006f396b/$FILE/EPRI%20Task%201%20Memo%20Report_Final%209-9-16.pdf
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 Updating of existing application information as required; 

 Convenience of interconnection application data housed in one location which can be used for 

real-time data reporting for internal and external use; 

 Auto-fill application capabilities as well as auto-calculations including system size and transformer 

loading; and 

 Integration to existing utility systems to enable auto population of customer information to 

eliminate inaccuracies and duplicative efforts. 

b) Where, how, and when the utility will implement and maintain a resource 

where DER developers and other stakeholders with appropriate access controls 

can readily access, navigate, view, sort, filter, and download up-to-date 

information about all DER interconnections in the utility’s system. The resource 

should provide the following information for each DER interconnection: 

(1) DER type, size, and location; 

(2) DER developer; 

(3) DER owner operator; 

(4) DER operator; 

(5) the connected substation, circuit, phase, and tap; 

(6) the DER’s remote monitoring, measurement, and control capabilities; 

(7) the DER’s primary and secondary (where applicable) purpose(s); and, 

(8) the DER’s current interconnection status (operational, construction in-progress, 

construction scheduled, or interconnection requested) and its actual/planned in-service date. 

Central Hudson’s IOAP provides DER developers the ability to submit applications anytime at their 

convenience. The IOAP itself provides the appropriate provisions to ensure only developers who are given 

authority to act on a customer’s behalf can view a particular customer’s application information. The 

PowerClerk software also uses secure logon with appropriate encryption to ensure the privacy of 

customer data. Employees within the Electric Distribution Planning area actively monitor applications as 

they are submitted on a daily basis and update the IOAP with the current status and project information. 

The following information is available within the IOAP:  
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 DER type, size, and location; 

 Net-metering eligibility; 

 DER developer, agent, or contractor; 

 Connected substation and circuit; and 

 Current interconnection status. 

The bulleted information above is also posted monthly on the New York State Department of Public 

Service website under Matter Number 13-00205. This information redacts confidential customer 

information and can be downloaded for public use. This New York State Department of Public Service 

website also includes a link to the NYISO Planning Services & Requests website which contains links to 

interconnection documents and the interconnection queue; the NYISO’s interconnection queue links back 

to the this New York State Department of Public Service NYSSIR inventory website. 

Central Hudson does not track instances where the DER owner operator and DER operator may be 

different entities. Third party lease agreements between the DER developer and utility customer do not 

impact the interconnection process, particularly when the utility customer provides the DER developer 

with authority to act on his behalf. The IOAP also does not provide developers or the general public with 

information on the primary and secondary purposes of the DER system, as the primary means for 

interconnection for the majority of applications received under the NYSSIR are to offset load and receive 

compensation per the Value of Distributed Energy Resources. However, the IOAP does track when the 

use of more than one generator is provided, such as a battery storage system being installed for backup, 

as well as the type of net metering system including Community Distributed Generation or remote net 

metering.  

Central Hudson’s Solar PV Hosting Capacity Map is a public resource available to developers and 

stakeholders, for use in determining a distribution circuit’s potential hosting capacity within Central 

Hudson’s territory. In addition to hosting capacity, the map also provides pop-up information to indicate 

what substation, circuit, and phase currently exists at each feeder location. The following information is 

also available within the pop-up: queue information for the feeder and substation, substation 

transformer peak information, and 3V0 protection upgrade status.  

Monitoring and control capabilities for each individual DER system are not provided as public information. 

However, current monitoring and control requirements can be found on the New York State Public 

Service Commission’s website.57 These requirements oblige DER systems with nameplate ratings 500kW 

and above to have monitoring and control capabilities which can be satisfied by installing a Point of 

                                                           
57 Monitoring and Control Requirements for Solar PV Projects in NY, September 1, 2017. 

http://www3.dps.ny.gov/W/PSCWeb.nsf/96f0fec0b45a3c6485257688006a701a/def2bf0a236b946f85257f71006ac98e/$FILE/DPS%20Monitoring%20and%20Control%20Requirements%20for%20Solar%20PV%20Projects%20in%20NY.pdf
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Common Coupling (PCC) Electronic Recloser at the DER site. For systems with smaller nameplate ratings, 

monitoring and basic control may be required depending on system conditions and technical evaluations. 

The NYISO has additional requirements for resources interconnecting through their process. Details of 

these requirements and processes may be found in the NYISO’s Transmission Expansion and 

Interconnection Manual as well as NYISO Open Access Transmission Tariff (OATT) Attachments X, S, and Z. 

c) The utility’s means and methods for tracking and managing its DER 

interconnection application process to ensure achievement of the performance 

timelines established in New York State’s Standardized Interconnection 

Requirements. 

With the introduction of the new IOAP software, Central Hudson has mapped out the entire 

interconnection process from the very initial application submittal to final interconnection and ultimately 

reconciliation. Through the use of various workflows and forms, the IOAP provides timestamps and 

application statuses to ensure applications are tracked and managed in a timely manner and as required 

by the NYSSIR. The utility login page of the IOAP provides a layout and breakdown of all applications’ 

statuses and type, such as application reviews, pre-applications, and CESIR study, which allow Central 

Hudson’s Engineering Technicians and contractors to easily track the approaching deadlines for each of 

these projects. The IOAP provides e-mail reminders for upcoming due dates, based on the timelines listed 

in the NYSSIR. Employees within the Distribution Planning area actively monitor applications as they are 

submitted on a daily basis and provide updated application statuses on the IOAP. The IOAP can also be 

reconfigured to align with updates to the NYSSIR. 

To ensure each member within the group, including new employees, has an understanding of NYSSIR 

timelines and the importance of consistently meeting them, Central Hudson has also developed detailed 

documentation on the process flow, including current automations within the IOAP, as well as a 

guidelines on reviewing applications under the NYSSIR.  

d) Where, how, and when the utility will provide a resource to applicants and 

other appropriate stakeholders for accessing up-to-date information concerning 

application status and process workflows. 

Central Hudson’s IOAP allows applicants and other appropriate stakeholders to create an IOAP account to 

login and view the real-time status of their application submitted via the Central Hudson or NYSSIR 

process. Automated e-mails are also sent to applicants to inform them of when the application changes 

statuses (for example, when it moves from application under review to preliminary screening analysis in 

progress). When applications are deemed incomplete, details are provided within the IOAP to inform the 
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applicant which documents are deficient, along with an explanation of the deficiencies. The IOAP status 

also states whether next steps are at the responsibility of the developer or the utility.  

In addition to the IOAP, Central Hudson also maintains a centralized e-mail and phone number for 

applicants or DER developers to contact with questions or concerns. This contact information can be 

found on the IOAP landing page or by visiting Central Hudson’s Distributed Generation website.  

The NYISO Interconnection Queue indicates the status of projects that applied for interconnection 

through the NYISO Interconnection Process. 

e) The utility’s processes, resources, and standards for constructing approved 

DER interconnections. 

Central Hudson follows the procedures and requirements as listed within the NYSSIR. Through the use of 

the IOAP, the customer has the option to submit a pre-application or application as the initial step to move 

forward with a DER interconnection. For the application review, Central Hudson currently has one 

employee and one contractor available to review applications for completeness and manage the 

administration process of interconnections, including application questions and calls. For questions 

regarding billing and/or net-metering eligibility, the Company has one employee designated as primary 

point of contact to answer these questions. Central Hudson also has one employee designated to manage 

and maintain the IOAP.  

For systems with nameplate ratings greater than 50kW which are subject to technical screening, Central 

Hudson currently has two employees who perform these technical screens. For applications which require 

a CESIR, the Company currently contracts these studies out to two consultant resources. However, 

assistance and additional review is provided by employees within Central Hudson’s Distribution Planning 

and System Protection departments, and input on cost estimates is provided from the Company’s 

Distribution Design/Estimating department.  

In addition to the requirements within the NYSSIR, Central Hudson utilizes two additional reference 

documents for interconnection: the Interconnection Protection Requirements and Central Hudson’s 

Requirements for Electric Installations. Both of these documents are publically available on the Company’s 

Distributed Generation website. While Central Hudson’s Interconnection Protection Requirements are in 

the process of being updated as described in Section III.J.2.a), this document provides applicants with 

technical details DG systems must meet before receiving approval for interconnection. As a part of ITWG 

discussions and outcomes, some interconnection requirements also have been standardized between the 

Joint Utilities of New York. This includes requirements for Unintentional Islanding as well as Monitoring 

and Control. These documents can be found on NYS DPS’s ITWG website.  
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For projects interconnecting through the NYISO, the NYISO’s Transmission Expansion and Interconnection 

Manual provides details on the NYISO’s processes. NYISO Open Access Transmission Tariff (OATT) 

Attachments X, S, & Z are also helpful in understanding the NYISO processes. These documents contain 

NYISO-specific requirements that are in addition to Central Hudson requirements. 

f) The utility’s means and methods for tracking and managing construction of 

approved DER interconnections to ensure achievement of required performance 

levels 

For systems with nameplate ratings less than 50kW where the typical upgrade is only a transformer 

upgrade, the applicant can pay for the transformer upgrade and obtain information on its status via the 

IOAP or contact the centralized DG phone and e-mail. For applications that do not require upgrades to 

interconnect and/or new service, the applicants are simply approved to construct their DER system once 

the application is deemed complete and only need to contact the utility through the IOAP again to 

request a meter change and submit final approval documentation. For applications that require upgrades, 

the customer is informed of the upgrades and construction is scheduled upon receipt of payment. Upon 

completion of utility and developer construction, the applicant contacts the utility through the IOAP again 

to request a meter change and submit final approval documentation.  

For applications with nameplate ratings greater than 50kW that require new service and/or utility 

upgrades, customers are provided with the contact information for a Project Manager. The Project 

Manager remains the primary point of contact for questions regarding construction and next steps, 

including receiving estimated construction timelines. The Project Manager remains the liaison between 

the DER developer and all appropriate groups within the Company who may have a role in the 

construction process. Central Hudson’s District Directors in the New Business Department act as 

designated Project Managers in each of the following districts: Catskill/Kingston, Poughkeepsie, 

Newburgh, and Fishkill. In addition, an overall Project Manager was recently added to the team. 

Once a project provides upgrade payments (both partial and full), employees within the Electric 

Distribution Planning Department will contact the Project Manager to inform him of this status change 

and to initiate appropriate next steps within the process. All real-time and current statuses of the 

application can also be found within the IOAP. On a monthly basis, the Electric Distribution Planning 

Department also provides a status report for systems greater than 50kW. As DER system construction 

nears completion, the Project Manager will inform the appropriate groups within Central Hudson in order 

to coordinate a timely completion on any upgrades needed on Central Hudson’s end as well. 

For projects interconnecting through the NYISO, the NYISO maintains an Interconnection Queue on their 

website that provides information on each proposed project. 
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g) Where, how, and when the utility will provide a resource to DER developers 

and other stakeholders for accessing up-to-date information concerning 

construction status and workflows for approved interconnections. 

As indicated in Section III.J.5.f), applications requiring construction upgrades or new service are provided 

with contact information for a Project Manager once the applicant opts to move forward with their 

project by providing upgrade payment(s). This is typically done after the completion of engineering 

studies which identify upgrades and the associated estimated costs. The Project Manager becomes the 

primary resource for providing DER developers with construction status, including any new service work 

that may be required. In addition, the IOAP continuously provides visibility into the current status of a 

project, including differentiation between when a project is approved for construction versus the utility 

awaiting for payment.  
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K. Advanced Metering Infrastructure 

1. Context and Background 

Central Hudson’s Initial DSIP filing (dated June 30, 2016) contained a comprehensive analysis of the 

benefits and costs of implementing an advanced metering infrastructure (AMI) which was performed 

pursuant to the Order Adopting Distributed System Implementation Plan Guidance and in accordance with 

the Order Establishing the Benefit Cost Analysis Framework.58 AMI deployment was assessed from three 

perspectives (societal, utility, and ratepayer), across two scenarios (full and partial deployment), and 

between benefit categories (operational only versus incremental AMI enabled benefits contingent on 

regulatory changes).  

Central Hudson’s analysis recognized the potential for AMI to offer customers, market participants, and 

utilities increased visibility and resolution with regard to energy usage and flow. However, the results 

across all scenarios of this analysis consistently indicated that the cost to integrate AMI systems with new 

and existing applications and devices to improve analytical capabilities and customer tools significantly 

exceeded the identified benefits. As a result, the analysis did not support universal implementation across 

the service territory. Further, the analysis pointed to several characteristics that explain the significant 

gap between AMI benefits and costs of full deployment:  

 Distribution Automation – The continued deployment of approved distribution automation will 

capture a substantial portion of benefits, thus limiting the incremental benefits from AMI. 

 Existing Advanced Meter Reading (AMR) – The existing and anticipated penetration of AMR will 

capture benefits of more efficient meter reading and meter accuracy improvements. 

 Meter Reading Frequency – Central Hudson’s bi-monthly reading schedule for the majority of 

meters results in lower reading costs than a monthly frequency. 

 Gas Meter Co-Location – The presence of gas meters at approximately 25% of electric customer 

sites results in the imposition of AMI installation costs with little incremental benefit. 

 Remote Geography – The larger distances between meter sites leads to reduced operational 

savings and increased costs due to the need for additional network infrastructure and cellular 

meters. 

                                                           
58 Case 14-M-0101 – Order Establishing the Benefit Cost Analysis Framework, Issued and Effective January 21, 2016; Order 
Adopting Distributed System Implementation Plan Guidance, Issued and Effective April 20, 2016. 
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The analysis also found that a partial AMI deployment is not cost-effective by an even greater margin as 

the results are not only impacted by these characteristics, but by two other primary reasons: 

 Foundational Investments – Significant IT investments are required independent of the number 

of meters deployed. 

 Smaller Meter Base – A smaller meter base translates to reduced savings for operational benefits 

that are proportional to meter deployment, such as meter reading and outage management. 

As there have been no changes to these characteristics or significant changes in deployment costs, 

widespread AMI deployment continues to fail to provide a cost-effective opportunity for Central Hudson 

customers to incorporate resources into the REV market. 

Although the Company has decided not to pursue widespread AMI deployment, it continues to pursue 

and support individual initiatives that present cost-effective opportunities for customers to access and 

assess their energy usage data and allow the Company to support demand side management options 

through rates and programs, including: 

 Hourly Pricing Program (HPP) – Customers with demand exceeding 300 kW are subject to the 

provisions of the HPP if electing to purchase energy from Central Hudson. As a result, all 

customers exceeding the 300 kW threshold are required to have an interval meter with cellular 

communications capability. This does not result in a large number of active meters, as only 0.1% 

of customers meet this threshold. However, it does result in a significant portion of the 

throughput on Central Hudson’s system, approximately 31.7% of deliveries already being 

metered on an interval basis, with this data being available to these customers on a daily basis 

through a web-based platform.  

 Commercial System Relief Program (CSRP) – The CSRP is a tariffed program that allows non-

residential customers and third-party aggregators to contract to provide load relief during 

Company designated load relief periods. All customers enrolled in the CSRP, either directly or 

through an aggregator, are subject to interval metering and telecommunications requirements. 

 Targeted Demand Response Program (TDRP) – The TDRP is a Commission-approved59, localized 

non-wires alternative project which utilizes a combination of non-residential interval metering 

and sample of residential interval metering, as discussed further below, for measurement and 

verification purposes.  

                                                           
59 Case 14-E-0318 – Order Approving Rate Plan, Issued and Effective June 17, 2015. 
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 Value of Distributed Energy Resources Phase One Value Stack (Value Stack) – Pursuant to 

Commission Order on Net Metering Transition, Phase One of Value of Distributed Energy 

Resources, and Related Matters and Order on Phase One Value of Distributed Energy Resources 

Implementation Proposals, Cost Mitigation Issues, and Related Matters60, Central Hudson 

implemented Value Stack compensation for certain DERs on November 1, 2017. The granularity 

of compensation embodied in the Value Stack, which will enable a more “distributed, transactive, 

and integrated electric system,”61 is necessarily based on the requirement of interval metering 

and concomitant telecommunications, in order to more accurately record and value net hourly 

customer consumption and electric system injections. 

 Residential Time-of-Use (TOU) Rate – In response to the Commission’s Order Adopting a 

Ratemaking and Utility Revenue Model Policy Framework62, Central Hudson proposed an 

alternative residential TOU rate that was approved63 with minor modification and implemented 

effective December 1, 2017. Although this rate offering relies only on a general time-of-use 

register meter, Central Hudson’s outreach for this new rate offering includes the potential for 

TOU customers to access advanced metering through a subscription service, as discussed more 

fully below. This service would permit customers to view more granular usage data beyond the 

on-peak/off-peak billed totals provided by a register meter. 

 Mass Market Net Energy Metering Successor Rate Design – Pursuant to the Revised VDER Value 

Stack and Rate Design Working Group Process and 2018 Schedule64 issued by the Department of 

Public Service Staff, Central Hudson has been working with the Joint Utilities to propose a rate 

design that could serve as the basis for a mass market net energy metering successor tariff. While 

it is still very early in the process with metering requirements still undefined, the use of interval 

metering may be considered, particularly in light of the current requirements for Value Stack 

compensation. 

 Optional Residential Advanced Metering and Data Services (Insights+) – Central Hudson offers a 

subscription-based service that includes the installation of an advanced meter which captures 15-

minute interval customer load data and communicates this information over a cellular network. 

This enhanced data will provide subscribing customers with the ability to view daily and hourly 

                                                           
60 Case 15-E-0751 - Order on Net Metering Transition, Phase One of Value of Distributed Energy Resources, and Related Matters, 
Issued and Effective March 9, 2017; Order on Phase One Value of Distributed Energy Resources Implementation Proposals, Cost 
Mitigation Issues, and Related Matters, Issued and Effective September 14, 2017 (Value Stack Order). 

61 Value Stack Order, p. 2. 

62 Case 14-M-0101 - Order Adopting a Ratemaking and Utility Revenue Model Policy Framework; Issued and Effective May 19, 
2016. 

63 Cases 17-E-0369, et al. – Order Approving Voluntary Time of Use Rates; Issued and Effective November 17, 2017. 

64 Case 15-E-0751, Matter 17-01277 - Revised VDER Value Stack and Rate Design Working Group Process and 2018 Schedule; 
issued December 22, 2017. 
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energy consumption, correlate energy consumption with average daily temperature, set bill and 

usage alerts, and participate in various rate structures/programs. Currently, this subscription 

service is available at a cost of $4.99 per month. Customers can receive a reduced subscription 

cost of $1.99 per month if they sign up for the Voluntary Time of Use rate along with Insights+. 

2. Implementation Plan 

a) Current Progress 

As previously described, Central Hudson currently offers a subscription based service called Insights+ 

which includes installation of an advanced meter that captures 15-minute interval data with 

communication of data over a cellular network. This subscription is available to residential customers only 

at a cost of $4.99 per month. Customers can receive a reduced subscription cost of $1.99 per month if 

they sign up for the Voluntary Time of Use rate along with Insights+. 

Beyond the Insights+ demonstration project scope, Central Hudson has have expanded the use of the 

Insights+ meters to assist in accomplishing other operational objectives: 

 Measurement and Verification (M&V): Itron utilizes a statistical sample set of Insights+ meters for 

M&V as part of the Peak Perks NWA program. Itron pays the monthly meter fee and the 

customer receives the Insights+ service as part of their Peak Perks program participation 

incentives. 

 Value Stack: The Insights+ meter data meets the criteria for the application of value stack 

compensation and the hosted Itron MDM can accommodate the additional meters at no 

additional system cost. 

 Time of Use: The Insights+ meters capture data for our original Time of Use intervals as well as 

our new Voluntary Time of Use intervals. They also provide enhanced visual displays that 

differentiate time of use time periods and peak and off-peak usage analytics. 

b) Future Implementation and Planning 

Central Hudson continues to look for ways to expand use of the Insights+ meters to lower operational 

costs associated with the startup of new programs and technologies. 

3. Risks and Mitigation 

The most significant risks related to the Company’s decision to not pursue widespread AMI deployment 

would be the Commission’s desire for a broader program, consistent with other utility programs across 

the state, and the implementation of additional rate design structures requiring more granular 
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consumption data. The risk of AMI deployment for statewide consistency is the resulting additional cost 

recovery obligations imposed on customers without concomitant benefits as previously discussed. Under 

this approach, Central Hudson would tailor customer education and outreach to address customer 

concerns. While the analysis of alternative rate design structures should include the costs incurred, 

including metering, implementation of such structures over time could lead to a fragmented meter 

inventory based on changing technology and design structures. It will be critical for Central Hudson to 

continuously monitor and evaluate meter and support technology to maintain an efficient, integrated 

system.  

In contrast, additional AMI deployment increases cyber security risks and customer opposition to 

additional technology, particularly with respect to exposure to electro-magnetic fields (EMF). It will be 

critical to adequately address any cyber security concerns to minimize risk associated with the increased 

communications and access to data accompanying AMI deployment. There is also the risk of additional 

customer opposition to AMI, which utilizes digital and wireless technologies, as customers cite health, 

privacy, and security concerns.  

4. Stakeholder Interface 

Additional AMI deployment will require the Company to expand its customer data initiatives to further 

collaborate with interested stakeholders to co-develop business use cases for more granular metering 

data in order to develop a deeper understanding of the need and use for various types of consumption 

data, including public availability, private availability, and possible value-added data elements.  

5. Additional Detail 

a) Provide a summary of the most up-to-date AMI implementation plans, 

including where AMI has been deployed to date. 

Insights+ meters for M&V purposes have been deployed within our Target Demand Response zones of 

Merritt Park, Fishkill, and the Northwest Corridor. Overall the Insights+ meters are distributed across our 

territory as shown in Figure III-XXVII. 
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Figure III-XXVII: Distribution of Insights+ Meters 

 

b) Describe in detail where and how the utility’s AMI provides capabilities 

which: 

(1) help the utility integrate DERs into its system and operations; 

Insights+ meters are utilized in the determination of net exports eligible for Value Stack compensation.  

(2) help DER developers plan and implement DERs; 

(3) help DER operators plan and manage operation of their DERs; 

(4) enable or enhance the utility’s ability to implement and manage automated Volt-VAR 

Optimization (VVO); 

Insights+ meters capture voltage as one of the configured channels. 
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(5) improve the utility’s ability to prevent, detect, and resolve electric service interruptions; 

(6) improve the utility’s ability to implement rate programs which facilitate and promote 

customer engagement, DER development, and EV adoption; 

Insights+ meters capture 15-minute interval data for delivered, received, and net usage and can be 

configured to capture peak and off-peak channels. This flexibility enables use of the meters across 

dynamic rate offerings. The integration of the meter data into the online engagement platform creates 

visualization tools to assist customers in better managing their energy usage and understanding the 

effects of usage and rate on their monthly bill. 

c) Describe in detail how the AMI enables secure communication with and 

among devices at customers’ premises to support customer engagement, energy 

efficiency, and innovative rates 

The Insights+ meters communicate only to the Itron head end and are not connected to any customer-

level home area network architecture. Data exchange from the head end system to Central Hudson and 

associated partners that facilitate delivery of the online engagement platform is executed using secure 

file transfer protocols. 

d) Describe where and how DER developers, customers, and other 

stakeholders can access up-to- date information about the locations and 

capabilities of existing and planned smart meters. 

Customers can learn about and enroll in Insights+ on CenHubStore.com. 
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L. Hosting Capacity 

1. Context and Background 

In order to encourage further DER integration, Central Hudson provides estimates of their system’s 

hosting capacity, or the amount of DER that can be accommodated without adversely impacting power 

quality or reliability under existing control configurations and without requiring infrastructure upgrades to 

the primary line and/or secondary network system.65 This information is of particular interest to 

stakeholders as it allows prospective interconnection customers to make more informed business 

decisions prior to committing resources to an interconnection application.  

Central Hudson calculates each circuit’s hosting capacity by evaluating potential power system criteria 

violations as a result of interconnecting large solar PV systems66 to three-phase distribution lines. This 

approach was deliberately chosen to deliver value in a timely manner to DER developers most active in 

New York State. The analysis increases visibility into hosting capacity for larger-scale solar PV systems that 

often target rural areas where land is available but where hosting capacity can vary substantially from 

feeder to feeder. The primary use case for hosting capacity data in New York is to help guide DER 

investments and marketing activities to areas of the grid where the costs of interconnection are likely to 

be the lowest.  

Figure III-XXVIII shows a roadmap of the Hosting Capacity milestones for the Joint Utilities. 

                                                           
65 Electric Power Research Institute (“EPRI”), Defining a Roadmap for Successful Implementation of a Hosting Capacity Method 
for New York State, Report Number 3002008848 (“EPRI Roadmap”), June 2016, p. 2. 
http://www.epri.com/abstracts/Pages/ProductAbstract.aspx?ProductId=000000003002008848. 

66 Solar with an AC nameplate rating starting at and gradually increasing from 300 kW. 

http://www.epri.com/abstracts/Pages/ProductAbstract.aspx?ProductId=000000003002008848
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Figure III-XXVIII: Joint Utilities Hosting Capacity Roadmap67 

 

Since filing the Initial DSIP and the Supplemental DSIP that incorporated input from several months of 

stakeholder engagement, in collaboration with the Joint Utilities, Central Hudson released and updated 

their Stage 1 red zone distribution indicator maps. The Commission’s March 9, 2017, Order required 

Stage 2 hosting capacity analysis for all radial distribution circuits operating at or above 12 kV to be 

completed by October 1, 2017, which the Joint Utilities completed using the EPRI DRIVE tool. The DRIVE 

tool was chosen to support further alignment and a common approach across the Joint Utilities, as it 

leverages existing circuit models in a utility’s native distribution planning software to carry out an analysis 

of hosting capacity. Central Hudson met the Commission’s targets for releasing its Stage 2 hosting 

capacity, using a combination of internal resources to develop models and external resources to 

complete the analysis.  

Following the Stage 2 release, the Joint Utilities hosted stakeholder engagement sessions on April 28, 

2017, and November 2, 2017, to solicit input on future enhancements to Stage 2 as well as on the 

development of Stage 3.68 The Joint Utilities appreciate that the stakeholders recognize the need to 

balance the value of increasing the granularity of the analysis against the additional computational time 

                                                           
67 EPRI Roadmap, p. 5. 

68 A full list of the stakeholder recommendations for Stage 3 is available on the Joint Utilities website. See Joint Utilities of New 
York Stakeholder Engagement Group information here: http://jointutilitiesofny.org/joint-utilities-of-new-york-engagement-
groups/  

http://jointutilitiesofny.org/joint-utilities-of-new-york-engagement-groups/
http://jointutilitiesofny.org/joint-utilities-of-new-york-engagement-groups/
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and its subsequent impact on refresh frequency. The Joint Utilities continue to view stakeholder feedback 

as a critical input to further improvements to the hosting capacity analysis and displays. 

As a result of stakeholder feedback, the Joint Utilities provided an update with additional system data in 

their Stage 2.1 release in mid-April 2018. The hosting capacity displays use pop-up boxes to provide 

system data, including minimum and maximum total three-phase feeder hosting capacity, voltage, and 

installed and queued DG values. The Joint Utilities worked collaboratively with stakeholders to identify 

additional data elements that could further enhance the value of the displays to developers. The Joint 

Utilities agreed to provide those additional data elements as part of a “Stage 2.1” release by April 16, 

2018. The additional data elements provided at the substation level 69 include: 

 Installed and queued DG; 

 Total DG (sum of installed and queued DG); 

 Peak load; and 

 3V0 upgrade status (where applicable). 

Central Hudson updates popup data fields for installed, queued, and total DG on a monthly basis and 

updates peak load information annually. Where appropriate, 3V0 protection upgrade information is 

updated annually or upon major changes for relevant circuits.  

2. Implementation Plan 

a) Current Progress 

Utilizing internal resources, Central Hudson will also publish an annual update to the feeder-level hosting 

capacity by October 1, 2018, and the Company is on track for a Stage 3.0 release by no later than October 

1, 2019. This release will provide sub-feeder level hosting capacity incorporating existing installed DERs 

into the modeling.70 The evolution to this more granular hosting capacity analysis allows better visibility 

into Hosting Capacity for sub-feeder segments. Developers will be able to identify specific locations with 

higher levels of hosting capacity and potentially lower interconnection costs. The Joint Utilities will 

evaluate additional enhancements to the hosting capacity portal following the publication of the Stage 

3.0 analysis. The future Stage 3.X releases could include enhancements such as increased analysis refresh 

frequency, transmission and substation constraints, and additional information such as forecasted hosting 

                                                           
69 Substation-level information may be provided at the individual substation transformer bank level when appropriate. A unique 
identifier is included noting the specific substation transformer bank in those instances. 

70 The impacts of all existing DERs are reflected in the underlying circuit load curves and load allocations of the analysis in Stage 
2. This enhancement incorporates the interconnected DER to date into the circuit models used for the hosting capacity analysis 
with a priority on large PV, which remains the DER technology with the most significant impacts on hosting capacity.  



DSIP Update Topical Sections 

 

221 

capacity evaluations. Prioritization of these future releases will be informed by use cases and stakeholder 

engagement, as described in the following sections of this document. 

b) Future Implementation and Planning 

Following the October 2018 Stage 2.1 refresh, Central Hudson will begin preparing the release of Stage 3 

(with an anticipated release no later than October 1, 2019). Consistent with the Supplemental DSIP and in 

alignment with stakeholder feedback, the Stage 3.0 release will include modeling of existing 

interconnected DERs and sub-feeder level hosting capacity analysis. These enhancements will provide 

more valuable information for developers using the tool. For example, while the impact of existing DERs 

on circuit load curves was already reflected in the Stage 2 results, the Stage 3.0 release will reflect 

installed DERs in the circuit models directly to better reflect their impact on PV hosting capacity. In 

addition, the increased granularity of data in the Stage 3.0 release will provide more locational-specific 

sub-feeder level information to better inform developers.  

Subsequent Stage 3.X releases will further enhance the information provided on the hosting capacity 

portal. The Joint Utilities are evaluating options to further improve the analysis and will continue to solicit 

the input from stakeholders on the continued development of the JU hosting capacity roadmap (shown in 

Figure III-XXIX). Possible enhancements in Stage 3.X releases identified thus far include: 

 Forecasted hosting capacity; 

 Increased analysis refresh frequency; 

 Circuit reconfiguration assessments and operation flexibility; 

 Upstream constraints such as 3V0; and 

 Incorporation of use cases for energy storage. 

Consistent with the DSIP guidance and stakeholder feedback to date, the Joint Utilities will evaluate 

options for forecasting hosting capacity that take into account the accuracy of such an analysis given the 

uncertainty in the location, timing and configuration of DER adoption forecasts, projected changes to 

individual customer loads, and any upgrades or changes to the utility system. The roadmap for 

forecasting hosting capacity must incorporate models of future utility system configurations, gross load 

forecasts, DER forecasts, and large scale renewable forecasts at the transmission and substation level. 

Each of these items has its own roadmap and consideration of scenario-based planning, probabilistic, and 

deterministic approaches covered in Section III.A of this DSIP. These concepts must be integrated to 

produce a forecast, and it must be decided what level of granularity is appropriate before the level of 

uncertainty rises significantly.  
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The Joint Utilities are actively coordinating with EPRI and other Utilities in North America on the DRIVE 

tool roadmap in order to evaluate options for including aspects such as upstream constraints and 

operational flexibility in future Stage 3.X releases.  

Figure III-XXIX: JU Roadmap for HCA Stages 2.1, 3.0 and 3.X 

 

While substantial effort and accomplishments will be achieved by July 31, 2023, the prioritization of 

components of Stage 3.X and Stage 4 will be determined through stakeholder engagement and continued 

evaluation of market needs to facilitate DER implementation. For example, storage may be implemented 

with an infinite number of use cases, and the EV market is relatively immature; the specific needs of 

developers of these DERs will evolve and also must be related to the Integrated System Planning roadmap 

for Central Hudson. 

As a part of its recent rate proceeding, Central Hudson was approved for additional Engineering resources 

to support Integrated Planning and related initiatives. Central Hudson added an additional Junior 

Distribution Planning Engineer in June 2018, which will facilitate bringing hosting capacity analysis in-

house beginning with the Stage 2 refresh. Central Hudson is also working with Electric Distribution Design 

to automate the file extraction from the Distribution Engineering Workstation (DEW) loadflow software 

to the EPRI DRIVE tool for analysis. The mechanisms to automate this process will be in place by 

December 2018. Full automation will be in service once the ESRI GIS model quality assurance testing is 

complete. Depending upon the extent to which Stage 3.X is implemented, additional Distribution Planning 

and GIS resources will be required to close out work orders at an accelerated pace and update system 

models, as well as manually reconfigure circuits to consider alternate configurations and incorporate 

additional DERs with their own complex set of operating characteristics. 
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3. Risks and Mitigation 

The risks to Hosting Capacity Analysis are primarily driven by software and analytical capabilities, 

availability of data, and the accuracy and speed of model updates. To mitigate this risk, Central Hudson 

participates in the EPRI DRIVE users group to help influence the development and prioritization of 

software capabilities to align with the needs of stakeholders in New York. Since completion of the 2016 

DSIP, Central Hudson has continued to refine the loadflow models of its entire distribution system to 

facilitate hosting capacity analysis as well as distribution automation. Additionally, the availability of 

hourly load data, including minimum load data required for hosting capacity analysis, continues to 

improve along with the execution of our capital plan. As a part of the Company’s ESRI GIS roadmap, there 

will be closer integration of distribution design work into the ESRI platform, so field changes will be more 

quickly incorporated into the GIS model and other interfacing software such as loadflow models that 

drive hosting capacity analysis. However, there will still be limitations to reflecting the impacts at the 

substation and transmission level into these models. 

There is also risk in integrating new DER technologies into hosting capacity analysis. Initial hosting 

capacity analysis has been focused on solar photovoltaics. As other technologies with distinct operating 

characteristics are introduced, the process may become more manual, slowing the speed and accuracy. 

The balance between complexity, speed, and accuracy must be considered to provide timely and effective 

information to stakeholders. 

4. Stakeholder Interface 

The Joint Utilities will continue to engage stakeholders for their input on these approaches to further 

inform the continued expansion of the roadmap for hosting capacity, although the group may need to 

expand to include emerging developers and those representing all DERs being evaluated. In the case of 

hosting capacity analysis for energy storage, input on developer use cases will help inform the 

appropriate work product that will be most beneficial to stakeholders. This input will be especially 

important given the broad range of energy storage technologies, applications, and operating 

characteristics that such analyses could reflect. Forecasted hosting capacity will likewise benefit from 

stakeholder input given the level of complexity of the analysis that impacts the accuracy and precision of 

its results.  

Similar to the approach in 2017, the Joint Utilities plan to hold stakeholder engagement sessions 

corresponding with the release of each stage to provide an update to stakeholders on progress to date 

and solicit input on future stages. The Joint Utilities will continue facilitating open discussions with 

stakeholders via the engagement group sessions beyond the Stage 3.0 release. As described in the 

Supplemental DSIP, completion of Stages 3 and 4 of the hosting capacity roadmap is intended to be a 
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long-term focus for utilities based on lessons learned from previous stages and the availability of 

enhanced analytical tools to conduct this degree of analysis.71 The longer-term focus on Stages 3 and 4 

complements the Joint Utilities’ interest in engaging stakeholders to provide the highest value results for 

users. 

5. Additional Detail 

a) The utility’s current efforts to plan, implement, and manage projects 

related to hosting capacity. Information provided should include: 

(1) a detailed description of each project, existing and planned, with an explanation of how 

the project fits into the utility’s long range hosting capacity plans; 

(2) the original project schedule; 

(3) the current project status; 

(4) lessons learned to-date; 

(5) project adjustments and improvement opportunities identified to-date; and, 

(6) next steps with clear timelines and deliverables 

Although not the primary project driver, Central Hudson has initiated and continues to complete several 

T&D infrastructure projects that increase the hosting capacity of DERs on its system. As shown in detail in 

our 2019-2023 Electric Capital Plan72, there are many programs Central Hudson will continue to execute 

over the next five years that convert areas from 4kV to 13.2kV operation and/or reconductor wire to 

reduce voltage drop. All of these projects have the added benefit of increasing hosting capacity. The 

Company has identified ten locations where 4800V circuitry will be converted to 13.2kV operation over 

the next three years. The Company will also retire and convert three substations that operate at 4kV to 

13.2kV operation over the next five years. In addition, a significant amount of circuitry will be 

reconductored as a part of the copper wire replacement program, operating/infrastructure programs, 

and the distribution automation program. Finally, the Distribution Automation/Distribution Management 

System projects described in further detail in Sections III.A and III.C will allow for enhanced monitoring 

and control of DERs, and the projects will also increase hosting capacity. These projects will be fully 

                                                           
71 Case 16-M-0411, In the Matter of Distributed System Implementation Plans, Supplemental Distributed System Implementation 
Plan (“Supplemental DSIP”), (filed November 1, 2016), p. 56. 

72  Case 14-E-0318 et. al,, Prior Rate Case, Central Hudson Gas & Electric Corporation’s Compliance Filing of its 2019-2023 
Corporate Capital Forecast, (filed June 29, 2018).   

http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
http://documents.dps.ny.gov/public/MatterManagement/MatterFilingItem.aspx?FilingSeq=210049&MatterSeq=45894
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designed, managed, and completed following Central Hudson’s Project Management Manual: Procedures 

& Best Practices, updated in August 2016. 

Section III.D of this document describes the Energy Storage projects that have been completed or are 

currently being evaluated at Central Hudson. While there are several benefits of energy storage being 

explored as a part of these projects, PV smoothing will be evaluated particularly as a part of the SUNY 

New Paltz PV + battery storage project described in Section III.D. The ability to smooth PV may increase 

hosting capacity in an area, although the costs and benefits will need to be weighed against more 

traditional transmission and distribution upgrades. 

b) Where and how DER developers/operators and other third parties can 

readily access the utility’s hosting capacity information. 

Hosting capacity maps are available on Central Hudson’s Distributed Generation website at: 

www.cenhud.com/dg.  

c) How and when the existing hosting capacity assessment information 

provided to DER developers/operators and other third parties will increase and 

improve as work progresses. 

Please see Section III.L.2 for more information. 

d) The means and methods used for determining the hosting capacity 

currently available at each location in the distribution system. 

Central Hudson developed an interactive map that illustrates hosting capacity for its distribution circuits. 

The analyses presented in these displays provide the feeder level hosting capacity for distribution circuits 

emanating from a substation operating at 12kV and above. The analyses were conducted under current 

configurations, without installed DERs, and prior to infrastructure upgrades such as: installing a recloser 

or remote terminal unit at the Point of Common Coupling, replacing a voltage regulating device or 

controller to allow for reverse flow, substation-related upgrades including 3V0 protection, and other 

protection-related upgrades. However, 3V0 upgrade information is included in a separate pop-up display 

on the map.  

For the Stage 2 displays, each circuit’s hosting capacity is determined by evaluating impacts of large, 

centralized solar PV installations (300kW and greater) along the three phase distribution mainline. These 

analyses represent the overall feeder-level hosting capacity only and do not account for all factors that 

could impact interconnection costs (including substation constraints).  

http://www.cenhud.com/dg
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Issues related to circuit protection require further analysis to make a definitive determination of hosting 

capacity. This data is being provided for informational purposes only and is not intended to be a 

substitute for the established interconnection application process. Additional displays with tabulated data 

have been included in the form of data pop-up displays to indicate that the hosting capacity may be lower 

at any given location. As a rule of thumb, the minimum hosting capacity value is indicative of the available 

hosting capacity across the length of the feeder and most often defined by the hosting capacity value 

located at the most downstream node or lowest operating voltage from the substation. The maximum 

hosting capacity value is indicative of the available hosting capacity at a specific location, most often 

located at the node closest to the substation. As previously mentioned, existing DERs are not considered 

in this stage of the hosting capacity analysis, and the data pop-ups are intended to provide additional 

context to the displays. For these reasons, the installed and queued DG values in the data pop-ups have 

been included and will be updated on a monthly basis. 
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Figure III-XXX: Hosting Capacity Map for Central Hudson’s Service Territory 

 

Within the map as shown in Figure III-XXX, a user can apply the address search tool bar in the top left 

corner to zoom into a specific address. Each distribution circuit is color coded based on its maximum 

hosting capacity value. A user can click on the primary segments displayed to display additional 
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information about the circuit including: the circuit’s ID, operating voltage level, number of phases, 

minimum and maximum feeder hosting capacity values, as well as interconnected and proposed DG in 

queue. Additional information on the substation is also provided including: the substation ID, 

interconnected and proposed DG in queue, prior year substation peak, and 3V0 protection status. A 

legend can also be found in the top right corner of the map.  

The operating voltage may denote voltages below 12kV such as: 2.4kVLine-Gnd, 4.16kVLine-Gnd, 4.8kVdelta, or 

7.62kVLine-Gnd. Hosting capacity values, however, are only included for the three phase mainline of 

distribution feeders which emanate from a substation operating at 12kV and above. Voltages below 12kV 

classification indicate locations served by one or two phases or locations that are located downstream of 

a step-down transformer (e.g., transformation from 13.2kV to 4.16kV). 

Additional information regarding means and methods for hosting capacity analysis can be found in the 

Supplemental DSIP73. 

e) The means and methods used for forecasting the future hosting capacity 

available at each location in the distribution system. 

The detailed means and methods will be determined as forecasting of hosting capacity is further defined 

and prioritized within the Hosting Capacity roadmap. Section III.L.2.b) describes required components of a 

hosting capacity forecast. 

f) How and when the future hosting capacity forecast information provided to 

DER developers/operators and other third parties will begin, increase, and 

improve as work progresses. 

Central Hudson will update the www.cenhud.com/dg website with additional hosting capacity 

information and maps as they are available. Additionally, the Joint Utilities as well as Central Hudson will 

host stakeholder webinars as needed to roll out new features of the analysis. 

                                                           
73 Supplemental DSIP, pp. 48-61. 

http://www.cenhud.com/dg
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g) The utility’s specific objectives and methods to: 

(1) identify and characterize the locations in the utility’s service area where limited hosting 

capacity is a barrier to productive DER development; and, 

(2) timely increase hosting capacity to enable productive DER development at those locations. 

While Central Hudson does not have capital funding allocated to specifically increase hosting capacity, 

Section III.L.5.a) identifies capital projects and programs in our current capital plans where increasing 

hosting capacity will provide an additional benefit and also details our plans to move forward with those 

projects and programs. In addition, projects that result in utility upgrades will be provided a construction 

schedule for completion, similar to how routine utility capital projects are scheduled. 
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M. Beneficial Locations for DERs and Non-Wires Alternatives 

1. Context and Background 

Non-wires alternative (NWA) solicitations are an important mechanism for bringing distributed energy 

resources (DERs) onto the system. They offer opportunities for developers to propose innovative 

solutions to meet a clearly defined system need, while also driving customer benefits. Collectively, the 

Joint Utilities undertook significant efforts in 2017 to advance NWA processes and released several NWA 

solicitations to the market. As the volume of opportunities increases, developing uniform NWA suitability 

criteria and establishing more consistent solicitation processes may facilitate more NWA opportunities 

and make it faster, easier, and cheaper for developers to respond. A key underlying component of this 

process is the identification of beneficial locations for DERs and NWAs. 

As part of the initial DSIP filing in 2016, Central Hudson worked with consultants to develop a 

methodology utilizing probabilistic forecasting to determine location-specific transmission and 

distribution avoided costs. This study recognized that to avoid or defer infrastructure upgrades, DERs 

need to ramp up at the right time and right place. In addition, the DERs procured must target the right 

hours, with the right amount of availability and the right level of certainty so that infrastructure 

investments can be deferred. Areas with sufficient load serving capability and areas where local, 

coincident peaks are declining are generally not well suited for NWA projects. Likewise, locations may not 

be suitable for non-wire projects if the infrastructure investments must take place either because of aging 

or failed equipment or because of the need to improve reliability and modernize the grid.  

Beneficial locations are areas where loads are growing but there is limited room to accommodate growth. 

The results of the 2016 study indicated that, with a few exceptions, most of Central Hudson’s locations 

were either experiencing declining loads or had ample room for growth. Locations with a load growth 

factor above 100% are experiencing growth and locations where the 2015 loading (peak demand /load 

serving capability) was closer to 100% had less room for growth. This approach, however, is overly 

simplistic. It does not reflect that, all other things equal, a location with a 3% annual growth rate will 

begin to exceed rating in 1/3 the time as a location with a 1% growth rate. It also does not factor in 

uncertainty and, in particular, the reality that many growth trajectories are possible and the growth 

pattern is less certain further into the future.  

To identify beneficial locations, Central Hudson relied on the probabilistic analysis developed as part of 

the study. Locations were identified as potentially benefitting from DERs when there was a 5% or greater 

likelihood of triggering and infrastructure investment by 2025 (10 years). In total, this included one 

transmission area (the RD RJ Lines) and four substations (Coldenham, Lawrenceville, Grimley Road, and 

Woodstock). Two of the substations, Lawrenceville and Woodstock, were winter peaking. While the 
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locations can benefit from DERs, in some instances Central Hudson could provide temporary relief 

through load transfer or other low cost steps. For example, roughly 10.6 MW can be transferred from the 

RD-RJ Line to neighboring areas, if needed, at a relatively low cost. This may postpone the timing of the 

upgrades and their inclusion as NWA projects.  

As part of the current DSIP filing, Central Hudson engaged with Demand Side Analytics to further develop 

the probabilistic forecasting methodology and complete a new study based on current loading data. The 

results of this study are included in Appendix E of this filing. 

2. Implementation Plan 

a) Current Progress 

Identification of Beneficial Locations for DERs and NWAs 

As noted, Central Hudson’s 2018 Avoided T&D cost study (see Appendix E) helps Central Hudson 

determine beneficial locations for DERs and NWAs on our system. This study focuses on substation and 

transmission costs (it does not include circuit feeders) and was designed to meet the following objectives: 

 Analyze load patterns, excess capacity, load growth rates, and the magnitude of expected 

infrastructure investments at a local level; 

 Develop location-specific forecasts of growth with uncertainty; 

 Quantify the probability of any need for infrastructure upgrades at specific locations; 

 Calculate local avoided T&D costs by year and location using probabilistic methods; and 

 Identify beneficial locations for DERs. 

Within this study, the T&D avoided costs estimates being produced are at a local level. The study uses a 

bottom‐up approach to quantify historical year‐to‐year growth patterns and the amount of variability in 

growth. In addition, load growth forecasts and avoided cost estimates are developed using probabilistic 

methods rather than straight‐line forecasts. The approach takes into account the reality that we have 

much greater uncertainty ten years out than one year out, and it accounts for the risk mitigation value of 

resources that manage local peak loads. 

As a general rule, only growth‐related T&D investments that are shared across multiple customers can be 

avoided by DERs or demand management. As loads grow, the excess distribution capacity dwindles. If a 

customer helps reduce coincident demand, either by injecting power within the distribution grid or by 

reducing demand, the unused capacity can accommodate another customer’s load growth, thereby 
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helping avoid or defer investments required to meet load growth. Avoided or deferred T&D investments 

free up capital for other alternate uses, improving the efficient use of resources. 

Not all distribution investments are driven by local, coincident peak loads. Some investments are tied to 

customer interconnection costs and are essentially fixed. Other investments must take place because of 

aging or failed equipment or because of the need to improve reliability and modernize the grid. These 

investments typically cannot be avoided by managing loads with DERs. 

The value of T&D deferral varies significantly across local system areas because of: 

 Load growth rates and anticipated changes in load curve shapes, which affect whether growth 

related upgrades can be avoided and how long they can be deferred;  

 The seasonality of the peak load (i.e., summer vs. winter); 

 The amount of existing excess capacity or the amount of additional load that can be supported 

without upgrades; 

 The magnitude, timing, and cost of projected system upgrades;  

 The design of the distribution system; and  

 The ability to make fairly inexpensive operational changes (i.e., switching alternatives) in some 

cases to address constraints. 

In areas with excess capacity – or areas where local, coincident peaks are declining or growing slowly – 

the value of capacity relief can be minimal. In areas where a large, growth‐related investment is 

imminent, the value of capacity relief can be quite substantial, especially if it is possible to delay or defer 

infrastructure upgrades for a substantial time. However, many Central Hudson areas have declining or 

slowly growing loads, or they have sufficient capacity already built such that investments are not needed 

in the foreseeable future. 

The key findings from the T&D study are: 

1. Most substations and transmission areas are experiencing declining loads or have ample room for 

growth over the next ten years. 

2. The expected avoided costs vary by location, year, season, and hour, and they are highly 

concentrated. Avoided costs are realized if additional resources are placed in the right locations 

and can deliver load relief at the right times. Without targeting, the value of distributed resources 

is diluted. 
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3. For many distribution substations and transmission areas that have expected growth, the 

potential for avoided infrastructure upgrades through DERs is minimal because there is already 

sufficient capacity built in the area to meet load growth. 

4. The avoided cost estimates reflect the uncertainty in the forecasts and the risk mitigation value of 

demand management. Despite a low likelihood of exceeding design rating in the next ten years, 

DER resources can provide risk mitigation value at targeted transmission areas and substations if 

they are at the right locations, target the right hours, and are available at the right times. 

5. In practice, all avoided T&D costs are location specific. For system‐wide untargeted values, the 

estimates take into account the likelihood reductions would be in locations with value due to 

random chance. Without precise targeting, the likelihood that reductions defer or delay 

transmission upgrades is relatively low. 

Within the study, locations were identified as potentially benefitting from DERs when there was a 5% or 

greater likelihood of triggering an infrastructure investment by 2028 (ten years). In total, no transmission 

areas were identified and five substations were identified. While the locations can benefit from DERs, in 

some instances Central Hudson can provide temporary relief through distribution load transfers. This is 

specifically the case for three of the substations: Woodstock, Maybrook, and Tioronda. For areas that lack 

load transfer options for deferring upgrades further, the right type of DERs with the right availability may 

allow for deferral of infrastructure investment. This is the case for the other two substations, Hunter and 

Lawrenceville. However, both are winter peaking – rather than summer peaking – and therefore cannot 

be managed by Dynamic Load Management programs designed for the summer. In addition, in both of 

these locations, the top ten usage hours occur during the late evening/night time period. Importantly, 

DERs would need to address these winter evening/night time peaks to provide value in these locations. 

Our 2016 Avoided T&D Cost Study identified two transmission areas (RD-RJ area and WM area) and three 

substation areas as having locational value. Both the RD-RJ and WM areas had low probabilities (< 7%) of 

triggering upgrades by 2025. Both of these areas had a reduction in peak load in the 2018 study. In 

addition, the RD-RJ projected load growth rate declined, while the WM Area showed only a slight increase 

in the projected load growth rate. Based on the updated data, neither area had a greater than 5% 

probability of triggering an upgrade in ten years in the current study. Of the three substations identified 

in the 2016 study, one is a current NWA (Coldenham) and the remaining two were identified as beneficial 

locations in the current study.  In comparison to the 2016 study, the 2018 T&D marginal costs are lower 

for several reasons, the system peak loads continues to decline, the significant portion of Central 

Hudson’s territory that has active non-wire alternative projects, locations with value in the 2016 study no 

longer trigger upgrades, improved historical data and cleaning procedures, and additional distributed 

energy resources. 
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NWA Implementation 

Through stakeholder engagement in 2017, the Joint Utilities provided third parties with greater 

transparency and visibility into the NWA planning and sourcing processes. The planning process is shown 

in Figure III-XXXI.  

Figure III-XXXI: Joint Utilities Planning Process and Sourcing Overview 

 

Each utility continues to coordinate with the Joint Utilities as part of the DER Sourcing / NWA Suitability 

Criteria Working Group to develop RFPs that have a similar structure and supporting information when 

possible. RFPs provide the detail necessary for respondents to develop solutions and craft a proposal, and 

generally include a detailed project overview. The detailed project overviews may include a description of 

the specific need, area of need, and customer demographic information, including annualized 

consumption and peak and average billing demand. During the annual planning process in the fall of 

2017, each utility identified additional NWA projects that may go out for RFPs in 2018. Table 32 

summarizes the Central Hudson RFPs released to date. The demand within these existing NWA areas 

represents approximately 16% of Central Hudson’s system peak demand. The Company has identified 

two winter-peaking LSRV areas, as discussed in the Avoided T&D Study, which will be evaluated further to 

determine if they are appropriate for a future Non-Wires Alternative.  
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Table 32: NWA Solitications 

2017-18 NWA Projects 
Load Relief 

Needed (MW) 
Need Date 

Date Solicitation 
Issued 

Status 

Coldenham / C-4027 
Distribution Feeder Upgrade 

0.5MW May 2020 March 2017 
NWA currently 

underway 

Shenandoah / Fishkill Plains 5MW May 2018 Nov 2014 
NWA Currently 

Underway 

Northwest Corridor / 
Transmission Upgrade 

10MW May 2019 Nov 2014 
NWA Currently 

Underway 

Merritt Park / (2) 
Distribution Feeder 
Upgrades 

1MW May 2019 Nov 2014 
NWA Currently 

Underway 

b) Future Implementation and Planning 

Identification of Beneficial Locations for DERs and NWAs 

Central Hudson believes the methodologies and processes outlined and followed in our Avoided T&D cost 

(see Appendix E) study represent the leading edge of best practices in the determination of beneficial 

locations and NWA areas. The process is accurate and repeatable and provides reliable results. The study 

demonstrates the value of developing T&D avoided cost estimates at a local level using probabilistic 

methods. Because the methodology is relatively new, it may require future refinements and 

improvements. Future studies can be further bolstered by conducting sensitivity analyses and through 

the refinement of engineering rules which trigger T&D infrastructure upgrades. Central Hudson is 

committed to continuing to modify and enhance these methodologies and plans on repeating the analysis 

with current load data every two years. With continued declining loads, it is expected that this 

methodology will result in lower and lower T&D avoided cost values. 

NWA Implementation 

The Joint Utilities continue to share experiences and lessons learned among themselves to achieve a 

consistent set of best practices and improve their solicitation processes to be more efficient and user-

friendly. This includes reviewing the non-wires suitability criteria as part of the annual planning process, 

reviewing how system needs are identified, and evolving how NWAs can address those needs.  

The Joint Utilities DER Sourcing / NWA Suitability Criteria Working Group will also continue holistic 

discussions around developing and adopting similar approaches to BCA methodology, the solicitation and 

procurement of storage solutions, the availability and potential use of utility land for project siting, and 

how pre-qualification might make the process more efficient. The ongoing Joint Utilities discussions will 
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also focus on the development of similar operational and performance requirements that inform bidders 

of the specific expectations and services required to meet the system need and allow bidders to explore 

other revenue streams for DERs, where applicable.  

The Joint Utilities will continue to invite input from stakeholders through direct discussions and broader 

stakeholder engagement meetings. As utilities gain more experience with NWAs, the Joint Utilities see 

great value in working together and with stakeholders to make NWA solicitations consistent, repeatable, 

and easy-to-use processes for developers. 

3. Risks and Mitigation 

Any forecasting technique includes inherent risks in terms of overall accuracy. The longer the time period 

included within the forecast window, the higher the risk of inaccuracy. No one knows in advance precisely 

when loads will exceed design ratings or by how much; however, linear forecasts assume precise 

knowledge. In practice, actual growth trajectories are rarely linear and growth patterns trend across time 

– both load growth and load declines follow cyclical patterns. Forecasts inherently include uncertainty 

and become more uncertain further into the future. Because a linear forecast assumes exact knowledge, 

no value is assigned to the years before the linear forecast exceeds the risk tolerance. Probabilistic 

methods, on the other hand, reflect the potential reality that infrastructure could be triggered earlier. 

Probabilistic methods will assign value to periods earlier than the linear forecast would dictate based on 

the probability of triggering an earlier infrastructure upgrade. 

Risks are mitigated within the methodology in several ways. The year‐by‐year growth estimates are 

estimated using econometric models designed to disentangle year-by-year growth rates from differences 

in weather patterns, day of week effects, and seasonality. For the most part, the year-by-year estimates 

of growth are relatively precise. Historical year-by-year growth does not follow a linear pattern and varies 

around the general trend line. This variation was used to develop the standard error of the forecast, 

which reflects how year-to-year growth can vary. This variability or uncertainty in the growth pattern is 

critical to probabilistic forecasting. Because growth and declining loads compound over time, growth 

patterns can deviate substantially from the straight-line forecast. An area where loads are projected to 

remain flat can exceed the load serving capability five to ten years out due to the uncertainty in the 

forecast, though the likelihood of doing so is lower than for an area that is growing. 

Overall, the probabilistic methods quantify the risk mitigation value of managing demand. The estimates 

produced within the report are based on 5,000 simulations of potential load growth patterns for each 

substation and transmission area, respectively. For each simulation, we are thus able to assess if the 

relevant design rating is exceeded, identify the timing of infrastructure upgrade, quantify the magnitude 

of demand reductions needed to avoid the infrastructure upgrade, and calculate what the avoided costs 

associated with deferral of infrastructure upgrades would be if demand reductions were in place. The 
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detailed calculations from each of the simulations at each location are used to estimate the expected 

avoided costs per kW/year. That is, the probabilistic method assigns T&D avoided costs when, for 

example, only 5% of potential growth trajectories leads to infrastructure upgrades. This approach 

quantifies the risk mitigation value provided by resources that reduce demand at the right times at each 

location. 

4. Stakeholder Interface 

The Joint Utilities continue to engage stakeholders to produce useful information about stakeholder 

needs and utility plans that have resulted in greater alignment. The Joint Utilities met with stakeholders 

twice in 2017 to provide insight into the NWA solicitation processes and request feedback on future 

solicitations. A stakeholder engagement meeting on April 20, 2017, in New York City reviewed outcomes 

of the 2016 stakeholder engagement process on NWA suitability criteria and DER sourcing and presented 

the Joint Utilities’ implementation efforts planned for 2017 based on the commitments made in the 

Supplemental DSIP. The meeting included the Joint Utilities’ presentation and discussion of the NWA 

sourcing process, which provided stakeholders an opportunity to ask questions and provide input. For 

example, the group discussed the time frame for developers to respond to RFPs and generally agreed that 

additional time would result in higher quality proposals, recognizing that the appropriate response time 

depends on the type, size, and location of the project. Additionally, stakeholders encouraged the use of 

broader channels to share announcements of upcoming NWA opportunities, such as industry associations 

and conferences, and as a result some utilities have implemented this suggestion. The Joint Utilities value 

the input received from stakeholders through the engagement meetings and will continue to incorporate 

the feedback into their processes as they evolve. 

As another example, stakeholders suggested that a central portal with links to each utility’s NWA 

opportunities would be a valuable resource. In response, the Joint Utilities published webpages with links 

to utility-specific portals that contain notifications of NWA opportunities and NWA RFPs: 

 Central Hudson webpage (https://www.cenhud.com/workingwithus/non-wires-alternative-

opportunities) 

 Joint Utilities of New York central data portal (http://jointutilitiesofny.org/utility-specific-

pages/nwa-opportunities/) 

 REV Connect (https://nyrevconnect.com/non-wires-alternatives/) 

The Joint Utilities also hosted a stakeholder meeting via webinar on November 9, 2017, to discuss 

challenges in past solicitations and identify potential improvements to the RFP process. During this 

session, the Joint Utilities shared some of the challenges that surfaced during current solicitations and 

https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities
https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
https://nyrevconnect.com/non-wires-alternatives/
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how they are addressing these challenges to improve the NWA RFP process. A key objective for the 

webinar was to learn more about the experiences of stakeholders who have participated in the NWA RFP 

processes. Stakeholders expressed value in regular communication during the solicitation process, 

requested clear and specific requirements about system need and the supporting information, and 

emphasized the need for clarity around the award process. 

Prior to the webinar, the Joint Utilities offered stakeholders the opportunity to provide feedback through 

focused discussions regarding their experiences with the NWA RFP process. The prior conversations with 

the DER developer community were captured into organized presentations which helped facilitate more 

productive two-way discussion on the topics presented during the webinar. A summary of the questions 

and responses captured during the webinar is posted on the Joint Utilities website.74  

As the NWA solicitation process evolves, the Joint Utilities will continue to hold focused conversations 

with stakeholders regarding the information available, requested, and useful for both utilities and 

developers to allow for efficient and repeatable market transactions. 

Due to the unique circumstances of Central Hudson’s service territory, which is characterized by flat to 

declining load and areas with ample capacity for growth, only four NWA opportunities have been 

identified since the initiation of REV. As indicated previously, the demand in these four NWA areas 

represent 16% of the Central Hudson peak system demand. No solicitations have occurred within the past 

year which would have allowed Central Hudson to integrate process improvements which resulted from 

the stakeholder engagement process. The Company strives to integrate such improvements in future 

solicitations, however. 

5. Additional Detail 

a) The resources provided to developers and other stakeholders for: 

(1) accessing up-to-date information about beneficial locations for DERs and/or energy 

efficiency measures; and, 

As indicated, Central Hudson utilizes the results of our avoided T&D cost study to identify and evaluate 

both beneficial locations and locations in the distribution system where a NWA compromising one or 

more DERs and/or energy efficiency measures could reduce, delay, or eliminate the need for upgrading 

distribution infrastructure and/or materially benefit distribution system operations. Appendix E provides 

the details of the methodologies utilized and the results of our current study. Central Hudson completes 

these studies every two years. 

                                                           
74 http://jointutilitiesofny.org/joint-utilities-of-new-york-engagement-groups/ 
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The locational data is available within this study and is inputted into a GIS based web-mapping application 

that is available to all stakeholders on the System Data portal on Central Hudson’s Website at 

www.cenhud.com/dg. This application provides a geographical representation of the beneficial locations 

including the serving substation and circuits.  

(2) efficiently sorting and filtering locations by the type(s) of capability needed, the timing and 

amount of each needed capability, the type(s) and value of desired benefit, the serving 

substation, the circuit, and the geographic area. 

Due to the unique circumstances of Central Hudson’s service territory, which is characterized by flat to 

declining load and areas with ample capacity for growth, only four NWA opportunities have been 

identified since the initiation of REV. As indicated previously, the demand in these four NWA areas 

represent 16% of the Central Hudson peak system demand. With this limited number of projects, there 

has not yet been a need to develop a process in which stakeholders are provided with advanced 

searching capabilities. 

b) The means and methods for identifying and evaluating locations in the 

distribution system where: 

(1) a NWA comprising one or more DERs and/or energy efficiency measures could timely 

reduce, delay, or eliminate the need for upgrading distribution infrastructure and/or materially 

benefit distribution system reliability, efficiency, and/or operations; and/or, 

Central Hudson utilizes the results of our avoided T&D cost study to identify and evaluate both beneficial 

locations and locations in the distribution system where a NWA compromising one or more DERs and/or 

energy efficiency measures could reduce, delay, or eliminate the need for upgrading distribution 

infrastructure and/or materially benefit distribution system operations. Appendix E provides the details of 

the methodologies utilized and the results of our current study. Central Hudson completes these studies 

every two years. Based on the results of the current study, no transmission areas and five substations 

were identified as potential beneficial locations. Temporary relief through distribution load transfers can 

be performed for three of the substation locations. For the other two substations, Hunter and 

Lawrenceville, the right type of DERs with the right availability may allow for deferral of infrastructure 

investment. However, both are winter peaking – rather than summer peaking – and therefore cannot be 

managed by Dynamic Load Management programs designed for the summer. These two areas will either 

be eligible for LSRV compensation or will be leveraged to develop an overall system wide relief value 

(DRV).  

http://www.cenhud.com/dg
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(2) one or more DERs and/or energy efficiency measures could reduce, delay, or eliminate the 

need for upgrading bulk electric system resources and/or materially benefit bulk electric 

system reliability, efficiency, and/or operations. 

The NYISO completes a Reliability Needs Assessment (RNA) to determine both the transmission and 

resource adequacy and the transmission security of the New York Control Area (NYCA) bulk power 

transmission system. Along with Central Hudson’s own analyses, the results of the RNA are utilized to 

determine the adequacy and security of Central Hudson’s portion of the NYCA bulk power transmission 

system. The RNA is completed every two years and looks out across a ten year horizon. As part of the 

NYISO process, the NYISO solicits market-based and alternative regulated proposals from interested 

parties to address any identified reliability needs. The NYISO will also designate one or more Responsible 

Transmission Owners to develop a regulated backstop solution to address each identified reliability need. 

The most current RNA did not identify any resource adequacy needs or any Central Hudson transmission 

security needs. 

c) Locations where energy exported to the system, or load reduction, would 

be eligible for: 

(1) compensation under the utility VDER Value Stack tariff; 

(2) utility dynamic load management programs, including the Commercial System Relief 

Program, Distribution Load Relief Program, and Direct Load Control Program; 

(3) and/or, increased value-based customer incentives for energy efficiency measures with 

load profiles that align with the system needs through utility energy efficiency programs or New 

York State Energy Research and Development Authority’s (NYSERDA) Clean Energy Fund (CEF) 

programs, while ensuring utility-NYSERDA coordination. 

Central Hudson’s avoided T&D cost study (see Appendix E) identifies beneficial locations where energy 

exported to the system, or load reduction, would potentially be eligible for compensation under the 

utility VDER Value Stack tariff. Based on the results of the current study, no transmission areas and five 

substations were identified as potential beneficial locations. Temporary relief through distribution load 

transfers can be performed for three of the substation locations. For the other two substations, Hunter 

and Lawrenceville, the right type of DERs with the right availability may allow for deferral of infrastructure 

investment. However, both are winter peaking – rather than summer peaking – and therefore cannot be 

managed by Dynamic Load Management programs designed for the summer. In addition, in both of these 

locations, the top ten usage hours occur during the early morning/late evening/night time period. These 

two areas will either be eligible for LSRV compensation or will be leveraged to develop an overall system 

wide relief value (DRV). 
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Central Hudson’s Dynamic Load Management portfolio is comprised exclusively of the Commercial 

System Relief Program (CSRP). Customers are eligible to enroll a minimum of 50kW of load reduction 

anywhere in Central Hudson’s service territory in accordance with the program tariff.75 Load reductions 

are calculated using a Customer Baseline Load or “CBL” methodology76, similar to the NYISO SCR program. 

This methodology compares event day load to the customer’s predicted load based an analysis of their 

load during comparable days and other factors. There is currently no restriction on energy export 

contributing to performance. Energy export is simply treated as negative load within the performance 

calculation. Because a CBL methodology is used, however, energy export would need to be incremental 

to that which occurs outside of CSRP event hours to make a positive contribution to performance.  

Central Hudson’s Energy Efficiency programs have traditionally been system-wide programs which are 

implemented consistently throughout the geography of the Company’s service territory. It is possible, 

however, to leverage additional value streams within NWA areas in order to enhance incentives or other 

operational aspects of the program in the interest of increase or accelerate Energy Efficiency penetration. 

Central Hudson is currently assessing this strategy within multiple NWA areas.  

  

                                                           
75 https://www.cenhud.com/static_files/cenhud/assets/demandresponse/CSRP%20Tariff%202017.pdf 

76 https://www.cenhud.com/static_files/cenhud/assets/pdf/CBL%20Methodology%202016.pdf 
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N. Procuring Non-Wires Alternatives 

1. Context and Background 

Non-wires alternatives (NWAs) are an important vehicle for deploying distributed energy resources 

(DERs) via market mechanisms, which is a core policy goal of REV and a critical aspect of DSP 1.0. NWAs 

offer opportunities to defer or avoid a subset of traditional “wires” investments, potentially resulting in 

cost savings for customers and/or environmental benefits while maintaining system reliability and 

resiliency. NWAs are defined as any action or strategy that addresses the defined system need while 

deferring, reducing, or eliminating the need to construct or upgrade distribution infrastructure. They are 

identified as part of the Avoided T&D Cost Study and the annual capital planning process and can be 

sourced through RFPs, auctions, sole source contracts, and other procurement vehicles. 

2. Implementation Plan 

a) Current Progress 

The Company has made significant progress in increasing NWA opportunities and improving the 

solicitation process. All projects in the capital plan that met the suitability criteria and were deemed 

feasible as NWA candidates were posted on the Company’s website and advanced for consideration for 

the solicitation process, which is discussed further in the Section III.M Beneficial Locations for DERs and 

Non-Wires Alternatives.  

In 2017, the Joint Utilities shared additional information with stakeholders on the NWA identification and 

evaluation process in order to improve transparency and support developers’ business planning. For 

example, the Joint Utilities submitted two filings in 2017 related to NWA suitability criteria and NWA 

sourcing processes. The first, submitted March 1, 2017, provided utility-specific guidance for the three 

criteria included in the common Supplemental DSIP NWA suitability criteria framework: project type, 

timeline, and cost.77 To provide greater developer insight into the planning and sourcing processes, the 

Joint Utilities submitted another filing on May 8, 2017, which addressed the Commission’s directive to 

describe “how the Suitability Criteria will be incorporated into utility planning procedures, and how and 

when the Suitability Criteria will be applied to projects in their current capital plans.”78 This filing 

describes the end-to-end process for identifying and sourcing NWAs, including the capital planning 

                                                           
77 DSIP Proceeding, Joint Utilities Utility-Specific Implementation Matrices For Non-Wires Alternatives Suitability Criteria (filed 
March 1, 2017)(“March 1 Filing”). 

78 DSIP Proceeding, DSIP Order, p. 32. 
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process, opportunity identification, and sourcing and solicitation processes, as represented in Figure 

III-XXXII.79 

Figure III-XXXII: Joint Utilities Planning Process and Sourcing Overview 

 

The filing includes the timing of the development of the company’s capital plan, identification of NWA 

opportunities, a description of project needs, and the expected timing of solicitations tied to those 

opportunities. It also includes how each utility applies the NWA suitability criteria to its five-year capital 

plan and presents the resulting 70 NWA opportunities.  

Suitability criteria differ across the various utilities, but through stakeholder engagement efforts, the Joint 

Utilities now have an enhanced, predictable, and more consistent market mechanism for incorporating 

NWAs into their planning processes. 

b) Future Implementation and Planning 

The Company continues to integrate DERs into the planning process as a normal course of business and 

also learn from its experience, starting with the identification of NWAs and extending through internal 

budgeting and accounting, evaluation of proposals, and contracting with successful bidders. As utilities 

gain experience with NWA solicitations, the Joint Utilities DER Sourcing / NWA Suitability Criteria Working 

                                                           
79 DSIP Proceeding, Joint Utilities Supplemental Information On The Non-Wires Alternatives Identification And Sourcing Process 
And Notification Practices (filed May 8, 2017)(“May 8 Filing).  
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Group will review NWA suitability criteria annually and propose modifications to the criteria, if 

appropriate. This working group will also engage stakeholders to review any proposed changes to the 

suitability criteria and provide justifications and objectives for making any changes. 

Targeted Demand Response 

The Company is currently in the process of implementing four Non-Wires Alternatives, as described in 

Section III.N of this document. Three of those Non-Wires Alternatives have been combined and are being 

implemented jointly as the Company’s “Targeted Demand Response” Program or “CenHub Peak Perks”. 

Combined, the Company aims to achieve a localized peak load reduction of 16MW across the three areas 

(see Figure III-XXXIII).  

Figure III-XXXIII: CenHub Peak Perks Map 

 

Table 33 illustrates the load reductions that have been achieved as of the end of the 2017 control season. 

The Company anticipates achieving the full 16MW target by the end of 2019.  
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Table 33: CenHub Peak Perks Load Reductions 

Load Zone 
Residential & 

Small 
Commercial kW 

Large C&I kW 
Avoided 

Distribution kW 
Line Losses80 

Total kW 
Available 

Fishkill/Shenandoah 3,583 106 179 3,868 

Merritt Park 357 582 46 985 

Northwest Corridor 629 3,287 53 3,969 

Total 4,569 3,975 278 8,822 

More detail on the this project can be found within Central Hudson Gas & Electric Corporation’s 2017 

Annual Report for the Targeted Demand Response Program, a Central Hudson Non-Wires Solution.81 

Coldenham / C-4027 

The Company is in the process of launching its fourth Non-Wires Alternative, known as Coldenham, or C-

4027. Solicitation occurred in 2017, and the Company intends to move forward with the solution(s) in 

2018. The goal of the project is to reduce locational peak on one distribution feeder (4027) by 0.5MW 

before summer of 2020, in order to defer a major infrastructure project. 

3. Risks and Mitigation 

Through NWAs, the Company is deploying potentially new and innovative DER technologies to meet grid 

needs. Unlike traditional infrastructure projects, these DER solutions do not have the same proven history 

of reliably performing utility functions. DER solutions carry more performance risk than traditional utility 

solutions. Until more experience is gained, those risks cannot be precisely quantified. To mitigate this risk, 

the Company leverages portfolio solutions to solve NWA needs where possible. In addition, milestone and 

performance targets are included within contracts that, if not met, will allow the utility sufficient time to 

trigger the traditional T&D solutions. Diversification of resource types is the primary strategy to mitigate 

the risk associated with any individual resource. 

4. Stakeholder Interface 

The Company is an active participant in the “DER Sourcing” Joint Utilities working group. This group 

facilitates the sharing of best practices in DER procurement between New York utilities. The utilities have 

held various workshops to promote the sharing of ideas and feedback on existing processes directly from 

                                                           
80 Avoided distribution line losses have been calculated by Central Hudson per the Operation Procedure.  

81 http://documents.dps.ny.gov/public/Common/ViewDoc.aspx?DocRefId={0676B48A-B824-49C1-AA57-F96CFB7CE7EA} 
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DER developers and other stakeholders. This feedback is utilized to optimize procurement procedures 

and optimize the participation experience of developers. The Company makes every effort to provide the 

most detailed information available directly to prospective DER providers through RFPs. For each 

solicitation, the Company will respond to specific questions and discuss topics requested by stakeholders 

during a pre-bid conference.  

Detailed information on past and current solicitations can currently be found on the REV Connect 

website82, the Joint Utility website83, and Central Hudson’s website84.  

5. Additional Detail 

a) How the NWA procurement process works within utility time constraints 

while enabling DER developers to properly prepare and propose NWA solutions 

which can be implemented in time to serve the system need. 

The timing of system needs factors into the suitability of an NWA solution being considered for that need. 

The Company continually monitors the T&D system to identify potential areas which could benefit from 

an NWA solution, as described in Section III.N of this document. When a need is identified that meets the 

criteria, the Company strives to begin the solicitation for a NWA to meet that need as early as practicable.  

b) The NWA procurement means and methods; including: 

(1) how the utility and DER developers time and expense associated with each procurement 

transaction are minimized; 

(2) the use of standardized contracts and procurement methods across the utilities. 

To enhance the DER integration process, the Joint Utilities continue to share lessons learned from 

developing and implementing specific NWA RFPs (including supporting data) and resultant contract terms 

and conditions. This helps to work towards a similar approach to procurement across the utilities. For 

example, a successful NWA contract will clearly state assumptions, incentives, and expectations for the 

intended use of the resource by the utility, constraints a resource may have to generate additional 

revenue streams through participating in other markets (e.g., wholesale), operational and commercial 

requirements including expected performance and corresponding payment terms. In terms of payment 

guidelines, the utility must clearly outline payment duration and schedule and include language that holds 

                                                           
82 https://nyrevconnect.com/non-wires-alternatives/[nyrevconnect.com]  

83 http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/ 

84 https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities 

https://urldefense.proofpoint.com/v2/url?u=https-3A__nyrevconnect.com_non-2Dwires-2Dalternatives_&d=DwMFAg&c=BY0WRPt8vrhqs_gNwjcMsqT0O3k78MJMGj95ah0eDEA&r=Pa_fIjaV4-B0VOajsM-U8NYGH1lHkfpiltDq_Ft7HAk&m=KUX7995qfiUZ6e1Jtw9-brNSPLP7_AVlOR5461v9jSo&s=8yRucSan0qBhKYgEU_iWoQiDkuF8qq_J54w8JZNAbnw&e=
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities
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DER vendors accountable for commercial payment and ensures bids include the cost of any security 

instruments required. Through information sharing across the utilities, the Joint Utilities have agreed that 

contracts should also include clear and consistent use of key terms and descriptions regarding the NWA 

DER vendor’s market participation, regardless of payment cadence. Draft non-wires contracts are 

intended to be released with the RFPs and included publically on the Company’s website. 

While other utilities are working through initial NWA solicitations and contract negotiations, Central 

Hudson has a contract in place for our initial three NWA areas and are in negotiations for our fourth. At 

this time, Central Hudson agrees with the Joint Utilities that developing and using a standardized contract 

is premature as solicitation and contracting lessons are still being learned, but the JU will continue to 

share best practices for issuing contracts and implementing procurement methods. 

c) Where, how, and when the utility will provide a resource to DER developers 

and other stakeholders for accessing up-to-date information about current NWA 

project opportunities. For each opportunity, the resource should describe the 

location, type, size, and timing of the system need to be addressed by the project. 

Detailed information on past and current solicitations can currently be found on the REV Connect 

website85, the Joint Utility website86, and Central Hudson’s website87. 

d) How the utility considers all aspects of operational criteria and public policy 

goals when selecting which DERs to procure as part of a NWA solution. 

Considerations for selection a solution for a NWA include: 

 Is/are the solution(s) cost effective? What benefits/costs are associated with each solution? Cost 

effectiveness is determined in accordance with the BCA Handbook (see Appendix H). 

 How reliably will the solution(s) meet the operational needs? The main factors considered are:  

o Coincidence: Does the solution perform when needed? If so, to what extent? 

o Dispatch: Is the resource dispatchable? If so, what limits to the frequency and duration of 

dispatch exist? 

                                                           
85 https://nyrevconnect.com/non-wires-alternatives/[nyrevconnect.com]  

86 http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/ 

87 https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities 

https://urldefense.proofpoint.com/v2/url?u=https-3A__nyrevconnect.com_non-2Dwires-2Dalternatives_&d=DwMFAg&c=BY0WRPt8vrhqs_gNwjcMsqT0O3k78MJMGj95ah0eDEA&r=Pa_fIjaV4-B0VOajsM-U8NYGH1lHkfpiltDq_Ft7HAk&m=KUX7995qfiUZ6e1Jtw9-brNSPLP7_AVlOR5461v9jSo&s=8yRucSan0qBhKYgEU_iWoQiDkuF8qq_J54w8JZNAbnw&e=
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities
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o Intermittency: Is the solution available only intermittently? If so, how is that 

intermittency characterized? Does the resource need to be “de-rated” to account for 

intermittency? 

o Limitations: What general and technical limitations exist for this DER? 

o Timing: Can the solution be operational in time to meet a forecasted need? 

o Technology: Is the solution viable? If so, Central Hudson remains technology agnostic. 

 How timely is the need? What is the risk to the T&D system associated with failure to meet the 

identified need? If the initial solution is unsuccessful, what is the risk to the T&D system 

associated with finding a replacement technology?  

 Will any solution(s) help this NWA meet additional policy objectives in addition to meeting its 

primary grid need? 

 How does this NWA impact the Company’s public relations? Does it engage customers? If so, how 

many and to what degree? Will the NWA improve customers’ opinion of Central Hudson?  

e) Where, how, and when the utility will provide DER developers and other 

stakeholders with a resource for accessing up-to-date information about all 

completed and in-progress NWA projects. The information provided for each 

project should: 

(1) describe the location, type, size, and timing of the system need addressed by the project; 

(2) describe the location, type, size, and provider of the selected alternative solution; 

Detailed information on past and current solicitations can currently be found on the REV Connect 

website88, the Joint Utility website89, and Central Hudson’s website90. 

(3) provide the amount of traditional solution cost which was/will be avoided; 

Central Hudson does not provide this information, because the Company believes doing so would have a 

negative impact on the solicitation and procurement process. The traditional solution competes with DER 

                                                           
88 https://nyrevconnect.com/non-wires-alternatives/[nyrevconnect.com]  

89 http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/ 

90 https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities 

https://urldefense.proofpoint.com/v2/url?u=https-3A__nyrevconnect.com_non-2Dwires-2Dalternatives_&d=DwMFAg&c=BY0WRPt8vrhqs_gNwjcMsqT0O3k78MJMGj95ah0eDEA&r=Pa_fIjaV4-B0VOajsM-U8NYGH1lHkfpiltDq_Ft7HAk&m=KUX7995qfiUZ6e1Jtw9-brNSPLP7_AVlOR5461v9jSo&s=8yRucSan0qBhKYgEU_iWoQiDkuF8qq_J54w8JZNAbnw&e=
http://jointutilitiesofny.org/utility-specific-pages/nwa-opportunities/
https://www.cenhud.com/workingwithus/non-wires-alternative-opportunities
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solutions just as solution providers compete with each other by providing confidential bids through a 

solicitation.  

Costs may only be provided after the NWA need is sufficiently met to account for the possibility that all or 

part of the need may still need to be procured after the original solicitation in the event the primary 

solution is unsuccessful.  

(4) explain how the selected alternative solution enables the savings; and, 

Detailed benefit cost analyses are developed in collaboration with DPS Staff and ultimately filed with the 

Department of Public Service as part of a Non-Wires Alternative project. Due to the sensitive nature of 

these analyses, these filings are confidential.  

(5) describe the structure and functional characteristics of the procurement transaction 

between the utility and the solution provider(s). 

The nature of the desired pricing arrangement between Central Hudson and its providers is described in 

some detail within each RFP. Each contract, however, is vendor specific and reflects the unique needs of 

the particular project.



Other DSIP-Related Information  

250 

 



Other DSIP-Related Information 

 

251 

IV. Other DSIP-Related Information 
A. DSIP Governance 

a) Describe the DSP’s scope, objectives, and participant roles and 

responsibilities. A participant could be a utility employee, a third party supporting 

the utility’s implementation, or a party representing one or more stakeholder 

entities. 

As has been previously defined within REV, the DSP is segregated into three main functional areas: 

Distribution Planning, Distribution Grid Operations and Distribution Markets.   

Central Hudson’s 2018 DSIP filing provides an opportunity for the Company to share with interested 

stakeholders the progress to date and the roadmap going forward of key initiatives within these three 

main functional areas. Organizationally, Central Hudson has aligned functional responsibility under two 

groups heads: the Senior Vice President of Engineering and System Operations and the Senior Vice 

President of Customer Services and T&D Operations. The responsibilities under the SVP of Engineering 

include all responsibilities associated with Distribution Planning, Distribution Grid Operations and 

Distribution Market policy including integration and coordination with wholesale markets. The 

responsibilities under the SVP of Customer Services include more of the market function and customer 

engagement initiatives including NWA solicitations and implementations, demonstration projects, and 

development of service and rate offerings to enhance the customer experience. While these 

organizations work collaboratively, we feel strongly that functionally separating the planning and 

operations functions from the market implementation functions is important. This organizational 

construct is very similar to how we operate today with transmission planning and operations and the 

wholesale markets.  

In order to best coordinate with the Joint Utilities and receive valuable input from stakeholders, Central 

Hudson has been an active participant and played a leadership role in the Joint Utility REV leadership 

Tram and the DSP steering Committee. Additionally, Central Hudson has been active under ten functional 

implementation working groups that fall under the Steering Committee which include the 

Interconnection Technical Working Group and Interconnection Policy Working Group. These coordinated 

efforts have been invaluable in providing a streamlined forum for stakeholder participation, utility 

collaboration, and information sharing as well as receiving valuable input from our consultant who has 

the benefit of pulling in experiences from other jurisdictions.  
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b) Describe the nature, organization, governance, and timing of the work 

processes that comprise the utility’s current scope of DSP work. Also describe and 

explain how the work processes are expected to evolve over the next five years. 

Workflow diagrams that show significant internal and external dependencies will 

be especially useful. 

As described above, Central Hudson has implemented an organizational structure that segregates the 

distribution planning and operations functions from market operations functions. As was detailed in the 

System Planning and Grid Operations sections of the report, the Company is in the midst of a multiyear 

implementation of its foundational investments which include Distribution Automation, Distribution 

Management System and Network Strategy, communication backbone. The completion of these 

initiatives is currently projected to occur at the end of 2021; detailed timelines are included in the Grid 

Operations Section. Aligned with the completion of these investments is the buildout and staffing of the 

Transmission and Distribution Operations Center. Due to the complexity of managing and operating a 

distribution system with a significant penetration of DERs and two-way power flows, the Company has 

recognized the need to put in place a new Control center as well as develop the resources and the 

procedures necessary to operate this much more dynamic and complex grid. Highlighted in the Grid 

Operations Section (Section III.C) is a project timeline for the Operations Center as well as the Electric 

Distribution System Operations Whitepaper, which lays the groundwork for the Company’s current vision 

of the major operational policy and resource changes needed to make this transition. With regard to 

Distribution Markets, the Company continues to develop improvements that allow us to better interact 

and improve customer engagement. In addition, the JU have shared their DSP roadmap of how we 

anticipate these markets will evolve over time. Staff’s issued Guidance for 2018 DSIP Updates includes an 

additional joint filing at a later date on DSP Market Design and Integration. We anticipate that we will 

continue to collaboratively work Staff and the JU group to more clearly develop a roadmap for how the 

distribution level markets will evolve. 

c) Identify and describe in detail the tools (i.e. project management, 

collaboration, and content management software) and information resources 

currently employed internally by the utility and/or presented for stakeholder use. 

Also describe and explain how the tools and information resources are managed 

and how they are expected to evolve over the next five years. 

Throughout the report, we have identified the numerous tools that the Company has implemented or is 

in the process of implementing for both internal and stakeholder use. Internal tools include the utilization 

of probabilistic planning tools and the ongoing implementation of the Distribution Management System. 

With regard to external facing tools, the Company has recently deployed a new Interconnection Online 
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Application Portal meeting the requirements established by the Commission. It is anticipated that 

functionality will be enhanced over time as additional requirements are defined. The Company has also 

established a comprehensive web based system data portal. This data portal provides detailed 8760 

historical data and forecasts, including probability-banded load data at both the transmission area and 

substation area as well as facility ratings. Information is also provided on probabilistic forecasts of DERs at 

the same level. Our CenHub platform provides a location for customers to get information on program 

offerings including energy efficiency projects and ideas and various rate offerings that are available. 

Through the JU stakeholder process, we have been responsive to providing additional information that 

stakeholders have identified as being valuable and is also consistent with Customer and System data 

security requirements. A comprehensive listing of the tools is provided in Appendix B.  

d) Describe the Joint Utilities of New York Website contents and functions 

which support aspects of the utility’s implementation program. Provide specific 

examples to explain how those contents and functions help both the utility and its 

stakeholders. 

As indicated above, the Joint Utilities collectively maintain and regularly update their website 

(www.jointutilitiesofny.org) with valuable resources for interested parties. For example, a summary of 

current Joint Utilities DSP enablement activities is posted to the website homepage each month to keep 

third parties informed of company efforts to advance DSP implementation. The Joint Utilities have also 

enhanced their website by developing central portals with utility-specific links for hosting capacity, 

system data, and NWA opportunities. These efforts have helped to increase transparency, usability, and 

availability of information. The granularity and availability of information provided on the website has 

been improved through targeted conversations with DER developers as part of the implementation team 

stakeholder efforts, such as the system data business use case focused discussions described in Section 

III.G. The website also serves as a valuable repository for stakeholder information, providing key policy 

and regulatory documents, detailing past stakeholder meetings, summarizing inputs that stakeholders 

have previously provided and next steps for addressing them, and providing links to other resources such 

as REV Connect. The Joint Utilities welcome suggestions to enrich the website through their email address 

at info@jointutilitiesofny.org.  

http://www.jointutilitiesofny.org/
mailto:info@jointutilitiesofny.org


Other DSIP-Related Information  

254 

e) Describe and explain the planned sequence and timing of key DSP 

management activities and milestones. Using calendars, Gantt charts, and 

narrative text, provide information addressing management functions, 

collaborative processes (stakeholder engagement and Joint Utilities coordination, 

for example), and development and maintenance of program tools and 

information resources. 

As described in Section IV.A.a), the DSP implementation efforts at Central Hudson have been segregated 

under the SVP of Engineering and SVP of Customer Services with the goal to segregate the planning and 

operations functions from the market functions. The activities are well coordinated between these two 

organizations as well as with the JU work efforts. The specific timing of the efforts underway at Central 

Hudson have been outlined in detail in the report and highlighted again in Section IV.A.b). 

In the 2016 DSIP Order, the Commission directed that the DSIP process should include active 

collaboration among utilities, stakeholders, and the Department of Public Service Staff to promote the 

transition of the utilities to DSPs.91 Building on the structure established in 2016 and in the course of the 

preparation of the Initial DSIPs and the Supplemental DSIP, the Joint Utilities have continued to 

collaborate effectively to enhance communication channels with stakeholders to develop the 2018 DSIP 

filings.  

To support consistency across the companies, the Joint Utilities aligned around a common definition of 

the platform, which includes the three core DSP services of DER integration, information sharing, and 

market services. Information and updates organized around these three aspects of the platform were 

presented in a conference with stakeholders on November 30, 2017. The Joint Utilities then developed a 

common outline for the 2018 DSIP filings in order to align with the requests for information provided in 

the May 2018 DSIP Guidance to make it easier for stakeholders to access the same information across 

company filings. The companies also shared timelines and key milestones for filing development in order 

to support continued comparison and consistency.  

In 2017 and the first six months of 2018, the Joint Utilities focused on implementation efforts based on 

commitments made in the Supplemental DSIP and individual 2016 DSIP filings. The Joint Utilities 

maintained nine implementation working groups. These groups allowed the companies to share 

information, jointly develop consistent methodologies and Joint Utilities filings, and work with 

stakeholders to solicit feedback on those methodologies and filings. As a result, the approaches described 

in the 2018 DSIP filings have greater uniformity and stakeholders will experience DSPs and market 

functions that are more consistent across the companies. For example, hosting capacity displays will 

                                                           
91 DSIP Order, p 2. 
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include the same information and visual elements across companies. To support these collaborative 

processes across the six companies, the Joint Utilities retained ICF to provide project management office 

functions and technical expertise, as well as coordination of the implementation working groups and 

related stakeholder engagement efforts.  

The Joint Utilities also continued to collaborate on stakeholder engagement, both through the 

stakeholder Advisory Group as well as through meetings organized around specific topics across the nine 

working groups.92 The 2017 implementation teams and stakeholder engagement meeting schedule are 

summarized in Figure IV-I. 

Figure IV-I: 2017 Stakeholder Engagement Efforts 

 

As the companies advanced development of the DSIPs into 2018, the Joint Utilities continued to engage 

stakeholders, as needed, parallel to the working group efforts. Each company is holding utility-specific 

meetings with stakeholders in the third quarter of 2018, and the Joint Utilities anticipate holding a larger 

stakeholder conference in the fourth quarter of 2018 to discuss implementation efforts since the DSIP 

filings and preview plans for 2019. The anticipated stakeholder engagement efforts for 2018 are 

summarized in Figure IV-II.  

                                                           
92 The Advisory Group, made up of about 15 representative companies, is an open forum for stakeholders who are actively 
engaged in the REV process and the DSIP filings to advise the Joint Utilities on a productive and collaborative stakeholder 
engagement process.  
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Figure IV-II: Anticipated 2018 Stakeholder Engagements Efforts 

 

f) Describe and explain the planned sequence and timing of the notable 

activities, dependencies, milestones, and outcomes affecting implementation. 

Using calendars, Gantt charts, and narrative text, provide information addressing 

all significant utility processes, resources, and capabilities. Explain how each 

notable outcome enables one or more significant DSP applications. 

The Company’s 2018 DSIP filing provides significant details on the timing and key milestones of a number 

of initiatives that are currently under way. On a summary basis, the key initiatives within the Planning and 

Operations functional areas include: 

 Enhanced capabilities related to probabilistic forecasting including the granular forecasting of 
DERs; 

 Improvements in Hosting Capacity analysis including the Stage 2 refresh and Stage 3 
implementation; 

 Continued improvements to the Interconnection Online Application Portal with enhanced 
automation; 

 Completion of the implementation of the foundational investments of Distribution Automation, 
Distribution Management System and Network Strategy enterprise communication 
infrastructure; 
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 Development of the new Transmission and Distribution Primary Control Center; and 

 Development and Implementation of the policies and procedures and resource needs identified 
in the Distribution System Operations Whitepaper. 

With regard to Markets and Customer engagement, there is a significant number of activities that are 

being coordinated through the JU efforts. These include: 

 Continued implementation of aggressive energy efficiency programs that are economically 
justified; 

 Continued solicitation and implementation of NWA opportunities; 

 Improving the process of accurately compensating DERs through participate in the VDER phase 2 
proceeding; 

 Actively participating in the implementation of the Energy Storage Roadmap and identifying roles 
for utilities to play and defining use cases that actually provide customer value; 

 Actively participating in the Electric Vehicle proceeding and help to develop rate structures that 
foster adoption but are consistent with the goals of REV of improving system load factor; and 

 Defining reasonable standards for customer data and cyber security that allow for active 
participation without the threat of security and data breaches. 

 Continued efforts with the NYISO either through the Joint Utility efforts or other stakeholder 
forums to develop rules and reduce barriers to allow DER to participate in the wholesale market.  
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B. Marginal Cost Study/Avoided T&D Cost Study 

Central Hudson has updated its Location Specific Transmission and Distribution Avoided Cost Study as 

part of the 2018 DSIP filing. The focus of the study is in quantifying the T&D costs associated with an 

increase or decrease of kW coincident with location-specific peaks. The study focuses on substation and 

transmission costs (it does not include circuit feeders) and was designed to meet the following objectives: 

 Analyze load patterns, excess capacity, load growth rates, and the magnitude of expected 

infrastructure investments at a local level; 

 Develop location-specific forecasts of growth with uncertainty; 

 Quantify the probability of any need for infrastructure upgrades at specific locations; 

 Calculate local avoided T&D costs by year and location using probabilistic methods; and 

 Identify beneficial locations for DERs. 

There are several aspects of the study that make it unique. First, the T&D avoided cost estimates are 

produced by substation and transmission area. Most T&D marginal cost and avoided costs studies 

produce system-wide values or region-specific results, often concentrating on historical T&D 

expenditures rather than future infrastructure investments. Second, the study estimates historical year‐

to‐year growth patterns and variability in growth for individual substations and transmission areas. Third, 

load growth forecasts and avoided cost estimates are developed using probabilistic methods rather than 

straight‐line forecasts. The approach takes into account the reality that there is much greater uncertainty 

ten years out than one year out, and it accounts for the risk mitigation value of resources that manage 

local peak loads. 

As a general rule, only growth‐related T&D investments that are shared across multiple customers and a 

small subset of reliability based projects can be avoided by DERs or demand management. When loads 

grow, the excess distribution capacity that may exist dwindles. If a customer helps reduce coincident 

demand, either by injecting power within the distribution grid or by reducing demand, the unused 

capacity can accommodate another customer’s load growth, thereby helping avoid or defer investments 

required to meet load growth. Avoided or deferred T&D investments free up capital for other alternate 

uses, improving the efficient use of resources. 

Not all investments are driven by local, coincident peak loads. Some investments are tied to customer 

additions and are essentially fixed. Other investments must take place because of aging or failed 
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equipment or because of the need to improve reliability and modernize the grid. These investments 

typically cannot be avoided by managing loads with DERs. 

The value of transmission and distribution deferral varies significantly across local system areas because 

of: 

 Load growth rates and anticipated changes in load curve shapes, which affect whether growth 

related upgrades can be avoided and how long they can be deferred; 

 The seasonality of the peak load (i.e., summer vs. winter); 

 The amount of existing excess capacity or the amount of additional load that can be supported 

without upgrades; 

 The magnitude, timing, and cost of projected distribution upgrades; 

 The design of the distribution system; and 

 The ability to make fairly inexpensive upgrades (i.e., switching alternatives) in some cases to 

address constraints.  

In areas with excess capacity – or areas where local, coincident peaks are declining or growing slowly – 

the value of capacity relief can be minimal. In areas where a large, growth‐related investment is 

imminent, the value of capacity relief can be quite substantial, especially if it is possible to delay or defer 

infrastructure upgrades for a substantial time. However, many Central Hudson areas have declining or 

slowly growing loads or they have sufficient capacity already built, since the system peak of 1295 MW 

was set in 2016 and system load has dropped significantly since that time, such that investments are not 

needed in the foreseeable future. 

In 2016, Central Hudson implemented the first location-specific avoided T&D cost study that relied on 

probabilistic analysis and quantified the option value of reducing peak demand. This study updates the 

avoided T&D Costs. In comparison to the 2016 study, the 2018 T&D marginal costs are lower for these 

primary reasons:   

 Two of the transmission areas with value in the 2016 study had relatively low probability of T&D 

upgrades 10 years out.  As a result of lower forecasts in these areas the triggering of upgrades no 

longer occurs 

 The system peak loads continue to decline due to the continued economic decline in the Hudson 

Valley;  
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 Growth rates were based on a longer period of data, 2010-2017, and additional data cleaning 

procedures were implemented; and 

 To a much lesser extent, additional distributed energy resources have been installed since 2016, 

lowering the need for incremental resources. 

Central Hudson’s 2018 Location Specific Transmission and Distribution Avoided Costs report can be 

found as Appendix E.  

There is currently no avoided transmission cost value in the Central Hudson territory.  A total of two 

substations have potential avoided costs – Hunter, Lawrenceville. The two substations are adjacent, 

winter peaking, and near a winter resort area.  Table 34 shows the results of the Avoided T&D Cost 

study and the levelized system value. 



Other DSIP-Related Information 

 

261 

Table 34: Avoided Substation Cost Estimates ($/kVA‐Year) – 10 Year Levelized Value 

Year Hunter Lawrenceville System 

2019 $0.000 $0.000 $0.000 

2020 $0.000 $2.756 $0.050 

2021 $0.257 $3.866 $0.074 

2022 $0.912 $4.247 $0.092 

2023 $1.975 $4.191 $0.108 

2024 $3.649 $3.372 $0.121 

2025 $3.537 $3.183 $0.116 

2026 $7.348 $3.251 $0.180 

2027 $17.734 $3.719 $0.359 

2028 $18.766 $3.878 $0.379 

10-year  
Levelized $4.283 $3.113 $0.127 

 

 

C. BCA Manual 

New York’s Joint Utilities collaboratively developed a Standard BCA Handbook Template 1.0 in 2016 and 

have collaboratively worked to develop a revised 2018 Standard BCA Handbook Template 2.0 which 

reflects revisions to the 2016 filing. The purpose of the BCA Handbook Template 2.0 is to provide 

interested parties a consistent and transparent methodology to calculate the benefits and costs of 

potential projects and investments. The 2018 Standard BCA Template 2.0 serves as the common basis for 

each utility’s individual BCA Handbook. 

The 2018 BCA Handbooks include the key assumptions, scope, and approach for a BCA. They present 

applicable BCA methodologies and describe how to calculate individual benefits and costs as well as how 

to apply the necessary cost-effectiveness tests identified in the BCA Order. The BCA Handbooks also 

present general BCA considerations and notable issues regarding data collection required for project and 

investment benefits assessments. Definitions and equations for each benefit and cost are provided along 

with key parameters and sources. 

Central Hudson’s updated BCA Manual can be found as Appendix H. 
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V. Appendices 
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A. Load and DER Forecast 
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B. Tools and Information Sources 
 

The following is a listing of the various tool and information resources, and links to the various web 

pages for DER developers and customers to access the information: 

 

Central Hudson Gas & Electric Corporation  - www.cenhud.com  

Distributed Generation Links    - www.cenhud.com/dg  

 Interconnection Application Documents  - www.cenhud.com/dg  

Application Portal    - www.cenhud.com/dg  

Interconnection Technical Requirements - www.cenhud.com/dg  

 Interconnection Queue    - www.cenhud.com/dg  

 Interconnection FAQs    - www.cenhud.com/dg  

System Data Links 

 Hosting Capacity Map    - www.cenhud.com/dg  

 System Data Portal    - www.cenhud.com/dg  

 Joint Utilities     - http://jointutilitiesofny.org/system-data/  

Electric Vehicles Link     - www.cenhud.com/electricvehicles   

 Programs and Incentives   - www.cenhud.com/electricvehicles  

 Consumer Information    - www.cenhud.com/electricvehicles  

 Charging     - www.cenhud.com/electricvehicles  

 FAQs       - www.cenhud.com/electricvehicles  

Energy Efficiency     - www.cenhud.com/energyefficiency  

 Programs     - www.cenhud.com/energyefficiency  

http://www.cenhud.com/
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://www.cenhud.com/dg
http://jointutilitiesofny.org/system-data/
http://www.cenhud.com/electricvehicles
http://www.cenhud.com/electricvehicles
http://www.cenhud.com/electricvehicles
http://www.cenhud.com/electricvehicles
http://www.cenhud.com/electricvehicles
http://www.cenhud.com/energyefficiency
http://www.cenhud.com/energyefficiency


Appendices  

266 

 Savings Central     - http://www.savingscentral.com/  

 Consumer information    - www.cenhud.com/energyefficiency  

 CenHub Store    - https://www.cenhubstore.com/  

Capital Plan Link    - http://jointutilitiesofny.org/system-data/  

Reliability Data Link    - http://jointutilitiesofny.org/system-data/  

 

Related REV Proceedings 

The following is a listing of the related NYS PSC proceedings and efforts underway: 

 In the Matter of Distributed System Implementation Plans (Case 16-M-0411) 

 In the Matter of the Value of Distributed Energy Resources (“VDER”) (Case 15-E-0751) 

 VDER Working Group Regarding Value Stack (Matter 17-01276) 

 VDER Working Group Regarding Rate Design (Matter 17-01277) 

 VDER Low Income Working Group Regarding Low and Moderate Income Customers 

 Matter 17-01278) 

 Proceeding on Motion of the Commission Regarding Electric Vehicle Supply Equipment and 
Infrastructure (Case 18-E-0138) 

 In the Matter of Offshore Wind Energy (Case 18-E-0071) 

 In the Matter of Energy Storage Deployment Program (Case 18-E-0130) 

 In the Matter of Utility Energy Efficiency Programs (Case 15-M-0252) 

 In the Matter of the Utility Energy Registry (“UER”) (Case 17-M-0315) 

 Whole Building Energy Data Aggregation Standard (Cases 16-M-0411 and 14-M-0101) 

 

  

http://www.savingscentral.com/
http://www.cenhud.com/energyefficiency
https://www.cenhubstore.com/
http://jointutilitiesofny.org/system-data/
http://jointutilitiesofny.org/system-data/
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C. Long Range Electric System Plan 
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D. Electric Distribution System Operations Whitepaper 
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E. Location Specific T&D Avoided Cost Study Report 
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F. Central Hudson Storage Pilot Project Final Report 
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G. EV Readiness Framework 
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H. Benefit Cost Analysis (BCA) Handbook 
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I. Sample Distribution Automation Study 


